

Binational Toxics Strategy Activity Time Line

<u>ACTIVITY</u>	<u>JUN</u>	<u>JUL</u>	<u>AUG</u>	<u>SEP</u>	<u>OCT</u>	<u>NOV</u>	<u>DEC</u>	<u>JAN</u> 2000	<u>FEB</u>	<u>MAR</u>	<u>APR</u>	<u>MAY</u>	<u>JUN</u>	<u>JUL</u>	<u>AUG</u>	<u>SEP</u>	<u>OCT</u>
General Meetings and Activities																	
Stakeholder meetings w/ substance breakout sessions							11/18/99 (Chicago)						5/16/00 (Toronto)				
Integration Group Meetings			8/24/99 (Detroit.)			11/19/99 (Chicago)		2/15/00 (Windsor)				5/17/00 (Toronto)					
IJC Meeting				9/24-27/99 (Milwaukee, WI)													
Quarterly report-outs by work groups		7/5/99			10/5/99			1/5/00			4/5/00		7/5/00				10/5/00
1999 BNS Progress Report							XXX (in draft)					XXX (final)					

Workgroup Specific Activities

Mercury

Step 1	----- draft step1&2 report to work group -----' (10/22/99) Final report to w.group -' (3/1/00)
Step 2	-----' -----'
Step 3	----- draft step 3 report to work group -----' (3/15/00)
Subitem # 1	----- MN options paper -----' June '99 - Completed
Step 4	----- ongoing
Subitem #1	----- mercury inventories -----' (9/30/99) from voluntary agreement with NW Indiana steel mills
Subitem #2	----- mercury reduction plans expected through NW Indiana steel mill agreement -----' (Jan 1, 00)
Subitem #3	----- continue to work with the chlor-alkali industry to -----' implement the 50% use reduction project. Second annual progress report from industry received May 1999
Subitem #4	----- mercury reduction progress through the American Hospital Association MOU ---- ongoing

Workgroup Specific
Activities (cont.)

Mercury (cont.)

Subitem #5 ----- EPA and Purdue to complete education software -----' (Dec. 31, 1999)
re: Hg reduction for the construction and demolition industry

PCBs

Step 1 ----- collect EPA data on PCB transformer registration --- (completed)

Step 2 ----- complete draft -----' (Sept. 24, 1999)
PCB Sources and Regulations Report & distribute to work group

Step 3 ----- complete Step #3 -----' (Oct. 31, 1999)
PCB Options Paper

Step 4

Subitem #1 -----' [PCB subgroup call to develop PCB challenge participation and outreach letter to stakeholders] --- completed

Subitem #2 -----' [Complete and begin mailing the participation/outreach letters on PCB challenge to stakeholders]

- letter to U.S. automakers - completed
- Daimler-Chrysler and Ford accepted challenge to eliminate or significantly reduce PCBs from their auto plants
- letter to steel companies - Sept. 24, 1999

Subitem #3 ----- PCB phasedown progress through the PCB Phasedown Program with U.S. EPA Region 5 utilities --- ongoing

Dioxins/Furans

Step 1

Subitem #1 ----- complete inventory ----' [Canadian Dioxin/Furan inventory -- complete]

Subitem #2 ----- complete U.S. Dioxin/Furan inventory -----' (Dec. 31, 1999)

Subitem #3 ----- complete Canadian Level of Quantification Protocol -----' (May 2000)
now being undertaken in parallel with the Canada-wide Standards process to be completed May 2000

Subitem #4 ----- begin discussions with Canadian Iron & Steel facilities ---' [to discuss stack testing for dioxins/furans] completed

Subitem #5 ----- three Canadian Iron and Steel facilities -----' (March 31, 2000)
(electric arc furnaces) will test for dioxins and furans; to be completed by

Subitem #6 ----- gather additional from addition of dioxin testing to the TRI (currently in draft status) ----- 1st report due July 2001

ACTIVITY**JUN****JUL****AUG****SEP****OCT****NOV****DEC****JAN
2000****FEB****MAR****APR****MAY****JUN****JUL****AUG****SEP****OCT****Workgroup Specific
Activities (cont.)****Dioxins/Furans (cont.)**

Subitem #7 ----- track progress with the addition of dioxins -----' (Dec 31, 1999)
and furans reporting to NPRI

Step 2

Subitem #1 ----- evaluation of U.S. regulations -----' (Dec 31, 1999)
and programs regulating dioxins

Subitem #2 ----- develop matrix of Canadian/U.S. -----' (Nov.15, 1999)
regulations and programs

Step 3

Subitem #1 ----- identification ---' [CGLI to provide a list of sector contacts with which to explore reductions opportunities and projects]
of contacts

Subitem #2 ----- finalize dioxin "decision tree" -----' (Nov.15, 1999)

Subitem #3 ----- form subgroups -----' (Dec. 15, 1999) [as needed, to examine potential reduction opportunities
identified through the decision tree process]

Subitem #4 ----- select contacts for reduction projects from -----' (Dec.15, 1999)
CGLI contacts list/decision tree process efforts

Subitem #5 ----- track progress on the Strategic Options and Canada Wide Standards Process for municipal combustion,
electric arc furnaces, sinter plants, and woodstoves (final CWS due by June 2000) – ongoing

Pesticides

Step 1 ----- draft U.S. step 1&2 report -----' Sept. 30, 1999 for peer review

Step 2 -----final challenge report due -----' (November 30, 1999)

Step 3 -----ongoing

Subitem #1 -----draft Options report due -----' (October 30, 1999)

Step 4

Subitem #1 ----- Pesticide Collection Efforts -ongoing

Subitem #2 ----- Superfund Clean-ups -ongoing

Subitem #3 ----- Provide information to international groups (e.g. POPs, IADN, NAFTA) - ongoing

Workgroup Specific
Activities (cont.)

Pesticides (cont.)

Subitem #4 ----- potential project resulting from South Haven, MI study (to be concluded mid-year 2000 -----'

Other

evaluate level ----- potential for BNS work, pollution prevention & sound management practices
II pesticides

HCB / B(a)P

Step 1

Subitem #1 ----- resolve HCB emission -----' (October '99)
info. on utility coal combustion
and tire mfg.

Step 2

Subitem #1 ----- assess impact of proposed -----' (October '99)
refinery MACT on FCCU (B(a)P

Subitem #2 ----- assess B(a)P control from Yr. 2000 requirements expected for coke oven pushing, quenching, and combustion stacks (completed)

Step 3

Subitem #1 ----- contribute in development of rubber tire MACT for HCB control - (June 2000) -----'

Subitem #2 ----- projects re: to B(a)P control from Yr. 2000 requirements expected for coke oven pushing, quenching, and combustion stacks

Subitem #3 ----- pursue regulatory / outreach programs with wood stove associations

Step 4

Subitem #1 ----- HCB emission reduction measures being implemented (by pesticide and chlorinated solvent mfg. and pesticide applicators)

Subitem #2 ----- B(a)P emission reductions measures implemented from coke oven doors, lids, offtakes, and charging operations

	<u>JUN</u>	<u>JUL</u>	<u>AUG</u>	<u>SEP</u>	<u>OCT</u>	<u>NOV</u>	<u>DEC</u>	<u>JAN</u> 2000	<u>FEB</u>	<u>MAR</u>	<u>APR</u>	<u>MAY</u>	<u>JUN</u>	<u>JUL</u>	<u>AUG</u>	<u>SEP</u>	<u>OCT</u>
Workgroup Specific Activities (cont.)																	

Alkyl - Lead

Step 1	-----	Draft Report on steps -----'	(Nov. 30, 1999)
(U.S.)		1, 2 & 3 to work group	
Step 2	-----	Final Report on steps 1, 2 & 3 -----'	(March 1, 2000)
(U.S.)			
Step 1	-----	EC Report on -----'	
(E.C.)		steps 1&2	[Canadian report will confirm sources, uses, and releases in Ontario] - Completed
Step 2	-----		
(E.C.)			

OCS

Step 1		
Subitem #1	-----	U.S. final Challenge Report due -----' (Jan. 31, 2000)
Subitem #2	-----	E.C. OCS source -----' [E.C. information search to identify OCS source categories for Canada's OCS inventory to be completed] identification work -- complete
Subitem #3	-----	report --' [Industry report on OCS in the Great Lakes Basin] – completed
Subitem #4	-----	Trend Analysis -----' [Ontario Ministry of Environment report examining OCS level trends in fish within the Great Lakes Basin] Expected – completed
Subitem #5	-----	data generated and collected from OCS atmospheric monitoring at 4 monitoring stations in Ontario -- ongoing
Subitem #6	-----	review of U.S chloralkali industry practices [examination of the prevalence of graphite anode usage and the possibility of OCS formation in decomposer units
Subitem #7	-----	effort underway to explore the possibility of including OCS in the IADN atmospheric monitoring program
Subitem #8	-----	support analysis of sediment cores for OCS in several of the Great Lakes to understand temporal trends and geographic dispersion of OCS
Subitem #9	-----	OCS included as a parameter for the U.S. National Fish Survey
Step 2		
Step 3		
Subitem #1	-----	workgroup examining the possibility of linking OCS data needs with data collection efforts for HCB and dioxins