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Part 1 – Synopsis of Accomplishments 
 
Finalized mailing list, duplicated questionnaires and mailing packets, mailed 
approximately 750 packets.  Began receiving completed questionnaires.  A new 
schedule was worked out with the contractor (Cadmus).   
 
 
Part 2 – Narrative Discussion 
 

With the data base completed, some final touches were placed on the 
questionnaire and mailing materials.  These were then sent to our print shop for 
photocopying around the first week of June.  Once duplication was completed, 
approximately 750 questionnaire packets were assembled by our clerical unit and 
mailed.  Prior to duplication, a target date of June 23rd was set as a deadline for having 
all packets mailed, but our clerical unit had all packets in the mail by June 16th. The 
completed questionnaires began to arrive in our office around the week of June 23rd and 
continued to arrive throughout the remainder of the reporting period.  As the materials 
arrived in our office, the completed questionnaires were consolidated.  However, around 
10% of the mailed packets were returned as undeliverable, mainly due to inaccurate 
addresses. 

On June 10th, Illinois and the contractor proposed a new schedule for the project 
with a projected completion date for the project of Nov 9, 2009.   
 
 
Part 3 – Financial Report 
 
Confidential business information removed by EPA. 


