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STATE INOVATION GRANT PROGRAM (SIG) 

 
A. PROJECT TITLE: MICHIGAN ENVIRONMENTAL RESULTS PROGRAM (MERP) – DRY 

CLEANING SECTOR (PI96572-01) 
 
B. APPLICANT INFORMATION: 

Lead Agency: 
 

Michigan Department of Environmental Quality (MDEQ) 
Environmental Science and Services Division (ESSD) 
P.O. Box 30457 
Lansing, Michigan 48909-7957 

 
Key Contacts in MDEQ - ESSD: 

 
Marcia Horan, Chief, Pollution Prevention and Compliance Assistance (P2CA) Section  
E-mail horanm@michigan.gov 
Telephone (517) 373-9122 
Fax (517) 373-3675 
 
Project Contact: 
James Ostrowski, Environmental Quality Analyst, P2CA Section 
E-mail ostrowskij2@michigan.gov 
Telephone (517) 241-8057 
Fax (517) 335-4729 
 
Geographic Focus: 
 
Michigan - Statewide 

 
C. FUNDING REQUESTED:   Confidential financial business information removed by EPA. 

       D. PROJECT PERIOD:    January 2005 through December 2008 
 

mailto:horanm@michigan.gov
mailto:ostrowskij2@michigan.gov


I Synopsis of Accomplishments During the Reporting Period 
 
A summary of relevant project milestone/tasks considered to be ongoing and completed during the 
2nd quarter of 2008 (April 1 – June 30) are presented below.  
 

Milestone/Task Status Completion 
Date Comments 

Development of ERP 
software tool  
Develop and implement an 
approach to cost-effectively 
input and manage the MERP 
data, including primary and 
secondary data.  Primary data 
consists of data from 
inspection reports and facility 
forms (including self-
certification forms). Secondary 
data sources include lists of 
facilities from regulatory and 
private-sector databases. 
 

Ongoing Original 
10/2006 
 
Projected 
11/2008 

MDEQ continues to do extensive testing on 
software system. New completion date is November 
2008. 

Post-Certification 
Inspections 

Facilities selected at random 
from the entire universe of 
facilities, based upon sample 
design from statistical 
methodology.  

On-
Going 

10/2008 3 inspectors from the Michigan Department of 
Environmental Quality’s Dry Cleaning Program 
began the Post Certification Inspections on June 1. 
We expect to collect data from 250 randomly 
selected facilities. 

 
II Narrative Discussion 

 
The 2nd quarter of 2008 consisted of very little activity. A significant amount of time has been 
spent on testing the software that is being developed by our contractor (enfoTech). The project 
manager for the contractor changed once again. We are hoping that major issues will be resolved 
in the coming months and a final version will be available in the fall.   
 
Three inspectors from the MDEQ, Air Quality Division’s Dry Cleaning program began conducting 
post certification inspections on 250 randomly selected facilities. Data is being gathered on hard-
copy forms. Inspectors have been instructed to submit them to me as they complete a batch. We 
will develop a database to input the data. Post certification inspections are expected to end on 
October 1. A copy of the inspector form that is being used to collect the follow up data 
accompanies this quarterly report.  
 
 

III Projection of Activities, Accomplishments, and Major expenditures for Next Quarter Report 
Post certification inspections are expected to end on October 1. Testing of Software system will 
continue into next quarter. 
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IV Financial Summary 

Confidential financial business information removed by EPA. 
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DETAILED ITEMIZED BUDGET: 
MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY 

COOPERATIVE AGREEMENT BUDGET DETAIL   01/01/05 -  06/30/08 

APPROVED GRANT AMOUNT 
EXPENDITURES 

TO DATE 
I.  SALARIES       

Positions FTE Annual Salary Subtotal Total MDEQ USEPA 
Senior Environmental Quality Analyst 0.6 55,604  32,984   0 0

Sr. Environmental Engineer 0.6 62,400  37,016   0 0
TOTAL SALARIES $70,000  61,366.61 4,138.18

  0 0
II.  FRINGES   0 0

Includes longevity, health insurance, long 
term disability insurance, life insurance, 

dental insurance, vision insurance, child-
care information, FICA, retirement 

 0 0

Approximate percentage  42.86%  0 0
TOTAL FRINGES $30,000  33,285.79 1,959.74

  0 0
III.  TRAVEL  0 0

2 persons will various ERP workshops  0 0
Transportation/Airfare 2,452   0 0

Lodging - 7 days @ $81 567   0 0
Meals - $37.50/day 525   0 0

 3,544   0 0
Site visits - 2,000 miles @ $.328/mile 656   0 0

TOTAL TRAVEL $4,200  7.25 4,048.88
  0 0

IV.  EQUIPMENT  0 0
Inspectors Electronic Devices (5 Qty) 25,000   0 0

TOTAL EQUIPMENT $25,000 0 16,627.34
  0 0

IV.  SUPPLIES  0 0
Postage/UPS 500   0 0

Printing 20,000   0 0
TOTAL SUPPLIES $20,500  4.41 11,015.44

  0 0
V. CONTRACTUAL  0 0

Program and data management 125,870  0 0
TOTAL CONTRACTUAL $125,870  0 92,800.00

  0 0
VI.  OTHER  0 0

Information Technology costs 4,500   0 0
TOTAL OTHER $4,500  13,605.58 213.16

  0 0
TOTAL DIRECT $280,070  108,269.64 130,802.74

  
INDIRECT - 19.31% total personnel costs FY 05 $19,130 4,379.25 0
INDIRECT – 13.74% total personnel costs FY 06  5,322.87 837.68
INDIRECT – 11.85% total personnel costs FY 07  3,021.78 0
INDIRECT – 16.61% total personnel costs FY 08  1,249.10 0.21

TOTAL AMOUNT  122,242.64 131,640.63
TOTAL BUDGET $299,200 253,883.27 

   
Federal Share - 66% $199,200   131,640.63 

State Share - 34% $100,000  122,242.64 
 


