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Quarterly Reports 2 & 3 - Covering the second and third quarters of calendar 2005 (April through September) 
 
I. Achievement of Milestones – the following table covers tasks, milestones, or major deliverables scheduled 

through September 30 in the original workplan, although some grouping was done to shorten the list.  
Quarters when work was completed are separated by double bold lines. 

 
TASK ORIGINAL 

COMPLETION 
DATE 

ACTUAL 
COMPLETION 
DATE 

MILESTONES/ 
DELIVERABLES 

COMMENTS 

Periodic check-in with Feedlot 
Management Team 

Monthly Quarterly  Monthly if necessary 

Communication with Governor’s 
Livestock Task Force 

Informal Thru MPCA 
Ag Liaison 

  

Generate 2 to 3 scenarios based on 
different responses by participants 

4/1/05 1/20/05 Sampling analysis from 
Cadmus 

Be prepared for 
recruiting results, 
when known 

With external partner group, 
develop marketing strategy 

10/13/04 3/30/05 Recruitment strategy Full strategy not 
needed (yet) 

With external partner group, 
develop a plan for communicating 
with all relevant stakeholder groups 

1/28/05 Open  No plan yet; ongoing 
consideration 

Revise and finalize full project 
workplan 

2/28/05 Open QAPP as basis Still needed? 

Finalize compliance goals 3/21/05 Open  Compliance goals are 
still being discussed - 
progress (how 
much?) towards 
compliance or 
improvement will be 
sufficient 

Basic project awareness training for 
MPCA, county feedlot staff, Dept of 
Agriculture dairy inspectors, and 
MMPA technicians 

3/21/05 Not done  Should reassess need 
and timing – was not 
necessary to proceed 
with pilot 

Quality Assurance for Facility 
Universe 

3/28/05 Open  May use Student 
Worker and/or new 
position to resolve 
disparities between 
MPCA, county, 
MDA databases 

Define facility universe; identify 
facilities for outreach 

3/28/05 4/4/05 Mailing list based on 
MDA database 

 

Draft, review and finalize brochure 
and recruitment cover letter 

3/9/05 4/18/05 Recruitment brochure 
and cover letter 

Tested with partners 

Draft and finalize project-specific 
enforcement policy incentive 

2/25/05 4/19/05 In place  

Mailings and co-presentations with 
MMPA; MPCA web site notice 

4/1/05 4/26/05 1,070-piece mailing No web page 
developed yet 

Quarterly Report 1, Year 1 4/29/05 5/18/05 Quarterly report to 
partners 

No web page 
developed yet 

MPCA develops sole source grant 
and workplan with MMPA; award 

1/3/05 6/2/05 Executed grant  

Maintain external partner group 10/13/04 6/14/05 E-mail network  
Draft environmental business 
practice indicators, inspector 
checklist 

12/20/04 7/6/05 Draft EBPIs EBPIs drafted with 
stakeholders 

Identify county inspectors 10/22/04 7/29/05 Inspectors in place  
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TASK ORIGINAL 

COMPLETION 
DATE 

ACTUAL 
COMPLETION 
DATE 

MILESTONES/ 
DELIVERABLES 

COMMENTS 

Finalize inspector checklist 4/29/05 7/29/05 Checklist with EBPIs 
and project metrics 
integrated 

 

Dry run checklist with “Five-Star” 
dairy 

4/4/05 8/1/05   

Review recruitment progress and 
follow up as necessary 

4/29/05 8/1/05 20 volunteers at this 
point 

Further recruitment 

Develop and print Workbook 5/9/05 8/1/05  Adopted the EQA 
workbook 

Generate sample from volunteer 
participants, and sample for control 
group 

6/20/05 8/2/05 Complete control group 
sample 

All volunteers 
accepted: no 
sampling 

Deliver training for all inspectors 
and technicians (each county) 

7/12/05 8/15/05 2 trainings completed 
Partner roles finalized 

 

Identify state inspectors 9/24/04 8/30/05 Inspectors in place  
Drafting and review of the statistical 
methodology 

4/29/05 9/12/05 Draft methodology 
(discussed with EPA 
6/1/05) 

EPA first saw 
methodology in 
QAPP redraft 

Locate and tap statistical expertise  10/15/04 9/16/05 EBPIs, DQOs, and a 
refined data gathering 
process 

Cadmus (through 
EPA) 

Finalize EBPIs 3/21/05 9/16/05 Final EBPIs, including 
compliance goals 

Data needs were 
reviewed by 
stakeholders prior to 
assessments/ 
inspections, EBPIs 

Revise and Submit QAPP for EPA 12/22/04 9/28/05 QAPP submitted  
Develop a procedure for handling 
assessment/inspection data 
collection and entry 

3/21/05 9/28/05 Process in revised 
QAPP - independent 
databases to start 

Project staff for now 

Finalize statistical methodology 6/6/05 9/28/05 Final methodology Volunteer pool 
virtually complete 

Present at MN Association of 
County Feedlot Officers conference 

10/28/05 10/27/05  Attended, but no 
presentation 

Quarterly Report 2, Year 1 7/29/05 11/7/05 Quarterly report to 
partners 

Sent with Qtr3 report 

Quarterly Report 3, Year 1 10/30/05 11/7/05 Quarterly report to 
partners 

Sent with Qtr2 report 

Fall meeting offered for all 
stakeholders, including non-
participants 

10/28/05 Open  Seek opportunities 
this winter 

First round of volunteer assessments 
and control group inspections 

10/28/05 Open As of 9/30: 27 of 39 
assessments complete, 
approx. 35 of 55 control 
inspections complete 

 

Get QAPP Approval from EPA 6/14/05 Awaiting   
 
II. Discussion 
 
The first quarter (January to March 2005) report discussed several issues: 
 
• Difficulty managing the project workload among other priorities, and resulting delay –  
In the third quarter (July through September), MPCA made significant adjustments to staffing to bring more 
resources to bear on the project.  These adjustments have paid off in helping handle the upsurge in activity as 
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assessments and control group inspections began.  We continue to work on establishing a temporary position to 
take on planned project work and new issues which are emerging.  In addition, we should have student worker 
assistance available as well.  The Milk Producers Association completed a new hire in June, which greatly 
facilitated project work on their end. 
 
• Timeline for volunteer signups – 
This did slide into the fall to maximize the number of signups we could get in this season.  Most signups were in 
place in August, however, with only a few stragglers since. 
 
• Having to move away from true "self-certification" – 
This remains the same as well.  Certification is no longer in play in the project, at least for now with the volunteer 
pool.  Initial (baseline) “assessments” (not inspections) and final project assessments near the end of the project 
will be conducted by MMPA technicians and state/county regulatory staff acting in a data-gathering, non-
regulatory role.   
 
• Volunteers are primarily non-CAFO facilities – 
With final numbers in, only one volunteer out of a total of 40 is a CAFO.  All others are 300 animal units or less, 
which makes them part of the county/state program.  The CAFO will be included in final data sets, unless 
significantly anomalous, but will not be eligible for MPCA’s limited assurance of non-enforcement for volunteers 
within the project period. 
 
Other issues worthy of notice and discussion and surfacing in the last two quarters include: 
 
• Late revision of the QAPP 
It should be noted that, because of delays and related seasonal pressures to make progress, MPCA and partners 
began project field work before EPA approved the revised QAPP.  This was not MPCA’s intent and may place 
some data at risk, however, project staff made efforts to compensate for this by: 

1. offering stakeholders including EPA opportunities to provide input on the proposed measures before any 
project field work had begun – this allowed us to go into the field with checklists which gathered the 
feasibly-available underlying data while the EBPIs were finalized later in the QAPP; 

2. adding layers of observation by MPCA project staff to monitor the consistency of partner field staff’s 
process and data collection; 

3. restricting the number of different MMPA and county staff involved to reduce variability in data 
collection; 

4. getting feedback from ERP/statistical staff at The Cadmus Group on these project data oversight issues 
and on the sampling technique for the control groups. 

 
Project staff are satisfied that the control groups are well-matched to general dairy distribution as a result of these 
efforts. 
 
• Database development/other IT work 
We have removed from this report the electronic interchange tasks which were in the original workplan.  In large 
part, this is due to a generally-overloaded IT section within MPCA, plus other changes being considered or 
developed for the feedlot database and field data submittal system which were already in the pipeline.  Also, the 
small number of facilities involved (<150) and the move away from self-certifications and related notifications 
reduced the need for an electronic form of data exchange.  That will be re-evaluated. 
 
These last factors also have also contributed to a decision not to immediately implement an automated, 
customized electronic database in which to house project facility data.  We plan on going through a round of data 
entry and analysis in order to become better educated about the functionality we will require from a customized 
database.  Once we have that picture in place, our IT section is poised to begin development. 
 



Minnesota Environmental Results Program Applied to Feedlots CA Number PI-96567101 

4 

Because of resource limitations and the small number of facilities participating, MPCA has also postponed 
development of a project web page.  That development may be possible in the winter (first calendar quarter) of 
2006 after the fall’s intensive data gathering and analysis have passed. 
 
• Facility universe 
Project staff are as yet uncertain whether the right universe (i.e., database of dairies) was selected.  It was beyond 
the expertise of project staff and other MPCA staff available at the time - and might have introduced as much as a 
full year’s delay - to have attempted to update and reconcile the regulatory databases of dairies at the MPCA, 
participating counties, and the MN Dept. of Agriculture.  The disparities between the data sources could be due to 
several factors, including attrition of dairies since the older (regulatory) databases were established, and the 
possibility that regulatory databases contained multiple site registrations per producer, which is how MDA 
records appear to be organized.  The decision was made to use the most recent data from MDA from which to 
draw control group samples and make statistical comparisons.  This should suffice for project purposes. 
 
In the long term, however, MPCA feels it is imperative to gain a better understanding of the disparity between 
dairy databases and to accomplish a better reconciliation of the content in each.  That will be discussed at MPCA 
and in later project reports. 
 
• Early analysis 
As of 9/30/05, 27 farms had been assessed by the Milk Producers’ EQA Technician and a County Feedlot Officer, 
leaving 13 sites to be assessed. 
 
The highest prevalence of deficiencies was in Nutrient Management, including lack of Nutrient Management 
Plan, recordkeeping, soil testing, manure spreader calibration, or nutrient application rate.  However, only 2 sites 
overlapped these types of nutrient management deficiencies with possible routes to surface or groundwater, or 
with the presence of high-phosphorus soils.  This means that few sites had significant, immediate action issues. 
 
Other assessed deficiencies were Open Lot runoff, clean water diversions, milkhouse waste management, odors 
(manure stockpile, liquid manure storage, manure storage construction), habitat, community image, and wells.  In 
all these areas though, fewer than 10 of the 27 assessed facilities displayed these issues.  This bodes well for their 
ability to make corrections in relatively short order. 
 
Generally speaking, assessed farms scored well for use of conservation cropping.  That plus the EQA 
Technicians’ attention to wildlife habitat (an unregulated environmental aspect) suggests that the farms will be 
well-positioned when the Conservation Security Program payments extend to their watershed. 
 
On deck is analysis of the remaining technician assessments and review of the County Feedlot Officers’ view of 
both the assessed farms and the control group farms, which are receiving only regulatory inspections. 
 
• Workplan revision 
In the original workplan, project staff included a task of revising the workplan and presumably submitting it to 
EPA.  However, we feel much of that work has been completed in the QAPP.  Project staff would like to discuss 
with EPA the need to complete a full workplan revision. 
 
III. Level of Expenditures 
 
Financial Information removed by EPA as confidential business information. 
 
Contact: Al Innes (MPCA) 651-296-7330 
 Kate Brigman (MPCA) 507-389-1775 


