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This is the quarterly report for the VT Department of Environmental Conservation 
“Retail Gasoline Sales Sector, Environmental Results Project (ERP)”. The report covers 
the time period January 1, 2008 to March 31, 2008.  
 
Most of the time in this quarter was spent on tasks resulting from the first filing of self-
certifications. The deadline for submittal was 12/31/07. We were very pleased to receive 
861 self-certifications on-time. We sent out approximately 160 Notices of Alleged 
Violation (NOAVs) to facility owners/operators who had not submitted their self-
certification. 
  
Progress Toward Milestones: 
 

1. We worked with facility owners and operators who were in the process of 
filing their self-certifications (but hadn’t completed by the deadline). By 
viewing our on-line certification application we could determine those 
facilities that had begun but had not yet certified as complete. 

2. We worked with owners/operators who began their self-certification after 
receiving NOAVs. Many were unaware of the requirement despite our 
newsletters, reminder postcards, and communications with industry 
representatives. The NOAVs have been effective; as of this date only 38 
facilities have not complied with the requirement to certify. 

3. We reviewed the 103 Return to Compliance Plans. The majority of plans were 
submitted for failure to conduct weekly monitoring or for failure to retain the 
monitoring records. Twenty-four plans were for equipment repairs or 
installation, or periodic testing (line-leak detectors, cathodic protection 
systems, etc). 

4. We have generated our list of 100 randomly selected facilities for inspection 
to determine the post-certification compliance rate. 

5. We have selected a contractor for IT services (Industrial Economics of 
Cambridge MA). We are currently working with our Business Office to get 
the contract approved. 

 
Impediments: The need for IT services continues to be an area of concern. The hiring of 
the contractor will hopefully result in progress in this area over the next quarter. The 
biggest issues initially identified are: the up-loading of facility data to pre-populate 
electronic inspection checklists (on tablet PCs), the down-loading of completed checklists 
to the database; and report development to allow for the detailed analysis of self-
certification data. The issue of IT services continues to be the most serious impediment to 
the success of this project. The analysis of self-certification data is the crux of this 
project, and those applications have yet to be developed. 
 
Financial Report:  
 
 
Financial Information Deleted by EPA as Confidential Business Information 
 
QAPP Revision: there are no revisions to the QAPP this quarter. 

 

   


