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This is the tenth report for the VT Department of Environmental Conservation “Retail 
Gasoline Sales Sector, Environmental Results Project (ERP). The report covers the time 
period April 1, 2007 to June 30, 2007.  
 
Most of the time in this quarter was spent on the rules adoption process (completed), and 
preparing and delivering self-certification workshops. 
  
Progress Toward Milestones (based on the 11/15/04 draft timeline): 
 

1. We have completed the process for adopting the new UST Rules. The Rules 
were filed with the Secretary of State on 6/27/07, and will be effective 8/1/07. 
The new rules contain the requirement to self-inspect and report. 

 
2. IT Tasks – Our IT staff completed the development of the on-line filing of 

self-certifications. We have received several on-line certifications, and many 
user registrations.  

 
3. Industry Outreach: We have continued to provide monthly updates on the 

project to industry. In addition, we delivered 9 self-certification training 
workshops around Vermont during the months of April and May. The Self-
Certification Workbook and Forms Booklet have been finalized and copies 
printed for distribution and use in the workshops.  

 
Impediments: In late June, the IT specialist hired for this project (Michael Inners) 
announced he was leaving, effective July 20, 2007. His departure poses a very significant 
problem. According to IT managers, they will not be able to seamlessly transition these 
duties to other IT staff. The two biggest issues initially identified are: the up-loading of 
facility data to electronic inspection checklists (on tablet pcs), and the down-loading of 
completed checklists to the database; and the analysis of self-certification data (due 
9/14/07). 
 
If project needs cannot be met with current IT resources, it appears as if we will be 
required to hire a contractor to provide this service. There does not appear to be an ability 
or desire to hire another limited service position to provide this service. We have not yet 
made any decision as to how we will proceed. 
 
We believe this presents a very serious impediment to the success of this project. The 
analysis of self-certification data is the crux of this project, and those applications have 
yet to be developed. 
 
Financial Report:  
 
 
Financial Information Deleted by EPA as Confidential Business Information 
 
QAPP Revision: there were no revisions to the QAPP this quarter.  

 

   


