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 VA-DEQ-OSRR staff have continuously met with the DEQ Office of Information 
Services (OIS) staff to prepare for the development and rollout of a properly interfacing 
software ERP tool.  Key discussion topics involve web-hosting, security, contracting, and 
timing and interfacing with the agency-planned web platform decisions currently 
underway. 
 Contract negotiations continued during the period with the Virginia 
Commonwealth University’s (VCU) Center for Environmental Studies for refinements to 
a Scope of Work (SOW) to begin the project by developing a decision tree mapping that 
follows the EPA UST ERP Workbook and software design.  Key Deliverables:  UST 
ERP Workbook logic path/decision tree developed represented as a logic flow diagram 
using Microsoft VISIO 2003 with an electronic version and hardcopy provided; software 
design specifications documentation with design concepts, prototypes and design 
constraints.  As of February 14, 2007 the final SOW and DEQ Agency Requisition for 
$32,914 contracting the initial phase were being approved by both entities and the VCU 
sponsored programs group is now negotiating the final contract with DEQ-
Administration-Finance for a 3/31/07 start date through a 7/1/07 completion.  By that 
time the DEQ-OIS is anticipated to have an agency platform decision which will 
determine whether a CD-ROM or web-based ERP product is best. 
 On September 25, 2006 a revised Quality Assurance Project Plan (QAPP) was 
developed and submitted to EPA after extensive discussions in-house and via conference 
call with EPA statistical advisors.  Sampling error is to be avoided at all costs.  Any 
comments by EPA on this revised QAPP will be incorporated upon receipt. 
 As discussed last quarter, the UST database was random sampled for the 
approximately 100 selected ERP facilities with the 20 UST facility type categories (e.g. 
airline, gas station, commercial, utility, etc.) being used and samples weighted based on 
the total active facilities existing within each type.  A broad spectrum of owners and 
facility types are included.  The associated UST owners and their association 
representatives will be contacted to begin the process of encouraging them to volunteer 
for participation in the ERP project.  DEQ inspection staff and facility owners will make 
up the key stakeholders for this pilot project. 
 In an effort to gain the talents of other state entities of higher learning in this 
innovation project, the College of William & Mary’s computer sciences department has 
agreed to incorporate the UST ERP project as a class project for an upper-level class 
under Dr. Robert Noonan, Director of Undergraduate Studies.  
  
  


