
INDUSTRIAL FOOTPRINT PROGRESS REPORT 
 
 
 
 
Date: January 9, 2007 
Recipient: Carolyn Gangmark, EPA Region 10 
Cc: Kristina Heinemann, EPA Headquarters 
Agreement Number: EI-96028401 
Report Number: 2 
Reporting Period: September 29, 2006 – December 31 - 2006 
Agreement Project Period: May 3, 2006 – April 1, 2009 
Recipient Contact Person: Angela Fritz 
Principal Investigator/Project Director:  Marc Crooks/Carol Kraege 
 
I. Progress Achieved in Accomplishing Project Goals/Objectives, Outputs, and Outcomes: 
 
Milestone/Task# 1: 
Secure agency resources. 
 
Planned: 
Hire staff, amend staff workplans. 
 
Actual Work Completed: 
Staff hired.  Angie Fritz was hired and began work on January 2, 2007.  She will work full time 
on the project as the project coordinator.  Marc Crooks is the Industrial Section pulp and paper 
expert.  He will spend about 30% of his time on the project as well, serving as the principle 
investigator.  Carol Kraege continues as the project manager. 
 
Output and/or Outcome Achieved: 
Project fully staffed.  Footprint work fully integrated into staff workplans.  Task 1 complete. 
 
Unit Cost thus far to accomplish this goal/objective: 
See Section IV 
 
Milestone/Task# 2: 
Secure contractor support.   
 
Planned: 
Draft and issue RFP to procure contractor support. 
 
Actual Work Completed: 
RFP format has been established, scope of work is under development 
 
Output and/or Outcome Achieved: 
Draft RFP has been started.  The scope of work should be completed during the next quarter. 
Task 2 is 5% complete. 



 
Unit Cost thus far to accomplish this goal/objective: 
See Section IV 
 
Milestone/Task# 3: 
Webpage development 
 
Planned: 
Web page content developed and available on line. 
 
Actual Work Completed: 
None 
 
Output and/or Outcome Achieved: 
None. Task 3 is 0% complete. 
 
Unit Cost thus far to accomplish this goal/objective: 
$0.00 
 
Milestone/Task# 4: 
Secure mill participation. 
 
Planned: 
Contact mills, develop participation agreement. 
 
Actual Work Completed: 
Contact with mills underway.  Participation agreement drafted. 
 
Output and/or Outcome Achieved: 
Boise Wallula has agreed to participate in principle, agreement not yet signed. 
Task 4 is 10% complete. 
 
Unit Cost thus far to accomplish this goal/objective: 
$0.00 
 
 
II. Difficulties Encountered: 
 
Milestone/Task# 1: 
Secure agency resources. 
 
Problem(s): 
This task was delayed to allow time for internal agency coordination and refinement of the 
planned work. New staff has just been hired effective January 2, 2007.   
 
, Resolution/Corrective Action Plan and Schedule:  none needed. 



 
Milestone/Task# 2: 
Secure contractor support. 
 
Problem(s): 
Work has just begun.  New staff has just been hired effective January 1, 2007.  Development of 
the RFP is ongoing. 
 
, Resolution/Corrective Action Plan and Schedule:  Getting staff in place and establishing a 
footprint presence in the agency’s ongoing work on incentives will aide us in moving the project 
ahead swiftly. 
 
 
Milestone/Task# 3: 
Webpage development. 
 
Problem(s): 
Work has just begun.  New staff has just been hired effective January 1, 2007.  Website content 
is under development. 
 
, Resolution/Corrective Action Plan and Schedule:  Getting staff in place and establishing a 
footprint presence in the agency’s ongoing work on incentives will aide us in moving the project 
ahead swiftly. 
 
Milestone/Task# 4: 
Secure mill participation. 
 
Problem(s): 
New staff has just been hired effective January 1, 2007. One mill has agreed to participate. 
 
, Resolution/Corrective Action Plan and Schedule:  Securing participation is likely to be an 
iterative process.  We expect that securing at least 3 participants early on, combined with our 
efforts to integrate the footprint project with ongoing agency incentives work will encourage 
willing participation by the remaining mills.   
 
 
III. Activity Anticipated Next Reporting Period: 
 
 
Milestone/Task # 1: Task 1 complete. 
 
 
Milestone/Task # 2: Secure contractor support.  By the next quarterly report (February 2) the 
RFP process will be defined and major components of the scope of work will be defined. 
 
 



Milestone/Task # 3:  Webpage development.  Agency templates will be identified.  Webpage 
content outline will be completed. 
 
 
Milestone/Task # 4: Secure mill participation.  Finalize the participation agreement. Continue 
to seek participation from mills.  
 
 
IV. Financial Report 
Financial Information removed by EPA as confidential business information. 
 
 
Signature (Recipient Authorized Official): __________________________________________ 
Date:___________________________________________ 
(If progress report is transmitted by e-mail, please save the e-mail as part of the official project 
file). 
 
Note: Upon receipt of progress report, the EPA project officer should make a notation on report 
as to whether it is acceptable or not and provide guidance to the grantee on changes that will be 
required for subsequent reports and amendment to the current report. 


