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Project Synopsis 
 
Since our last report we have been focusing a lot of internal resources on developing the target facility 
list and checklist for the baseline inspections as well as updating our public web page.  The live data 
link with the Department of Natural Resources’ oil and gas well data has been established.   
 
Project Tasks and Milestones 
 
The following is a listing of project tasks, descriptions, milestones, timelines as well as status.  Please 
note that the start and end dates are given in calendar quarters. 



 
Task Name Task Description Start 

Date 
End 
Date 

Status/Notes 

Final Grant 
Proposal 

LA will work in a cooperative fashion with 
EPA to refine and more fully develop a 
workplan as a first step after the grant is 
approved, and periodically throughout as 
milestones are met and reviewed.   

7/10/06  Upon
grant 
award 

Finished 
 

Outreach    Outreach to internal and external stakeholders 
(including targeted facilities) about the 
project. 
Milestones: production of mailing list; letters; 
e-mails/phone follow-up. 

Upon 
grant 
award 

June 
2009 

Not started yet. 

QAP 
submission 

Development and submission of QAP to EPA  
for approval 
Milestones: QAP submission and approval 

Upon 
grant 
award 

60 days 
after 
grant 
award 

Finished 

Facility 
Identification 

Compile a list of oil and gas production 
facilities from reliable sources. 
Milestones: Development of initial and final 
list. 

Dec 
2006 

Sept 
2007 

In progress.   
Recently established live data link with LDNR.  LDEQ is in the 
process of evaluating the data elements for use. 

Statistical 
Methodology    

Finalize the methodology to drive 
performance measurement and analytical 
tasks. 
Milestones: Meetings, reviews, and finalized 
methodologies including stratification strategy 
for samples by stakeholder/reviewers. 

Sept 
2006 

Mar 
2007 

Not started. 
Delayed due to contract development. 

Data Input and 
Management 

Data system modifications and data input 
processes to cost-effectively input and manage 
the ERP information  
Milestones:  development initiation, database 
testing  

Sept 
2006 

June 
2007 

In progess.   
Undergoing a system upgrade with will facilitate this data being 
captured.   

Performance 
Tracking 

Environmental Business Performance 
Indicators (EBPI's) and Best Management 
Practices (BMP's) developed 
Milestones: EBPI’s and BMP’s 

Sept 
2006 

June 
2007 

In progress. 
The EBPI’s are currently under development and once they are 
complete then the BMP development will follow. 

Develop 
Inspection 
Forms  

Multi-media inspection forms and training 
provided to Inspectors. 
Milestones: Development of draft forms, 
review completion, final form production 

Sept 
2006 

 

June 
2007 

In progress. 
Draft forms are under development 



Task Name Task Description Start 
Date 

End 
Date 

Status/Notes 

Assistance 
Materials 

Develop workbooks, informational/assistance 
materials, and workshop curriculum. 
Milestones: Review of materials, draft 
workbook and materials, final product 
available for distribution. 

Sept 
2006 

 

June 
2007 

 

In progress. 

Baseline 
Inspections  
(establishing a 
performance 
measures 
baseline)  

Inspections at facilities to establish a baseline 
for performance measures. 
Milestones:  Training of inspectors and 
selection process for conducting baseline. 

Sept 
2007 

Dec 
2008 

Delayed. 
This effort is awaiting the checklist forms and inspector training. 

Baseline 
Assessment 

Assessment of inspection data to establish a 
baseline for the project's performance 
measures. 
Milestones:  Review of assessment protocol 
and efficacy of data, and completion of 
assessment and documented 

Mar 
2008 

Sept 
2008 

 

Facility 
Assistance    

Delivery of compliance/technical assistance to 
facilities, which is expected to take the form 
of workbooks, fact sheets, workshops, and on-
site assistance. 
Milestones:  Information mailings, kickoff and 
completion of workshops, follow-up of on-site 
assistance requests. 

Mar 
2008 

Mar 
2009 

 

Self-
certification    

Implementation of a voluntary facility self-
certification approach.   
Milestones:  System design, testing and 
implementation Return of self-certification, 
follow-up reminders, tally at deadline. 

Sept 
2006 

Mar 
2009 

In progress. 
The design specifications for water have been developed.  Air is 
under development. 

Assessment of  
Self-certification 
Results 

Assessment of self-certification data, with 
primary purpose of identifying opportunities 
for selective follow-up (next step). 
Milestones:  Summary of assessment 
produced, citation of issues/problems, and 
plan for follow-up. 

Dec 
2008 

Mar 
2009 

 



Task Name Task Description Start 
Date 

End 
Date 

Status/Notes 

Follow-up 
Inspections    

Inspections at facilities to establish whether 
sector performance measures (and other 
measures) have changed since the baseline.  
Inspection data also used to cross-check self-
certification data at inspected facilities.   
Milestones: Inspection sites verification, 
inspection summary documented. 

Mar 
2009 

June 
2009 

 

Data 
Assessment   

Assessment of baseline, self-certification, and 
follow-up inspection data to understand 
change in facility performance and overall 
outcomes of interest.  
Milestones: Compilation of findings, status of 
data documented 

June 
2009 

Sept 
2009 

 

ERP material 
availability 

ERP documentation provided on website and 
to interested parties 
Milestone: website postings 

Sept 
2006 

Sept 
2009 

In progress. 
Web page is under development 

Reporting to 
the USEPA    

Reporting shall include quarterly, annual, and 
final reports. 
Milestones:  Draft report for review, final 
report ready for distribution. 

Sept 
2006 

Sept 
2009 

In progress 

 


