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Part 1 – Synopsis of Accomplishments During the Reporting Period 

This project began immediately after the grant award in October 2007, and will be completed over a 

period of four years.  The project will consist of three overlapping phases:  Phase 1 consists of a pilot 

ERP for autobody shops located in New York State Department of Environmental Conservation 

(NYSDEC) Regions 4 and 9; Phase 2 will consist of a pilot ERP for printers located in NYSDEC 

Regions 4 and 9, and Phase 3 will consist of a rollout of the auto body shops and printers ERPs 

statewide to the remaining seven NYSDEC Regions.  Phase 3 will also include the development of an 

ERP for another small business sector to be determined by the P2/CA Council.  

 

During this reporting period, the baseline inspections for the NYSDEC Regions 4 and 9 auto body 

shops population were 90 percent completed.  Using the NYSDEC Hazardous Waste Manifest 

System Database, NYSDEC Air Facility Systems Database, the New York State Department of Motor 

Vehicles Business Registry, and a yellow page search, NYSDEC compiled a list of 989 auto body 

shops for the NYSDEC Regions 4 and 9 auto body shops target population.  To meet the precision 

targets of a 90 percent confidence level and  ten percent margin of error for each sample set, it was 

determined that at least 63 auto body shops needed to be inspected for the baseline analysis.  A 

simple random sample of 63 facilities was selected from a randomized list of the auto body shops 

target population.  The randomized list was generated using Microsoft Excel.  Each of the 989 shops 

was assigned a unique random number, and the shops were ordered from lowest to highest random 

number with the list of 63 auto body shops starting from the top of the randomized list. 

 

Considerable staff time was also spent developing the statistical methodology for this project, and 

addressing EPA’s comments regarding the project‘s Quality Assurance Project Plan. The results of 

this project will be based on a comparison of the results of the baseline random sample inspections to 

post-certification random sample inspection results for each of the targeted populations. As stated 

above, the precision targets for the baseline inspections will be a minimum of a 90 percent confidence 

level and a maximum margin of error of ten percent.  The sample size for the post-certification 

inspections will also be based on a 90 percent confidence level and ten percent margin of error. In 

comparing the two samples, the margin of error for the comparison between the two samples will be 

larger than the margin of error for either sample individually.  Therefore, with the margin of error of ten 
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percent for the baseline and post-certification sample sets, the minimal detectable difference between 

the two sample sets will be a 14 percentage point difference.  Therefore, an observed improvement in 

compliance must be greater than 14 percent between the two samples to be statistically valid. 

 

Part 2- Narrative Discussion 

A major portion of this reporting period involved work related to completing the baseline inspections of 

the randomly selected sample of the NYSDEC Regions 4 and 9 auto body shops population.  One 

additional task that arose from completing these inspections was the development of a standard letter 

to be sent to shops to inform them of any violations found at their facility.  Approximately halfway into 

completing the inspections, a conference call was held with the ERP inspectors to discuss any issues 

or questions they had concerning the inspections.  Completed inspection reports were submitted to 

the NYSDEC Central Office, and were reviewed for completeness and errors. 

 

The majority of the inspected facilities are conditionally exempt small quantity generators, and did not 

have EPA identification numbers which are needed to enter inspection data into RCRA Info. This 

required additional staff time to request EPA ID numbers for these facilities from EPA.   

 

The completed and upcoming project tasks, timeframes, and status for January 2008 through 

September 2008 are listed in Part 3 below.  

                                                                                                                                                                                       
Part 3 – Projection of Activities, Accomplishments, and Major Expenditures for Next 
Quarter Report 
 

Table 1:  Project Tasks, Timeframes and Status 
NYS Small Business Sectors ERP Implementation Pilot Project 
January 2008- September 2008 (Phase I – Pilot Autobody ERP)  

Task Name Task Description Start 
Date 

End 
Date 

 
Status/Notes 
 

Acceptance of 
Federal Grant 
Award Offer 

Acceptance of Federal Grant Award 
Offer 9/27/07 11/5/07d Completed 

 

QAPP 
submission 

Development and submission of QAPP 
to EPA  for approval 

Upon 
grant 
award 

02/07 Completed 

Facility 
Identification 

Compile a list of auto body shops in 
NYSDEC Regions 4 and 9. 

Pre-
grant 
award 

02/08 Completed 

Outreach    Project planning meetings with internal 
stakeholders. 10/07 12/07 Completed 
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Table 1:  Project Tasks, Timeframes and Status 
NYS Small Business Sectors ERP Implementation Pilot Project 
January 2008- September 2008 (Phase I – Pilot Autobody ERP)  

Develop draft 
workbooks 

Develop draft auto body shops 
compliance assistance workbooks 10/07 03/08 

Ongoing.  Internal 
stakeholder review 
completed. 

Performance 
Tracking  

Develop Environmental Business 
Performance Indicators (EBPIs) and 
Inspection Forms 

10/07 02/08 Completed. 

Train Inspectors Train Inspectors 02/08 02/08 Completed. 

Statistical 
Methodology    

Determine methodology to drive 
performance measurement and 
analytical tasks. 

10/07 06/08 Completed 

Revise QAPP Address conditions of EPA provisional 
approval of QAPP 03/08 06/08 Ongoing. 

Data 
Management 

Update ERP Software to incorporate 
auto body inspection checklist and self-
certification form 

10/07 06/08 Ongoing 

Outreach Meet with external stakeholders – Auto 
body  trade associations 02/08 03/08 Completed 

Performance 
Tracking 

Revise Environmental Business 
Performance Indicators (EBPIs) and 
Best Management Practices (BMPs) 

04/08 06/08  

Determine 
random sample 
for baseline 
inspections 

Generate list of randomly selected auto 
body shops for baseline inspections 03/08 03/08 Completed 

Conduct 
baseline 
inspections 

Conduct baseline inspections 04/08 07/08 Ongoing – 90% 
complete 

 
Outreach 
 
 

External stakeholder review of 
compliance assistance workbook and 
self-certification form. 

08/08 09/08  

 
Assistance 
Materials 

 
Finalize autobody shops compliance 
assistance workbooks and self-
certification forms. 

06/08 09/08 

 
Will complete 
after external 
stakeholder 
review is 
completed. 

Baseline 
Assessment Assess baseline inspection data  08/08 09/08  

Compliance 
Assistance    

Schedule workshops, workshops 
mailings, finalize compliance 
assistance materials... 

08/08 09/08  

Compliance 
Assistance 
Workshops 

Conduct compliance assistance 
workshops 10/08 11/08  

8/19/2008  Page 3 of 4 



8/19/2008  Page 4 of 4 

 
Part 4 - Financial Report 
 
Confidential business information removed by EPA. 


