
Operating Permit

CustomerCustomer

Receive Application
Dover

Date Stamped

Processing 
Time Mins2

Production 
Lead Time Days0.5

Production 
Lead Time Days2

Batch Time/
Day1

Review, Sort, Copy, 
Distribute

% Complete & 
Accurate %55

Processing 
Time Mins20

Production 
Lead Time Days0.5

Production 
Lead Time Days2

Batch Times
/Day2-3

Process time for rework is 5 
to 10 minutes

Information from New 
Castle does not always get 

to Dover

Opportunity for 
Standardized Work –

sometimes data goes to 
ASII, sometimes to EE/ES

Data logged into multiple 
systems

Multiple Tasks

Distribute Application 
for New Facility to 

PMI

% Complete & 
Accurate %100

Dover/New Castle

DEN

I-Steps

Other

New CastleDover

Processing 
Time Mins1

Production 
Lead Time Days2

Batch Time/
Day1

Eliminate PMII from step

Assigned to Engineer

Dover/New Castle
% Complete & 

Accurate %100

Processing 
Time Mins1-2

Production 
Lead Time Days0.2

Batch Time/
Day1

Assignment based upon 
County and workload

90 %

10 %

Dover
New 

Castle Dover
New 

Castle

Mail 
Log

Review for Technical 
Completeness

Dover/New Castle
% Complete & 

Accurate %10

Processing 
Time Hrs2

Processing 
Time Hrs12

Processing 
Time Hrs8

Min

Max

Avg

Production 
Lead Time Wks2

% Engineer 
Time %2

Need Technical Checklist

Contact Customer For 
Additional Information

Dover/New Castle

Processing 
Time Mins15

Processing 
Time Hrs4

Processing 
Time Hrs2

Min

Max

Avg

Production 
Lead Time Days30

Production 
Lead Time Days60

Production 
Lead Time Days30

Min

Max

Avg

Obtain Information Technical and 
Engineer/Scientist 

Review 1

Phone

Meeting

Dover/New Castle

% Incorrect %10-15

Processing 
Time Hrs2

Processing 
Time Days5

Processing 
Time Hrs18

Min

Max

Avg

Production 
Lead Time Days1

Production 
Lead Time Days30

Production 
Lead Time Days15

Min

Max

Avg

5 % of Engineer/Scientist Time
Ability to obtain information 

drives lead time
Proper information is 
required to conduct 

emission calculations and 
determine applicable 

regulations

It is important that the 
customer recognize 

applicable requirements 
during this step

Opportunity to standardize 
work (checklist of items to 

be reviewed)

This step depends on the 
quality of information from 

the customer
Create forms for 

calculations
Clearly identify experts, 
formalize Subject Matter 

Experts

Minor New Source Review 
will not require a control 

technology review

Draft Legal Notice

E-Mail

Dover/New Castle
% Complete & 

Accurate %100

Processing 
Time Mins30

Production 
Lead Time Mins30

Already have a template –
may  need to be improved 

the language in the 
template based upon 

requests from the public 
(more details)

PMI Approval of Legal 
Notice

E-Mail

% Complete & 
Accurate %95

Processing 
Time Mins5

Production 
Lead Time Hrs2

Production 
Lead Time Days1

Production 
Lead Time Days0.5

Min

Max

Avg

Place Public Notice

Dover
Processing 

Time Mins30

Production 
Lead Time Days3

Production 
Lead Time Days11

Production 
Lead Time Days7

Min

Max

Avg

Batch Time/
Week1

Develop Permit and 
Technical Memo

Word

Excel

Screen
3

Dover/New Castle
% Complete & 

Accurate %80

Processing 
Time Days2

Processing 
Time Wks2

Processing 
Time Wks1

Min

Max

Avg

Production 
Lead Time Wks1

Production 
Lead Time Days60

Production 
Lead Time Days30

Min

Max

Avg
7% of Engineer/Scientist 

Time
Customer familiarization 

with requirements
Standardized permits and 
memos for certain types of 

equipment

Customer

E-Mail
Phone
Letter Obtain 

Information

PMI Review

Dover/New Castle
% Complete & 

Accurage %20-25

Processing 
Time Mins30

Processing 
Time Days1

Processing 
Time Hrs4

Production 
Lead Time Days1

Production 
Lead Time Wks1

Production 
Lead Time Days2

Min

Max

Avg

Min

Max

Avg

Standardize PMI review
Need better technical 

memos

PMII Review and Sign

New Castle
% Complete & 

Accurage %90-95

Processing 
Time Mins15

Processing 
Time Hrs2

Processing 
Time Mins30

Production 
Lead Time Days1

Production 
Lead Time Days7

Production 
Lead Time Days2

Min

Max

Avg

Min

Max

Avg

Use electronic means to 
transport between New 

Castle and Dover

Rework

Note: There must be a minimum of 15 days between the Public Notice and the PMII Review and Sign to allow for public comment

Copy, Log, and 
Distribute

DEN

Dover/New Castle
% Complete & 

Accurate %100

Processing 
Time Mins30

Production 
Lead Time Days1-2

Batch Time/
Day1

Application

Construction Permit

Customer

Construction to 
Operation Inspection

Request for Operating 
Inspection (Informal)

DEN

Dover/New Castle
% Complete & 

Accurate %98

Processing 
Time Hrs2

Processing 
Time Days1

Processing 
Time Hrs4

Production 
Lead Time Days1

Production 
Lead Time Wks1

Production 
Lead Time Days2

Make a form to sign and 
hand out at the inspection 

to provide operating 
permission

Min

Max

Avg

Min

Max

Avg

Issue Operating 
Permission

Develop Operating 
Permit and Inspection 

Report Memo

Dover/New Castle
% Complete & 

Accurate %100

Processing 
Time Hrs1

Processing 
Time Days2

Processing 
Time Days1

Production 
Lead Time Days1

Production 
Lead Time Wks2

Production 
Lead Time Wks1

Have good templates for 
operating permits and 

memos

Min

Max

Avg

Min

Max

Avg

PMI Review

Dover/New Castle
% Complete & 

Accurate %80

Processing 
Time Hrs1

Processing 
Time Hrs4

Processing 
Time Hrs2

Production 
Lead Time Days1

Production 
Lead Time Days5

Production 
Lead Time Days2

PMII Review and Sign

New Castle
% Complete & 

Accurate %95

Processing 
Time Mins15

Processing 
Time Hrs1

Processing 
Time Mins30

Production 
Lead Time Days1

Production 
Lead Time Days5

Production 
Lead Time Days2

Min

Max

Avg

Min

Max

Avg
Date change causes quality 

problems

Copy, Log, and 
Distribute

DEN

New Castle
% Complete & 

Accurate %100

Processing 
Time Mins30

Production 
Lead Time Days1-2

Batch Time/
Day1

Admin. Specialist for Dover 
group is in New Castle

ASII - 1 PMII - 1 PMI - 3 EE/ES - 21 EE/ES - 21 EE/ES - 21 EE/ES - 21 PMI - 3 ASII - 1 EE/ES - 21 PMI - 3 PMII - 1 AS - 4 EE/ES - 21 EE/ES - 21 EE/ES - 21 PMI - 3 PMII - 1 AS - 4EE/ES - 21Rec. - 1

1 Days

2 Mins

1 Days

20 Mins

Skip 
this

only 
10%

Skip this only 10%

1 Days

1 Mins

14 Days

8 Hrs

30 Days

2 Hrs

15 Days

18 Hrs

30 Mins

30 Mins

0.5 Days

2 Mins

7 Days

30 Mins

30 Days

40 Hrs

2 Days

4 Hrs

2 Days

30 Mins

1 Days

30 Mins

Lead Time to Issue Construction 
Permit: 104.5 Days

Process Time to Issue Construction 
Permit: 74.4 Hours or 10 Days

% Complete & Accurate from 
“Receive Application” to “Copy, Log, 
and Distribute”: <1%

% Complete % Accurate from 
“Technical and Engineer/Scientist 
Review 1” to “Copy, Log, and 
Distribute: 18%

2 Days

4 Hrs

7 Days

8 Hrs

2 Days

2 Hrs

2 Days

30 Mins

1 Days

30 Mins

Lead Time to Issue Operating Permit: 
14 Days

Process Time to Issue Operating 
Permit: 15 Hours

% Complete & Accurate from 
“Construction to Operation Inspection” 
to “Copy, Log, and Distribute”: 74%

Engineers/Scientists spend 
16% of total time on Reg. 2 
Permitting (Non-Dedicated 
Resources)

Approximately 3.4 FTEs 
Support Reg. 2 Permitting

Reg. 2 Permit Demand

Jan 05 0
Feb 05 2
Mar 05 7
Apr 05 7
May 05 9
Jun 05 11
Jul 05 3

Synthetic Minor Permit 
Demand

Jan 05 1
Feb 05 1
Mar 05 3
Apr 05 5
May 05 1
Jun 05 1
Jul 05 1

Title V Permit Demand

Jan 05 3
Feb 05 0
Mar 05 2
Apr 05 0
May 05 2
Jun 05 0
Jul 05 1

Production 
Lead Time Days2

Production 
Lead Time Days1

Min

Max

Avg

Reg. 2 Current State (8/17/2005)


