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Wet excavation to cleanup criteria (as determined on a subreach basis and as
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Riverbank and riverbed restoration.
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** PROJECT OWNER SUMMARY - Scope **

TIME 14:51:31

SUMMARY PAGE 1

10
20
40
42
46
60
62

Additional Bank
Mobilization
Excavate & Tran
Dewatering of E
Sampling
Restoration of

Restoration of

GE-Pittsfield E

LABCR ID: APGDSN

577,257

2,342,582
6,175,690
1,716,024

328,766

2,768,404
6,416,195

1.00 EA 20,324,919

EQUIP ID: 95REG1

0 144,314
0 585,646
0 1,543,922
0 429,006
0 82,191
0 692,101
0 1,604,049

0 5,081,230 1,

Currency in DOLLARS

43,294
175,694
463,177
128,702

24,657
207,630
481,215

524,369

CONST MT TOTAL COST UNIT COST
61,189 0 826,055
248,314 0 3,352,235
654,623 4] 8,837,412
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34,849 0 470,464
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REMEDIAL BUDGET ESTIMATE

*%* PROJECT OWNER SUMMARY - Facility **

TIME 14£:51:31

SUMMARY PAGE 2

10 Additional Bank

20 Mobilization

20.10 Mobilize Equ
20.20 Setup Tempor
20.30
20.32

Install Temp
Construct Te
20.34 Temporary De
20.50 Erosion & Se
20.60 Clearing

20.70 Temporary AcC
20.72 Maint. & Pro
20.76
20.90 Demobilizati
20.92

Truck Decon

Pavement Res

TOTAL Mobilization

40 Excavate & Tran
40.10 Excavate Bed
40.15 ALLOWANCE D
40.20 Excavate Ban
40.25 ALLOWANCE Do

40.40 O&M Truck De

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin
42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10 Import/Place
60.15 ALLOWANCE Do

LABOR ID: APGDSN

10.00 EA

15000.00 LF
12.00 EA

8000.00 SY

45128.00 CY

50247.00 CY

89700.00 CY

35.50 MO
35.50 MO

4,224
99,469
97,782
113,753
103,176
133,806
106,441
689,745
664,263

48,086
115,588
166,250

0 144,314

0 1,056
0 24,867
0 24,445
0 28,438
0 25,794
0 33,452
0 26,610
0 172,436
] 166,066
0 12,021
0 28,897
0 41,563

43,294
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10,035
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49,820
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61,189
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73,113
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17,623

0

2,342,582
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193,733
1,889,535
24,217
424,069

0 585,646
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0 48,433
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0 6,054
0 106,017

175,694
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386,278
20,536
200,291
2,567
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6,044 604 .43
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139,926 9.33
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3,352,235
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Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 3
** PROJECT OWNER SUMMARY - Facility **

QUANTITY UOM CONTRACT ESCLATIN CONTINGN ENG&DES CONST MT TOTAL COST UNIT COST
TOTAL Restoration 2,768,404 0 692,101 207,630 293,451 0 3,961,586
62 Restoration of
62.12 Import & Pla 1,757,359 0 439,340 131,802 186,280 [] 2,514,780
62.15 ALLOWANCE Do 36,747 0 9,187 2,756 3,895 0 52,585
62.20 Restoration 4,622,089 0 1,155,522 346,657 489,941 0 6,614,210
TOTAL Restoration 6,416,195 0 1,604,049 481,215 680,117 0 9,181,576
TOTAL GE-Pittsfiel 1.00 EA 20,324,919 0 5,081,230 1,524,369 2,154,441 0 29,084,959 29084959

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT9S5A
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REMEDIAL BUDGET ESTIMATE

TIME 14:51:31

SUMMARY PAGE 4

10
20
40
42
46
60
62

Additional Bank
Mobilization
Excavate & Tran
Dewatering of E
Sampling
Restoration of

Restoration of

GE-Pittsfield E

Contingency

SUBTOTAL

SUBTOTAL

410,000

1,663,831
4,386,315
1,218,815

233,508

1,966,273
4,557,135

1.00 EA 14,435,876

Engineering and Design

USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN

EQUIP ID: 95REG1

41,000
166,383
438,631
121,881

23,351
196,627
455,714

1,443,588

27,060
109,813
289,497

80,442

15,411
129,774
300,771

952,768

71,709
291,004
767,166
213,171

40,840
343,901
797,043

2,524,835

Currency in DOLLARS

Profit Bond TOTAL COST UNIT COST
27,488 0 577,257
111,552 0 2,342,582
294,080 0 6,175,690
81,715 0 1,716,024
15,656 0 328,766
131,829 0 2,768,404
305,533 0 6,416,195
967,853 0 20,324,919 20324919
5,081,230
25,406,149
1,524,369
26,930,518
2,154,441
29,084,959

CREW ID: APGDSN

UPB ID: NAT95A
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GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

*% PROJECT INDIRECT SUMMARY - Facility **

PROJECT EECAAL:
SUMMARY PAGE 5

10 Additional Bank

20 Mobilization

20.10
20.20
20.30
20.32
20.34
20.50
20.60
20.70
20.72
20.76
20.90
20.92

Mobilize Equ
Setup Tempor
Install Temp
Construct Te
Temporary De
Erosion & Se
Clearing

Temporary Ac
Maint. & Pro
Truck Decon
Demobilizati

Pavement Res

TOTAL Mobilization

40 Excavate & Tran

40.10
40.15
40.20
40.25
40.40

Excavate Bed
ALLOWANCE D
Excavate Ban
ALLOWANCE Do
O&M Truck De

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin
42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10 Import/Place

QUANTITY UOM DIRECT Contr MT Field OH Home OH Profit Bond TOTAL COST UNIT COST
410,000 41,000 27,060 71,709 27,488 0 577,257
10.00 EA 3,000 300 198 525 201 0 4,224 422.38
70,648 7,065 4,663 12,356 4,737 0 99,469
15000.00 LF 69,450 6,945 4,584 12,147 4,656 0 97,782 6.52
12.00 EA 80,793 8,079 5,332 14,131 5,417 0 113,753 9479.38
73,282 7,328 4,837 12,817 4,913 (] 103,176
95,036 9,504 6,272 16,622 6,372 0 133,806
75,600 7,560 4,990 13,222 5,069 0 106,441
489,895 48,990 32,333 85,683 32,845 0 689,745
471,796 47,180 31,139 82,517 31,632 0 664,263
34,153 3,415 2,254 5,973 2,290 0 48,086
82,097 8,210 5,418 14,359 5,504 0 115,588
8000.00 SY 118,080 11,808 7,793 20,652 7,917 0 166,250 20.78
1,663,831 166,383 109,813 291,004 111,552 0 2,342,582
45128.00 CY 2,588,266 258,827 170,826 452,688 173,530 4] 3,644,136 80.75
137,600 13,760 9,082 24,066 9,225 0 193,733
50247.00 CY 1,342,052 134,205 88,575 234,725 89,978 0 1,889,535 37.60
17,200 1,720 1,135 3,008 1,153 0 24,217
89700.00 CY 301,197 30,120 19,879 52,679 20,194 0 424,069 4.73
4,386,315 438,631 289,497 767,166 294,080 0 6,175,650
35.50 MO 487,054 48,705 32,146 85,186 32,655 0 685,746 19316.78
35.50 MO 731,761 73,176 48,296 127,985 49,061 0 1,030,279 29021.93
1,218,815 121,881 80,442 213,171 81,715 "] 1,716,024
233,508 23,351 15,411 40,840 15,656 0 328,766
233,508 23,351 15,411 40,840 15,656 0 328,766
1,795,473 179,547 118,501 314,028 120,377 ] 2,527,927
170,800 17,080 11,273 29,873 11,451 0 240,477

60.15 ALLOWANCE Do

LABOR ID: APGDSN

EQUIP ID: 95REG1

Currency in DOLLARS

CREW ID: APGDSN

UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31
Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 6
** PROJECT INDIRECT SUMMARY - Facility **

QUANTITY UOM DIRECT Contr MT Field OH Home OH Profit Bond TOTAL COST UNIT COST

TOTAL Restoration 1,966,273 196,627 129,774 343,901 131,829 0 2,768,404
62 Restoration of

62.12 Import & Pla 1,248,173 124,817 82,379 218,305 83,684 0 1,757,359
62.15 ALLOWANCE Do 26,100 2,610 1,723 4,565 1,750 0 36,747
62.20 Restoration 3,282,862 328,286 216,669 574,173 220,099 0 4,622,089
TOTAL Restoration 4,557,135 455,714 300,771 797,043 305,533 0 6,416,195

TOTAL GE-Pittsfiel 1.00 EA 14,435,876 1,443,588 952,768 2,524,835 967,853 0 20,324,919 20324919
Contingency 5,081,230
SUBTOTAL 25,406,149
Engineering and Design 1,524,369
SUBTOTAL 26,930,518
2,154,441

USACE Construction Management

TOTAL INCL OWNER COSTS 29,084,959

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31
Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 7
** PROJECT DIRECT SUMMARY - Scope **

QUANTITY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

10 Additional Bank Sampling 0 0 0 0 410,000 410,000
20 Mobilization 0 592,316 79,163 164,293 828,060 1,663,831
40 Excavate & Transport Sed./Soils 0 1403915 932,500 203,400 1846500 4,386,315
42 Dewatering of Excavated Material 0 639,179 129,575 320,253 129,808 1,218,815
46 Sampling 0 0 ] 0 233,508 233,508
60 Restoration of River Bed 0 523,591 757,925 684,757 0 1,966,273
62 Restoration of River Bank 0 409,353 479,550 944,313 2723919 4,557,135
TOTAL GE-Pittsfield EE/CA Alt. #01 1.00 EA 0 3568354 2378713 2317015 6171794 14,435,876 14435876

Contractor Management 1,443,588
SUBTOTAL 15,879,463
Field Overhead 952,768
SUBTOTAL 16,832,231
Home Office Overhead 2,524,835
SUBTOTAL 19,357,066
Profit 967,853
TOTAL INCL INDIRECTS 20,324,919
Contingency 5,081,230
SUBTOTAL 25,406,149
Engineering and Design 1,524,369
SUBTOTAL 26,930,518
USACE Construction Management 2,154,441
TOTAL INCL OWNER COSTS 29,084,959

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31
Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 8
** PROJECT DIRECT SUMMARY - Facility **

QUANTITY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

10 Additional Bank Sampling 0 0 0 0 410,000 410,000

20 Mobilization

20.10 Mobilize Equipment 10.00 EA 0 0 0 0 3,000 3,000 300.00
20.20 Setup Temporary Facilities 0 21,498 17,750 6,900 24,500 70,648

20.30 Install Temporary Fence 15000.00 LF [¢] 0 0 0 69,450 69,450 4.63
20.32 Construct Temp. Dewatering Area 12.00 EA 0 38,079 24,100 18,614 0 80,793 €732.78
20.34 Temporary Dewatering Area WTS 0 6,786 2,788 63,708 0 73,282

20.50 Erosion & Sedimentation Control 0 30,774 10,800 25,713 27,750 95,036

20.60 Clearing 0 0 0 0 75,600 75,600

20.70 Temporary Access Road 0 0 0 0 489,895 489,895

20.72 Maint. & Protection of Traffic 0 441,796 0 30,000 0 471,796

20.76 Truck Decon Facilities 0 10,385 1,425 8,058 14,285 34,153

20.90 Demobilization 0 42,997 22,300 11,300 5,500 82,097

20.92 Pavement Restoration 8000.00 SY 0 0 0 0 118,080 118,080 14.76
TOTAL Mobilization 0 592,316 79,163 164,293 828,060 1,663,831

40 Excavate & Transport Sed./Soils
40.10 Excavate Bed Sediments 45128.00 CY 0 737,616 486,750 120,400 1243500 2,588,266 57.35
40.15 ALLOWANCE Down Time Bed Exc. 0 0 137,600 0 0 137,600
40.20 Excavate Bank Soils 50247.00 CY 0 381,102 290,950 67,000 603,000 1,342,052 26.71
40.25 ALLOWANCE Down Time Bank Exc. 0 0 17,200 0 0 17,200
40.40 O&M Truck Decon Facilities 89700.00 CY 0 285,197 0 16,000 0 301,197 3.36
TOTAL Excavate & Transport Sed./Soils 0 1403915 932,500 203,400 1846500 4,386,315
42 Dewatering of Excavated Material
42.10 Manage Drying Area 35.50 MO 0 337,954 129,575 19,525 0 487,054 12719.84
42.20 O & M WTS 35.50 MO 0 301,225 0 300,728 129,808 731,761 20612.97
TOTAL Dewatering of Excavated Material 0 639,179 129,575 320,253 129,808 1,218,815

46 Sampling

46.20 Characterization Sampling 0 0 0 0 233,508 233,508

TOTAL Sampling 0 0 0 0 233,508 233,508

60 Restoration of River Bed

60.10 Import/Place River Bed Backfill 0 523,591 587,125 684,757 0 1,795,473

60.15 ALLOWANCE Down Time Bed Backfill 0 0 170,800 0 0 170,800

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31
Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 9
** PROJECT DIRECT SUMMARY - Facility **

QUANTITY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

TOTAL Restoration of River Bed 0 523,591 757,925 684,757 0 1,966,273

62 Restoration of River Bank

62.12 Import & Place Fill Material 0 295,115 404,550 548,508 0 1,248,173
62.15 ALLOWANCE Down Time Equip. Rent. 0 0 26,100 0 0 26,100
62.20 Restoration 0 114,238 48,900 395,805 2723919 3,282,862
TOTAL Restoration of River Bank 0 409,353 479,550 944,313 2723919 4,557,135
TOTAL GE-Pittsfield EE/CA Alt. #01 1.00 EA 0 3568354 2378713 2317015 6171794 14,435,876 14435876
Contractor Management 1,443,588
SUBTOTAL 15,879,463
Field Overhead 952,768
SUBTOTAL 16,832,231
Home Office Overhead 2,524,835
SUBTOTAL 19,357,066
Profit 967,853
TOTAL INCL INDIRECTS 20,324,919
Contingency 5,081,230
SUBTOTAL 25,406,149
Engineering and Design 1,524,369
SUBTOTAL 26,930,518
USACE Construction Management 2,154,441
TOTAL INCL OWNER COSTS 29,084,959

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 1
10. Additional Bank Sampling

10. Additional Bank Sampling

USR GC Additional Bank Sampling @ Depth 0.00 0.00 0.00 0.00 60000 60000.00

1.00 LS 0 0 0 0 60,000 60,000 60000.00
USR GC Appendix IX Sampling @ Depth 0.00 0.00 0.00 0.00 100000 100000.00

1.00 LS 0 0 0 0 100,000 100,000 100000.00
USR GC Detailed Survey of River 0.00 0.00 0.00 0.00 100000 100000.00

1.00 LS 0 (o] 0 0 100,000 100,000 100000.00
USR GC Geotech Investigation & Analysis 0.00 0.00 0.00 0.00 150000 150000.00

1.00 LS 0 0 0 0 150,000 150,000 150000.00
TOTAL Additional Bank Sampling 0 0 o] 0 410,000 410,000

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 2
20. Mobilization

20. Mobilization
20.10. Mobilize Equipment
Mobilize equipment
Excavator
Front End Loader
Dozer
Compactor

Trencher

H N N N RPN

Truck Crane
TOTAL Mobilize Equipment 10.00 EA 0 0 0 0 3,000 3,000 300.00

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000
Eff. Date 09/14/00
DETAILED ESTIMATE

PROJECT EECAAl:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 14:51:31

DETAIL PAGE

3

20.20. Setup Temporary Facilities

Setup Temporary Facilities includes setup of trailers, installation of

temporary utilities, install construction entrance, etc.

USR GC Excavator (monthly)

USR GC Front End Loader (monthly)

USR GC Office Trailer Rental

USR GC Operator

USR GC Laborer

USR GC Electrician

USR GC Pipefitter

USR GC Misc. Daily Materials

USR GC Misc. Electrical Materials

USR GC Misc. Plumbing Materials

USR GC Office Trailer Utilities

TOTAL Setup Temporary Facilities

LABOR ID: APGDSN EQUIP ID: 95REG1

1.00 MO

1.00 MO

22.00 MO

352.00 HR

352.00 HR

40.00 HR

40.00 HR

22.00 DA

22.00 MO

0.00
0

0.00

0.00

0.00

30.52
10,743

23.57
8,297

30.62
1,225

30.85
1,234

7500.00
7,500

3650.00
3,650

300.00
6,600

0.00
0

0.00
0

200.00
4,400

2500.00
2,500

0.00
0

2500.00
2,500

1000.00
22,000

7500.00
7,500

3650.00
3,650

300.00
6,600

30.52
10,743

23.57
8,297

30.62
1,225

30.85
1,234

200.00
4,400

2500.00
2,500

2500.00
2,500

1000.00
22,000

21,498

Currency in DOLLARS

CREW ID: APGDSN

7500.

3650.

300.

30.

23

30.

30.

200.

2500.

2500.

1000.

UPB ID: NATS95A

00

00

00

52

.57

62

85

00

00

00

00



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 4
20. Mobilization

20.30. Install Temporary Fence QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

20.30. Install Temporary Fence

USR GC Temporary fence 0.00 0.00 0.00 0.00 3.38 3.38
MEANS Site Work and Landscape 15000 LF 0 0 0 0 50,700 50,700 3.38
Cost Data 1999
Temporary fence page 118

USR GC Remove wood fence 0.00 0.00 0.00 0.00 1.25 1.25
MEANS Site Work and Landscape 15000 LF 0 s} 0 0 18,750 18,750 1.25
Cost Data 1999
Remove wood fence pg 29

TOTAL Install Temporary Fence 15000 LF 0 0 0 0 69,450 69,450 4.63

LABOR ID: APGDSN EQUIP ID: S5REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS95A



Fri 08 Sep 2000
Eff. Date 09/14/00
DETAILED ESTIMATE

PROJECT EECAAl:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE
20. Mobilization

TIME 14:51:31

DETAIL PAGE

5

20.32. Construct Temp. Dewatering Area

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

Assume 12 areas 40'x 40’

each with earthen berms,

lined with PVC liner,

layer of geotextile, layer of sand and layer of stone, precast concrete

inlet for use as sump.

GC Front End Loader (monthly)

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

.00

.00

.00

00

00

00

00

00

00

0o

00

2
Dozer (monthly)
2
Compactor (monthly)
2
Inlet Grate
12.
Operator
704.
Laborer
704.
30 mil PVC Liner
4300.
Concrete Inlet 4’'dia. 4’ deep
12.
Concrete Inlet Cover
12.
Sand
240.
Fill Material
430.
3/4" Gravel
240.
Construct Temp. Dewatering Area 12.

EQUIP ID:

95REG1

00

MO

MO

) 4

0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0

0.00 30.52
0 21,486

0.00 23.57

3650.00
7,300

4500.00
9,000

3900.00
7,800

0.00
0

0.00

0.00

0.00

214.00

2,568

0.00

0.00

0.60

2,580

315.00
3,780

148.00
1,776

7.50
1,800

5.00
2,150

0 16,593
0.00 0.00
0 0
0.00 0.00
[ 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0 38,079

Currency in DOLLARS

CREW ID: APGDSN

3650.00
7,300

4500.00
9,000

3900.00
7,800

214.00
2,568

30.52
21,486

23.57
16,593

0.60
2,580

315.00
3,780

148.00
1,776

7.50
1,800

5.00
2,150

80,793

3650.

4500.

3900.

214.

30.

23.

315.

148.

16.

6732.

UPB ID: NAT95A

00

00

00

00

52

57

.60

00

00

.50

.00

50

78



Fri 08 Sep 2000
Eff. Date 09/14/00
DETAILED ESTIMATE

PROJECT EECAAL:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 14:51:31

DETAIL PAGE

6

20.34. Temporary Dewatering Area WTS

Temporary dewatering area water treatment system.

Assume treat 100 gpm using (1) modular tank, (4) bag filters,

carbon unit, one submersible pump and one effluent pump and PVC pipe and

flexible hose.

Agsume discharge returns water into river.

USR GC Front End Loader (monthly)

USR GC Excavator (monthly)

USR GC Carbon Units 100 gpm

USR GC Bag Filters

USR GC ALLOWANCE PVC Pipe

USR GC ALLOWANCE Hose

USR GC Misc. Daily Materials

USR GC Misc. Electrical Materials

USR GC Misc. Plumbing Materials

USR GC Modular Tank

USR GC Electrician

USR GC Pipefitter

USR GC Laborer

USR GC Operator

LABOR ID: APGDSN EQUIP ID: 95REG1

0.25

40.00

40.00

80.00

80.00

Currency in DOLLARS

MO

Ls

DA

Ls

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

30.62

1,225

30.85
1,234

23.57
1,886

30.52
2,442

3650.00
913

7500.00
1,875

0.00
0

0.00

0.00

(1) dual bed

0.00

13217.00

13,217

919.00
3,676

1000.00
1,000

1000.00
1,000

200.00
1,000

7500.00
7,500

7500.00
7,500

28815.00
28,815

0.00
0

0.00

0.00

CREW ID: APGDSN

3650.00
913

7500.00
1,875

13217.00
13,217

919.00
3,676

1000.00
1,000

1000.00
1,000

200.00
1,000

7500.00
7,500

7500.00
7,500

28815.00
28,815

30.62
1,225

30.85
1,234

23.57
1,886

30.52
2,442

3650.

7500.

13217.

919.

1000.

1000.

7500.

7500.

28815.

30.

30.

23.

30.

UPB ID: NATS5A

00

00

00

00

.00

00

62

85

57

52



U.S. Army Corps of Engineers TIME 14:51:31

PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #0l1 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE
20. Mobilization

Fri 08 Sep 2000
Eff. Date 09/14/00
DETAILED ESTIMATE

DETAIL PAGE 7

TOTAL Temporary Dewatering Area WTS 0 6,786 2,788 63,708 0 73,282

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000

Eff. Date 09/14/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

PROJECT EECAAL:

20. Mobilization

TIME 14:51:31

DETAIL PAGE

8

20.50. Erosion & Sedimentation Control

20.50.

TOTAL

20.50

USR GC

USR GC

USR GC

USR GC

USR GC

TOTAL

TOTAL

LABOR ID: APGDSN

10. Install Silt Fence

MEANS Site Work and Landscape Cost Data 1999

Silt Fence Installation pg 58 and Excavating, Utility Trench pg 52

Trenching $0.54/1f
Install silt fence $0.88/1f
Backfill trench $0.43/1f
TOTAL $1.85/1f

Install Silt Fence

.30. Turbidity Barrier

15000

LF

Assume barriers placed across river every 100 1f, for entire EE/CA length.

7500 1f / 1/1001f = 75 barriers x 50 ft/barrier =

Truck Crane

Misc. Daily Materials

Turbidity Barrier

Laborer

Operator

Turbidity Barrier

Erosion & Sedimentation Control

EQUIP ID: 95REG1

38.00

3750.00

912.00

304.00

3750.00

MO

DA

LF

0.00

0.00

3750 1f

0.00

5400.00
10,800

0.00
0

0.00
0

200.00
7,600

18,113

27,750

27,750

5400.00
10,800

200.00

7,600

18,113

23.57
21,496

30,774

Currency in DOLLARS

25,713

CREW ID: APGDSN UPB ID: NAT95A

27,750

95,036

1.

5400.

200.

23.

30.

17.

85

00

00

.83

57

52

94



U.S. Army Corps of Engineers TIME 14:51:31

GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE
20. Mobilization

Fri 08 Sep 2000

Eff. Date 09/14/00 PROJECT EECAAl:
DETAIL PAGE 9

DETAILED ESTIMATE

QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

20.60. Clearing

20.60.10. Clearing
MEANS Site Work and Landscape Cost Data 1999

Cut & Chip medium, trees to 12" dia. pg 39

14.00 AC 0 0 0 0 75,600 75,600 5400.00

TOTAL Clearing

TOTAL Clearing 0 0 0 0 75,600 75,600

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



LABOR ID: APGDSN

Fri 08 Sep 2000 U.S. Army Corps of Engineers
Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE

20. Mobilization

20.70. Temporary Access Road
20.70.10. Construct Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999

Roads, gravel fill, no surfacing, 8" depth, pg 15

Geotextile included in unit price, pg 57

20.70. Temporary Access Road QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT

Temporary Road $5.60 /sy
Geotextile $1.43 /sy
Total $7.03 /sy
TOTAL Construct Temporary Access Road 21700 SY 0 0 0 0 152,551

20.70.20. Remove Temporary Access Road
MEANS Site Work and Landscape Cost Data 1999

Pavement removal, bituminuous roads, 3" thick, pg 30

Assume remove during excavation activities.

TIME 14:51:31

DETAIL PAGE 10

152,551 7.03
82,894 3.82
20.00

145,400 20.00
15.00

109,050 15.00

254,450

489,895

TOTAL Remove Temporary Access Road 21700 SY 0 0 0 0 82,894
20.70.30. T & D of Access Road Materials
Access road assumed to be 8" thick and cover 21700 sy
((21700 sy x 9 sf/sy x 0.67 ft) / 27 cf/cy) x 1.5 tn/cy = 7270 tn
Assume able to dispose of material as landfill cover.
Material loaded during removal activity.
USR GC Trans Landfill Cover 0.00 0.00 0.00 0.00 20.00
7270.00 TN 0 0 0 0 145,400
USR GC Disposal Landfill Cover 0.00 0.00 0.00 0.00 15.00
7270.00 TN 0 ] 0 0 109,050
TOTAL T & D of Access Road Materials 0 0 0 0 254,450
TOTAL Temporary Access Road 0 0 0 0 489,895

EQUIP ID: 9SREG1L Currency in DOLLARS CREW ID: APGDSN

UPB ID: NAT95A



Fri 08 Sep 2000

Eff. Date 09/14/00 PROJECT EECAAL:

DETAILED ESTIMATE

20.72. Maint. & Protection of Traffic

U.S. Army Corps of Engineers TIME 14:51:31
GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE DETAIL PAGE 11
20. Mobilization

Assume maintenance and protection of traffic full time during excavation

and backfill activities, two flagmen full time (12 hr/day for 35.5 months).

USR GC Laborer

USR GC Misc. Signage

TOTAL Maint. & Protection of Traffic

LABOR ID: APGDSN EQUIP ID: 95REGL

0.00 23.57 0.00 0.00 0.00 23.57
18744 HR 0 441,796 0 0 0 441,796 23.57
0.00 0.00 0.00 300.00 0.00 300.00
100.00 EA 0 0 0 30,000 0 30,000 300.00
0 441,796 [} 30,000 0 471,796
Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Fri 08 Sep 2000 U.S. Army Corps of Engineers
Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 14:51:31

DETAIL PAGE

12

0.00

315.00

1,890

148.00

0.60

480

800.00
4,800

0.00
0

14.76
11,808

2.58
2,477

2850.00
1,425

23.57
4,525

30.52
5,860

315.00
1,890

148.00
888

0.60
480

800.00
4,800

14.76
11,808

2,477

20.76. Truck Decon Facilities
Truck decon facilities includes construction of pads.
Assume decon pads constructed of asphalt with precast concrete inlets used
as sumps.
20.76.10. Construct Truck Decon Pads
USR GC Backhoe 0.00 0.00 2850.00
0.50 MO o 0 1,425
USR GC Laborer 0.00 23.57 0.00
192.00 HR 0 4,525 0
USR GC Operator 0.00 30.52 0.00
192.00 HR 0 5,860 0
USR GC Concrete Inlet 4’ dia. x 4’ deep 0.00 0.00 0.00
6.00 EA 0 0 0
USR GC Concrete Inlet Cover 0.00 0.00 0.00
6.00 EA 0 0 0
USR GC PVC Liner 0.00 0.00 0.00
800.00 SY 0 0 0
USR GC 1000 gal HDPE Tank 0.00 0.00 0.00
6.00 EA 0 0 0
USR GC Asphalt Pads 0.00 0.00 0.00
800.00 SY 0 0 0
USR GC Asphalt Curbing 0.00 0.00 0.00
MEANS Site and Landscape Cost 960.00 LF 0 0 0
Data 1999, pg 74
TOTAL Construct Truck Decon Pads 6.00 EA 0 10,385 1,425
TOTAL Truck Decon Facilities V] 10,385 1,425

LABOR ID: APGDSN EQUIP ID: 95REG1l

Currency in DOLLARS

8,058

CREW ID: APGDSN

14,285

2850.

23.

30.

315.

148.

800.

14.

5692.

UPB ID: NATS95A

00

57

52

00

00

.60

00

76

.58

18



Fri 08 Sep 2000
Eff. Date

09/14/00

DETAILED ESTIMATE

PROJECT EECAAl:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE
20. Mobilization

TIME 14:51:31

DETAIL PAGE 13

20.90. Demobilization
TOTAL

20.

USR

USR

USR

USR

USR

USR

USR

USR

USR

90

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

TOTAL

LABOR ID: APGDSN

Demobilize Equipment

10.00 EA 0 0

.20. Teardown Temporary Facilities

Teardown Temporary Facilities include removal of trailers,

temporary utilites, removal of construction entrance, etc.

Excavator (monthly)

Front End Loader (monthly)

Operator

Laborer

Electrician

pipefitter

Misc. Daily Materials

Electrical Materials

Misc.

Misc. Plumbing Materials

Teardown Temporary Facilities

Demobilization

EQUIP ID: 95REG1

removal of

7500.00

15,000

3650.00
7,300

0.00
0

0

200.00
8,800

2500.00
2,500

0.00
0

3,000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2500.00
2,500

0.00 0.00

2.00 MO 0 0
0.00 0.00

2.00 MO ¢} 0
0.00 30.52

704.00 HR 0 21,486
0.00 23.57

704.00 HR 0 16,593
0.00 30.62

80.00 HR 0 2,450
0.00 30.85

80.00 HR 0 2,468
0.00 0.00

44.00 DA 0 0
0.00 0.00

1.00 LS 0 0
0.00 0.00

1.00 LS 0 0

0 42,997

0 42,997

Currency in DOLLARS

11,300

CREW ID: APGDSN

3,000 300.00
7500.00
15,000 7500.00
3650.00
7,300 3650.00
30.52
21,486 30.52
23.57
16,593 23.57
30.62
2,450 30.62
30.85
2,468 30.85
200.00
8,800 200.00
2500.00
2,500 2500.00
2500.00
2,500 2500.00
79,087
82,097

UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 14
20. Mobilization

20.92. Pavement Restoration
MEANS Site Work and Landscape Cost Data 1999, pg 71
TOTAL Pavement Restoration 8000.00 8Y 0 0 0 0 118,080 118,080 14.76

TOTAL Mobilization 0 592,316 79,163 164,293 828,060 1,663,831

LABOR ID: APGDSN EQUIP ID: 95REGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000

Eff. Date 09/14/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

REMEDIAL BUDGET ESTIMATE
40. Excavate & Transport Sed./Soils

PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

TIME 14:51:31

DETAIL PAGE

15

40. Excavate & Transport Sed./Soils
40.10. Excavate Bed Sediments

Estimated duration to excavate 45,128 cy based on 75

months.
USR GC Excavator (monthly)
27.50
USR GC Dump Truck (2)
10560
USR GC Excavator, Long Reach (monthly)
27.50
USR GC Operator
10560
USR GC Laborer
10560
USR GC Foreman
5280.00
USR GC Misc. Daily Materials
602.00
USR GC Roll-Off Truck w/ Sludge Box (1}
602.00
TOTAL Excavate Bed Sediments 45128

LABOR ID: APGDSN

EQUIP ID: 95REG1

MO

MO

DA

0.00

0.00
0

0.00
0

0.00
0

30.52
322,291

23.57
248,899

31.52
166,426

0.00

cy per day = 27.5

7500.00
206,250

0.00

10200.00

280,500

0.00

0.00 75.00
0 792,000

0.00 0.00
0 0

0.00 0.00
0 0

0.00 0.00
0 0

200.00 0.00
120,400 0

0.00 750.00
0 451,500

7500.00
206,250

75.00
792,000

10200.00
280,500

30.52
322,281

23.57
248,899

31.52
166,426

200.00
120,400

750.00
451,500

737,616

Currency in DOLLARS

486,750

120,400 1243500

CREW ID: APGDSN

2,588,266

7500.

75.

10200.

30.

23.

31.

200.

750.

57.

UPB ID: NATSSA

00

00

00

52

57

52

00

00

35



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 16
40. Excavate & Transport Sed./Soils

40.15. ALLOWANCE Down Time Bed Exc. QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.15. ALLOWANCE Down Time Bed Exc.
Assume down time 27.5 months x 30% = 8 months.

USR GC Excavator (monthly) 0.00 0.00 7000.00 0.00 0.00 7000.00

8.00 MO 0 0 56,000 0 0 56,000 7000.00
USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00

8.00 MO 0 0 81,600 0 0 81,600 10200.00
TOTAL ALLOWANCE Down Time Bed Exc. 0 0 137,600 0 0 137,600

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Fri 08 Sep 2000
Eff. Date 09/1

4/00 PROJECT EECAAl:

DETAILED ESTIMATE

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE
40. Excavate & Transport Sed./Soils

TIME 14:51:31

DETAIL PAGE

17

40.20.

USR

USR

USR

USR

USR

USR

USR

USR

Excavate Bank Soils

Estimated duration to excavate 50,247 cy based on 150 cy per day = 15.5

months.

Includes removal of concrete and misc. structures along river bank.

GC Excavator (monthly)

GC Dump Truck (3)

GC Excavator w/ Breaker

GC Excavator, Long Reach (monthly)

GC Operator

GC Laborer

GC Foreman

GC Misc. Daily Materials

TOTAL Excavate Bank Soils

LABOR ID: APGDSN EQUIP ID: 95REG1

15.

8040.

15.

5456.

5456.

2728.

335.

50

.00

50

00

00

00

00

50247

MO

MO

MO

DA

0.

0.

0.

0.

00
0

00

00

.00

0o

0.00
0

0.00
0

0.00
0

0.00
0

30.52
166,517

23.57
128,598

31.52
85,987

7500.00
116,250

0.00
0

8300.00
16,600

10200.00
158,100

0.00

0.00 75.00
0 603,000

0.00 0.00
0 0

200.00 0.00
67,000 0

7500.00
116,250

75.00
603,000

8300.00
16,600

10200.00
158,100

30.52
166,517

23.57
128,598

31.52
85,987

200.00
67,000

381,102

Currency in DOLLARS

67,000 603,000

CREW ID: APGDSN

1,342,052

7500.

75.

8300.

10200.

30.

23.

31.

200.

26.

UPB ID: NAT95A

00

00

00

00

52

57

52

00

71



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 18
40. Excavate & Transport Sed./Soils

40.25. ALLOWANCE Down Time Bank Exc. QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

40.25. ALLOWANCE Down Time Bank Exc.
Allowance down time 15.5 months x 5% = 0.78 months, say 1 month.

USR GC Excavator (monthly) 0.00 0.00 7000.00 0.00 0.00 7000.00

1.00 MO 0 0 7,000 0 0 7,000 7000.00
USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00

1.00 MO 0 0 10,200 0 0 10,200 10200.00
TOTAL ALLOWANCE Down Time Bank Exc. 0 0 17,200 0 0 17,200

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 19
40. Excavate & Transport Sed./Soils

40.40. O&M Truck Decon Facilities

USR GC Pressure Washer 0.00 0.00 0.00 3000.00 0.00 3000.00
ALLOWANCE 2.00 EA 0 0 0 6,000 0 6,000 3000.00
USR GC Trash Pump w/ Suct. & Disch. Hse 0.00 0.00 0.00 5000.00 0.00 5000.00
ALLOWANCE 2.00 EA 0 0 ] 10,000 0 10,000 5000.00
USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
27.5mo x 22day/mo x 2 workers x 12100 HR 0 285,197 0 0 0 285,197 23.57
10hr/day
TOTAL O&M Truck Decon Facilities 89700 CY 0 285,197 0 16,000 0 301,197 3.36
TOTAL Excavate & Transport Sed./Soils 0 1403915 932,500 203,400 1846500 4,386,315

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000

U.8. Army Corps of Engineers

Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE
42. Dewatering of Excavated Material

TIME 14:51:

DETAIL PAGE

31

20

42. Dewatering of Excavated Material
42.10. Manage Drying Area

USR GC Front End Loader (monthly)

35.

USR GC Operator
8hr x 22 day/mo x 35.5mo 6248.

USR GC Laborer
6248.

USR GC Silt Sack

781.
TOTAL Manage Drying Area 35.

LABOR ID: APGDSN EQUIP ID: 95REGL

50 MO

00 HR

00 HR

00 EA

50 MO

0.00 0.00
0 0

0.00 30.52
0 190,689

0.00 23.57
0 147,265

3650.00
129,575

0.00

25.00
19,525

0.00

0.00

3650.00
129,575 3650.
30.52
190,689 30.
23.57
147,265 23.
25.00
19,525 25.

0 337,954

Currency in DOLLARS

487,054 13719.

CREW ID: APGDSN UPB ID: NATS5A

00

52

57

00



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31
Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 21
42, Dewatering of Excavated Material
42.20. O & M WTS QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST
42.20. O & M WIS
Operation and Maintenance of water treatment system
Electricity - ALLOWANCE $/mo assume $1500/mo
Carbon: Assume one change per month 1760# x 2 units x 35.5 months = 124,960#
Bag Filter Bags: Assume 4 bags per filter per shift x 4 filters x 1 shift
per day x 3 years x 365 days per year = 17520 bags
Assume weekly sampling throughout project.
USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
Assume operation 12 hours per 12780 HR 0 301,225 0 0 0 301,225 23.57
day.30x35.5x12
USR GC Carbon Replacement 0.00 0.00 0.00 2.00 0.00 2.00
124960 LB 0 0 0 249,920 0 249,920 2.00
USR GC Bag Filter Bags 0.00 0.00 0.00 2.90 0.00 2.90
17520 EA 0 0 0 50,808 0 50,808 2.90
USR GC ALLOWANCE Elec Svc for WTS 0.00 0.00 0.00 0.00 1500.00 1500.00
35.50 MO ] 0 ] 0 53,250 53,250 1500.00
USR GC Spent Carbon Removal & Disposal 0.00 0.00 0.00 0.00 0.25 0.25
124960 1B ] 0 0 0 31,240 31,240 0.25
USR GC Anal. TSS 0.00 0.00 0.00 0.00 30.00 30.00
156.00 EA 0 0 0 0 4,680 4,680 30.00
USR GC Anal. 0 & G 0.00 0.00 0.00 0.00 30.00 30.00
156.00 EA 0 0 0 0 4,680 4,680 30.00
USR GC Anal. Phenol 0.00 0.00 0.00 0.00 30.00 30.00
156.00 EA 0 o 4] ] 4,680 4,680 30.00
USR GC Anal. Settlable Solids 0.00 0.00 0.00 0.00 30.00 30.00
156.00 EA 0 0 0 0 4,680 4,680 30.00
USR GC Anal. PCBs 6.00 0.00 0.00 0.00 132.50 132.50
156.00 EA 0 0 0 6 20,670 20,670 132.50
USR GC Anal. Iron (total) 0.00 0.00 0.00 0.00 30.00 30.00
156.00 EA 0 0 0 0 4,680 4,680 30.00
USR GC Anal. pH 0.00 0.00 0.00 0.00 8.00 8.00
156.00 EA 0 0 0 0 1,248 1,248 8.00
USR GC Anal. Temp. (field measurement) 0.00 0.00 0.00 0.00 0.00 0.00
156.00 EA (] 0 0 0 0 0 0.00

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS

CREW ID: APGDSN

UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 22
42. Dewatering of Excavated Material

42.20. O & M WTS QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST
TOTAL O & M WTS 35.50 MO 0 301,225 0 300,728 129,808 731,761 20612.97
TOTAL Dewatering of Excavated Material 0 639,179 129,575 320,253 129,808 1,218,815

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NATS5A



Fri 08 Sep 2000
Eff. Date 09/14/00
DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

46. Sampling

TIME 14:51:

DETAIL PAGE

31

23

46. Sampling
46.20, Characterization Sampling

USR GC PCB Analysis (1/150 tn)

885.
USR GC TCLP Analysis (1/2000 tn)
67.
USR GC Dioxin Analysis (1/2000 tn)
67.
USR GC RCRA Characteristics (1/2000 tn)
(Ignitability, Corrosivity, 67.
Reactivity)
USR GC pH (1/2000 tn)
67.
USR GC Moisture Content (1/2000 tn)
67.

TOTAL Characterization Sampling

TOTAL Sampling

LABOR ID: APGDSN EQUIP ID: 95REG1l

00

00

00

00

00

00

0.00

0.00

0.00

.00

.00

.00

0.00 132.50
0 117,263

0.00 1095.00
0 73,365

0.00 400.00
0 26,800

0.00 215.00
0 14,405

132.50

117,263 132.

1085.00

73,365 1095.

400.00

26,800 400.

215.00

14,405 215.

15.00

1,005 15.

670 10.

Currency in DOLLARS

0 233,508

233,508

CREW ID: APGDSN UPB ID: NATS5A

50

00

00

oo

00

00



Fri 08 Sep 2000

Eff. Date 09/14/00

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EECAAl:

60. Restoration of River Bed

GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

TIME 14:51:31

DETAIL PAGE

24

60. Restoration of River Bed
60.10. Import/Place River Bed Backfill

USR

USR

USR

USR

USR

USR

USR

USR

USR

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Excavator (monthly)

Front End Loader (monthly)

Excavator, Long Reach (monthly)

Laborer

Operator

Misc. Daily Expenses

Fill Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

stone, 3/4" to 1/2" plus 10
miles transportation, pg 205

Rip-Rap

MEANS Site Work and Landscape
Cost Data 1999

Rip-Rap, random broken stone pg
60

Import/Place River Bed Backfill

EQUIP ID: 95REG1l

27.

27.

27.

9680.

9680.

602.

9489.

7444.

50

50

50

00

00

00

00

00

22202

MO

DA

0.00

0.00

0.00

0.00

0.00

0.00
0

23.57
228,158

30.52
295,434

7500.00
206,250

3650.00
100,375

10200.00
280,500

0.00
0

200.00
120,400

5.00
47,445

16.50
122,826

17.75
394,086

.00

.00

.00

.00

7500.00
206,250

3650.00
100,375

10200.00
280,500

23.57
228,158

30.52
295,434

200.00
120,400

5.00
47,445

16.50
122,826

17.75%
394,086

523,591

Currency in DOLLARS

587,125

684,757

CREW ID: APGDSN

1,795,473

7500.

3650.

10200.

23.

30.

200.

16.

17.

UPB ID: NATS5A

00

00

00

57

52

00

.00

50

75



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31
Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 25

60. Restoration of River Bed

60.15. ALLOWANCE Down Time Bed Backfill
Assume down time 27.5 months x 30% = 8 months.

USR GC Excavator (monthly) 0.00 0.00 7500.00 0.00 0.00 7500.00
8.00 MO 0 0 60,000 0 0 60,000 7500.00

USR GC Front End Loader 0.00 0.00 3650.00 0.00 0.00 3650.00
8.00 MO 0 0 29,200 0 0 29,200 3650.00

USR GC Excavator, Long Reach (monthly) 0.00 0.00 10200.00 0.00 0.00 10200.00
8.00 MO 0 0 81,600 ] ] 81,600 10200.00

TOTAL ALLOWANCE Down Time Bed Backfill 0 0 170,800 0 o 170,800

TOTAL Restoration of River Bed 0 523,591 757,925 684,757 0 1,966,273

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000

U.S. Army Corps of Engineers

Eff. Date 09/14/00 PROJECT EECAAL:
DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

TIME 14:51:31

DETAIL PAGE

26

62. Restoration of River Bank

62.12. Import & Place Fill Material

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Dozer (monthly)

Compactor (monthly)

Excavator (monthly)

Excavator, Long Reach {(monthly)

Laborer

Operator

Misc. Daily Expenses

Fill Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

stone, 3/4" to 1/2" plus 10
miles transportation, pg 205

Rip-Rap

MEANS Site Work and Landscape
Cost Data 1999

Rip-Rap, random broken stone pg
60

Import & Place Fill Material

EQUIP ID: 95REG1

15.50

15.50

15.50

15.50

5456.00

5456.00

335.00

36146

4413.00

12843

MO

MO

0.00

0.00

23.57

128,598

30.52
166,517

0.00
0

4500.00
69,750

3900.00
60,450

7500.00
116,250

10200.00
158,100

0.00
0

200.00
67,000

5.00
180,730

16.50
72,815

17.75
227,963

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4500.00
69,750

3900.00
60,450

7500.00
116,250

10200.00
158,100

23.57
128,598

30.52
166,517

200.00
67,000

5.00
180,730

16.50
72,815

17.75
227,963

295,115

Currency in DOLLARS

548,508

CREW ID: APGDSN

1,248,173

4500.

3900.

7500.

10200.

23.

30.

200.

16.

17.

UPB ID: NATS95A

00

00

00

00

57

52

00

.00

50

75



Fri 08 Sep 2000 U.S. Army Corps of Engineers

Eff. Date 09/14/00 PROJECT EECAAl:
DETAILED ESTIMATE

GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE

62. Restoration of River Bank

TIME 14:51:31

DETAIL PAGE 27

62.15. ALLOWANCE Down Time Equip. Rent.

Allowance down time 15.5 months x

USR GC Dozer

USR GC Compactor

USR GC Excavator (monthly)

USR GC Excavator, Long Reach (monthly)

5% = 0.76 months, say 1 month.

1.00 MO

1.00 MO

TOTAL ALLOWANCE Down Time Equip. Rent.

LABOR ID: APGDSN EQUIP ID: 95REG1

Currency in DOLLARS

0.00
0

4500.00
4,500

3900.00
3,900

7500.00
7,500

10200.00
10,200

4500.00
4,500 4500.00

3900.00
3,900 3900.00

7500.00
7,500 7500.00

10200.00
10,200 10200.00

26,100

CREW ID: APGDSN

26,100

UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31
Eff. Date 09/14/00 PROJECT EECAAL: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 28

62. Restoration of River Bank

62.20. Restoration QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST

62.20. Restoration

62.20.10. Revegetation

USR GC Front End Loader 0.00 0.00 3650.00 0.00 0.00 3650.00
2.00 MO 0 0 7,300 0 0 7,300 3650.00

USR GC Dozer 0.00 0.00 4500.00 0.00 0.00 4500.00
2.00 MO 0 0 9,000 0 0 9,000 4500.00

USR GC Laborer 0.00 23.57 0.00 0.00 0.00 23.57
704.00 HR 0 16,593 0 0 0 16,593 23.57

USR GC Operator 0.00 30.52 0.00 0.00 0.00 30.52
704.00 HR 0 21,486 0 0 0 21,486 30.52

USR GC Coir Blanket 0.00 0.00 0.00 1.21 0.00 1.21
5986.00 SY o 0 0 7,243 o 7,243 1.21

USR GC Geotextile 0.00 0.00 0.00 0.42 0.00 0.42
47886 SY 0 0 0 20,112 Q0 20,112 0.42

USR GC Rip-Rap 0.00 0.00 0.00 17.75 0.00 17.75
5986.00 CY 0 0 0 106,252 0 106,252 17.75

USR GC Seeding 0.00 0.00 0.00 0.00 0.05 0.05
MEANS Site Work and Landscape 153648 SF 0 0 0 0 7,682 7,682 0.05

Cost Data 1999
Rye fine textured hydro or air
seeding pg 127

USR GC Shrubs 0.00 0.00 0.00 0.00 26.67 26.67
MEANS Site Work and Landscape 2449.00 EA o 0 0 0 65,315 65,315 26.67
Cost Data 1999
Shrubs, Cornus mas, 2' to 3’,
pg 160
Planting, potted heavy or
stoney soil, pg 130

USR GC Trees 0.00 0.00 0.00 0.00 166.00 166.00
MEANS Site Work and Landscape 6146.00 EA 0 0 0 0 1020236 1,020,236 166.00
Cost Data 1999
Populus nigra italica, 20 gal

pg 137
Bagged and burlapped, 12" dia.

ball, backhoe pg 130

USR GC Vines 0.00 0.00 0.00 0.00 2.49 2.49
MEANS Site Work and Landscape 1007.00 EA 0 0 0 0 2,507 2,507 2.49
Cost Data 1999

Ground covers, vines and

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000

Eff. Date

09/14/00

DETAILED ESTIMATE

PROJECT EECAAL:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

62. Restoration of River Bank

TIME 14:51

DETAIL PAGE

:31

29

62.20. Restoration QUANTY UOM
climbing plants, pg 175
Planting, plotted, 3" dia. pg
130
TOTAL Revegetation 22750 SF
62.20.20. Bioengineering
USR GC Front End Loader
2.00 MO
USR GC Dozer
2.00 MO
USR GC Laborer
704.00 HR
USR GC Operator
704.00 HR
USR GC Geotextile
8409.00 SY
USR GC Misc. Daily Material
44.00 DA
USR GC 3/4" Gravel
MEANS Site Work and Landscape 2702.00 CY
Cost Data 1999
Stone, 3/4" to 1/2" plus 10
miles transportation, pg 205.
USR GC Geogrid
9948.00 SY
USR GC Rip-Rap
2211.00 CY
USR GC Coir Blanket
56740 SY
USR GC Seeding
MEANS Site Work and Landscape 75677 SF
Cost Data 1999,
Rye fine textured hyrdro or air
seeding pg 71.
USR GC Shrubs
MEANS Site Work and Landscape 2211.00 EA
Cost Data 1999
LABOR ID: APGDSN EQUIP ID: 95REGl Currency

MANHRS
0 38,079
0.00 0.00
0 0
0.00 0.00
0 0
0.00 23.57
0 16,593
0.00 30.52
0 21,486
0.00 0.00
0 0
0.00 0.00
0 [+]
0.00 0.00
0 0
0.00 0.00
0 ]
0.00 0.00
0 0
0.00 0.00
0 [}
0.00 0.00
o 0
0.00 0.00
0 0
in DOLLARS

16,300

3650.00
7,300

4500.00
9,000

0.00

0

0.00

0.00

0.00

0.00

0.00

0.00

133,607 1095741

0.00 0.00

] 0

0.00 0.00

0 0

0.00 0.00

0 0

0.00 0.00

0 0

0.42 0.00
3,532 0
200.00 0.00
8,800 0
16.50 0.00
44,583 0
0.40 0.00
3,979 0
16.50 0.00
36,482 0
1.21 0.00
68,655 0
0.00 0.05

0 3,784

0.00 26.67

0 58,967

CREW ID: APGDSN

1,283,727 56
3650.00
7,300  3650.
4500.00
9,000  4500.
23.57
16,593 23.
30.52
21,486 30.
0.42
3,532 0.
200.00
8,800 200.
16.50
44,583 16.
0.40
3,979 0
16.50
36,482 16.
1.21
68,655 1.
0.05
3,784 0.
26.67
58,967 26.

UPB ID: NAT95A

.43

57

52

42

00

50

.40

50

21

05



Fri 08 Sep 2000

Eff. Date 09/14/00

DETAILED ESTIMATE

PROJECT EECAAL:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

62. Restoration of River Bank

TIME 14:51:31

DETAIL PAGE

30

USR

USR

GC

GC

TOTAL

62.

USR

USR

USR

USR

USR

USR

USR

USR

20.

GC

GC

GC

GC

GC

GC

LABOR ID: APGDSN

Shrubs, Cornus mag, 2' to 3’,
pg 160.

Trees

MEANS Site Work and Landscape _

Cost Data 1999,
Populus nigra italica, 20 gal

pg 137

Bagged and burlapped, 12" dia.

ball, backhoe pg 130.

Vines

MEANS Site Work and Landscape
Cost Data 1999,

Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3" dia. pg
130

Bioengineering

30. Hard Structures

Front End Loader

Dozer

Laborer

Operator

Geotextile

Misc. Daily Material

3/4" Gravel

MEANS Site Work and Landscape
Cost Data 1999

Stone, 3/4" to 1/2" plus 10
miles transportation, pg 205.

6" dia. PE Perf. Pipe

EQUIP ID: 95REGL

3027.00

466.00

199925

704.00

704.00

10951

44.00

3356.00

4400.00

EA

EA

SF

MO

MO

5Y

DA

LF

0.00

0.00

0.

.00

00

0.00 166.00

_ 0 502,482
0.00  2.49
0 1,160

166.00
502,482

2.49
1,160

0.00

23.57
16,593

30.52
21,486

0.00
0

0.00

Currency in DOLLARS

16,300

3650.

00

7,300

4500.

00

9,000

0.

00
0

.00

166,031 566,394

0.00

0.00

0.42

4,599

200.00
8,800

16.50
55,374

0.51
2,244

CREW ID: APGDSN

.00

.00

.00

.00

.00

786,804

3650.00
7,300

4500.00
9,000

23.57
16,593

30.52
21,486

0.42
4,599

200.00
8,800

16.50
55,374

0.51
2,244

166.

2

3650.

4500.

23.

30.

200.

16

UPB ID: NATS5A

00

.49

.94

57

52

.42

00

.50

.51



Fri 08 Sep 2000

Eff. Date 09/14/00

DETAILED ESTIMATE

PROJECT EECAAL:

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE
62. Restoration of River Bank

TIME 14:51:31

DETAIL PAGE 31

62.20.

Restoration

USR GC

USR GC

USR GC

USR GC

USR GC

USR GC

USR GC

USR GC

USR GC

LABOR ID: APGDSN

6" dia. PE Pipe Cplg.

Geogrid

Rip-Rap

Coir Blanket

Concrete Foundation

MEANS Site Work and Landscape
Cost Data 1999

Concrete in place including
forms and reinforcing, footings
strip, 36" x 12", reinforced pg
207

Interlock. Segmental Block Wall
MEANS Site Work and Landscape
Cost Data 1999

Retaining walls, segmental wall
system, interlocking including

installation, pg 59.

Seeding

MEANS Site Work and Landscape
Cost Data 1999,

Rye fine textured hyrdro or air
geeding pg 71.

Shrubs

MEANS Site Work and Landscape
Cost Data 1999

Shrubs,
pg 160.

Cornus mas, 2’ to 3’,

Trees

MEANS Site Work and Landscape
Cost Data 1999,

Populus nigra italica, 20 gal
pg 137

Bagged and burlapped, 12" dia.
ball, backhoe pg 130.

EQUIP ID: 95REG1

0.00 0.00

8.00 EA 0 0
0.00 0.00

22954 SY ] 0
0.00 0.00

725.00 CY 0 ]
0.00 0.00

3300.00 sY 0 0
0.00 0.00

644.00 CY 0 0
0.00 0.00

68861 SF 0 0
0.00 0.00

39150 SF 0 0
0.00 0.00

1263.00 EA 0 0
0.00 0.00

522.00 EA 0 0

Currency in DOLLARS

0.00

1.65 0.00
13 0
0.40 0.00
9,182 0
16.50 0.00
11,963 0
1.21 0.00
3,993 0
0.00 168.00
0 108,192
0.00 12.05
0 829,775

0.00 0.05
0 1,958

0.00 26.67
0 33,684

0.00 166.00
0 86,652

CREW ID: APGDSN

13

0.40
9,182

16.50
11,963

1.21
3,993

168.00
108,192

12.05
829,775

1,958

26.67
33,684

166.00
86,652

16.50

168.00

12.05

26.67

166.00

UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:51:31

Eff. Date 09/14/00 PROJECT EECAAl: GE-Pittsfield EE/CA Alt. #01 - EE/CA Addendum

DETAILED ESTIMATE REMEDIAL BUDGET ESTIMATE DETAIL PAGE 32
62. Restoration of River Bank

62.20. Restoration QUANTY UOM MANHRS LABOR EQUIPMNT MATERIAL SUBCONT TOTAL COST UNIT COST
USR GC Vines 0.00 0.00 0.00 0.00 2.49 2.49
MEANS Site Work and Landscape 612.00 EA ] 0 0 0 1,524 1,524 2.49

Cost Data 1999,

Ground covers, vines and
climbing plants, pg 175
Planting, plotted, 3" dia. pg

130
TOTAL Hard Structures 29700 SF 0 38,079 16,300 96,168 1061785 1,212,332 40.82
TOTAL Restoration 0 114,238 48,900 395,805 2723919 3,282,862
TOTAL Restoration of River Bank 0 409,353 479,550 944,313 2723919 4,557,135
TOTAL GE-Pittsfield EE/CA Alt. #01 1.00 EA 0 3568354 2378713 2317015 6171794 14,435,876 14435876

LABOR ID: APGDSN EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A
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REMEDIAL BUDGET ESTIMATE TITLE PAGE 1

GE-Pittsfield EE/CA Alt. #02
EE/CA Addendum

Designed By: Roy F. Weston Inc.
Estimated By: Dan Moretz (610)701-3176

Prepared By: Roy F. Weston Inc.
West Chester, Pa.
Preparation Date: 09/14/00

Effective Date of Pricing: 09/14/00

Sales Tax: 0.00%

This report is not copyrighted, but the information

contained herein is For Official Use Only.

MCACES GOLD EDITION
Composer GOLD Software Copyright (c) 1985-1994
by Building Systems Design, Inc.
Release 5.30

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A
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Eff. Date 09/14/00

PROJECT NOTES

U.S. Army Corps of Engineers

PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE

TIME 14:48:25

TITLE PAGE 2

LABOR ID: APGDSN

GE-Pittsfield Alternative No. 2 - EE/CA Addendum

Dry excavation to meet cleanup criteria.

Open channel river diversion using

sheetpiling, except in the cobble reaches or inaccessible areas where flow
would be diverted from the river channel by pumping through a piping bypass.

Riverbank and riverbed restoration.

See section 5.3 of EE/CA report for written description of activities. Cost

includes increased sheetpile sheet length, reduced productivity, and revised

volumes.

Project Information
Escalation
Contingency
Engineering and Design
USACE Construction Management

General Contractor
Contractor Management
Field Overhead
Home Office Overhead
Profit
Bond

EQUIP ID: 95REGl Currency in DOLLARS

0.00%
25.00%
6.00%
8.00%

10.00%
6.00%
15.00%
5.00%
0.00%

CREW ID: APGDSN

UPB ID: NAT95A



Fri 08 Sep 2000

Eff. Date 09/14/00
TABLE OF CONTENTS

U.S. Army Corps of Engineers
PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

TIME 14:48:25

CONTENTS PAGE

1

LABOR ID: APGDSN

SUMMARY REPORTS SUMMARY PAGE
PROJECT OWNER SUMMARY - SCOP . ... .uttiernoennososseascsssnssananssossosnens 1
PROJECT OWNER SUMMARY - Facility.......iiiinmimineneinniinnnnananenenenens 2
PROJECT INDIRECT SUMMARY - SCODE....cttoeenunannceossosanonnsonananasnsans 4
PROJECT INDIRECT SUMMARY - Facility........oivuueereironennneenenranennanns 5
PROJECT DIRECT SUMMARY =~ SCOPE. ... ittt eennrenransoensaarsssosssnnansasnns 7
PROJECT DIRECT SUMMARY - Facility......iuieiiinennneeneroarcanaieconnnennns 8
DETAILED ESTIMATE DETAIL PAGE
10. Additional Bank Sampling......... Ceteecesescestenateteraeranaaatananas 1
20. Mobilization
10. Mobilize EQUIPMENt. ... ..ivtteirernreeararcessonecassooonnaeananan 2
20. Setup Temporary Facilities.............ceeneieiiiinnnnaiananns 3
30. Install Temporary FenCe.......ouvuenvrenracoesssearosnoncanaeananan 4
32. Construct Temp. Dewatering Area@........ccoeeevccsenrranercsococsans 5
34. Temporary Dewatering Area WIS...........ecevirinronrarnncnanenanes 6
50. Erosion & Sedimentation Control...........c.ciiiirnraninitnennenns 8
60. ClEeArimg. ..uvvineinneenineneneensoansoacessnnsanasananaanussseanss 9
70. Temporary AcCeSS ROAA.........ccvtetiminernrnrensorsnenesnanenans 10
72, Maint. & Protection of Traffic...........ciiieiiiiiiiiinnnns 11
74. Exc. Seepage WTS (equip & matl)........cciuiniinennnnnnnnnanenns 12
76. Truck Decon Facilites.............. e tesreessesarateesereananenes 13
90. Demobilization..... e e S 14
92. Pavement Restoration..........c.oiiuimiiiiiniiinnneiinenanannn 15
30. Install Sheetpile
10. Install & Remove Sheetpile..........iiiiiniiiniiinnennaennns 16
32. Pumping bypass at cobble reach
10. Setup & Teardown Pumping SyStem........eeeciecerouroreraannonanss 17
15. Setup & Teardown Diversion DamS..........ccetevernuirnnarenenenenns 18
20. Operate and Maintain Bypass SyS...........ccceeeiinennnncncnenanns 19
34. Dewatering of river bed
10. Dewatering of river bed........coiviitinn ittt 20
20. Setup/Teardown Seepage WIS.........voveeerarenenrarutoenaenaannss 21
22. O & Mof Seepage WIS. ... .ivirereeroanensoaseoronnanosstseanananes 22
40. Excavate & Transport Sed./Soils
10. Excavate Bed SedimentsS.........ccoiuimrereerraenonneanoananansnss 23
15. ALLOWANCE Down Time Bed EXC......couoencteereroosnoanonannsananens 24
20. Excavate Bank SO11S.......ciiritiiiirnrranecnittonaratietaanaaann 25
25. ALLOWANCE Down Time Bank EXC......cccveeooeanecatnorosecenanananns 26
40. O & M Truck Decon Facilities...........c.iieiiiiiiinneninnnananns 27
42. Dewatering of Excavated Material
10. Manage DYying ATE@.......coceesenencuesnaasanantosencnscaesncnsns 28
20. O & M WIS . it ierienteannnesenononassosasosnansssssansssoasancnses 29
46. Sampling
20. Characterization SampPling.......ceeceeeeeecassenerosoronerasanaeen 31
60. Restoration of River Bed
10. Import/Place River Bed Backfill..........ooiiinnnnninnancneenn. 32
15. ALLOWANCE Down Time Bed Backfill.........couiiieiinnainnnanaens 33
62. Restoration of River Bank
12. Import & Place Fill Material............ccovieniinennnnnnennenns 34
EQUIP ID: 95REGL Currency in DOLLARS CREW ID: APGDSN

UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:48:25

Eff. Date 09/14/00 PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
TABLE OF CONTENTS REMEDIAL BUDGET ESTIMATE CONTENTS PAGE 2
DETAILED ESTIMATE DETAIL PAGE
15. ALLOWANCE Down Time Bank Backfil........ ettt i e e 35
20. RESEOrALION. .. ii it ittt i ettt e e 36

No Backup Reports...

* ok ® END TABLE OF CONTENTS * x>



Fri 08 Sep 2000

Eff. Date

09/14/00

PROJECT EECAA2:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

** DROJECT OWNER SUMMARY - Scope **

TIME 14:48:25

SUMMARY PAGE 1

10
20
30
32
34
40
42
46
60
62

Additional Bank
Mobilization
Install Sheetpi
Pumping bypass
Dewatering of r
Excavate & Tran
Dewatering of E
Sampling
Restoration of

Restoration of

GE-Pittsfield E

LABOR ID: APGDSN

577,257

2,547,068
3,489,329
2,535,427
2,023,181
4,248,276
1,898,943

328,766

1,755,663
5,785,482

0 144,314
0 636,767
0 872,332
0 633,857
0 505,795
0 1,062,069
0 474,736
0 82,191
0 438,916
0 1,446,371

43,294
191,030
261,700
190,157
151,739
318,621
142,421

24,657
131,675
433,911

61,189 4]
269,989 0
369,869 o
268,755 0
214,457 0
450,317 0
201,288 0

34,849 0
186,100 0
613,261 0

826,055

3,644,854
4,993,230
3,628,196
2,895,172
6,079,283
2,717,388

470,464

2,512,354
8,279,025

1.00 EA

EQUIP ID: 95REG1

25,189,393

] 6,297,348 1,

Currency in DOLLARS

889,204

2,670,076 0

CREW ID: APGDSN

36,046,021

36046021

UPB ID: NATS5A



Fri 08 Sep 2000
Eff. Date 09/14/00

PROJECT EECAA2:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

** PROJECT OWNER SUMMARY - Facility **

TIME 14:48:25

SUMMARY PAGE 2

ENG&DES

10 Additional Bank

20 Mobilization

20.10
20.20
20.30
20.32
20.34
20.50
20.60
20.70
20.72
20.74
20.76
20.90
20.92

Mobilize Equ
Setup Tempor
Install Temp
Construct Te
Temporary De
Erosion & Se
Clearing

Temporary Ac
Maint. & Pro
Exc. Seepage
Truck Decon
Demobilizati

Pavement Res

TOTAL Mobilization

30 1Install Sheetpi
30.10 Install & Re

TOTAL Install Shee

32 Pumping bypass

32.10
32.15
32.20

Setup & Tear
Setup & Tear
Operate and

TOTAL Pumping bypa

34 Dewatering of r
34.10 Dewatering o
34.20 Setup/Teardo

34.22 O & M of See

TOTAL Dewatering o

40 Excavate & Tran

Excavate Bed
ALLOWANCE Do

Excavate Ban

40.10
40.15
40.20

LABOR ID: APGDSN

10.00 EA

15000.00 LF
12.00 EA

8000.00 SY

69440.00 SF

2.00 EA
2.00 EA
9.00 MO

45128.00 CY

50274.00 CY

577,257

4,224
121,433
97,782
113,753
103,176
133,806
106,441
689,745
754,261
92,523
48,086
115,588
166,250

43,294

826,055

6,044 604.43
173,771
139,926
162,780
147,645
191,476
152,317
987,025

1,079,348
132,401

68,811
165,406
237,904

9.33
13565.00

29.74

2,547,068

3,489,329

191,030

261,700

3,644,854

4,993,230 71.91

3,489,329

615,437
26,830
1,893,160

261,700

46,158
2,012
141,987

4,993,230

880,690 440344.85
38,394 19197.12
2,709,112 301012.45

2,535,427

153,385
127,221
1,742,575

190,157

11,504
9,542
130,693

3,628,196

219,494
182,053
2,493,625

2,023,181

2,072,007
62,302
1,835,408

EQUIP ID: 95REGl

CONTINGN
0 144,314
0 1,056
0 30,358
0 24,445
0 28,438
0 25,794
0 33,452
] 26,610
0 172,436
[ 188,565
0 23,131
0 12,021
0 28,897
0 41,563
0 636,767
] 872,332
0 872,332
4] 153,859
0 6,708
0 473,290
0 633,857
0 38,346
0 31,805
0 435,644
¢} 505,795
0 518,002
0 15,575
0 458,852

Currency in DOLLARS

151,739

155,401
4,673
137,656

CONST MT
61,189 0
448 0
12,872 0
10,365 0
12,058 0
10,937 0
14,183 0
11,283 0
73,113 0
79,952 0
9,807 0
5,097 0
12,252 0
17,623 0
269,989 0
369,869 0
369,869 0
65,236 0
2,844 0
200,675 0
268,755 0
16,259 0
13,485 0

184,713
214,457 0
219,633 0
6,604 0
194,553 0

CREW ID: APGDSN

2,895,172

2,965,042 65.70
89,154

2,626,469 52.24

UPB ID: NAT95A



Fri 08 Sep 2000
Eff. Date 09/14/00

PROJECT EECAA2:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

** PROJECT OWNER SUMMARY - Facility **

TIME 14:48:25

SUMMARY PAGE 3

40.25 ALLOWANCE Do
40.40 O & M Truck

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin
42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10
60.15 ALLOWANCE Do

Import/Place

TOTAL Restoration

62 Restoration of

62.12
62.15
62.20

Import & Pla
ALLOWANCE Do
Restoration

TOTAL Restoration

TOTAL GE-Pittsfiel

LABOR ID: APGDSN

89700.00 CY 259,868

CONTINGN
0 4,673
0 64,967

4,248,276

782,330
1,116,614

40.50 MO
40.50 MO

0 1,062,069

318,621

58,675
83,746

1,898,943

328,766

142,421

24,657

1.00 TN 1,663,795

91,868

124,785
6,890

1,755,663

1,139,852
18,374
4,627,257

0 195,582
0 279,153
0 474,736
0 82,191
0 82,191
0 415,949
0 22,967
0 438,916
0 284,963
0 4,593

0 1,156,814

131,675

85,489
1,378
347,044

1.00 EA 25,189,393

EQUIP ID: 95REG1

0 6,297,348 1,

Currency in DOLLARS

889,204

CONST MT TOTAL COST UNIT COST
1,981 0 26,746
27,546 0 371,871 4.15
450,317 0 6,079,283
82,927 0 1,119,514 27642.31
118,361 0 1,597,874 39453.68
201,288 0 2,717,388
34,849 0 470,464
34,849 0 470,464
176,362 0 2,380,891 2380891
9,738 0 131,464
186,100 0 2,512,354
120,824 0 1,631,128
1,948 0 26,293
490,489 ¢} 6,621,604
613,261 0 8,279,025
2,670,076 0 36,046,021 36046021

CREW ID: APGDSN

UPB ID: NAT95A



Fri 08 Sep 2000
Eff. Date 09/14/00

PROJECT EECAA2:

** PROJECT INDIRECT SUMMARY - Scope **

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

TIME 14:48:25

SUMMARY PAGE

4

10 Additional Bank
20 Mobilization

30 1Install Sheetpi
32 Pumping bypass
34 Dewatering of r
40 Excavate & Tran
42 Dewatering of E
46 Sampling

60 Restoration of
62 Restoration of

GE-Pittsfield E 1.00 EA

Contingency

SUBTOTAL
Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN EQUIP ID: 95

410,000
1,809,068
2,478,314
1,800,800
1,436,974
3,017,359
1,348,734

233,508
1,246,969
4,109,168

41,000
180,907
247,831
180,080
143,697
301,736
134,873

23,351
124,697
410,917

27,060
119,398
163,569
118,853

94,840
199,146

89,016

15,411

82,300
271,205

71,709
316,406
433,457
314,960
251,327
527,736
235,894

40,840
218,095
718,693

27,488 0
121,289 0
166,159 0
120,735 0

96,342 0
202,299 0

90,426 0

15,656 0

83,603 0
275,499 0

577,257
2,547,068
3,489,329
2,535,427
2,023,181
4,248,276
1,898,943

328,766
1,755,663
5,785,482

17,890,893

REG1

1,789,089

1,180,799

3,129,117

Currency in DOLLARS

1,199,495 0

25,189,393

6,297,348

31,486,741

1,889,204

33,375,946

2,670,076

36,046,021

CREW ID: APGDSN

UPB ID: NAT95A

25189393



Fri 08 Sep 2000
Eff. Date 09/14/00

10 Additional Bank

20 Mobilization

20.10 Mobilize Equ
20.20 Setup Tempor
20.30 Install Temp
20.32 Construct Te
20.34 Temporary De
20.50 Erosion & Se
20.60 Clearing

20.70 Temporary AcC
20.72 Maint. & Pro
20.74 Exc. Seepage
20.76 Truck Decon
20.90 Demobilizati
20.92 Pavement Res

TOTAL Mobilization

30 Install Sheetpi

30.10 Install & Re

TOTAL Install Shee

32 Pumping bypass
32.10 Setup & Tear
32.15 Setup & Tear

32.20 Operate and

TOTAL Pumping bypa

34 Dewatering of r
34.10 Dewatering o
34.20 Setup/Teardo

34.22 0 & M of See

TOTAL Dewatering o

40 Excavate & Tran
40.10 Excavate Bed

40.15 ALLOWANCE Do
40.20 Excavate Ban

LABOR ID: APGDSN

U.S. Army Corps of Engineers TIME 14:48:25
PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 5
** PROJECT INDIRECT SUMMARY - Facility **

410,000 41,000 27,060 71,709 27,488 0 577,257

10.00 EA 3,000 300 198 525 201 0 4,224 422.38
86,248 8,625 5,692 15,085 5,783 ] 121,433
15000.00 LF 69,450 6,945 4,584 12,147 4,656 0 97,782 6.52
12.00 EA 80,793 8,079 5,332 14,131 5,417 [ 113,753 9479.38
73,282 7,328 4,837 12,817 4,913 0 103,176
95,036 9,504 6,272 16,622 6,372 0 133,806
75,600 7,560 4,990 13,222 5,069 0 106,441
489,895 48,990 32,333 85,683 32,845 0 689,745
535,718 53,572 35,357 93,697 35,917 0 754,261
65,715 6,572 4,337 11,494 4,406 0 92,523
34,153 3,415 2,254 5,973 2,290 0 48,086
82,097 8,210 5,418 14,359 5,504 0 115,588
8000.00 sY 118,080 11,808 7,793 20,652 7,917 0 166,250 20.78
1,809,068 180,907 119,398 316,406 121,289 0 2,547,068
69440.00 SF 2,478,314 247,831 163,569 433,457 166,159 0 3,489,329 50.25
2,478,314 247,831 163,569 433,457 166,159 0 3,489,329
2.00 EA 437,117 43,712 28,850 76,452 29,307 0 615,437 307718.28
2.00 EA 19,056 1,906 1,258 3,333 1,278 0 26,830 13415.18
9.00 MO 1,344,627 134,463 88,745 235,175 90,150 0 1,893,160 210351.14
1,800,800 180,080 118,853 314,960 120,735 0 2,535,427
108,942 10,894 7,190 19,054 7,304 0 153,385
90,359 9,036 5,964 15,804 6,058 0 127,221
1,237,673 123,767 81,686 216,469 82,980 0 1,742,575
1,436,974 143,697 94,840 251,327 96,342 0 2,023,181
45128.00 CY 1,471,654 147,165 97,129 257,392 98,667 0 2,072,007 45.91
44,250 4,425 2,921 7,739 2,967 0 62,302
50274.00 CY 1,303,608 130,361 86,038 228,001 87,400 0 1,835,408 36.51
EQUIP ID: 9SREG1 Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT9SA



Fri 08 Sep 2000
Eff. Date 09/14/00

PROJECT EECAA2:

** PROJECT INDIRECT SUMMARY - Facility **

U.S. Army Corps of Engineers

GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE

TIME 14:48:25

SUMMARY PAGE 6

40.25 ALLOWANCE Do
40.40 O & M Truck

TOTAL Excavate & T

42 Dewatering of E

42.10 Manage Dryin
42.20 O & M WTS

TOTAL Dewatering o

46 Sampling

46.20 Characteriza

TOTAL Sampling

60 Restoration of

60.10 Import/Place
60.15 ALLOWANCE Do

TOTAL Restoration

62 Restoration of
62.12 Import & Pla
62.15 ALLOWANCE Do
62.20 Restoration
TOTAL Restoration
TOTAL GE-Pittsfiel

Contingency

SUBTOTAL

89700.00 CY

13,275
184,573

890
12,375

0 18,690
0 259,868 2.90

40.50 MO
40.50 MO

3,017,359

555,654
793,081

527,736

97,184
138,710

202,299

0 4,248,276

782,330 19316.78
1,116,614 27570.71

1,348,734

233,508

235,894

90,426

15,656

0 1,898,943

0 328,766

233,508

1.00 TN 1,181,719

65,250

40,840

206,683
11,412

15,656

0 328,766

1,663,795 1663795
91,868

1,246,969

809,586
13,050
3,286,532

218,095

141,597
2,282
574,814

54,279
875
220,346

(] 1,755,663

1,139,852
18,374
4,627,257

1.00 EA 1

Engineering and Design

SUBTOTAL

USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN

EQUIP ID: 9S5REG1

7,890,893

Contr MT Field OH
1,328 876
18,457 12,182
301,736 199,146
55,565 36,673
79,308 52,343
134,873 89,016
23,351 15,411
23,351 15,411
118,172 77,993
6,525 4,307
124,697 82,300
80,959 53,433
1,305 861
328,653 216,911
410,917 271,205
1,789,089 1,180,799 3,

Currency

in DOLLARS

129,117

1,199,495

0 25,189,393 25189393

6,297,348
31,486,741
1,889,204
33,375,946
2,670,076

36,046,021

CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000

Eff. Date

09/14/00

PROJECT EECAA2:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE
** PROJECT DIRECT SUMMARY - Scope **

TIME 14:48:25

SUMMARY PAGE 7

LABOR EQUIPMNT MATERIAL SUBCONT

TOTAL COST UNIT COST

10
20
30
32
34
40
42
46
60
62

Additional Bank Sampling
Mobilization

Install Sheetpile

Pumping bypass at cobble reach

Dewatering of river bed

Excavate & Transport Sed./Soils
Dewatering of Excavated Material

Sampling
Restoration of River Bed
Restoration of River Bank

TOTAL GE-Pittsfield EE/CA Alt. #02

Contractor Management

SUBTOTAL

Field Overhead

SUBTOTAL

Home Office Overhead

SUBTOTAL

Profit

TOTAL INCL INDIRECTS

Contingency

SUBTOTAL

Engineering and Design

SUBTOTAL

USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN EQUIP ID: 95REG1

656,238

]
170,042
423,666
940,834
729,204

0
314,155
247,516

o o o

o O O O O o <o

147,825

0
495,900
244,650

0
230,008
555,520
540,720
803,539
139,200
364,977

0
436,914
893,083

410,000
840,060
1922794
68,470
185,170
1306250
106,728
233,508
0
2723919

410,000
1,809,068
2,478,314
1,436,974
3,017,359
1,348,734

233,508
1,246,969
4,109,168

1.00 EA 0 3481655

Currency in DOLLARS

2638380

3963961

7806897

17,890,893 17890893

1,789,089
19,679,982
1,180,799
20,860,781
3,129,117
23,989,898
1,199,495
25,189,393
6,297,348
31,486,741
1,889,204
33,375,946
2,670,076

36,046,021

CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:48:25

Eff. Date 09/14/00 PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum

REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 8

** PROJECT DIRECT SUMMARY - Facility **

10 Additional Bank Sampling 0 0 ] 0 410,000 410,000

20 Mobilization

20.10 Mobilize Equipment 10.00 EA 0 0 0 0 3,000 3,000
20.20 Setup Temporary Facilities 0 21,498 21,350 6,900 36,500 86,248
20.30 Install Temporary Fence 15000.00 LF 0 0 0 0 69,450 69,450
20.32 Construct Temp. Dewatering Area 12.00 EA 0 38,079 24,100 18,614 0 80,793
20.34 Temporary Dewatering Area WTS 0 6,786 2,788 63,708 0 73,282
20.50 Erosion & Sedimentation Control 0 30,774 10,800 25,713 27,750 95,036
20.60 Clearing 0 0 0 0 75,600 75,600
20.70 Temporary Access Road 0 4] 0 0 489,895 489,895
20.72 Maint. & Protection of Traffic 0 505,718 0 30,000 0 535,718
20.74 Exc. Seepage WTS (equip & matl) 0 0 0 65,715 0 65,715
20.76 Truck Decon Facilites 0 10,385 1,425 8,058 14,285 34,153
20.90 Demobilization 0 42,997 22,300 11,300 5,500 82,097
20.92 Pavement Restoration 8000.00 SY 0 0 0 0 118,080 118,080
TOTAL Mobilization 0 656,238 82,763 230,008 840,060 1,809,068
30 Install Sheetpile
30.10 1Install & Remove Sheetpile 69440.00 SF ] 0 0 555,520 1922794 2,478,314
TOTAL Install Sheetpile 0 0 0 555,520 1922794 2,478,314
32 Pumping bypass at cobble reach
32.10 Setup & Teardown Pumping System 2.00 EA [} 8,654 143,993 216,000 68,470 437,117
32.15 Setup & Teardown Diversion Dams 2.00 EA 0 8,654 5,575 4,827 0 19,056
32.20 Operate and Maintain Bypass Sys. 9.00 MO 0 152,734 872,000 319,893 (4] 1,344,627
TOTAL Pumping bypass at cobble reach 0 170,042 1021568 540,720 68,470 1,800,800
34 Dewatering of river bed
34.10 Dewatering of river bed 0 31,156 7,300 69,987 500 108,942
34.20 Setup/Teardown Seepage WTS 0 48,859 7,300 7,200 27,000 90,359
34.22 0 & M of Seepage WIS 0 343,651 0 726,352 167,670 1,237,673
TOTAL Dewatering of river bed 0 423,666 14,600 803,539 195,170 1,436,974
40 Excavate & Transport Sed./Soils
40.10 Excavate Bed Sediments 45128.00 CY 0 403,454 292,050 72,200 703,950 1,471,654
40.15 ALLOWANCE Down Time Bed Exc. 0 0 44,250 0 0 44,250
40.20 Excavate Bank Soils 50274.00 CY 0 368,808 265,500 67,000 602,300 1,303,608

LABOR ID: APGDSN EQUIP ID: 95REG1 Currency in DOLLARS CREW ID: APGDSN UPB ID:

300.00

4.63
6732.78

14.76

35.69

218558.45
9528.20
149402.96

32.61

25.93

NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers TIME 14:48:25
Eff. Date 09/14/00 PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE SUMMARY PAGE 9
** PROJECT DIRECT SUMMARY - Facility **

40.25 ALLOWANCE Down Time Bank Exc. [+] 0 13,275 0 0 13,275
40.40 O & M Truck Decon Facilities 89700.00 CY 0 168,573 16,000 0 o] 184,573 2.06
TOTAL Excavate & Transport Sed./Soils 0 940,834 631,075 139,200 1306250 3,017,359

42 Dewatering of Excavated Material

42.10 Manage Drying Area 40.50 MO 0 385,554 147,825 22,275 0 555,654 13719.84
42.20 O & M WTS 40.50 MO 0 343,651 0 342,702 106,728 793,081 19582.23
TOTAL Dewatering of Excavated Material 0 729,204 147,825 364,977 106,728 1,348,734

46 Sampling
46.20 Characterization Sampling 0 0 0 0 233,508 233,508

TOTAL Sampling 0 0 0 0 233,508 233,508

60 Restoration of River Bed

60.10 TImport/Place River Bed Backfill 1.00 TN 0 314,155 430,650 436,914 0 1,181,719 1181719
60.15 ALLOWANCE Down Time Bed Backfill 0 0 65,250 0 0 65,250
TOTAL Restoration of River Bed 0 314,155 495,900 436,914 0 1,246,969

62 Restoration of River Bank

62.12 Import & Place Fill Material 0 133,278 182,700 493,608 0 809,586
62.15 ALLOWANCE Down Time Bank Backfil 0 o} 13,050 0 0 13,050
62.20 Restoration 0 114,238 48,900 399,475 2723919 3,286,532
TOTAL Restoration of River Bank 0 247,516 244,650 893,083 2723919 4,109,168

TOTAL GE-Pittsfield EE/CA Alt. #02 1.00 EA 0 3481655 2638380 3963961 7806897 17,890,893 17890893
Contractor Management 1,789,089
SUBTOTAL 19,679,982
Field Overhead 1,180,799
SUBTOTAL 20,860,781
Home Office Overhead 3,129,117
SUBTOTAL 23,989,898
Profit 1,199,495
25,189,393

TOTAL INCL INDIRECTS

LABOR ID: APGDSN EQUIP ID: 9SREGl Currency in DOLLARS CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers
Eff. Date 09/14/00 PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE
*#* PROJECT DIRECT SUMMARY - Facility **

Contingency

SUBTOTAL
Engineering and Design

SUBTOTAL
USACE Construction Management

TOTAL INCL OWNER COSTS

LABOR ID: APGDSN EQUIP ID: 95REGlL Currency in DOLLARS

TIME 14:48:25

SUMMARY PAGE 10

31,486,741
1,889,204
33,375,946
2,670,076

36,046,021

CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000 U.S. Army Corps of Engineers
Eff. Date 09/14/00 PROJECT EECAA2: GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum

DETAILED ESTIMATE

REMEDIAL BUDGET ESTIMATE

10. Additional Bank Sampling

TIME 14:48:25

DETAIL PAGE 1

10. Additional Bank Sampling

USR GC Additional Bank Sampling @ Depth

USR GC Appenix IX Sampling @ Depth

USR GC Detailed Survey of River

USR GC Geotech Investigation & Anal.

TOTAL Additional Bank Sampling

LABOR ID: APGDSN EQUIP ID: 95REG1

0.00
1.00 LS 0

1.00 LS 0

1.00 Ls 0

1.00 LS 0

0.00

0.00

0.00 60000
0 60,000

0.00 100000
0 100,000

0.00 100000
0 100,000

0.00 150000
0 150,000

Currency in DOLLARS

0 410,000

60000.00
60,000 60000.00

100000.00
100,000 100000.00

100000.00
100,000 100000.00

150000.00
150,000 150000.00

410,000

CREW ID: APGDSN UPB ID: NAT95A



Fri 08 Sep 2000
Eff. Date 09/14/00
DETAILED ESTIMATE

PROJECT EECAA2:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 14:48:25

DETAIL PAGE 2

20. Mobilization

20.10. Mobilize Equipment

Mobilize equipment

Excavator

Front End Loader
Dozer

Compactor
Trencher

Truck Crane

TOTAL Mobilize Equipment

LABOR ID: APGDSN EQUIP ID: 95REGL

N NN EN

1

10.00 EA 0

Currency in DOLLARS

0 3,000

CREW ID: APGDSN

3,000 300.00

UPB ID: NAT95A



Fri 08 Sep 2000

Eff. Date 09/14/00

DETAILED ESTIMATE

PROJECT EECAA2:

U.S. Army Corps of Engineers
GE-Pittsfield EE/CA Alt. #02 - EE/CA Addendum
REMEDIAL BUDGET ESTIMATE

20. Mobilization

TIME 14:48:25

DETAIL PAGE

3

20.20. Setup Temporary Facilities
Setup Temporary Facilities includes setup of trailers, installation of

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

temporary utilities, install construction entrance, etc.

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

GC

TOTAL

LABOR ID: APGDSN

Excavator (monthly)

Front End Loader (monthly)

Office Trailer Rental

Operator

Laborer

Electrician

Pipefitter

Misc. Daily Materials

Misc. Electrical Materi