4. Protect marine life by preventing direct contact with Hot Spot sediments.
The cleanup plan selected in the 1990 OU2 ROD consists of the following components:

1. Dredging about 10,000 cubic yards of hot spot sediments (PCB concentrations ranging
from a minimum of 4,000 to over 100,000 ppm);

2. treatment of the large volume of water co-dredged along with the sediments;
3. dewatering the dredged sediments;

4. on-site incineration of the dewatered sediments;

5. stabilization of the incinerator ash (if determined to be necessary); and

6. on-site disposal of the incinerator ash.

In April 1992, EPA issued an ESD to change the storage of ash generated from the
incineration of Hot Spot sediments from temporary storage in an on-site CDF to permanent storage
in an on-site CDF.

In 1993, due to a vehement reversal in public support for the incineration component of the
cleanup plan at about the time the incinerator was being mobilized, EPA agreed to terminate the
incineration contract and begin studies of other possible options for treating the Hot Spot
sediments. The New Bedford Harbor Superfund Site Community Forum was created in late 1993
to develop a consensus based cleanup plan to replace the on-site incineration component of the
original cleanup plan.

During the 1994-95 construction seasons the dredging component of the 1.990 Hot Spot
remedy decision was implemented. Dredging of about 14,000 cubic-yards in volume and 5 acres
.in area began in April 1994 and was completed in September 1995.

In October 1995, EPA issued an ESD to document the need for interim storage of the
dredged Hot Spot sediments in the Sawyer Street CDF while studies of treatment options other
than on-site incineration were conducted.

In December 1997, EPA issued a Hot Spot Feasibility Study Addendum Report which
presented the evaluation of the non-incineration treatment options investigated. In August 1998,
EPA issued a Proposed Plan to amend the incineration component of the 1990 Hot Spot cleanup
plan. The 1998 Proposed Plan called for dewatering the Hot Spot sediments and transporting them
to a permitted off-site hazardous waste landfill.

In April 1999, EPA signed an amehdment to the 1990 ROD which calls for off-site
landfilling instead of on-site incineration. The amended cleanup plan consists of the following
activities:
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