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Qlnuutv nf~afnai'i 
DEPARTMENT OF ENVIRONMENTAL MANAGEMENT 

345 Kekiianao'a Street, Suite 41 · Hilo, Hawai'i 96720 
Ph: (808) 961-8083 · Fax: (808) 961-8086 

cohdem@co.hawaii.hi.us 
http://www.hawaiicounty.gov/environmental-management/ 

June 14, 2018 

Via Email and U.S. Mail 

Ms. Kathleen H. Johnson, Director 
Enforcement Division 
U.S. Environmental Protection Agency, Region 9 
75 Hawthorne Street 
San Francisco, California 94105 

Subject: Federal Administrative Order of Consent 
EPA Docket No. SDWA-UIC-AOC-2017-0002 
Na'alehu and Pahala Large Capacity Cesspools 
Requests for Extension of Compliance Dates 

Dear Ms. Johnson: 

The County ofHawai'i Department of Environmental Management (County) requests extensions 
of the following compliance deadlines, in accordance with Paragraph 52 of the Administrative 
Order of Consent (Consent Order). 

1. Compliance Provision V.A.29.c: Acquire land for Pahala Wastewater Treatment Facility 
(Pahala WWTP). 

A. Request: The County requests that the Compliance Date be extended from July 5, 
2018 to September 10, 2019. [See Exhibit 1, Pahala Project Schedule, Revision 
10, dated June 4, 2018.] 

B. Justification: 

(1) The extension is needed to complete Environmental Assessments (EA) 
and/or Environmental Impact Statements (EIS) prior to the acquisition of 
land for the Pahala WWTP. 

a. The original Compliance Date for acquiring land did not include 
the time needed to complete the EAs and/or EISs, as required by 
Hawai'i Revised Statutes §343, Environmental Impact Statements, 
prior to the acquisition of land. 
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b. If the extension is granted, all other Compliance Dates can be met, 
including closure dates for the existing Large Capacity Cesspools 
(LCCs). 

(2) Nine (9) sites in Pahala were investigated for suitability of the proposed 
Pahala WWTP. [ See Exhibit 2, Map depicting Pahala WWTP Sites 
Considered, dated December 13, 2017.] 

a. The final proposed site is on a portion of land owned by the 
Bernice Pauahi Bishop Estate Trust (Kamehameha Schools), Tax 
Map Key (TMK) (3) 9-6-002:018, and must be acquired via 
eminent domain, which, even if a "friendly condemnation," will be 
a lengthy process. 

(i) On May 28, 2018, Kamehameha Schools confirmed its 
support of the County acquiring a portion of this property 
for a wastewater treatment plant to serve the community. 

b. One of the previously considered sites was a 0.41 acre site 
conveyed to the County by C. Brewer & Co., Ltd. (C. Brewer), for 
installation of a Large Capacity Septic System (LCSS). However, 
this site was determined to be unsuitable because the property is 
within 1,000 feet of an existing industrial water well which the 
owner intends to convert to a potable water well. 

(i) Additionally, installation of a LCSS to serve the 
community would require a variance from requirements 
regarding Individual Wastewater Systems (IWS) under 
Hawai'i Administrative Rules (HAR) §11-62, Wastewater 
Systems; which would be required to be renewed at five ( 5) 
year intervals and expansion of the LCSS to service the 
greater community in the future would not be possible. 

c. In December 2017, two additional properties owned by 
Kamehameha Schools were investigated based on public input. 
However, based on the topography, distance from Pahala town, 
and crossing of the state highway, the current selected site was 
determined to be more desirable. 

2. Compliance Provision V.B.31.c: Acquire land for Na'alehu Wastewater Treatment 
Facility (Na'alehu WWTP). 

A. Request: The County requests that the Compliance Date be extended from June 
27, 2018 to June 1, 2020. [See Exhibit 3, Na'filehu Project Schedule, Revision 17, 
dated June 6, 2018.] 
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B. Justification: 

(1) The extension is needed to complete the EAs and/or EISs prior to the 
acquisition ofland for the Na'alehu WWTP. 

a. The original Compliance Date for acquiring land did not include 
the time needed to complete the EAs and/or EISs prior to 
acquisition of land. 

b. If the extension is granted, all other Compliance Dates can be met, 
including closure dates for the existing Large Capacity Cesspools 
(LCCs). 

(2) Thirty-two (32) sites were investigated in Na'alehu for suitability of the 
proposed Na'alehu WWTP. [See Exhibit 4, Map depicting Na'alehu 
WWTP Sites Considered, dated June 4, 2018.] 

a. The initial site was a 0.237 acre site. The property had been 
conveyed by C. Brewer to the County for installation ofa Large 
Capacity Septic System (LCSS), but the LCSS was determined, 
after more detailed technical evaluations, to be unsuitable for the 
intended purpose. The existing Large Capacity Cesspool (LCC) 
served only a small portion of the C. Brewer community and a 
LCSS would not be able to accommodate all of the wastewater 
flows from the entire community. 

b. As such, the County investigated the possibility of acquiring 
additional property in the area for a LCSS but it was later 
determined that odor issues were a likely concern because the 
LCSS would be located in the middle of the community and only 
preliminary treatment would be provided. 

c. LCSS effluent disposal was also an issue due to unfavorable 
percolation test results. 

d. Another proposed site evaluated for the new Wastewater 
Treatment Plant (WWTP) was located approximately ½ mile east 
of the town, on a relatively flat section of land which was 
reportedly utilized as a sweet potato farm in past years, and was up 
for sale by the owner. 

(i) The Archaeological Inventory Survey (AIS) for the 
property determined that the site had been previously used 
as a Hawaiian Mak:ahiki (festival) site during the pre
contact period, making this site unacceptable for the 
WWTP. 
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e. The County proposed relocating the WWTP west of the Makahiki 
area, however, there was opposition from the community due to 
the proximity to the Makahiki site. The County continued to 
investigate additional sites in the area. 

(3) The next proposed site for the WWTP is located on a portion of TMK (3) 
9-5-012:002 (east of the town) which is owned by the State ofHawai'i. 
Disposal of the treated and disinfected effluent was to occur on a private 
parcel (TMK (3) 9-5-011 :003) which was to have been acquired by the 
County as it was up for sale at the time. 

a. As a part of the Land Acquisition Process the County conducted a 
Preliminary Archaeological Field Study of the area which was 
completed on March 20, 2017. No major archaeological features 
were identified. 

b. Additionally, on August 25, 2017, a Phase 1 Environmental 
Assessment of the area intended to be utilized for the treatment and 
disposal system was performed and transmitted to the EPA, along 
with the Preliminary Engineering Report in accordance with 
Section V.B.31.a and V.B.31.d of the Administrative Order of 
Consent (AOC). 

c. An appraisal ofTMK 9-5-011 :003 was completed on June 28, 
201 7 and an Offer Letter was provided to the owners on August 
31, 2017. 

(i) While two (2) of the four (4) property owners accepted the 
offer, two (2) other property owners did not accept the 
offer. However, no purchase ofa property designated for a 
WWTF is allowed under County rules before an EA/EIS in 
compliance with HAR 343 has been completed. 

d. During the period ofApril 9, 2018, through April 12, 2018, the 
County's Design Consultant and its Public Outreach sub
consultant, held initial public meetings with the community, in 
accordance with Section V.B.31.b of the AOC. Nineteen (19) 
individuals with various interests were independently interviewed, 
and three (3) "Talk Story" meetings open to the general public 
were held on three separate evenings. 

(i) While it was reported that there was general agreement 
with the treatment technology, there was also community 
opposition to the proposed site for the WWTP. 

e. The County is currently in the process of evaluating the use of a 
portion of another property located west ofNa'alehu town. Two 
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(2) previously unavailable properties, have since been visited by 
the Wastewater Division and the Design Consultant. The County 
is currently in discussions with one of the property managers about 
obtaining a portion of the property for a Wastewater Treatment and 
Disposal Site (WWTP). 

(4) On May 25, 2018, the local land manager informed the County that the 
owner would like to help the County as well as the community with 
finding a solution for wastewater treatment and disposal for the 
community. 

a. Based on the above, the County will be proceeding with 
preliminary work to determine feasibility of utilizing a portion of 
the property for the Na'alehu WWTP. 

b. Preliminary work would include exploratory geotechnical borings, 
a drainage study of a portion of the property, and a Phase 1 
Environmental Site Assessment (Phase 1 ESA) of the proposed 
site. 

(i) To confirm suitability of this new potential site and to 
minimize1project delays, the Design Consultant is in the 
process of obtaining a geotechnical engineer to perform 
borings within the property ( the property manager has 
indicated that they would be amenable to allowing access 
in the interim) to confirm that permeability is acceptable 
for disposal of the treated eftluent. The Design Consultant 
expects that the work can be performed by the end of June 
2018. 

c. While the current owner is in the process of conducting an 
Archaeological Inventory Survey (AIS) of the property, the County 
will conduct an AIS of the portion of the property determined to be 
the final selected site, if required. This work would be done as part 
of an Environmental Assessment (EA) for the project. 

3. Compliance Provision V.B.31.a: Complete Phase 1 ESA for Na'alehu no later than 
January 4, 2018. 

A. Request: The County requests that the Compliance Date be extended from 
January 4, 2018, to November 27, 2018. 

B. Justification: 

(1) The County completed a Phase 1 ESA for the proposed treatment facility 
to be located on a portion ofTMK (3) 9-5-012:002 and TMK (3) 9-5-
011 :003 on October 20, 2017 and subsequently transmitted to the EPA in 
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accordance with Section V .B.31.a of the Administrative Order of Consent 
(AOC). 

(2) As indicated under Section 2.B.(5) above, the County is investigating the 
feasibility of relocating the Na'filehu WWTP to another property based on 
community opposition to the current proposed site. As the new site has 
only recently become available, additional time is required to perform the 
Phase 1 ESA. 

a. The Phase 1 ESA is currently scheduled to occur after initial 
feasibility studies of the proposed new site (geotechnical and 
drainage feasibility studies) have been completed. 

Finally, as requested, a description of the sequenced steps required for acquisition ofproperty is 
provided below. 

I. Determination of the public need for the site and appropriation of funds. 

2. Initial contact with the property owner to discuss possible acquisition of the 
property and to obtain a Right ofEntry in order to determine feasibility of the 
property for its intended use. 

3. Confirm feasibility of the property for its intended use (technical as well as public 
acceptability). 

4. Perform a survey of the property to include a survey map as well as metes and 
bounds providing a description of the property. If only a portion of the property is 
to be utilized provide Subdivision Maps and Descriptions. 

5. Perform a Title Search and have an appraisal done of the property. 

6. Perform a survey (boundary and topographical) of the property, including a 
survey map as well as metes and bounds providing a description of the property. 

7. Perform an Environmental Site Assessment (ESA) of the property. 

8. Perform an Environmental Assessment (EA) or Environmental Impact Statement 
(EIS) for the project. . 

9. For projects funded by the Clean Water State Revolving Fund (CWSRF); the 
State ofHawai'i Department of Health (DOH) is required to consult with the 
State Historic Preservation Division (SHPD), Native Hawaiian Organizations 
(NHO's) and other applicable agencies in accordance with Section 106 of the 
National Historic Preservation Act. 

10. Obtain an Order ofPossession in the event that condemnation of the property via 
eminent domain is required. 
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11. Obtain a Special Permit in accordance with HAR § 15-15 and HRS §205 for use of 
Agricultural Lands for a Wastewater Treatment Facility after completion of the 
EA/EIS. 

12. Negotiate purchase of the property based on the appraisal and after completion of 
the EA/EIS. 

13. Subdivide the property if only a portion of the property is to be obtained. 

14. Draft an agreement of sale ( or obtain via condemnation). 

If there are any comments or questions regarding this report, please contact Dora Beck, P.E., 
Wastewater Division Chief, at 808-961-8513 (dora.beck@hawaiicounty.gov), Curtis Bailey, 
P.E., Acting Wastewater Division Deputy Chief, at 808-961-8279 
(curtis.bailey@hawaiicounty.gov), or William Kucharski, Director, at 808-961-8083 
(william.kucharski@hawaiicounty.gov). 

I certify under penalty oflaw that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gather and evaluate information submitted Based on my inquiry ofthe person or 
persons who manage the system, or those persons directly responsible for gathering the 
information, I certify that the information submitted is, to the best ofmy knowledge and beliet 
true, accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including the possibility offine and imprisonmentfor knowing violations. 

Director 

WK:mef 

Attachments: Exhibits 1 - 4 

cc: Mayor Harry Kim 
Wilfred M. Okabe, Managing Director 
Diane Noda, DEM Deputy Director 
Joseph Kamelamela Corporation Counsel 
Keyra Wong, Deputy Corporation Counsel 
Dora Beck, P .E., Wastewater Division Chief 
Tessa Berman, EPA Region 9 Counsel 
Craig Lekven, P.E., Managing Engineer, Brown & Caldwell 
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TABLE 1 
~ PAHALA EPA REVISED PROJECT SCHEDULE 

(REVISION 10 - 06/04/2018) 

ID Task Name 1ouration 1start IFinish IPredl!cessors '16 '17 I '18 I '19 I '20 I '21 I '22 I I 
Otr2 Qtr3 Qtr4 Qtr1 Otr2 Qtr3 Qtr4 Qtrl Qtr2 Qtt3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl I Qtr2 I Qtr3 Qtr4 Otrl 10tr2 I Qtr3 I Qtr4 I Qtr1 I Qtr 2 I Qtt3 I Qtr4 I 0tr1 

0 Pihala EPA REVISED Wort Plan - Revision 10 1949 day•? Sat 10/1/16 Mon 1/31/22 - ~,'T 1 Con1Ultlnt Contracts 1801 days? Sun Z/26/17 Mon 1/31/22 .,, I
2 1,1 CONTRACT 1 - 8&C PER & Phase I ESA 181 days? Sun2/26/17 fri8/2S/17 .,, I 
3 1.1.1 Contract 1 NTP Odays Sun 2/26/17 Sun 2/26/17 • 2/26,.-- 1.1.2 Contract 1 Duration 180days? Men 2/27/17 Fri8/25/17 3 2121 L 

~ · 25 
i 

's 1.2 CONTRACT 2 - B&C NEPA/0utrcac:h/Surwy/Prott11m Mgmt 365 d1ys Mon6/18/18 Mon6/17/19 I lI-
.,, .,,

• 1.2.1 Contract 2 NTP Odays Mon 6/18/18 Mon 6/18/18 -t;6/18 
1 1.2.2 Contract 2 Duration 365 days Mon 6/18/18 Mon 6/17/19 6 6/18 6/17 

'"s 1.3 CONTRACT 3 - l&C '\NWTP DESIGN 1296 days? Mon 7/16/18 Mon 1/31/22 T

's 1.3.1 Contract 3 NTP Odays Mon 7/16/18 Mon 7/16/18 I �� 7/16
I-

10 1.3.2 Contract 3 Duration 1296 days? Mon 7/16/18 Mon 1/31/22 9 ' 
7/l6 1/31 

II 1.4 CONTRACT 4 • f&A COLUCTION SYSTEM DESIGN (EXG) 312 day, Tue 7/17/18 Fri 5/24/19
'I, 1.4.1 Contract 4 Amendment NTP Odays Tue 7/17/18 Tue 7/17/18 � 7/17

'u 1.4.2 Contract4 Duration 311 days Wed 7/18/18 Fri 5/24/19 12 7/18 15/24 i,,.- 1.5 CONTRACTS -F&A PRIVATE LATERAL CONNECTION 312 days? Tue 7/17/18 FrlS/24/19 : !.,, 
1S 1.S.1 Contract S NTP Odays Tue 7/17/18 Tue 7/17/18 �� 7/17 ; 

16 1.s.2 Contract S Duration 311 days? Wed 7/18/18 Fri 5/24/19 15 7/18 5/2A ! 
'I', '2 Land Aequlsltton for WWTP • B&C/County 1075 dav• Satl0/1/16 Tua9/10/19 ~ .,, I
16 2.1 OiscUH Land Acqulsition with Owner of TMK 9.S-002:018 30days Sat 10/1/16 Sun 10/30/16 10/1 £) 10/30 i19 2.2 Perform Phan 1 ESA {Contract 1) 182 days 5un2/26/17 Sun8/27/17 - .,, I20 2.2.1 COMPLIANCE DATE• PHASE 1 ESA Odays Sunl/27/17 Sun8/27/17 • 1/27 

',,,... 
2.2.2 80% Completion of Phase 1 ESA 120days Sun 2/26/17 Sun 6/25/17 3 2/26 6/25 ;,,,... 
2.2.3 1000,, Completion of Phi!ISe 1 ESA 22 davs Mon 6/26/17 Mon 7/17/17 21 6/26 7/1 i 

23 2.3 Condemnation of TMK 9-6-D02:018 (KSBE) 450 days Mon6/18/18 Tue9/10/19 I .,,
24 2.3.1 COMPLIANCE DATE- LANO ACQUISITION Odays Thu 7/S/18 Thu 7/5/18 

6/18 ~ --

/5 i 
'"Ts'"" 2.3.2 Topographic and Boundary Survey (Contract 2) 90davs Mon 6/18/18 Sat 9/15/18 6 
16 2.3.3 Geotechnical Study (Contract 3) 90days Mon 7/16/18 Sat 10/13/18 9 7/1~ 

,.. 
I- "-] ' 27 2.3.4 Revise AppraiHI (14.9 AuesJ (County) 90days Sun 9/16/18 Fri 12/14/18 25 9/16 12/14 ' 28 2,3.5 Special Permit HAR 1S-1S/HRS 205 (Contract 2) 180days Sun9/16/18 Thu 3/14/19 I'T," 2.3.5.1 Order of Possession (Friendly Condemnation) 30days Sun 9/16/18 Men 10/15/18 25 9/16 ~ 15 

'To" 2.3.5.2 Submit Special Permit Application Odays Fri 12/14/18 Fri 12/14/18 25,29,79 12/1 ;
>----

Sat 12/15/18 Sot 12/29/1B • i31 2.3.5.3 Review by Plannln, Department 1sctav• 
32 2.3.5.3.1 Public Notification within 10 days of Receipt lOdays Sat 12/15/18 Mon 12/24/18 30 12/15 l212 !32 2.3.5.3.2 Review by Planning Dept. 15 days Sat 12/15/18 Sat 12/29/18 30 12/15 12/l 

'T4 2.3.5.4 Plannlns Dept. Submit ta Plannlna Commlulon 9Sdays Mon 12/10/18 Thul/14/19 •"""' ' 
! ._ i

35 2.3.5.4.1 Planning Dept. Submit to Planning Commission Odays Sat 12/29/18 Sat 12/29/18 33 � 

~ 
~ ' 36 2.3.5.4.2 Public Notification 10 days Prior to Hearing Odays Mon 12/10/18 Mon 12/10/18 •37 2.3.5.4.3 Planning Commission Hearing 7S days Sun 12/30/18 Thu 3/14/19 35 12/30 

)/15 J~ 32 2.3.6 UUlity Subdlvlson for Reqd Land (15 Acres}• (Contract 2} 60days Fri 3/15/19 Mon 5/13/19 25,28 5/13 ' ,..- 2.3. 7 Condemnation 120days Tue 5/14/19 Tue9/J0/1.9 25,26,38,79 5/14 1--.l 10 I40 3 Community Outreach (Contract 2) 319 days? Sunl/27/17 Wed 7/11/18 . .. 
41 3.1 COMPLIANCE DATE - INITIAL PUBLIC MEnlNGS Odays frl12/15/17 Fri 12/15/17 • 12/15 i 

41 3.2 lnltiat Consultation with Appropriate Public Officials 30days Sun 8/27/17 Mon 9/25/17 19 1/27 [ 9/25 

41 3.3 tnltlal Public Outreach (Talk Story Meetings) 3days Tue 12/12/17 Tltu 12/14/17 2/12 12/1A
>----

44 3.4 lnltlal Publlc Outreach Report 89 days? Fri 12/15/17 Tue 3/13/18 43 12/15 3/13 i 

'Ts 3.5 Site visit of Honokaa WWTP (Slmlar Process) 90 days Wed 3/14/18 Men 6/11/18 44 3/1A l:r(" 46 3.6 Additional Publk Meeting • B&C and County 30 days Tue 6/12/18 Wed 7/11/18 45 6/12 7/11 

'47 4 Prellmlna,y Enalnerlrc Report• B&C (Con1ract 1) 290dav• Satl/26/17 Mon 6/11/18 
1/26[ '::"":':1,12/13 '>----

48 4.1 PER 6006 Completion 110days Satl/26/17 Wed 12/13/17 2 
49 4.2 PER to Reflect new WWTP 180days Thu 12/14/17 Mon 6/11/18 48 12/14 h6/11 

"so 5 NEPA & HRS 343 EA for Pihai. • B&C (Con!tact 2) 312days? Tue 2/13/18 Fri 12/21/18 .... 
'st S.1 COMPLIANCE DATE· EID SUBMITTAL TO EPA Odays Tue9/11/18 Tue9/11/18 ..-+.•''" 'st S.2 Envlronmentll fnformatlon Document (EID} 169 day,? Tue 2/13/18 Tue 7/31/18 

I Task 
Milestone • Rolled Up CrltlulTulc. Split Group By Summary • •Project P:ihala EPA REVISED Work Plan· Revision 10 

Critical Task • • 0Date: Mon 6/4/18 Summary Rolled Up MIiestone Extern,ITnks Oudllne 

Protress Rolltd UpTuk Rolled Up Proaress Prefect Summary ' ' Pase 1 

EXHIBIT 1 



TABLE 1 
PAHALA EPA REVISED PROJECT SCHEDULE 

(REVISION 10 - 06/04/2018) 

ID Task Name !Duratlon Istart IFinish IPredecessors '16 l '17 I '18 '19 I '20 I '21 '22 · 1 I 
a ~ a 0 a ~ a 0 a ~a0 a ~ a 0 a2 Qtr3 ! Qtr4 Qtr1 I Qtr2 I Otr3 Qtr4 I Otr1 Qtr2 I Qtr3 ! Qtr4 1Qtrl 1 Qtr2 I Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl 

53 5.2.1 Prepare EID Deliverable 1 - B&C/WOA Sldays? Tue 2/13/18 Fri5/4/18 2/13 ~ (,.-- 5.2.2 Prepare EID Deliverable 2 • B&C/WOA 49days SatS/5/18 Frl6/22/18 53 5/5 §2255 5.2.3 Prepare EID Deliverable 3 - B&C/WOA 39days Sat6/23/18 Tue 7/31/18 54 6/23 7/31 !
56 S.2.4 Coordinate Surveys and Consultations - B&C/WOA 169 days Tue 2/13/18 Tue 7/31/18 2/13 c:= 7/31 

57 S.2.S Initiate Seclton 106 Consultation - CDH/B&C/WOA 39days Fri 3/16/18 Mon 4/23/18 3/16 0 4/la 
58 S.2.6 Prepare/Issue Pre-Assessment Document - COH/8&.C/WOA. 32 days Fri 3/23/18 Mon 4/23/18 3/23 � 4/la 
59 5.3 Prellmln1ry Draft EA 200 days Tue 2/13/18 Frl8/31/18 .....I ~-60 S.3.1 Prepare Draft Dest of Propsed Action & Alt (OOPAA) • ERG 21 davs Fri 5/4/18 Thu 5/24/18 5/4 ~ I 

.,--- S.3.2 Comment on Draft OOPAA • EPA/COH/B&C/WOA 7days Fri 5/25/18 Thu 5/31/18 60 5/25 /31 ' I62 S.3.3 Prepare Prellm Draft EA• ERG 64days Fri 5/4/18 Fri 7/6/18 5/4 c;·, 
~ I•63 ' 

~ 
5.3,4 Comment on Prelim Draft EA - EPA/COH/B&C/WOA 14days Sat 7/7/18 Fri 7/20/18 62 7/ 7/'lD ' 

64 S.3.5 Coordtnate ESA Consultation• ERG 158 days Tue 2/13/18 Fri 7/20/18 2/13 c:= 7/'lD ' 65 5.3.6 Prepare Drafte EA (proof copy)• ERG 29daV5 Fri 7/20/18 Fri 8/17/18 7/ 
b ~ /11

6S 5.3.7 Comment on Draft EA {proof copy) - EPA/COH/s&C/WOA 7 days Sat8/18/18 Fri 8/24/18 65 I 11 1/24 

67 5.3.8 Prepare Draft EA for Release (SOS Compliant)· ERG 7 days Sat 8/25/18 Fri 8/31/18 66 /25 1/31-68 5.4 Review of Draft EA 42 day1 Tue 8/28/18 Mon 10/8/18 .. 
69 5.4.1 Distribute Drafe EA to OEQC/Publish · EPA/COH 12 days Tue 8/28/18 Sat 9/8/18 '" t ·To 5.4.2 Public Comment Period- Public/Agencies 30davs Sun 9/9/18 Mon 10/8/18 69 9/9 10/& 

71 S.4.3 Public Comment Meeting - EPA/COH o days Tue 9/25/18 Tue 9/25/18 • 9/25 

72 S.5 Draft Final EA/Final EA/FONS! 76day1 Sun 10/7/18 Fri 12/21/18 ~'73 5.5.1 Prepare Draft Final EA Package• ERG 25 days Sun 10/7/18 Wed 10/31/18 
10/7 ~ 

31 ,.- 5.5.2 Comment on Draft Final EA Package • EPA/COH/B&C/WOA 14days Thu 11/1/18 Wed 11/14/18 73 11/1 1 V1• 

75 5.5.3 Prepare Final EA Package (proof copy) - ERG 10days Thu 11/15/18 Sal 11/24/18 74 11/15 11-/24,.-- 5.5.4 Comment on Final EA Packaa:e (proof copy) • EPA/COH/B&C/WC 6 days Sun 11/25/18 Fri 11/30/18 75 11/25 1/30 

n 5.5.5 Prepare final EA (508 compliant) for COH fllln1 with OEQC • ER( 11 days Wed 11/28/18 Sal 12/8/18 11/2A 0 2/1 

78 5.5.6 COH FONSI llr lo OEQC • COH/B&C/WOA Odays Wed 11/28/18 Wed 11/28/18 • 11/2A 

79 5.5.7 SJan Final FONSI- EPA/COH 8days Fri 12/7/18 Fri 12/14/18 
I 1211 a~.1::.:so 5.5.8 Publish Notice of Availabillty (NOA) of FONS\· EPA/COH 7days Sat 12/15/18 Fri 12/21/18 79 12/15-81 6 WWTP DESIGN - S&C (Contract 3) 463 d11y1 Tue6/12/18 Wed9/18/19 '82 6,1 COMPLIANCE DATE - COMPLETE WWTP DESIGN Oday1 Wed 9/18/19 Wed 9/11/19 �� 9/11.,- 6.2 WWTP 90% Design Completion 300days Tue 6/12/18 sun 4/7/19 49 &/12 I hC/7 

84 6.3 WWTP Oesl&n Completion 95 days Mon 4/8/19 Thu 7/11/19 83 
4/1~ -85 6.4 Submit WWTP Design to DOH for Approval 7days Fri 7/12/19 Thu 7/18/19 84 7/12 7/11 

86 6.5 DOH Approval to Construct 60days Fri 7/19/19 Mon 9/16/19 85 7/19 /16 

87 7 Ccllectlon System DHJ&n - F&A (Contract 41 346days Tue&/12/11 Fri 5/24/19 '---.. 7.1 COMPLIANCE OATE - COMPLETE COLLECT SYSTEM DESIGN Oday, Fri 5/24/19 Frl S/24/19 • 5/24-89 7.2 Collection System Design • F&A 340day, Tue 6/12/18 FrlS/17/19 49 6/12 S 17 

90 8 Desi1n Conn of Private Prop • F&A. (Contract S} 343 day1 TueS/12/18 Mon 5/20/19 ' ......- 8.1 Obtain Countv Council Approval for Work on Private Properties 120 days Tue 6/12/18 Tue 10/9/18 49 ~12 ~ /9.,- 8.2 Obtain Riaht of Entries for Surveyin1 45 days Sat6/30/18 Mon 8/13/18 6/30 ., .. .,- 8.3 locate and Surwv Private Lateral Locations and Inverts 90 days Tue 8/14/18 sun 11/11/18 92 !/14 11/11 

94 8.4 Design Connection of Residential Properties. 190days Mon 11/12/18 Mon 5/20/19 93 11/12 1· .,,, 
95 9 EPA Grant XP16942401-6 EXPIRATION Oday1 Fri 10/30/20 Fri 10/30/20 • 10/30-..- 10 WW Trutment & Disposal ConstrudJon 611 days Tue 9/17/19 Thu S/20/21 
97 10.1 COMPUANa DATE· COMPLETE WWTP CONSTRUCTION Odays Thu 5/'lD/21 Thu 5/20/21 I • 5/21>.. 10.2 Bidding Period 90 days Tue 9/17/19 Sun 12/15/19 86,80,23 9/17 12/15 

99 10.3 Bid Evaluatiort 30 days Mon 12/16/19 Tue 1/14/20 98 I 12/16 1/14 

100 10.4 Sid Award and Contract Execution 60 days Wed 1/15/20 Sat3/14/20 99 1/15 3/14 

101 10.5 Construction 400days Sun 3/15/20 Sun 4/18/21 100 I 3/15 ., h4/11 -102 10.6 DOH Approval to Opuate 30 days Mon 4/19/21 Tue 5/18/21 101 4/19 n,,,.. 
Tor 11 Conn. Exist Coll. Sys to WWTP & Close LCC"1 - Construd:lon 47l days Sun 3/15/'lD Wed 6/30/21 IW4 11.1 COMPLIANCE DATE - CONN EXST SVS TO WWTP & Q.OSE LCCS Odays Wed 6/30/21 Wed 6/30/21 I• 6/30 
Tos 11-2 LCC on TMK 9-6-002:016 (LCC NO.1) 451 day1 Sun 3/15/20 Tue 6/8/21 

1 T•~ 
MIiestone • Rolled Up Critical Task Split Group By Summary • •Proj l!Ct: Piihala EPA REVISED Work Plan • Revision 10 

Date: Mon 6/ 4/ 18 Critical Task Summary • • Rolled Up Milestone Elftl!!rnal Tasks IA DHdllne 

Progress Rolh1d Up Task Rolled Up Pro1reu Proj ect Summary • ' Pa~2 
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Projl!Ct: Pahala EPA REVISED Work Plan • Revision 10 
Date: Mon 6/4/18 Critlc.alT11k Summary 

Pro1reu RoUtd UpTi'lk • 

TABLE 1 
PAHALA EPA REVISED PROJECT SCHEDULE 

TaskN~m• 1ourati0n 1st11rt \Finish IPredecessors 

11.2.l lnstaH new sewer line from LCC-1 to new WWTPwo Connectic 60 days Sun 3/15/20 Wed 5/13/20 100 
11.2.2 C.Onnt:ct new sewer line to Existing Cotlection System lday Wed 5/19/21 WedS/19/21 102 
11.2.3 Close LCC S days Thu 5/20/21 Mon 5/24/21 107 
11.2.4 Submit LCC Closurl!! Report to DOH and EPA 1s days Tue 5/25/21 Tue 6/8/21 108 

11.3 LCC on TMK 9-6-016:041 (LCC NO. 2) 45Sdays Sun 3/15/20 sat&/12/21 
11.3.1 Install temporary sewer fine to bypass LCC 30days Sun 3/15/20 Mon 4/13/20 100 
11.3.2 Conned Temp Bypass Line for LCC No. 2 5 days Wtd 5/19/21 Sun 5/23/21 102 
11.3.3 Close LCC 5 days Mon 5/24/21 FriS/28/21 112 
11.3.4 Submit LCC CJosure Report to DOH and EPA 15 days sa, S/29/21 Sat 6/12/21 113 

12 Constr. Contract for Coll. Sys & Eq. Private PropertlH 937 days Fri 5/24/19 Thu 12/16/21 
12,1 COMPUANC£ DATE - CONNECT NEW COLL TO NEW WWTP 0 days Thu 12/16/21 Thu 12/16/21 
12.2 Bidding Period 90days Fri 5/24/19 Wed 8/21/19 87,90 
12.3 8{d £valuation 30days Thu 8/22/19 Frl9/20/19 117 
12.4 Bid Award and Contract Execution 60davs s,ts/21/19 Tue 11/19/19 118 
12.5 Construction of Collection System wo Connect 365 days Wed 11/20/19 Wed 11/18/20 119 
12.6 Connection of Collection System to WWTP lOdavs Wed 5/19/21 FrlS/28/21 102,120 
12, 7 Connection of Private Properties 200days sat s/29/21 Tue 12/14/21 121 

13 Connection of Add~lonal Properties 241 days Sot 5/29/21 Tue 1/25/22 
13.1 COMPLIANCE DATE - CONNECT NEWLY ACCESSIBLE Odays Tue 1/25/l.l. Tue 1/1.5/l.2 
13,2 Issue Connection Notice to Additional Properties 60days Sat S/29/21 Tue 7/27/21 121 
13.3 Properties to connect with 180 days of Notification 180days Wed 7/28/21 Sun 1/23/22 125 

Mllertont •I T... 

(REVISION 10. 06/04/2018) 
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Rolled Up Critle1I Task Split Group By Summary 

Rolled Up Mllutone ') E,cternalTasks Deadline 

Roiled Up Progress ProjtctSummary •
Pa1el ' 



st~ --•:,.•"ff1;/ /'~
.., -.;~•,~:~\~ ('· .. i 

p- .........•-.. • . • ·1• '. '\ i.-·, .. . ~ 

t(·ti\{{t.t
~-:•;v', .._.L.

f' ,' , ··r.,. ~-~,,-~[;~ .. 

+ 

-
" 

.,I 

Site No. 2 • portion of TMK 9~02:016] 
5.06 Acres, PMK capital Partners LLC_j 

0 . 
Site No. 1 · TMK 9-6-002:024 
0.41 Acres conveyed to County of Hawaii by 
C. Brewer for Laree capacity Septic System 
with disposal to exlstlna LCC 

0 

- I 
Site No. 3 • portion of TMK 
9·6-002:043 in conjunction with Site 
No. 2, Hawaii Electric 

.. 
Site No. 7, TMK 9-6-002:018, 
42.5 acres, Kamehameha Schools 

Site No. 8, TMK 9-6-002:021, 46.57 
acres . Kamehameha Schools 

.,_ 

-

;.... "I· 

,iw....~ ·- ."'-.,/"-" -:• ~' ... ,t .... 

Site No. S • portion of TMK 
~-002:005, State of Hawaii 

·:·•'1 .... ·· -
ir;-~_,{· .. .. ,.,(,. 

Pahala WWTP Sites Considered 

December 13, 2017 1:18,056 
0 0.2 0.4 O.Smi 

0 0.35 0.7 1.4 km 
EXHIBIT 2 

E1ri, HERE, Oelorme, Mapmytndla, C OpenStreetMap contributor, 
Earl, HERE, Delorme, Maprnyfndil, C OpenStreetMap contributors, 
and the Gts user community 
Ooug Goehring - Hawall County 

COH_WWD 



TABLE 1 

NAALEHU EPA REVISED PROJECT SCHEDULE 

(REVISION 17 06/06/2018) 

ID T.askName !Duration IStart IFIMsh IPredecesson '16 I '17 I '18 I '19 I '20 I '21 I .,, I '23 I '24 
I I I I I I I I 

0 Na'alehu EPA REVISED Schedule - Revision 17 2283days7 Sal 10/1/16 Sal 12/31/22 ,,., 
"~ 1 Consuttant Cont,acb 1815 days? Fri 1/12/18 Sal 12/31/22 ...... y

2 1.1 CONTRACT 1 - B&C PER & OUTREACH 287 days? Fri 1/12/18 Thu 10/25/18 :=....3 1.1.1 Contract l NTP Odays Fri 1/12/18 Fri 1/12/18
7 1.1.2 Contract l Duration 119days7 Fri 6/29/18 Thu 10/2S/18 3 6/2!Jb 10,25 

5 1.2 SA 1- B&C Phase 1 ESA, Geotech, Drainage (Alt Site) 90days Sal 6/30/18 Frt9/28/18 .... i 

6 1.2.1 SA-1 NTP Odays Sat 6/30/18 Sat 6/30/18 33 � 6/30 
7 1.2.2 SA-1 Duration 90days Sun 7/1/18 Fri 9/28/18 6 7/11 j 9/28 

i 

!8 1.3 CONTRACT 2 - S&C HRS 343 EA/SURVEY/PROGRAM MGMT 462day17 S.16/30/18 Sall0/5/19 ~ i• 1.3.1 Contract 2 NTP Odavs Sat 6/30/18 Sat 6/30/18 33 � 6/30-10 1.3.2 Contract 2 Duration 462days? Sun 7/1/18 Sat 10/5/19 9 7/1 10/5 

u 1,4 CONTRACT 3 - a&C WWTP OHi.en 1605 days? Thu 8/9/18 Sal 12/31/22 ..,,--- 1.4.1 Contract 3 NTP 0d.oys Thu 8/9/18 Thu 8/9/18 82 '1.,. 
13 1.4.2 Contract 36 Duration 1605 days? Fri 8/10/18 Sat 12/31/22 12 1,1 12/31-

14 1.5 CONTIIACT 4 • F&A COLLECTION & PRIVATE LATERALS {NEW) 1605 days? Thu 8/9/18 Sal 12/31/U ' IS 1.5.l Contract 4 NTP Odays Thu 8/9/18 Thu 8/9/18 82 .,. 
16 1.5.2 Contract 4 Duration 1605 days? Fri 8/10/18 Sal 12/31/22 15 .,. , 12/31 

17 2 Land Acqul1ltlon for WWTP - S&C/County 1340 dayl? Sat 10/1/16- Mon&/1/20 V ~ 

18 2.1 TMK 9-5-011:003 Souta/Portlon 9-~12:002 {OLNR) 634days Sal 10/1/16 Wed&/27/18..--- 2.1.1 Perlorm Preliminary Arch Field Study 162 days Mon 10/10/16 Mon 3/20/17 ...... I
20 2.1.1.1 Duration 162days Mon 10/10/16 Mon 3/20/17 10/10 c::::J 3/20 ! --,,- 2.1.2 Perform PhHe 1 ESA 76 days Fri 10/20/17 Thu 1/4/18 .... ! 

22 2.1.2.1 COMPLIANCE DATE· PHASE 1 ESA Odays Thu 1/4/18 Thu 1/4/18 • 1/4,.- 2.1.2.2 100% Completion of Phase 1 BA Odays Fri 10/20/17 Fri 10/20/17 • VJ/2 ' 
24 2.1.3 Appraisal Completed Odays Sat 10/1/16 Sat 10/1/16 �� 10/1 

I 

25 i 
2.1.4 Acquire Property 300dly1 Thul/31/17 Wed&/27/18 T 

•16 2.1.4.1 COMPLIANCE DATE -ACQ.UIRE LAND FOR WWTP Odays Wed&/27/18 Wed.6/27/18 27 i,,- 2.1.4.2 Offer Letter to Property owner 73 days Thul/31/17 Sun 11/12/17 .... I 
28 2.1.4.2.1 Offer Letter Sent Odays Thu 8/31/17 Thu B/31/17 • 1/31,.- 2.1.4.2.2 Offer Rejection Odays Sun 11/12/17 Sun 11/12/17 • 11/ 2 
30 2.2 Alt. Site West of Town 770days? Tue 4/24/18 Mon 6/1/20 

~ ~ -31 2.2.1 REVISED COMPUANCE DA TE - PHASE 1 ESA Odays Tue 11/17/18 Tue 11/27/18 42 • 11/27.,- 2.1.2 REVISED COMPUANCE -ACQUIRE LAND FOR WWTP Odays Mon6/1/20 Mon6/J/20 56 • 6/1,,---- 2.2.3 Approval from Owner (County) 68 days? Tue 4/24/18 Sal 6/30/18 4 2• c IO--,.--- 2.2.4 Perform 1eotechnlcal expk,ratory survey (Contract 1} 60 cloys Sun 7/1/18 WedB/29/18 • J-
3S 2.2.4.1 Fieldwork complete 30days Sun 7/1/18 Mon 7/30/18 33,6 7/1 !lo,.-- 2.2.4.2 Effort complete 30days Tue 7/31/18 Wed B/29/18 35 7/11 ,v,. 
37 2.2.s Perform draln.aae feaslblllty study (Cont,.ct 1) 84 days Sun7/1/18 S.19/22/18 • ••,.---- 2.2.S.1 Drainage fusibility determined 4wks Sun 7/1/18 Sal 7/28/18 6,33 7/1 I~,_ 

39 2.2.S.2 Effort complete 8wks Sun 7/29/18 Sat 9/22/18 38 7/;>, r/240 2.2.6 Obtain Final Arch Inventory Survey from Owner (County) 60days Mon 7/16/18 Thu 9/13/18 33 7/16 9/1! 
41 2.2. 7 Preferred WWTP location in parcel Identified Od1Y1 Mon 7/30/18 Mon 7/30/18 38,35 7'0 
4l 2.2.8 Perform Phase 1 ESA (Contract 1- SA 1) 120days Tue 7/31/18 Tue 11/27/18 41,6 7/ ~ ~bl 1/27,.,---

2.2.9 8ounday and Topo1raphk Survey (Contract 2) 120day$ Thu 8/30/18 Thu 12/27/18 34,33,41 "30 
44 2.2.lOAppralsal of Property (County) 120days Fri 12/28/18 Fri 4/26/19 34,33,43 12/21 

45 2.2.11 Spedll Permit HAR 15-15/HRS 205 (Contract 2) 402ct.ys Fri 12/ll/18 Sun 2/2/20
4S 2.2.11.1 Order of Posessesslon (Assume Condemnatlon) 30days Fri 12/28/18 Sat 1/26/19 43 12/28 ~ 1/26
4l 2.2.11.2 Submit Special Permit Application Odays Sun 6/30/19 Sun 6/30/19 43,93 

¼.
,___.. 2,2.11.3 Review by PlaMln, Department 15 days Mon 7/1/19 Mon 7/15/19 •45 2.2.11.3.1 Public Notification within 10 days of Receipt todays Mon 7/1/19 Wed 7/10/19 47 7/1 VJ 

'so 2.2.11.3.2 Review by Planning Dept. 15 days Mon 7/1/19 Mon 7/lS/19 47 7/1 5 
's, 2.2.11.4 P1ennlna Dept. Submltto Plannlnc Commlulon 130ct.ys Thu9/26/19 Sun 2/2/20 ... 

I Task 
MIiestone • Rolled Up Crltlal Task I I Split Group By Summary • •Project: Ni'itehu EPA REVISED Schedule -1\evlslon 17 

Crltlta1Ta.sk Summary • • Rolled Up Milestone � External Tasks DeadlineDate; Wed 6/6/18 
Progr1n Rolled Up Task Rolled Up Prosreu ProJectSummary • •

Paa:el 

EXHIBIT 3 



TABLE l 
NAALEHU EPA REVISED PROJECT SCHEDULE 

(REVISION 17 06/06/2018) 

10 Task Name !Duration Istart l f lnlsh IPredecessort '16 '17 '18 '19 '20 '21 '22 I '23 I '24 

52 2.2.11.4.1 Planning Dept. Submit to Planning Commission Odays Sat 10/5/19 Sat 10/5/19 S0,9S ~ 5 

,L53 2.2.11.4.2 Public Notification 10 days Prior to Hearing Odays Thu 9/26/19 Thu 9/26/19 � 26 

54 2.2.11.4.3 Planning Commission Hearing 60 days Sun 10/6/19 WedU/4/19 52 I 
0/6 " 55 2.2.11.4.4 Public Utillty Subdivision (Contract 2/County) 60 days Thu 12/5/19 Sun 2/2/20 43,54 " 5 

56 2.2.12 Acquire Property - Condemnation If Reqd (County) 120 days Mon2/3/20 Mon6/1/20 95,44,45,104 >/3 ~ 1 

57 2.3 Easements 330 days Tue7/31/18 Tue6/25/19 
1111•, ~-69 3 County Council Approval forWor1c on Private Properties 104days Frl 6/1/18 Wed9/12/18 

70 3.1 Submit Reso to County Council (Ex,:. Conn. Properties} 14 days Fri 6/1/18 Thu 6/14/18 81 6/1 6/ 
n 3.2 County Council Approwl 90daya Fri 6/15/11 Wed9/12/18 .,
72 3.2.1 Committee 30 days Fri 6/15/18 Sat 7/14/18 70 6/15 ¥ 473 3.2.2 County Council 60 days Sun 7/lS/18 Wed 9/12/18 72 1/ ,u 
74 4 Publlc Outre1ch (Contract 1) 263days Mon4/9/18 Thu 12/27/18 . 
75 4.1 COMPllANCE DATE - INmAL PUBLIC MEETING Oday, Mon5/2&/18 Mon 5/ll/18 '.~1, Sf. 
76 4.2 First Round Outreach - 0Hign and Outreach Consult. Only 4days Mon4/9/18 Thu4/U/1B 2 -

77 4.3 Second Round Outreach - B&C and County 5 days Tue7/31/18 Sat 8/4/18 41 
7 I ~ ~ ~ 12/2778 4.4 Final Round Outreach - 8&C and County (If needed) Sdays sun 12/23/18 Thu 12/27/18 77FS+20wk5 

79 5 Preliminary Engineering Report - B&C (Contract 1) 287 days Frl 1/12/18 Thu 10/25/18 
80 ~.5.1 COMPLIANCE DATE - PER Odays Thu 10/25/1& Thu 10/25/18 

1/12 I 
� 10/25 

81 5.2 PER 30% Completion 90 days Fril/U/18 Wed 4/11/18 3 
82 5.3 PER 60% Completion 120 days Thu4/12/18 Thu 8/9/18 81 4/12 - .,, 
83 5.4 100'6 PER to Reflect new WWTP 77 days Fr! 8/10/18 Thu 10/25/18 82 

,,..-10/25 
84 6 HRS 343 EA Proceu (TMK 9-5-007:016) (Conlract 2) 422 days? Thu8/9/18 Sat 10/S/19 
85 6.1 COMPLIANCE DATE • EA Odays Satl0/5/19 Satl0/5/19 � 10/5.. 6.2 O@termine Final Selected Site Odays Thu 8/9/18 Thu 8/9/18 82,41 ~ r87 6.3 Conduct Field Investigations 113 days Fri 8/10/18 Fri 11/30/18 86 1/10 ;;;)!1/30 
88 6.4 Pre-Assessment Phase 147 days Fri 8/10/18 Thu 1/3/19 86 1/10 /3.. 6.5 Revew Draft EA 86 days? Fri 1/4/19 Sat 3/30/19 88 1/4 ::}-3,! 0 
90 6.6 File Draft EA lday? ThuS/30/19 Thu S/30/19 89 ,,.. 5 30..- 6,7 30 day Public Comment Period 31 day• Fri 5/31/19 Sun 6/30/19 90 •t92 6.7.1 PubNc Hearing 2 days Fri S/31/19 Sat6/1/19 90 5/31 
93 6.7.2 Public Comment Period 31 days Fri S/31/19 Sun 6/30/19 90 5/31 ~ 6/30-94 6.8 Review final EA 61 days Mon 7/1/19 Fri 8/30/19 93 7/1 ~ 30 
95 6.9 File Final EA/FONSI 36 days SatB/31/19 Sat 10/S/19 94 1/31 l10I,.---- 7 OOH Section 106 Consultation (SRF Fundln,) 201 days Thu 1/3/19 Tue 7/23/19 . 
97 7.1 Submit written notification to NHO, SHPO, OHA Odays Thu 1/3/19 Thu 1/3/19 88 � 1/3-

98 7.2 Public Response Period 30 days Fr i 1/4/19 Sat 2/2/19 97 1/4 I >12 
99 7.3 Address Public Comments 30 days Sun2/3/19 Mon3/4/19 98 >/S D3/4 
100 7.4 Submit AIS to SHPD with copy to OOH 7 davs sun2/3/19 Sat 2/9/19 98,88 >/3 >/9 

W1 7.5 SHPD Review 90 days Sun 2/10/19 Fri S/10/19 100 
>/10 ~ -

102 7.6 Address SHPD concerns 60davs SatS/11/19 Tue 7/9/19 101 5/11 7/9 
103 7.7SubmltSHPO Determination Letter to DOH 7days Wed 7/10/19 Tue 7/16/19 102 7/10 7/16 
104 7.8 DOH prepares Environmental Record of Decision ?days Wed 7/17/19 Tue 7/23/19 103 7/17 
Tos 8 WWTP Onll,n • S&C (Contract 3) 688 days Frll/10/18 Sun 6/28/20
'To6 1.1 COMPLIANCE DATE -WWTP DESIGN Oday, Sun&/U/20 Sun 6/28/ZD 6/28 
107 8.2 30% WWTP OesJ&n 150 days Fri 8/10/18 Sun 1/6/19 82 ,,10 I-n,1/6 
108 8.3 6°" WWTP Design 200 days Mon 1/7/19 Thu 7/2S/19 107 1/7 I h 7/25 

109 8.4 100% WWTP Design lSOdays Fri 7/26/19 Sun 12/22/19 108 7/26 ~ 1>/22 
110 8.5 Submit WWTP Oe:sl1n to DOH for Approval 7 days Mon 12/23/19 Sun U/29/19 109,95 

I 1>/23 
~>--

111 8.6 DOH approval to Construct 60 day, Mon 12/30/19 Thu 2/27/20 110 1>/30 
112 9 ColSectlon Syrtem Oe1lcn - FAA (Contract 41 711 days Frll/10/18 Tu• 7/21/20 
~ 9.1 Pha1• l • MamelahOI/SPS/ FM/Opuku/LCC Oosure 517 days Frll/10/18 Wed 1/1/20 

~ 

~ 9.1.130% Oeslan Completion 120 days Fri 8/10/18 Fri 12fl/18 82 lj10 ~ 11,1>/7 

1 T•~ 
MIiestone • Rolled Up Critical Task Spllt Group By Summary 0 0

Project N:i'ilehu EPA REVISED Schedule· Revision 17 
Crltlca/ Task 0 0 �Date: Wed 6/6/18 Summa ry Roll ed Up MIiestone Extern al Tasks Deadllne 

Progress Rolled Up Task Rolled Up Progreu Proj ect Summ ary ' ' Page2 



158 

ID T1skName Duration Start Finish Predecesson '16 '17 '18 '20 '21 '22 '23 '24 

9.1.2 60% Oeslgn Completion 180 days Sat12/8/18 Wed 6/5/19 114 

9.1.3 100'6 Design Completion 150 days Thu6/6/19 Sat 11/2/19 115 

9.1.4 Submit Desi1n to DOH for Approval 7days Sun 11/3/19 Sat 11/9/19 116 

9.1.S DOH approval to Construct 60 days sun 11/10/19 Wed 1/8/20 117 I9.2 Pha,e 2 - New CoUectlon. System/Private Lateral Conn. 711 days Frll/10/18 Tue 7/21/20 

9.2.l COMPLIANCE DATE -DESIGN OF NEW COLLECT. SYSTEM Oday1 Tue7/21/20 Tue 7/21/20 II� 1121 
9.Z.2 Check Private Laterals/SPS lnstaUed by Brewer 210 days Thu9/13/18 Wod4/10/19 

9.2.2.1 Obtain Right of Entry for Surveying/CClV 60 days Thu9/13/18 Sun 11/11/18 69 I ' 
9.2.2.2 Survey and CCTV Existing Prlv. Lat./Pump Stations 150 days Mon 11/12/18 Wed 4/10/19 122 

9.2.3 New CoUect$on System (Above Mlmalahoa) 671 days F~S/10/18 Wed6/10/20 
a,10 .,.9.2.3.1 Topo Survey New Collection System Alignment 120 days FriS/10/18 Fri 12/7/18 82 

9.2.3.2 30'6 Design Completion 120 days Thu4/11/19 Thu 8/8/19 123,125 

9.2.3.3 60% Oesie;n Completion 120 days FriS/9/19 Fri 12/6/19 126 
12/79.2.3.4 100% Design Completion 12D days Sall2/7/19 Sat 4/4/20 127 

9.2.3.5 Submit Design to DOH for Approval 7days Sun4/5/20 Sat 4/11/20 128 
9.2.3.6 OOH approval to Construct 60days Sun4/12/20 Wed 6/10/20 129 

10 WWTP/SPS Constructlon/Opukaa/Marnalahoa 637 days Tue6/2/20 Mon 2/28/22 
10.1 COMPLIANCE DATE· WWTP CONSTitUCTION Odliys Mon 2/28/22 Mon Z/28/22 • 2/21 

6/210.2 Bidding Period 90davs Tue6/2/20 Sun 8/30/20 111,118,30,57 

10.3 &id Evaluation 30days Mon 8/31/20 Tue 9/29/20 133 
11/2110.4 Bid Award and Contract Execution 60days Wed9/30/20 Sat 11/28/20 134 

10.S Construction 397 days Sun 11/29/20 Thu 12/30/21 135 
12/31 

11 Conn. Exld Coll. Sys to WWTP and Close LCC's 47 days Tue3/l/22 Sun 4/17/22 

10.6 DOH Approval to Operate 60days Fri 12/31/21 Mon 2/28/22 136 

11.1 COMPLIANCE DATE - CONNECT EXG COLL TO NEW WWTP Oday, Sun4/17/22 Sun 4/17/22 

11.2 TMK 9-5--024:010 (LCC NO. 3) and 9-5-021:011 (LCC NO. 4) 46 days Tue3/1/22 Fri 4/1S/22 
11.2.1 Intercept Existing Sewer to LCC 3 and 4 and Conn. To SPS 21 days Tue3/1/22 Mon 3/21/22 137 

11.2.2 Close LCC 3 and 4 14 days Tue 3/22/22 Mon4/4/22 141 

11.2.3 Submit LCC Closure Report to DOH and EPA 11 days Tue4/5/22 Fri4/15/22 142 

11,3 LCC on TMK 9·5--024:001 {LCC NO. 5) 43 days Tue3/1/22 Tue 4/12/22 
11.3.1 Intercept Existing Sewer to LCC Sand Connect to Mamalaho 21 days Tue3/1/22 Mon 3/21/22 137 

11.3.2 dose LCC s 7days Tue3/22/22 Mon 3/28/22 145 

11.3.3 Submit LCC Closure Report to OOH and EPA 15 days Tue3/29/22 Tue 4/12/22 146 

12 Constr. Contract for New Coll. Sys & Eq. Private Properties 141days Thu6/11/20 Fri 9/30/22 
12.1 COMPLIANCE DATE· REPLACE EXG COLLECTION SYSTEM Odays Frl9/30/22 Fri 9/30/22 •"' 9/30 

6/1112.2 Blddtng Period 90days Thu6/11/20 Tue 9/8/20 130,30,57 

12.3 Bid Evaluation 30 days Wed 9/9/20 Thu 10/8/20 150 
1/612.4 Bid Award and Contract Execution 90 days Frll0/9/20 Wed 1/6/21 151 

12.S Construction of Collection System 430 days Thu 1/7/21 Sat 3/12/22 152 

12.6 Connection of Existing Private Properties 1S0 days Sun 3/13/22 Tue 8/9/22 130,153 

13 Connection of Addltfonal Properties 140 days Mon 4/4/22 Tue 11/29/22 

13.1 COMPUANct DATE - CONNECT NEWLY ACCESSIBLE Odoys Tue 11/29/22 Tue 11/29/22 
13.2 Issue Connection Notice to Additional Properties 60 days Mon 4/4/22 Thu 6/2/22 153 

J/U 

ll/2913.3 Prop~rt!e~ ~o connect with 180 days of Notification 180_d_ait_s Frl6/3/22 Tue 11/29/22 1S7 

• • 

TABLE 1 

NAALEHU EPA REVISED PROJECT SCHEDULE 

(REVISION 17 06/06/2018) 

Task Mllettone • Rol11td Up Critlc,il THk Spllt Group By Summ•rv 
Project: Ni'alehu EPA REVISED Sch@dule • Revis.On 17 
Date: Wed 6/6/18 CrltlalTuk Summary Rotted Up MIiestone � Externa!Taskt Deadline•Progren Rolled Up Task Rolled Up Prosrass ProJ•ctSummary ' • •

Pa1el 

http:Revis.On


� Proposed Na'alehu WWTP Site 

[7 Previously Investigated Properties 

Water Well Radius 

Communication Tower Radius 




