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January 5,2018 

Mr. Jelani Shareem 
EPA Region 9 Compliance Officer 
75 Hawthorne Street 
San Francisco, California 94105-3901 
(Email Shareem.jelani~epa.gov) 

Ms. Kate Rao 
EPA Region 9 LCC Project Coordinator 
75 Hawthorne Street 
San Francisco, California 94105-3901 
(Email rao.kate(~epa.gov) 

SUBJECT: FEDERAL ADMINISTRATIVE ORDER OF CONSENT 
EPA DOCKET NO. SDWA-UIC-AOC-2017-0002 
PAHALA AND NA’ALEHU LARGE CAPACITY CESSPOOLS 
JULY 1, 2017 THROUGH DECEMBER 31, 2017 SEMI-ANNUAL REPORT 

Dear Mr. Shareem and Ms. Rao: 

The County of Hawai’i Department of Environmental Management is submitting this report in 
accordance with Section VI, Reporting Requirements, of EPA Docket No. SDWA-UIC-AOC 
2017-002 which requires that Semi-Annual Compliance Reports be submitted to the EPA Region 
9 Compliance Officer and EPA Region 9 LCC Project Coordinator twice per year. 

As per Item 55 of the Administrative Order of Consent (AOC), this report covers the period of 
July 1, 2017, through December 31, 2017. 

Due to the separate facilities and multiple milestones, the report has been submitted in a tabular 
format for clarity and is provided as ATTACHMENT (1). 

Should there be any comments or questions on the report, please contact Dora Beck, P.E., 
Wastewater Division Chief, at 808-961-8513 (dora.beck(~hawaiicounty. gov), Lyle Hirota, P.E., 

County of Hawaii is an Equal Opportunity Provider and Employer 

http:rao.kate(~epa.gov
http:Shareem.jelani~epa.gov


ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: July 1, 2017 through December 31, 2017 

Pãhala Elderly Apartments Cesspool Replacement Project 
Compliance Date Milestone Current Status Pending Actions Comments 

September 28, 2018 Replace Pãhala Elderly 1. Bid Process was completed on Execute Contract and Contract duration is 180 
Apartments with one or 11/30/17. issue Notice to days so project 
more Individual 2. Contractor Award letter issued Proceed before end completion is expected to 
Wastewater Systems on 1/4/18. of February 2018. take place by end of 
(IWS’s) and close the August 2018. 
existing LCC’s 

Per discussion involving 
EPA, DOH-WWB and CO H— 
WWD, the IWS will not be 
required to connect to the 
new County sewer system 
when it is installed. 

Pãhala Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

August 27, 2017 Complete Phase 1 1. Phase I ESA and PER were None. Phase I ESA indicated that 
Environmental Site transmitted to EPA on 8/25/17. no further assessment is 
Assessment (ESA) and recommended for the 
Preliminary Engineering proposed WWTP 
Report (PER) property. 

December 15, 2017 Hold Initial Public 1. Five (5) “Talk Story” sessions None. Additional public 
Meeting with Affected were conducted with the Pahala meeting(s) to be planned. 
Community community from 12/12/17 to Schedule is unknown at 

. 12/14/17. this time, but should be 
prior to EA public 
comment period. 

July 5, 2018 Acquire Land for Pãhala 1. Initial Appraisal Report Acquire land from Recently, WWD was 
Wastewater Treatment Completed 3/16/2017. Kamehameha School informed of the County 
Facility via condemnation requirement that the HRS 

process. 343 EA process must be 

TBD = To Be Determined 
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Pãhala Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

2. Second Appraisal (at the County’s completed prior to land 

September 11, 2018 
________________________ 
Complete Environmental 

choice) was completed on 7/19/17. 
1. Brown & Caidwell (Program Action Items from 

acquisitions. 

Information Document Manager for COH), subconsultant 12/19/17 conference 
(EID) and submit to EPA Wilson Okamoto, COH-WWD, EPA call: 

and ERG participated in conference 1. EPA to provide 
call on 12/19/17 to discuss roles response comments 
and details of the EID process. to WO on 1/12/18. 
2. Preparation of draft EA/EID in 2. ERG to review TOC 
progress. drafted by Wilson 

Okamoto. 
May 24, 2019 Complete Design of New 1. Preparing Consultant Contract to TBD 

Collection System begin this scope of work. 
September 18, 2019 Complete Design of TBD TBD Pending 90% NEPA/EA 

Pãhala Wastewater Completion 
Treatment Plant (WWTP) 

May 20, 2021 Complete Construction of TBD TBD Pending WWTP Design 
Pãhala WWTP Completion 

June 30, 2021 Connect Existing TBD TBD Pending WWTP 
Collection System to the Construction Completion 
New Pãhala WWTP and 
close existing LCC’s. 

December 16, 2021 Replace the Existing . TBD TBD Pending Construction 
Collection System and Completion of New 
connect the New Collection System 
Collection System to the 
New Pãhala WWTP 
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ADMINISTRATIVE ORDER OF CONSENT 

DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 

SEMI-ANNUAL REPORT: July 1, 2017 through December 31, 2017 

Nã’ãlehu Community Cesspool Closure Project 

Compliance Date Milestone Current Status Pending Actions Comments 

January 4, 2018 Complete Phase 1 1. Phase I ESA was transmitted to None. Phase I ESA indicated that 
Environmental Site EPA on 10/20/17. no further assessment is 
Assessment (ESA) recommended for the 

proposed WWTP property 
May 28, 2018 Hold Initial Public TBD Discuss approach Possibly hold an initial 

Meeting with Affected with CM Maile David. meeting in February 2018. 
Community 

June 27, 2018 Acquire Land for Naalehu 1. Appraisal Report has been Acquisition of DLNR Recently, WWD was 
Wastewater Treatment completed. property planned for informed of the County 
Facility 2. Offer was made to owner of the WWTP facility, requirement that the HRS 

property planned for effluent 343 EA process must be 
disposal. completed prior to land 

acquisitions. 
October 25, 2018 Complete Preliminary None. Pending initial public 

Engineering Report (PER) meeting. 
October 5, 2019 Complete Environmental 1. Preparing Consultant Contract to None. Pending 30% to 60% PER 

Assessment for Nã’ãlehu begin this scope of work. Completion, and initial 
Wastewater Treatment public meeting. 
Plant (WWTP) 

June 28, 2020 Complete Design of TBD TBD Pending 30% PER and 30% 
Naalehu Wastewater EA Completion. 
Treatment Plant (WWTP) 

July 21, 2020 Complete Design of New TBD TBD Pending 100% PER 
Collection System Completion. 

February 28, 2022 Complete Construction of TBD TBD Pending Design 
the New Nã’âlehu WWTP Completion 
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ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: July 1, 2017 through December 31, 2017 

Nã’ãlehu Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

April 17, 2022 Connect Existing TBD TBD Pending WWTP 
Wastewater Collection Construction Completion 
System to the new WWTP 
and close existing LCC’s 

September 30, 2022 Replace the existing TBD TBD Pending Completion of 
Collection System with a new Collection System 
new Collection System Design 
and connect to the new 
Nã’ãlehu WWTP 
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