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June 26, 2018 

Via Email and U.S. Mail 

Mr. Jelani Shareem 
EPA Region 9 Compliance Officer 
75 Hawthorne Street 
San Francisco, California 94105-3901 
(Email: shareem.jelani(~,epa.gov) 

Ms. Kate Rao 
EPA Region 9 LCC Project Coordinator 
75 Hawthorne Street 
San Francisco, California 94105-390 1 
(Email: rao.kate~epa.gov) 

Subject: SEMI-ANNUAL REPORT (January 1, 2018, through June 30, 2018) 
Federal Administrative Order of Consent 
EPA Docket No. SDWA-UIC-AOC-2017-0002 
PAhala and N~’ãlehu Large Capacity Cesspools 

Dear Mr. Shareem and Ms. Rao: 

The County of Hawai’i Department of Environmental Management is submitting this report in 
accordance with Section VI, Reporting Requirements, of EPA Docket No. SDWA-UIC-AOC 
20 17-0002, which requires that Semi-Annual Compliance Reports be submitted to the EPA 
Region 9 Compliance Officer and EPA Region 9 LCC Project Coordinator twice per year. 

As per Item 55 of the Administrative Order of Consent, this report covers the period of January 
1, 2018, through June 30, 2018. 

Due to the separate facilities and multiple milestones, the report has been submitted in a tabular 
format for clarity and is provided as ATTACHMENT 1. 

Should there be any comments or questions on the report, please contact Ms. Dora Beck, P.E., 
Wastewater Division Chief (808-961-8513 or dora.beck(~hawaiicounty.gov), Curtis Bailey, P.E., 

County of Hawai’i is an Equal Opportunity Provider and Employer 

http:dora.beck(~hawaiicounty.gov
http:rao.kate~epa.gov
http:shareem.jelani(~,epa.gov


ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018 

Pãhala Elderly Apartments Cesspool Replacement Project 
Compliance Date Milestone Current Status - Pending Actions Comments 

September 28, 2018 Replace Pãhala 1. Bid Process was completed on Per discussion involving 
Elderly Apartments 11/30/17. Contractor to complete EPA, DOH-WWB and COH 
with one or more 2. Contractor Award letter issued work by 7/27/18 WWD, the IWS will not be 
Individual on 1/4/18. required to connect to the 
Wastewater Systems 3. Contract Executed 1/23/18 new County sewer system 
(IWS’s) and close the 4. Notice to Proceed issued when it is installed. 
existing LCC’s 1/26/18 with Contract Start Date 

of 1/29/18 and Completion Date 
of 7/27/18 (180 consecutive 
calendar days) 

Pãhala Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

August 27, 2017 Complete Phase 1 1. Phase I ESA and PER were None. Phase I ESA indicated that 
Environmental Site transmitted to EPA on no further assessment is 
Assessment (ESA) and 8/25/17. recommended for the 
Preliminary proposed WWTP 
Engineering Report property. 
(PER) 

December 15, 2017 Hold Initial Public 1. Five (5) “Talk Story” sessions None. Additional public 
Meeting with were conducted with the Pahala meeting(s) to be planned. 
Affected Community community from 12/12/17 to Schedule is unknown at 

12/14/17. this time, but should be 
prior to EA public 
comment period. 
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TBD = To Be Determined 



ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018 

Pãhala Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

Revised Compliance Acquire Land for 1. Initial Appraisal Report 1. Complete HRS 343 EA and Workplan in the process 
Date of September Pãhala Wastewater Completed 3/16/2017. NEPA prior to acquiring land of being revised to reflect 
10, 2019 via EPA Treatment Facility 2. Second Appraisal) was 2.Complete Boundary and revised compliance date. 
letter dated June 22, completed on 7/19/17 due to Topographic Surveys 
2018 concerns with the original 3. Complete Geotechnical 

appraisal. studies 
3. Conceptual layout approved 4. Re-appraisal of property 
by owner May 25, 2018 for new layout. 

5. Special Permit as per HAR 
15-15 AND HRS 205 for 
installation of WWTP on 
Agricultural land 
6. Utility subdivision for 
portion to be utilized for 
WWTP 
7. Acquire land from 

Kamehameha School via 
condemnation_process. 
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ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018 

Pãhala Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

September 11, 2018 Complete 1. Brown & Caldwell (Program Action Items from 5/10/18 1. Next conference call 
Environmental Manager for COH), sub conference call: currently targeted for July 
Information consultant Wilson Okamoto, 5, 2018 
Document (EID) and COH-WWD, EPA and ERG 1. ERG waiting until 
submit to EPA participated in conference call on biological survey completion 

12/19/17 to discuss roles and prior to initiating Section 7 
details of the EID process. consultation with FWS. 
2. Preparation of draft EA/EID in 2. EPA R9 to prepare 
progress. designation letter for 
3. A Teleconference call with ERG 
Brown and Caldwell, Wilson 3. ERG to update schedule 
Okamoto, COH-WWD, EPA, and 4. B&C to provide target 
ERG held May 10, 2018 to discuss dates for Round 2 of Public 
EID progress Outreach 
4. Additional teleconference call 
held with Brown and Caldwell, 
Wilson Okamoto Corp, EPA, and 
ERG held on June 1, 2018 to 
discuss pending final updated 
PER. 

May 24, 2019 Complete Design of 1. Preparing Consultant Contract TBD 
New Collection to begin this scope of work. 
System 

September 18, 2019 Complete Design of TBD TBD 
Pãhala Wastewater 
Treatment Plant 
(WWTP) 

TBD = To Be Determined 
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ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018 

Pãhala Community Cesspool Closure Project 

Compliance Date Milestone Current Status Pending Actions Comments 
May 20, 2021 Complete TBD TBD Pending WWTP Design 

Construction of Completion 
Pãhala WWTP 

June 30, 2021 Connect Existing TBD TBD Pending WWTP 
Collection System to Construction Completion 
the New Pãhala 
WWTP and close 
existing LCC’s. 

December 16, 2021 Replace the Existing TBD TBD 1. Pending Construction 
Collection System and Completion of New 
connect the New Collection System 
Collection System to 2. Work to include 
the New Pãhala connection of existing 
WWTP properties currently 

connected to the former 
C. Brewer system in order 
to allow abandonment of 
the existing collection 
system. 

Nã’ãlehu Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

January 4, 2018 Complete Phase 1 1. Phase I ESA of TMK 9-5- None. Phase I ESA indicated that 
(Original AOC) Environmental Site 011:003 and portion of TMK 9- no further assessment is 

Assessment (ESA) 5-012:002 was completed recommended for the 
transmitted to EPA on proposed WWTP property 
10/20/17. 
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ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018 

Nã’ãlehu Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

Revised Compliance Complete Phase 1 1. Revision to existing contract to TBD based on results of the Workplan in the process 
Date of November Environmental Site perform Phase 1 ESA on potential Phase 1 ESA of being revised to reflect 
27, 2018 via EPA Assessment (ESA) alternate property currently in revised compliance date. 
letter dated June 22, the process of being executed 
2018 
October 5, 2019 Complete 1. Preparing Consultant Contract None. Pending confirmation of 

Environmental to begin this scope of work. final proposed site 
Assessment for location. 
Nã’älehu Wastewater 
Treatment Plant 
(WWTP) 

May 28, 2018 Hold Initial Public 1. In depth interviews of 20 Follow up session to be 
Meeting with individuals as well as evening scheduled pending 
Affected Community “talk story” sessions were held evaluation of relocating the 

during the week of April 9, WWTP 
2019. 

2. While participants accepted 
the need for the project, there 
was opposition to the 
proposed site on a portion of 
TMK 9-5-012:002 and 9-5-
011:003 
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Page 5 

TBD = To Be Determined 



Nã’ãlehu Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

June 27, 2018 Acquire Land for 1. Appraisal Report has been Acquisition of DLNR Based on community 
(Original AOC) Naalehu Wastewater completed forTMK 9-5-011:003. property (portion of TMK 9- opposition to the 

Treatment Facility 2. Offer was made to owner of 5-012:002) originally proposed site east of 
property planned for effluent planned for the WWTP Nã’ãlehu as well as the 
disposal and was accepted by 2 facility. County becoming aware 
of the owners, however, 2 other of a change in ownership 
owners declined, of properties and 

establishment of local 
property managers, the 
County investigated three 
(3) additional potential 
sites. 

Revised Compliance Acquire Land for 1. County and our consultants Ensure suitability of the Workplan in the process 
Date of June 1, 2020 Naalehu Wastewater are currently evaluating potential area for a WWTP. of being revised to reflect 
via EPA letter dated Treatment Facility additional sites and have had revised compliance date. 
June 22, 2018 multiple discussions with the 

property manager and have 
conducted two (2) site visits of 
the area. 

October 25, 2018 Complete Preliminary 1. PER for original proposed site None. Pending confirmation of 
Engineering Report will need to be modified in the final proposed site 
(PER) event that location of the WWTP location. 

moves. 
2. It is currently anticipated that 
a change in location would not 
affect meeting the Compliance 
Date 

ADMINISTRATIVE ORDER OF CONSENT 
DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018 
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Nã’ãlehu Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

June 28, 2020 Complete Design of 
Naalehu Wastewater 

TBD TBD 

Treatment Plant 
(WWTP) 

July 21, 2020 Complete Design of 
New Collection 

TBD TBD Relocation of the WWTP 
could result in a 

System requirement for a Sewage 
Pump Station to convey 
wastewater to the new 
proposed site. 

February 28, 2022 Complete 
Construction of the 
New Nã’ãlehu WWTP 

TBD TBD Pending Design 
Completion 

April 17, 2022 Connect Existing 
Wastewater 
Collection System to 
the new WWTP and 

TBD TBD Pending WWTP 
Construction Completion 

close existing LCC’s 
September 30, 2022 Replace the existing 

Collection System 
with a new 
Collection System 
and connect to the 
new Nã’ãlehu 
WWTP 

TBD TBD 1. Pending Completion of 
new Collection System 
Design 
2. Work to include 
connection of existing 
properties currently 
connected to the former C. 
Brewer system in order to 
allow abandonment of the 
existing collection system. 
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DOCKET SDWA-UIC-AOC-2017-0002 

NA’ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS 
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018 
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