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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

% 75 Hawthorne Street
San Francisco, CA 94105

SEP 2 6 2019
Sent via Electronic Mail and Certified Mail: 701$ 0680 0000 3319 9137
Return Receipt Requested

William A. Kucharski, Director
County of Hawai’i
Department of Environmental Management
345 Kekuanão’a Street, Suite 41
Hilo, HI 96720

Subject: Federal Administrative Order on Consent
EPA Docket No. SDWA-UIC-AOC-69-2017-0002
Pähala and N’älehu Large Capacity Cesspools
Approval to Modify the AOC Compliance Date
to Complete the Environmenta] Assessment for the Nä’älehu
Wastewater Treatment Facility

Dear Director Kucharski:

On September 13, 2019, the County of Hawai’i Department of Environmental Management (the
“County”) submitted to the Environmental Protection Agency Region 9 (“EPA”) a request to modify the
October 5, 2019, compliance provision deadline to complete the Environmental Assessment (“EA”) for
the Nã’ãlehu Wastewater Treatment Plant (“WWTP”), which is set forth in Paragraph 31(e) of the
Federal Administrative Order on Consent (“AOC”) between EPA and the County in relation to the
County’s Phala and N’lehu Large Capacity Cesspool (“LCC”) closure projects.

Based on the information presented in the letter, the County explained that it is necessary to modify the
Nã’ãlehu EA compliance deadline because various circumstances have delayed the County’s ability to
initiate the EA process, including: (1) the need to investigate additional land parcels after the community
voiced concerns over the initial siting locations (TMKs: 3-9-5-01 1-003 and a portion of 3-9-012-002)
for the proposed Nã’ãlehu Wastewater Treatment and Disposal System during community outreach
sessions in April 2018; (2) the time taken to conduct drainage feasibility and geotechnical feasibility
investigations to determine whether two newly identified sites within a privately owned ranch parcel
(TMK: 3-9-5-007-016), which had not been previously considered by the County, could support the
proposed WWTP; and (3) the County’s interdepartmental process to get approval from the Department
of Land and Natural Resources on an amendment that would allow approximately 30-acres from one of
the two newly identified sites on TMK: 3-9-5-007-016 to be excluded from a conservation easement and
reserved for siting of the proposed WWTP.

The County also acknowledged that, while it has recently started the contracting, preassessment,
archeological, and biological consultation processes that are necessary for the EA, it cannot finalize the



EA until it completes additional projects that include, but are not limited to, an initiative to establish a

new location for the sewer pump station and pipelines that will transport wastewater to the new

preferred site for the proposed WWTP, an investigation to determine the feasibility of the proposed

WWTP to produce R- 1 water for agricultural use, development and publication of a draft EA document

for public review, and completion of Hawai’i’s State Historic Preservation Division (“SHPD”)
consultation process for historic properties.

Given the circumstances that have contributed to the delay in the County’s ability to complete the EA

and taking into account the time that is needed to complete the EA process, EPA agrees with the County

that it is necessary to modify the October 5, 2019, compliance provision deadline to complete the

Nã’älehu EA.

In its request, the County proposes to change the Nã’ãlehu EA compliance provision deadline to the

following:

• Four months after completion of SHPD’s consultation process;

• To be completed no later than July 23, 2021.

As noted in the County’s request, the proposed modification assumes that the SHPD review time of the

required archeological inventory survey (“AIS”) is approximately six months from the County initiating

the historic properties consultation process.’

Considering the County’s request, EPA finds that the proposed modification allows for a reasonable
timeframe for the County to complete the necessary measures needed to finalize the Nä’ãlehu EA and is

therefore granting the County’s request. In accordance with the County’s request, EPA will require that

the County complete the Nã’älchu EA on the earlier of the two dates listed above.

EPA understands from the County’s request that the time needed to finalize the EA will likely impact its
ability to meet other AOC compliance milestones that relate to the closure of the LCCs that serve the
community of Nã’ãlehu. Please note that while the granting of this extension does not extend or excuse
compliance with any other compliance provisions in the AOC, nothing in this letter precludes the
County for good reason from seeking modifications for other requirements of the AOC as the project
proceeds.

If you have any questions about this letter, please feel free to contact Mr. Jelani Shareem at (415) 972-
3095 or via email at shareem.jelani@epa.gov. Legal questions should be addressed to Ms. Tessa Berman
at (415) 972-3472 or berman.tessa@epa.gov.

Sincerely,

T e Berg, Acting Assistant Director
‘V Enforcement and Compliance Assurance Division

U.S. EPA Region IX

‘Per the County, SHPD’s anticipated review time is based on the current review time of the Pähala AIS, which appears to be

coming to its conclusion after approximately six months.
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