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Ms. Roxanne Kwan 
State of Hawaii Depruiment of Health (DOH) 
Environmental Management Division 
Solid and Hazardous Waste Branch 
2827 Waimano Home Road #100 
Pearl City, HI 96782 

Dear Ms. Carvalho and Ms. Kwan: 

SUBJECT: REVISED SCOPE OF WORK (SOW) FOR ADMINISTRATIVE ORDER ON 
CONSENT (AOC) SECTION 8.2 RISK/VULNERABILITY ASSESSMENT 
(RV A) PHASE 2 FOR THE RED HILL BULK FUEL STORAGE FACILITY. 

The purpose of this co1Tespondence is to request to continue discussions on the proposed way 
ahead for the Section 8.2 Risk/Vulnerability Assessment Phase 2 Scope of Work (SOW) for the 
Red Hill Bulk Fuel Storage Facility (RHBFSF). 

In accordance with the requirements of the AOC, and in continued collaboration with the EPA 
and DOH, the Navy continues to work diligently in addressing the deficiencies contained in 
Section 8.2 Risk/Vulnerability Assessment Phase 2 Scope of Work (SOW) identified by the 
regulators in the Notice of Deficiency letter dated September 2, 2021. 

This Notice of Deficiency letter from the EPA/DOH provided an original revised RVA Phase 
2 SOW submission deadline of November 1, 2021. After numerous meetings and discussions 
with both the EPA and DOH, the Navy determined additional time would be required to produce 
a revised SOW acceptable to both regulatory agencies. 
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In a letter to the EPA and DOH dated November 1, 2021, the Navy requested the revised 
RVA Phase 2 SOW submission deadline be extended to March 4, 2022. At that time, the Navy 
believed an approved SOW for RVA Phase 2 could be developed by holding bi-weekly meetings 
with the regulators. 

An independent third party contractor is cmTently conducting an assessment of the RHBFSF. 
The Navy anticipates the results from the independent assessment will provide insight that will 
aide in developing the RVA Phase 2 SOW. This includes, but is not limited to, the description of 
the products the RVA will produce, the methodology employed to produce those products, the 
compatibility with a future containment fate and transport model, and the rationale for the roles 
of the various participants in conducting the RVA. 

The Navy believes it is prudent to allow sufficient time for the independent assessment to be 
completed to utilize inf01mation from the assessment to produce a revised SOW that will 
acceptable to both regulatory agencies. Assuming the third patty assessment is completed by the 
currently scheduled due date of April 22, 2022, the Navy proposes that all AOC patties meet no 
later than May 31 , 2022. This meeting will be for the purpose of a) dete1mining our path 
forward based on the results of the assessment, and b) establishing a reasonable due date for 
resubmission of the SOW. 

If you have any questions, please contact CDR Darrel Frame at 
DatTel.e.frame.mil@us.navy.mil or by phone at (808) 312-2652. 

Sincerely, 

hM_ 
J. G. MEYER 
Captain, CEC, U.S. Navy 
Regional Engineer 
By direction of the 
Commander 
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