

HCDCCH Statewide Cesspool Inventory Listing

Table 1

	No.	HCDCCH Project Listing	TMK	Address	Location	No. of LCC Cesspools
Teacher's Cottages [TC]						
HAWAII ISLAND	1	Halaula TC	(3) 5-4-007: 008	53-3155 Mahukona Niuli'I Road	Kapaau	3
	2	Ka'u TC	(3) 9-6-005: 008, 041	96-3150 Pikake Street	Pahala	2
	3	Waimea	(3) 6-7-002: 029	67-1225 Mamalahoa Highway	Kamuela	1
	4	Honokaa TC	(3) 4-5-001: 011	45-366 Ohelo Road	Honokaa	1
MAUI	5	Hana 'B' TC	(2) 1-4-004: 003	5071 Uakea Road	Hana	1
	6	Wakiu 'A-E' TC	(2) 1-3-004: 022	Teacher Cottage Wakiu	Hana	2
Teacher's Cottage SubTotal						10
Multi-Family [MF] Units						
HAWAII ISLAND	7	Kaimalino	(3) 7-4-017: 029	74-5060 Kealakaa Street	Kailua-Kona	6
	*	Kealakehe	(3) 7-4-017: 058	74-991 Manawale'a Street	Kailua-Kona	16
	*	La'ilani	(3) 7-4-017: 030	74-973 Kealakehe Street	Kealakehe	66
	*	Hawaii Montessori School at Kona	Portion of (3) 7-4-017: 030	74-978 Manawale'a Street	Kailua-Kona	2
	*	Jack Hall	(3) 7-4-017: 057	74-895 Kealakehe Street 74-995 Kealakehe Street	Kailua-Kona	13
	12	Noelani I	(3) 6-5-009: 029	65-1191 Opelo Road	Kamuela	3
	13	Noelani II	(3) 6-5-009: 025	65-1191 Opelo Road	Kamuela	7
	14	Hale Aloha O Puna [E]	(3) 1-6-143: 035	16-189 Pili Mua Street	Keaau	6
	15	Hale Hookipa [E]	(3) 8-1-002: 049	81-1038 Nani Kupuna Place	Kealakekua	10
	16	Nani Olu [E]	(3) 8-1-002: 047, 048	81-6650 Mamalahoa Highway	Kealakekua	8
	17	Nani O Puna	(3) 1-5-002: 023	15-2914 Kauhale Street	Pahoa	4
						141
KAUAI	18	Hale Hoolulu [E]	(4) 5-2-008: 055, 056	4264 Ala Muku Place	Kilauea	2
	19	Kalaheo	(4) 2-3-012: 030	4417 Maka Road	Kalaheo	5
	20	Kekaha Ha'aheo	(4) 1-3-008: 020, 026	8238 Iwipolena Road	Kekaha	72
						79
20 Total Projects w/Cesspools					Total:	230

4 [E] Elderly

* Part of Task Team with County of Hawaii to seek tie-in to Exist. Kealakehe Sewage Treatment Plant [Group 2].

HCDCH Statewide Cesspool Timeline Conversion

Table 1

	No.	HCDCH Project Listing	Location	Group	No. of LCC Cesspools	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7						
						FY 2005-2006	FY 2006-2007	FY 2007-2008	FY 2008-2009	FY 2009-2010	FY 2010-2011	FY 2011-2012						
						J	F	M	A	M	J	J	A	S	O	N	D	
HAWAII ISLAND	1	Kaimalino	Kailua-Kona	2	6													
							Part of County of Hawaii - Queen Liliuokalani Subdivision											
	2	Kealakehe	Kailua-Kona	2	16	RFP	Consultant Selection											
	3	La'ilani	Kailua-Kona	2	66		Design Phase											
	4	Hawaii Montessori School at K	Kailua-Kona	2	2			Bid Phase	On-Site Construction									
	5	Jack Hall	Kailua-Kona	2	13					Scheduled Completion of On-Site Improvements Feb. 08								
											Expected FINAL Close Out/Engineer's Report June 2009							
	6	Noelani I	Kamuela	1	3													
	7	Noelani II	Kamuela	1	7					Phase 1								
											Expected FINAL Close Out/Engineer's Report March 2008					Expected FINAL Close Out/Engineer's Report June 2011		
	8	Hale Aloha O Puna [E]	Keeau	1	6													
	9	Hale Hookipa [E]	Kealakekua	1	10													
	10	Nani Olu [E]	Kealakekua	1	8													
11	Nani O Puna	Pahoa	1	4														
12	Halaula TC	Kapaau	1	3														
13	Ka'u TC	Pahala	1	2														
14	Waimea TC	Kamuela	1	1														
15	Honokaa TC	Honokaa	1	1														
KAUAI	16	Hale Hoolulu [E]	Kilauea	1	2													
	17	Kalaheo	Kalaheo	1	5													
	18	Kekeha Ha'aheo	Kekeha	1	72					Phase 2								
MAUI	19	Hana 'B' TC	Hana	1	1													
	20	Wakiu 'A-E' TC	Hana	1	2													
20 Total:					230													

Note: Fiscal Year [FY - Federal] October 1 - September 30 / [FY - State] July 1 - #

Group Designation / Legend				Projects	Quantity		
	Design Complete	Bid Process Start	Construction Start	15	127 LCC Closures Phase 1: FY2008 10 LCC Closures Phase 2: FY2009 79 LCC Closures Phase 3: FY2010 38 LCC Closures		
Group 1	3/31/2006	10/1/2008	4/1/2009				
	Approval Issued	LCC Closure Date	Engineer's Report to EPA				
	3/1/2011	3/1/2011	6/1/2011	Exist. noted LCC to be addressed directly with HCDCH for compliance closure per EPA.			
	Design Complete	Bid Process Start	Construction Start	5	103 LCC Closures		
Group 2	9/31/2006	10/1/2006	3/1/2007				
	Approval Issued	LCC Closure Date	Engineer's Report to EPA				
	3/1/2009	3/1/2009	6/1/2009	Exist. noted LCC in conjunction with planned integration into County of Hawaii Sewer System /Improvement District			
				20	Total:	230 LCC Closures	