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INTRODUCTION  
 
The Water Quality Division (WQD) of the Wyoming Department of Environmental Quality 
(WDEQ) received a Grant Award from the U.S. Environmental Protection Agency (USEPA), 
Office of Environmental Policy and Innovation, for a grant covering the time period June 17, 
2005 to June 30, 2008 to develop and implement a watershed-based WYPDES permitting 
process for the Powder River Basin (PRB) in northeastern Wyoming.  This progress report 
presents a summary of project related activity from January 1, 2006 until August 31, 2006. 
 
PROJECT ACTIVITY  
 
1) Pumpkin, Willow, and Fourmile Creeks 
 
 The Pumpkin Creek and Willow Creek General permits and the Fourmile Creek 

Permitting Plan were advertised in Public Notice February 16, 2006 until April 3, 
2006.  Extensive comments from the stakeholder committees were received.  

 
 Meetings (6th in this series) were held in Sheridan, Wyoming to apprise stakeholder 

committee members of the number and types of comments received on the General 
Permits/Permitting Plans.  The Pumpkin/Fourmile Creek meeting was held on April 
12, 2006, and the Willow Creek meeting was held on April 11, 2006.  All of the 
meetings were preceeded by a public notice stating the dates, times, places, and 
purpose for the meetings. 

 
 Based upon the comments received during the public notice and the post-PN 

stakeholder committee meetings, the permits/plan were revised.  The General 
Permits/Permitting Plan were issued September 11, 2006, and have been posted on 
the WDEQ website, 
http://deq.state.wy.us/wqd/WYPDES_Permitting/WYPDES_cbm/Pages/CBM_Water
shed_Permitting/CBM_watershed_permitting.asp. 

 
2) Clear Creek and Fence Creek 
 
 For the Clear Creek and Fence Creek watersheds, the following meetings have been 

held since January 1, 2006- 
 
 Clear Creek     Fence Creek 
 4th meeting – January 17, 2006  4th meeting – January 18, 2006 
 5th meeting – March 9, 2006   5th meeting – March 8, 2006 

http://deq.state.wy.us/wqd/WYPDES_Permitting/WYPDES_cbm/Pages/CBM_Watershed_Permitting/CBM_watershed_permitting.asp
http://deq.state.wy.us/wqd/WYPDES_Permitting/WYPDES_cbm/Pages/CBM_Watershed_Permitting/CBM_watershed_permitting.asp


 6th meeting – June 14, 2006   6th meeting – June 15, 2006 
 
 All of the meetings, except for the 5th meeting of for both Clear Creek and Fence 

Creek, were held in Buffalo, Wyoming.  The 5th meeting for both Clear Creek and 
Fence Creek was held in Sheridan, Wyoming.  All of the meeting dates, times, places, 
and the purpose of the meetings were advertised in public notice. 

 
 The Clear Creek and Fence Creek General permits were advertised in Public Notice 

April 15, 2006 until May 31, 2006.  Extensive comments from the stakeholder 
committees were received.  No comments from persons outside of the stakeholder 
committees were received. 

 
 WDEQ is in the process of evaluating the comments at this time, and has not 

determined a timeline for issuance of the General Permits.  The WDEQ has 
completed evaluating comments received during the public notice process, and has 
completed final general permit edits resulting from these comments.  The WDEQ 
expects to issue these permits within the next two or three weeks. 

 
 As part of the Fence Creek watershed permitting process, a channel survey was 

conducted.  Requests for proposal were solicited, and a contractor was selected May 
19, 2006.  The final report/information was submitted to the WDEQ on July 31, 2006.   

 
 A channel survey was deemed unnecessary in the Clear Creek watershed permitting 

process by the watershed permitting committee. 
 
3) Lower Tongue River 
 
 Since the last report period, the WQD has initiated a third set of watershed meetings – 

the Lower Tongue River.  This watershed includes: 
 
 Prairie Dog Creek and tributaries thereof, 
 Hanging Woman Creek and tributaries thereof, 
 Badger Creek and tributaries thereof, 
 Big Goose Creek and tributaries thereof, 
 Ash Creek and tributaries thereof, and 
 Fool Creek and tributaries thereof 
  
 For the Lower Tongue River watershed, the following meetings have been held: 
 
 1st meeting: April 26-27, 2006 
 2nd meeting – June 8, 2006 
 3rd meeting – July 26, 2006 
 
 All of the meetings were held in Sheridan,Wyoming.  All of the meeting dates, times, 

places, and the purpose of the meetings were advertised in public notice.  The WQD 
anticipates that two general permits will be issued to cover CBM discharges within 



the Lower Tongue River watershed, one for discharges into the Prairie Dog Creek 
sub-basin, and another to cover discharges into the remaining sub-basins, which differ 
from Prairie Dog Creek in that they are all intermittent, ephemeral class 3 drainages, 
while Prairie Dog Creek is a perennial class 2AB drainage. 

 
 The WQD sent out a request for proposal (RFP, # 0468-N) to hire a contract agent to 

perform channel surveys within the drainage with the intent of mapping possible 
constriction points (locations that may be restricted in the amount of additional flow 
that can be handled without causing undue erosional or other damage), the opening 
date for the RFP was July 17, 2006.  Interviews were held with the three companies 
that submitted bids on August 4, 2006.  The bid from Ayres Associates was selected 
to perform the Lower Tongue River watershed channel survey assessment on August 
4, 2006.  Total costs from the channel survey will be $124,997.00.  The WQD is 
currently in the process of performing an evaluation of aerial photography and color 
infared imagery in order to select the locations of possible constriction points within 
the Lower Tongue River drainage.  This selection process should be complete by 
September 5, 2006.  

 
 The Lower Tongue River channel survey is approximately two-thirds complete.  At 

this time, further work on the Lower Tongue River channel survey has been delayed 
due to heavy snow and large amounts of ice in the stream channels of interest.  If 
current weather conditions hold, work is expected to resume within the next three to 
five weeks.  Further stakeholder committee meetings and progress on the general 
permit for the Lower Tongue River drainage await completion of the channel surveys. 

  
 
4) Crazy Woman and Dead Horse Creek  
  
 The WDEQ has begun watershed permitting in the Crazy Woman and Dead Horse 

Creek drainages.  Stakeholder meetings have been held on the following dates in 
Buffalo, Wyoming: 

 
  October 10, 2006  Preliminary interest/information meeting for 

     both drainages 
  November 8, 2006  1st Dead Horse Creek stakeholder committee 

     meeting 
  November 9, 2006  1st Crazy Woman Creek stakeholder committee 

     meeting 
  January 3, 2997  2nd Dead Horse Creek stakeholder committee 

     meeting 
  January 4, 2007  2nd Crazy Woman Creek stakeholder committee 

     meeting 
 
 All meetings were preceeded by public notice advertisements in the local newspapers. 
 



 A third meeting of the Crazy Woman Creek stakeholder committee is scheduled for 
March 15, 2007.  At this meeting, the WDEQ expects to make the final decision 
regarding the need for a channel survey in this drainage, and could potentially present 
a draft permit to the stakeholder committee. 

 
 A third meeting of the Dead Horse Creek stakeholder committee is tentatively 

scheduled for the middle of April, numerous scheduling conflicts have yet to be 
resolved.  A channel survey has already been completed for this drainage, the WDEQ 
hopes to present a draft general permit at this meeting for committee review. 

 
5) The WDEQ is in the process of evaluating/estimating needs related to ArcHydro 

implementation.  The WDEQ expects to complete this process within the next 6-8 
weeks.  This portion of the watershed permitting process is the portion that the 
WDEQ expects to utilize the funds associated with this grant. 

  
6) Additional Information: 
 
 Additional information related to the meetings, channel surveys, draft general 

permits, public notices, and other items mentioned above may be located on the 
WQD website at 

 
 http://deq.state.wy.us/wqd/CBM_watershed_permitting.asp
 
7)  The project is on schedule. 
 
8) No funds from the Grant have been spent to date. 
 
9) Financial information removed by EPA as confidential business information. 
 
NEXT STEPS 
 
The WDEQ plans to initiate channel surveys for the next series of general permits – Wild 
Horse Creek, Bitter Creek, and West Side, Powder River within the next month.  This group 
of channel surveys includes the following drainages: 
 
 Wild Horse Creek  Bitter Creek  LX Bar Creek 
 SA Creek   Flying E Creek Indian Creek 
 Kinney Draw   Coal Gulch  Deadhorse Creek 
 numerous small, ephemeral tributaries of the Powder River 
 
The WDEQ has developed a draft RFP for this proposal, it is currently in the review process.  
The WDEQ estimates that the RFP will go out for bids within the next month. 
Once the channel surveys are well on their way to being completed, the WDEQ will begin 
planning the next series of stakeholder committee meetings for these drainages. 
 
Complete evaluation/estimation of ArcHydro implementation. 

http://deq.state.wy.us/wqd/CBM_watershed_permitting.asp


 
Complete Lower Tongue River Channel Survey. 
 
Complete watershed permitting process for the Lower Tongue River. 
 
Issue general watershed permits for Clear Creek and Fence Creek. 
 
 
 
 
 


