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Part 1 – Synopsis of Accomplishments.  The major activities that took place during the reporting 
period included meetings/conference calls, updating of facility and tank baseline data, tabulation of 
5-year (not 10-year, see below for explanation) historical compliance data, two ongoing linear 
regression analyses of 2004 baseline data, and ongoing interstate indicator comparative analysis.  
DEM and URI project participants met frequently and several conference calls with FL UST 
program personnel took place.  Information for the post-certification analysis is being gathered as 
81 of the 100 randomly-selected facilities were inspected and data are being tabulated in Excel.  
Relative to the original work plan schedule and the key tasks associated with this reporting period, 
progress is summarized below.  In addition, other activities not part of the original work plan but 
relevant to the goals of the project are ongoing and explained further in Part 2 (regression analyses 
of baseline data and economic analysis). 

Task Original 
Completion Date Status Comments 

Statistical analysis of 
RIDEM UST ERP data June 1, 2008 Ongoing 

Baseline facility- and tank-level data 
analysis ongoing.  Wald, adjusted Wald, 
and cluster confidence interval calculations 
ongoing.  Total of 96 measurable and 
performance trend indicators identified 
(see attached file).  Post-certification data 
gathering almost complete (81 of 100). 

Tabulate RIDEM 5-yr 
historical compliance 
data 

Dec. 31, 2007 Completed Changed period from 10 years to 5 years 
since only data from 2001 to 2005 was 
deemed available and usable.   

Start regression analysis 
of historical data 

Jan. 1 2008 (start) Ongoing Regression analysis of historical data 
ongoing but effort expanded to include 
analysis of baseline data, both at the tank 
and facility-levels (see attached reports). 

Design data collection 
template/criteria for 
partner states  

Nov. 1, 2007 Completed for 
FL, ongoing 

with NH 

Conference calls with Florida to develop 
approach and format for data gathering.  
Discussions with NH ongoing, 

Send out data collection 
template/criteria to 
partner states 

Jan. 1, 2008 Completed for 
FL, on going 

with NH 

Florida provided with table of formatted 
performance indicator data to begin 
analysis of FL data. 

Begin Interstate 
Comparative Analysis 

July 1, 2008 (start) Ongoing Using table provided, Florida has 
commenced data collection and grouping. 
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Part 2 – Narrative Discussion.   
 Statistical Analysis of ERP Data - Further analysis and refinement of the baseline data have 
resulted in the identification of 60 measurable facility and tank-level indicators and 36 performance 
trend indicators (96 total, see attached Excel file “USTBaselineIndicator”).  Any indicator that 
displays a compliance proportion of 0.95 or less is considered a potentially measurable indicator 
whereas those indicators that were calculated to be over 0.95 are categorized as performance trend 
indicators, to be monitored for continued compliance.  Additional statistical work (Wald, adjusted 
Wald, cluster analysis) is being conducted relative to confidence interval calculations.  The 
analysis of data at both the facility and tank-levels goes beyond the scope of work presented in 
DEM’s original proposal and workplan, but is being performed to further support the validity of 
ERP when compared against a traditional inspection program as noted below. 

Of the 100 randomly selected post-certification inspections, 81 were completed by DEM’s Office 
of Waste Management as of June 30, 2008.  URI is inputting the results of the post-certification 
inspections into a similar template used for the baseline data set; data are being double checked for 
accuracy.  Once the full set of post-certification inspections is completed, data can be organized 
and formatted to begin the performance measurement step of the analysis.   

 Rhode Island Historical Compliance Data - It was originally believed that a 10-year history of RI 
compliance data existed from the Offices of Waste Management and Compliance & Inspection.  
However, in this reporting period, it was determined that accurate and usable data existed only 
from 2001, so the length of the time period has been modified from 10 years to 5 years (2001-
2005).  All data have been tabulated and can be found in 2 attachments, “5-YearHistData” and “5-
YearHistData(Summary)”.  Regression analysis of the historical data should be started in the next 
reporting cycle.   

 Regression Analysis - In the last reporting period, a first year URI graduate student in computer 
science and statistics began to develop a data set (which includes baseline data and new data 
collected from follow-up field visits/telephone calls to all 96 baseline facilities) for multivariate 
regression analysis.  The purpose of this analysis is to identify key variables that influenced 
compliance status at baseline, if possible.  Though this activity was not identified as a deliverable 
in the EPA grant proposal, investigators felt that this analysis could provide useful information in 
support of the project.  Unfortunately, the student who originally began this effort is no longer at 
URI (left graduate school to enter the workforce), but two new graduate students have been hired 
and are continuing the data collection and analysis efforts; together, they have worked on two 
different regression analyses, one on baseline tank level data and the other on baseline facility-level 
data.  Two summary reports are attached that describe the results.  The modeling process presented 
in the attachments will be continued for the purpose of finding a better fit as R**2 was rather low 
(we therefore did not pickup many significant variables).  This will include the addition of several 
interaction terms.  

 Partner States - Work with partner states to compare compliance rates for indicators is continuing.  
Through communications via conference calls with Roberta Dusky of FL DEP, an approach was 
developed to extract the needed information from Florida’s database.  The baseline indicator table 
developed by DEM was also forwarded to FL to assist in the comparative analysis.  While 
regulations are similar in both states, there are many differences in formatting where specific 
regulations are not presented exactly the same.  For example, one checklist item in FL’s inspection 
sheet may cover several detailed questions in RI’s checklist, so some type of reordering is 
necessary to line up the analogous indicators properly.  Initial analysis of the FL data indicate that 
out of 19,200 inspections, approximately 7,000 facilities were found to have some sort of non-
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compliance issue with a total of 19,200 violations.  However, another major barrier to collecting 
the required UST data is that the FL database contains both UST and AST (above-ground storage 
tank) inspection results.  Roberta is in the process of sorting and filtering to separate UST data 
from AST data.  For the reasons mentioned above, more time than originally anticipated is needed 
to set up an analogous matrix.  In any case, the comparative analysis has begun and is following the 
projected timeline (July 1, 2008 start date). 

Work with New Hampshire is ongoing as information has been obtained and is under review.  The 
same baseline indicator table developed this reporting period and sent to FL has also been 
forwarded to NH in hopes of setting up a similar comparative analysis.  DEM also had discussions 
with Virginia regarding their FY2004 UST database (Oct. 1-2003 to Sep. 30, 2004) which contains 
data on 923 inspections, but found that direct comparative analysis would be difficult as data are 
presented in 5 broad aggregated categories (Registration, Overfill Protection, Spill Protection, 
Release Prevention, and Corrosion Protection) with 3 general descriptors (Full compliance, 
Minimal compliance, and Noncompliance) which limits its usefulness.  Further, DEM has queried 
the possibility of obtaining UST baseline data from Vermont with Mike Crow.  Similar difficulty 
with Vermont’s data (EBPI data are aggregated into broad categories) exists, though it appears 
possible to disaggregate the data into a form that may be useful to the overall comparative analysis 
step of the project. 

 Economic Analysis – While not a primary task of this proposed project, a first order economic 
evaluation was performed in previous reporting periods to compare the costs of ERP versus the 
traditional inspection approach for the RI UST program.  Even though it can be shown that ERP 
can cost less to administer than the required approach set forth by the Energy Act (each facility 
inspected at least every 3 years), ERP must be as effective as or more effective than the standard 
protocol to be deemed acceptable.  A paper is currently being written for journal publication (1st 
page of a rough draft is attached for information purposes only). 

Part 3 – Projection of Activities, Accomplishments, and Major Expenditures for Next Quarter 
Report.  All of the post-certification inspections should be completed by the end of the next 
reporting period and data incorporated into the ongoing statistical analyses.  Regression analysis for 
the 5-year compliance data should also be well underway.  Much of the direct comparative indicator 
analysis with FL should be completed during the next reporting period, subject to FL work 
schedule.  Communication via conference calls and/or a visit to NH will take place to work on 
indicator comparisons between RI ERP and NH’s traditional inspection programs.  The economic 
analysis paper will also be more complete and possibly ready for publication.  There will be no 
unusual expenditures expected for the next reporting period.  Project staff will be attending the 
upcoming Second Annual National States Environmental Results Program (ERP) Consortium 
Meeting to discuss preliminary findings.    

Part 4 – Financial Report.   

Confidential business information removed by EPA. 
 
Attachments: 

1. Excel file – UST Baseline Indicator List 
2. Report – Tank Level Regression Analysis of Baseline Data 
3. Report – Facility Level Regression Analysis of Baseline Data 
4. Excel File – 5-year RI Historical Compliance Data (complete set) 
5. Excel File – 5-year RI Historical Compliance Data (summary table) 
6. Report – 1st page of Economic Analysis Paper 


	Progress Report #6
	Part 4 – Financial Report.  

