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Background 
 
The General Electric Company (GE), the United States Environmental Protection Agency (EPA), the 
Massachusetts Department of Environmental Protection (MDEP), and other governmental entities have 
entered into a Consent Decree (CD) for the GE-Pittsfield/Housatonic River Site, which was entered by the 
U.S. Court on October 27, 2000.  In accordance with Paragraph 67 of the CD, GE is submitting this 
monthly report, prepared on GE’s behalf by Blasland, Bouck & Lee, Inc. (BBL), which summarizes the 
status of activities conducted by GE at the GE-Pittsfield/Housatonic River Site ("Site") (as defined in the 
CD). 
 
This report covers activities in the areas listed below (as defined in the CD and/or the accompanying 
Statement of Work for Removal Actions Outside the River [SOW]).  Only those areas that have had work 
activities for the month subject to reporting are included.  The specific activities conducted pursuant to or 
in connection with the CD are noted with an asterisk. 
 

General Activities (GECD900) 
 
 GE Plant Area (non-groundwater) 

1. 20s, 30s, 40s Complexes (GECD120) 
2. East Street Area 2 – South (GECD150) 
3. East Street Area 2 – North (GECD140) 
4. East Street Area 1 – North (GECD130) 
5. Hill 78 and Building 71 Consolidation Areas (GECD210/220) 
6. Hill 78 Area – Remainder (GECD160) 
7. Unkamet Brook Area (GECD170) 

 
Former Oxbow Areas (non-groundwater) 

8. Former Oxbow Areas A & C (GECD410) 
9. Lyman Street Area (GECD430) 
10. Newell Street Area I (GECD440) 
11. Newell Street Area II (GECD450) 
12. Former Oxbow Areas J & K (GECD420) 

 
Housatonic River 

13. Upper ½-Mile Reach (GECD800) 
14. 1½-Mile Reach (only for activities, if any, conducted by GE) (GECD820) 
15. Rest of the River (GECD850) 

 
Housatonic River Floodplain 

16. Current Residential Properties Adjacent to 1½-Mile Reach (Actual/Potential Lawns) 
(GECD710) 

17. Non-Residential Properties Adjacent to 1½-Mile Reach (excluding banks) 
(GECD720) 

18. Current Residential Properties Downstream of Confluence (Actual/Potential Lawns) 
(GECD730) 

 
Other Areas 

19. Allendale School Property (GECD500) 
20. Silver Lake Area (GECD600) 
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Groundwater Management Areas (GMAs) 
21. Plant Site 1 (GECD310) 
22. Former Oxbows J & K (GECD320) 
23. Plant Site 2 (GECD330) 
24. Plant Site 3 (GECD340) 
25. Former Oxbows A&C (GECD350) 
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GENERAL ACTIVITIES 

GE-PITTSFIELD/HOUSATONIC RIVER SITE 
(GECD900) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

- Attended Citizens Coordinating Council (CCC) meeting (April 12, 2006). 
 
- Continued GE-EPA electronic data exchanges for the Housatonic River Watershed and Areas 

Outside the River.*   
 

- Submitted memorandum to EPA and MDEP on procedures for evaluation of sulfide in soil at 
areas within Site (April 4, 2006).* 

 
b. Sampling/Test Results Received 
 

- Sample results were received for routine sampling conducted pursuant to GE’s NPDES Permit 
for the GE facility.  Sampling records and results are provided in Attachment A to this report.  

 
- NPDES Discharge Monitoring Reports (DMRs) for the period of March 1 through March 31, 

2006, are provided in Attachment B to this report. 
 

- GE received a report from Columbia Analytical Services, Inc. titled NPDES Biomonitoring 
Report for April 2006, which included analytical results for samples collected for NPDES-
related whole effluent toxicity testing, as well as an attached report from Aquatec Biological 
Sciences providing the results of the whole effluent toxicity testing performed in April 2006.  A 
copy of this document is provided in Attachment C.   

 
c. Work Plans/Reports/Documents Submitted 

 
None 

 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Continue NPDES sampling and monitoring activities. 
 
- Attend public and CCC meetings, as appropriate. 

 
- Submit final version of update to Project Operations Plan (POP) following EPA review of 

draft.* 
 
- Submit final version of update to Field Sampling Plan/Quality Assurance Project Plan 

(FSP/QAPP) following EPA review of draft.* 
 

- Submit modification to FSP/QAPP regarding the cleaning procedure associated with the EPA 
TO-4 Puff analysis for air monitoring.* 
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GENERAL ACTIVITIES 

(cont’d) 
GE-PITTSFIELD/HOUSATONIC RIVER SITE 

(GECD900) 
APRIL 2006 

 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) (cont’d) 
 

- Work with Agencies on modification to Consent Decree to address revision to footprint of Hill 
78 On-Plant Consolidation Area (OPCA) and use of crushed building demolition materials in 
40s and 30s Complexes.* 

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
 

None 
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ITEM 1 
PLANT AREA 

20s, 30s, 40s COMPLEXES 
(GECD120) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

- Continued concrete crushing/processing, stockpiling of crushed materials, and site restoration 
activities associated with 40s Complex demolition activities. 

 
- Conducted air monitoring for particulates and PCBs in connection with demolition activities in 

the 40s Complex, as identified in Table 1-1. 
 
b. Sampling/Test Results Received 
 

See attached tables.  
 

c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks)   
 

- Continue concrete crushing/processing and site restoration activities associated with 40s 
Complex demolition activities. 

 
- Continue construction of crushed material stockpile at 40s Complex. 
 
- Submit letter regarding partial removal and restoration of floor slabs at Buildings 42, 43/43A, 

and 44. 
 
- Due to discovery of oil in the Building 43 elevator shaft (on May 1, 2006), remove hydraulic 

piston and oil from that elevator shaft and, following EPA approval, decommission with tremie 
grout. 

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
 

None 



TABLE 1-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

20s, 30s, 40s COMPLEX
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample      

Date Matrix Laboratory Analyses
Date Received by 

GE or BBL
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
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TABLE 1-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

20s, 30s, 40s COMPLEX
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample      

Date Matrix Laboratory Analyses
Date Received by 

GE or BBL
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
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TABLE 1-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

20s, 30s, 40s COMPLEX
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample      

Date Matrix Laboratory Analyses
Date Received by 

GE or BBL
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling W3 - West of 40s Complex 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling MC3 - Near Bldg. 16 & 19 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling S2 - Woodlawn Avenue 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06

PCB Ambient Air Sampling Field Blank 4/13 - 4/14/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling W3 - West of 40s Complex 4/13 - 4/14/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling S2 - Woodlawn Avenue 4/13 - 4/14/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2 - South of Bldg. 5 4/13 - 4/14/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2-CO South of Bldg. 5 4/13 - 4/14/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling MC3 - Near Bldg. 16 & 19 4/13 - 4/14/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling BK3-Background - East of Building 9B 4/13 - 4/14/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling Field Blank 4/24 - 4/25/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling W3 - West of 40s Complex 4/24 - 4/25/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling S2 - Woodlawn Avenue 4/24 - 4/25/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2 - South of Bldg. 5 4/24 - 4/25/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2-CO South of Bldg. 5 4/24 - 4/25/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling MC3 - Near Bldg. 16 & 19 4/24 - 4/25/06 Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling BK3-Background - East of Building 9B 4/24 - 4/25/06 Air Berkshire Environmental PCB 5/5/2006
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TABLE 1-2
AMBIENT AIR PCB DATA RECEIVED DURING APRIL 2006

40s COMPLEX DEMOLITION ACTIVITIES
20s, 30s, 40s COMPLEX

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Event 
Period

Date Analytical 
Results 

Received by 
BEC, Inc.

Field Blank 
(µg/PUF)

W3 - West of 
40s Complex 

(µg/m3)

S2 - 
Woodlawn 

Avenue 
(µg/m3)

M2 - South 
of Bldg. 5 
(µg/m3)

M2-CO       
South of 
Bldg. 5 
(µg/m3)

MC3 - Near 
Bldg. 16 & 19 

(µg/m3)

BK3-Background - 
East of Bldg. 9B 

(µg/m3)

4/13 - 4/14/06 4/20/06 ND (<0.10) 0.0068 0.0028 0.0108 0.0111 0.0052 0.0007

4/24 - 4/25/06 4/27/06 ND (<0.10) 0.0058 0.0018 0.0067 0.0088 0.0040 0.0020

0.05 0.05 0.05 0.05 0.05 0.05

Notes:
1.   ND - Non-Detect
2.   Both of the April PCB events for the 40s Complex were run concurrently with PCB events for Buildings 1, 2, & 3.  One colocated site (M2)

Notification Level

       for both projects was used as a precision check.
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TABLE 1-3
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

40s COMPLEX DEMOLITION ACTIVITIES
20s, 30s, 40s COMPLEX

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant Wind 
Direction

4/3/06 W3 - West of 40s Complex 0.031* 0.011* 11:15 Variable
MC3 - Near Bldg. 16 & 19 0.012* 11:00

M2 - South of Bldg. 5 0.011* 10:45
S2 - Woodlawn Avenue 0.007* 11:00

4/4/06 W3 - West of 40s Complex 0.005* 0.006* 11:30 WNW
MC3 - Near Bldg. 16 & 19 0.004* 11:00

M2 - South of Bldg. 5 0.006* 11:00
S2 - Woodlawn Avenue 0.003* 11:15

4/5/06 W3 - West of 40s Complex 0.012* 0.006* 11:15 NNW
MC3 - Near Bldg. 16 & 19 0.004* 11:00

M2 - South of Bldg. 5 0.008* 11:00
S2 - Woodlawn Avenue 0.010* 11:00

4/6/06 W3 - West of 40s Complex 0.017* 0.009* 11:00 WNW
MC3 - Near Bldg. 16 & 19 0.009* 11:15

M2 - South of Bldg. 5 0.014* 11:00
S2 - Woodlawn Avenue 0.007* 11:15

4/7/06 W3 - West of 40s Complex 0.045* 0.029* 10:45 SSW
MC3 - Near Bldg. 16 & 19 0.032* 11:00

M2 - South of Bldg. 5 0.032* 10:15
S2 - Woodlawn Avenue 0.026* 11:00

4/10/06 W3 - West of 40s Complex 0.021* 0.010* 10:30 WNW
MC3 - Near Bldg. 16 & 19 0.012* 10:45

M2 - South of Bldg. 5 0.015* 10:30
S2 - Woodlawn Avenue 0.007* 10:45

4/11/06 W3 - West of 40s Complex 0.027* 0.014* 11:00 Calm
MC3 - Near Bldg. 16 & 19 0.023* 11:00

M2 - South of Bldg. 5 0.018* 11:00
S2 - Woodlawn Avenue 0.012* 11:15

4/12/06 W3 - West of 40s Complex 0.044* 0.021* 11:30 SSW
MC3 - Near Bldg. 16 & 19 0.030* 11:15

M2 - South of Bldg. 5 0.023* 11:15
S2 - Woodlawn Avenue 0.006* 5:153

4/13/06 W3 - West of 40s Complex 0.018* 0.013* 11:00 WNW
MC3 - Near Bldg. 16 & 19 0.020* 11:15

M2 - South of Bldg. 5 0.013* 11:15
S2 - Woodlawn Avenue 0.011* 11:00

4/14/06 W3 - West of 40s Complex 0.016* 0.014* 9:154 SSW
MC3 - Near Bldg. 16 & 19 0.027* 11:30

M2 - South of Bldg. 5 0.016* 11:15
S2 - Woodlawn Avenue 0.011* 11:15

4/17/06 W3 - West of 40s Complex 0.004* 0.004* 11:30 NNW
MC3 - Near Bldg. 16 & 19 0.003* 11:15

M2 - South of Bldg. 5 0.005* 11:00
S2 - Woodlawn Avenue 0.006* 11:00

4/18/06 W3 - West of 40s Complex 0.005* 0.003* 11:30 NNW
MC3 - Near Bldg. 16 & 19 0.004* 11:15

M2 - South of Bldg. 5 0.007* 11:15
S2 - Woodlawn Avenue 0.008* 11:00
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TABLE 1-3
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

40s COMPLEX DEMOLITION ACTIVITIES
20s, 30s, 40s COMPLEX

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant Wind 
Direction

4/19/06 W3 - West of 40s Complex 0.008* 0.003* 11:30 NNW
MC3 - Near Bldg. 16 & 19 0.009* 11:15

M2 - South of Bldg. 5 0.009* 11:15
S2 - Woodlawn Avenue 0.008* 11:15

4/20/06 W3 - West of 40s Complex 0.008* 0.005* 10:45 WNW, NNW
MC3 - Near Bldg. 16 & 19 0.008* 11:15

M2 - South of Bldg. 5 0.009* 11:00
S2 - Woodlawn Avenue 0.009* 11:00

4/21/06 W3 - West of 40s Complex 0.013* 0.007* 12:00 Variable
MC3 - Near Bldg. 16 & 19 0.008* 11:30

M2 - South of Bldg. 5 0.009* 11:30
S2 - Woodlawn Avenue 0.006* 11:30

4/24/06 W3 - West of 40s Complex 0.008* 0.007* 11:45 Calm
MC3 - Near Bldg. 16 & 19 0.006* 12:15

M2 - South of Bldg. 5 0.008* 12:45
S2 - Woodlawn Avenue 0.007* 12:15

4/25/06 W3 - West of 40s Complex 0.036* 0.018* 12:45 WNW
MC3 - Near Bldg. 16 & 19 0.022* 12:15

M2 - South of Bldg. 5 0.028* 12:15
S2 - Woodlawn Avenue 0.020* 12:15

4/26/06 W3 - West of 40s Complex 0.011* 0.005* 12:30 SSW
MC3 - Near Bldg. 16 & 19 0.007* 12:15

M2 - South of Bldg. 5 0.007* 12:15
S2 - Woodlawn Avenue 0.004* 12:15

4/27/06 W3 - West of 40s Complex 0.015* 0.013* 11:45 WNW
MC3 - Near Bldg. 16 & 19 0.018* 10:30

M2 - South of Bldg. 5 0.020* 11:45
S2 - Woodlawn Avenue 0.010* 10:45

4/28/06 W3 - West of 40s Complex 0.006* 0.005* 12:15 NNW
MC3 - Near Bldg. 16 & 19 0.005* 12:00

M2 - South of Bldg. 5 0.006* 11:45
S2 - Woodlawn Avenue 0.005* 12:00

Notification Level 0.120

Notes:
NA - Not Available
* Measured with a DR-2000 or DR-4000.  

Background monitoring station is located east of Building 9B, between 9B and New York Avenue.

Predominant wind direction determined using hourly wind direction data from the Pittsfield Municipal Airport Weather Station.

4  Sampling period was shortened due to site access problem (gate locked).

3  Sampling period was shortened due to site power issue.

2  The particulate monitors obtain real-time data.  The sampling data were obtained by BEC on the sampling date.

1  Monitoring was performed only on days when site activities occurred.
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ITEM 2 

PLANT AREA 
EAST STREET AREA 2-SOUTH 

(GECD150) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed    
 

- Conducted sampling of interplant roadway sweepings at Building 64, as identified in Table 2-1.    
 

- Conducted sampling of GE microfilm at Building 16, as identified in Table 2-1.    
 

- Conducted drum sampling at Building 78 of carbon from Building 64G roll-offs and of water 
from decontamination activities, as identified in Table 2-1. 

 
b. Sampling/Test Results Received 
 

See attached tables. 
 
c. Work Plans/Reports/Documents Submitted 

 
None 

 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Continue routine process sampling at Buildings 64G and/or 64T.  
 
- Discuss with EPA and MDEP the draft Grant of Environmental Restriction and Easement 

(ERE) and survey plans for the City Recreational Area, and then revise and re-submit those 
documents.* 

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 
f. Proposed/Approved Work Plan Modifications 
 

None 



TABLE 2-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

EAST STREET AREA 2 - SOUTH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample      

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Building 16 GE Micro Film Sampling 10734-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 10757-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 10759-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 10760-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 10761-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 10762-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 10765-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 10813-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11102-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11103-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11104-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11106-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11108-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11111-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11114-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11116-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11118-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11120-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11122-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11123-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11124-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11125-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11128-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11231-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11252-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 11282-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP114-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP12-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP133-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP136-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP146-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP155-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP158-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP160-W1 4/5/06 Wipe SGS PCB 4/14/06
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TABLE 2-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

EAST STREET AREA 2 - SOUTH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample      

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Building 16 GE Micro Film Sampling 16DP195-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP198-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP23-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP3-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP44-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP46-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP48-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP5-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP57-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP58-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP64-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling 16DP7-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling PWR-D546449-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling PWR-D572164-W1 4/5/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling PWR-D575009-W1 4/3/06 Wipe SGS PCB 4/14/06
Building 16 GE Micro Film Sampling TCI-C155607-W1 4/3/06 Wipe SGS PCB 4/14/06

Building 78 Drum Sampling BLDG64G-VPC-1 4/25/06 Carbon SGS PCB, TCLP
Building 78 On/Off Site Drum Sampling BLDG78-042506-1 4/25/06 Water SGS PCB

Interplant Roadway Sweepings Bldg64-Sweepings-C1 4/13/06 Soil SGS PCB 4/19/06
Interplant Roadway Sweepings Bldg64-Sweepings-C2 4/13/06 Soil SGS PCB 4/19/06
Interplant Roadway Sweepings Bldg64-Sweepings-C3 4/13/06 Soil SGS PCB 4/19/06
Interplant Roadway Sweepings Bldg64-Sweepings-C4 4/13/06 Soil SGS PCB 4/19/06
Interplant Roadway Sweepings Bldg64-Sweepings-C5 4/13/06 Soil SGS PCB 4/19/06
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TABLE 2-2
PCB DATA RECEIVED DURING APRIL 2006

INTERPLANT ROADWAY SWEEPINGS
EAST STREET AREA 2 - SOUTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in dry weight parts per million, ppm)

Date Aroclor-1016, -1221,
Sample ID Collected -1232, -1242, -1248 Aroclor-1254 Aroclor-1260 Total PCBs

BLDG64-SWEEPINGS-C1 4/13/06 ND(0.036) 0.47 0.13 0.60
BLDG64-SWEEPINGS-C2 4/13/06 ND(0.036) 0.39 0.43 0.82
BLDG64-SWEEPINGS-C3 4/13/06 ND(0.36) 2.3 6.1 8.4
BLDG64-SWEEPINGS-C4 4/13/06 ND(0.036) 0.92 0.27 1.19
BLDG64-SWEEPINGS-C5 4/13/06 ND(0.18) 1.8 2.1 3.9

Notes:
1.
2.

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. for analysis of PCBs.
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
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TABLE 2-3
PCB DATA RECEIVED DURING APRIL 2006

BUILDING 16 GE MICRO FILM SAMPLING
EAST STREET AREA 2 - SOUTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in μg/100cm2)

Date
Sample ID Collected Aroclor-1016 Aroclor-1221 Aroclor-1232 Aroclor-1242 Aroclor-1248 Aroclor-1254 Aroclor-1260 Total PCBs

16DP3-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP5-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP7-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP12-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP23-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP44-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP46-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP48-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP57-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP58-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP64-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP114-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) 0.94 J ND(1.0) ND(1.0) ND(1.0) 0.94 J
16DP133-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP136-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP146-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP155-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP158-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) 2.1 ND(1.0) ND(1.0) ND(1.0) 2.1
16DP160-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP195-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
16DP198-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10734-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10757-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10759-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10760-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10761-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10762-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10765-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
10813-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11102-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11103-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11104-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11106-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11108-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11111-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11114-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11116-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11118-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11120-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
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TABLE 2-3
PCB DATA RECEIVED DURING APRIL 2006

BUILDING 16 GE MICRO FILM SAMPLING
EAST STREET AREA 2 - SOUTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in μg/100cm2)

Date
Sample ID Collected Aroclor-1016 Aroclor-1221 Aroclor-1232 Aroclor-1242 Aroclor-1248 Aroclor-1254 Aroclor-1260 Total PCBs

11122-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11123-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11124-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11125-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11128-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11231-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11252-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
11282-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
PWR-D546449-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
PWR-D572164-W1 4/5/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
PWR-D575009-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
TCI-C155607-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)

Notes:
1.
2.

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. for analysis of PCBs.
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.

Data Qualifiers:
     
        J - Indicates an estimated value less than the practical quantitation limit (PQL).
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TABLE 2-4
DATA RECEIVED DURING APRIL 2006

BUILDING 64G LPCA MONITORING
EAST STREET AREA 2 - SOUTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: C6-64G-13
Parameter Date Collected: 3/21/06
Volatile Organics
1,1,1-Trichloroethane 0.0010
1,1-Dichloroethane 0.0016
Benzene ND(0.00021)
Chlorobenzene ND(0.00022)
Chloroethane 0.0010
Chloroform 0.00036
Ethylbenzene ND(0.00035)
Methylene Chloride 0.00035 B
Toluene ND(0.00028)
Trichloroethene ND(0.00040)
Vinyl Chloride 0.00049

Note:
1.

2.

These results have been revised by the laboratory and supersede those results reported in 
Table 2-9 of the March 2006 CD Monthly Report. 
ND  - Analyte was not detected.  The number in parenthesis is the associated detection limit.

Data Qualifiers:

    Organics (volatiles)

        B - Analyte was also detected in the associated method blank.
        

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\Analytical Data Tables\Tables\Tables.xls
2-4 Page 1 of 1 5/9/2006



 

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\bieke_text.doc 

 

 
ITEM 3 

PLANT AREA 
EAST STREET AREA 2-NORTH 

(GECD140) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

- Continued above-grade demolition activities at Buildings 1, 2, 3, and 3B, and associated 
annexes (Buildings 1A and 100 Annex). 

 
- Conducted air monitoring for particulates and PCBs in connection with above-mentioned 

demolition activities, as identified in Table 3-1.   
 

- Continued asbestos removal activities at Buildings 7, 17, 17C, and 19. 
 

- Continued equipment/liquids removal activities at Buildings 7, 17, 17C, and 19. 
 
- Issued Request for Proposal for the upcoming building demolition and site restoration program 

to be conducted at Buildings 7, 17, 17C, and 19 (April 18, 2006). 
 
- Conducted wipe sampling of heavy equipment used for demolition of Buildings 1, 2, and 3, as 

identified in Table 3-1. 
 

- Collected five additional samples for dioxin/furan analyses to supplement data presented in the 
Conceptual Removal Design/Removal Action (RD/RA) Work Plan, as identified in Table 3-1.* 

 
- Collected and tankered approximately 107,500 gallons of groundwater from Building 9 to 

Building 64G. 
 

- Verbally notified EPA and MDEP of an air monitoring concentration (0.0612 µg/m3) exceeding 
the notification level (0.050 µg/m3) (April 21, 2006).  This exceedance was suspected to be an 
anomaly and was confirmed as such in two subsequent sampling events (April 24 and 25, 
2006). 

 
b. Sampling/Test Results Received 
 

See attached tables.   
 
c. Work Plans/Reports/Documents Submitted 
 

Submitted Addendum to the Conceptual RD/RA Work Plan (April 14, 2006).* 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Continue demolition of Buildings 1, 2, 3, and 3B, and associated annexes (Buildings 1A and 
100 Annex). 
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ITEM 3 
(cont’d) 

PLANT AREA 
EAST STREET AREA 2-NORTH 

(GECD140) 
APRIL 2006 

 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) (cont’d) 
 

- Continue the asbestos removal program at Buildings 7, 17, 17C, and 19. 
 

- Submit modified air monitoring station locations for the upcoming building demolition and site 
restoration program to be conducted at Buildings 7, 17, 17C, and 19. 

 
- Continue the equipment/liquids removal program at Buildings 7, 17, 17C, and 19. 
 
- Submit letter to EPA presenting analytical results of pre-demolition building material 

characterization samples collected at Buildings 7, 17, 17C, and 19, along with supporting 
evaluations and proposed waste stream destinations. 

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 
f. Proposed/Approved Work Plan Modifications 
 
 None 



TABLE 3-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

EAST STREET AREA 2 - NORTH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID Sample Date Depth (feet) Matrix Laboratory Analyses
Date Received 
by GE or BBL

Conceptual RD/RA Work Plan Addendum DUP-RAA5-BLD15-2 (RAA5-D8) 4/6/06 0-1 Soil SGS PCDD/PCDF 4/10/06
Conceptual RD/RA Work Plan Addendum RAA5-C4 2/23/06 0-1 Soil SGS PCDD/PCDF 4/10/06
Conceptual RD/RA Work Plan Addendum RAA5-C4 2/23/06 1-6 Soil SGS PCDD/PCDF 4/10/06
Conceptual RD/RA Work Plan Addendum RAA5-D6 4/6/06 0-1 Soil SGS PCDD/PCDF 4/10/06
Conceptual RD/RA Work Plan Addendum RAA5-D6 4/6/06 6-15 Soil SGS PCDD/PCDF 4/10/06
Conceptual RD/RA Work Plan Addendum RAA5-D8 4/6/06 0-1 Soil SGS PCDD/PCDF 4/10/06
Conceptual RD/RA Work Plan Addendum RAA5-D8 4/6/06 1-6 Soil SGS PCDD/PCDF 4/10/06

SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-BOBCAT-W1 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-BOBCAT-W2 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-BOBCAT-W3 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-KAMATSU-W1 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-KAMATSU-W2 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-KAMATSU-W3 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-LOADER-W1 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-LOADER-W2 3/31/06 NA Wipe SGS PCB 4/4/06
SABRE Demolition Buildings 1, 2, & 3 Equipment Wipe Sampling SABRE-LOADER-W3 3/31/06 NA Wipe SGS PCB 4/4/06

Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/3/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/3/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/3/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/3/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/4/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/4/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/4/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/4/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/5/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/5/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/5/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/5/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/6/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/6/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/6/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/6/06 NA Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/10/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/10/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/10/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/10/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/11/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/11/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/11/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/11/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/12/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/12/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
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TABLE 3-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

EAST STREET AREA 2 - NORTH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID Sample Date Depth (feet) Matrix Laboratory Analyses
Date Received 
by GE or BBL

Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/12/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/12/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/13/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/13/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/13/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/13/06 NA Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/18/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/18/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/18/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/18/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/19/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/19/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/19/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/19/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/20/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/20/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/20/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/20/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/21/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/21/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/21/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/21/06 NA Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/24/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/24/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/24/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/24/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/25/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/25/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/25/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/25/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/26/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/26/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/26/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/26/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M2 - South of Bldg. 5 4/27/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M4 - South of Bldg. 15 4/27/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling M6 - Southwest of Bldg. 12 4/27/06 NA Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/27/06 NA Air Berkshire Environmental Particulate Matter 5/3/06

PCB Ambient Air Sampling Field Blank 4/13 - 4/14/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2 - South of Bldg. 5 4/13 - 4/14/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2-CO South of Bldg. 5 4/13 - 4/14/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M4 - South of Bldg. 15 4/13 - 4/14/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M6 - Southwest of Bldg. 12 4/13 - 4/14/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling BK3-Background - East of Building 9B 4/13 - 4/14/06 NA Air Berkshire Environmental PCB 5/5/2006
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TABLE 3-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

EAST STREET AREA 2 - NORTH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID Sample Date Depth (feet) Matrix Laboratory Analyses
Date Received 
by GE or BBL

PCB Ambient Air Sampling Field Blank 4/24 - 4/25/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2 - South of Bldg. 5 4/24 - 4/25/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M2-CO South of Bldg. 5 4/24 - 4/25/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M4 - South of Bldg. 15 4/24 - 4/25/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling M6 - Southwest of Bldg. 12 4/24 - 4/25/06 NA Air Berkshire Environmental PCB 5/5/2006
PCB Ambient Air Sampling BK3-Background - East of Building 9B 4/24 - 4/25/06 NA Air Berkshire Environmental PCB 5/5/2006

Note:
1.  Field duplicate sample locations are presented in parenthesis.
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TABLE 3-2
PCB DATA RECEIVED DURING APRIL 2006

SABRE DEMOLITION BUILDINGS 1, 2, & 3 EQUIPMENT WIPE SAMPLING
EAST STREET AREA 2 - NORTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in μg/100cm2)

Date
Sample ID Collected Aroclor-1016 Aroclor-1221 Aroclor-1232 Aroclor-1242 Aroclor-1248 Aroclor-1254 Aroclor-1260 Total PCBs

SABRE-BOBCAT-W1 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
SABRE-BOBCAT-W2 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
SABRE-BOBCAT-W3 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) 1.4 1.4
SABRE-KAMATSU-W1 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
SABRE-KAMATSU-W2 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
SABRE-KAMATSU-W3 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
SABRE-LOADER-W1 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
SABRE-LOADER-W2 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
SABRE-LOADER-W3 3/31/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)

Notes:
1.
2.

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. for analysis of PCBs.  
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
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TABLE 3-3
DATA RECEIVED DURING APRIL 2006

CONCEPTUAL RD/RA WORK PLAN ADDENDUM
EAST STREET AREA 2 - NORTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: RAA5-C4 RAA5-C4 RAA5-D6 RAA5-D6
Sample Depth(Feet): 0-1 1-6 0-1 6-15

Parameter Date Collected: 2/23/06 2/23/06 4/6/06 4/6/06
Furans
2,3,7,8-TCDF 0.000016 Y 0.0000015 J 0.0000026 Y ND(0.00000087)
TCDFs (total) 0.00012 Q 0.0000097 Q 0.0000025 ND(0.00000087)
1,2,3,7,8-PeCDF 0.0000070 J 0.0000012 J 0.0000011 J ND(0.0000011)
2,3,4,7,8-PeCDF 0.000026 0.0000040 J 0.0000046 J ND(0.0000011)
PeCDFs (total) 0.00028 Q 0.000035 Q 0.000018 0.0000011 J
1,2,3,4,7,8-HxCDF 0.000011 0.0000021 J ND(0.0000023) X ND(0.0000011)
1,2,3,6,7,8-HxCDF 0.0000094 J ND(0.0000018) X ND(0.0000011) ND(0.0000011)
1,2,3,7,8,9-HxCDF ND(0.0000040) ND(0.0000010) ND(0.0000015) ND(0.0000011)
2,3,4,6,7,8-HxCDF 0.000034 0.0000043 J 0.0000017 J ND(0.0000011)
HxCDFs (total) 0.00043 0.000059 0.000013 0.0000058 J
1,2,3,4,6,7,8-HpCDF 0.000036 0.0000061 J 0.0000048 J 0.0000023 J
1,2,3,4,7,8,9-HpCDF 0.0000042 J ND(0.0000015) ND(0.0000014) ND(0.0000011)
HpCDFs (total) 0.00010 0.000015 0.000012 0.0000073 J
OCDF 0.000018 J 0.0000047 J 0.0000046 J ND(0.0000035)
Dioxins
2,3,7,8-TCDD ND(0.0000012) ND(0.0000016) ND(0.0000013) ND(0.0000012)
TCDDs (total) ND(0.0000012) ND(0.0000016) ND(0.0000013) ND(0.0000012)
1,2,3,7,8-PeCDD ND(0.0000011) ND(0.0000010) ND(0.0000011) ND(0.0000011)
PeCDDs (total) ND(0.0000011) Q ND(0.0000010) ND(0.0000011) ND(0.0000011)
1,2,3,4,7,8-HxCDD ND(0.0000014) ND(0.0000017) ND(0.0000016) ND(0.0000015)
1,2,3,6,7,8-HxCDD ND(0.0000013) ND(0.0000016) ND(0.0000015) ND(0.0000014)
1,2,3,7,8,9-HxCDD ND(0.0000014) ND(0.0000018) ND(0.0000016) ND(0.0000015)
HxCDDs (total) 0.0000076 J ND(0.0000017) ND(0.0000016) ND(0.0000014)
1,2,3,4,6,7,8-HpCDD 0.000015 0.0000033 J 0.0000066 J 0.0000046 J
HpCDDs (total) 0.000030 0.0000033 J 0.000013 0.0000082 J
OCDD 0.00017 0.000026 0.00012 0.000094
Total TEQs (WHO TEFs) 0.000023 0.0000047 0.0000045 0.0000020
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TABLE 3-3
DATA RECEIVED DURING APRIL 2006

CONCEPTUAL RD/RA WORK PLAN ADDENDUM
EAST STREET AREA 2 - NORTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: RAA5-D8 RAA5-D8
Sample Depth(Feet): 0-1 1-6

Parameter Date Collected: 4/6/06 4/6/06
Furans
2,3,7,8-TCDF ND(0.0000010) X [0.0000017 J] ND(0.0000021) X
TCDFs (total) ND(0.00000083) [0.0000030] 0.0000016 J
1,2,3,7,8-PeCDF ND(0.0000011) [ND(0.0000011)] ND(0.0000011)
2,3,4,7,8-PeCDF 0.0000012 J [0.0000021 J] 0.0000026 J
PeCDFs (total) 0.0000042 J [0.0000088 J] 0.0000069 J
1,2,3,4,7,8-HxCDF ND(0.0000011) [ND(0.0000014)] ND(0.0000014) X
1,2,3,6,7,8-HxCDF ND(0.0000011) [ND(0.0000012)] ND(0.0000011)
1,2,3,7,8,9-HxCDF ND(0.0000011) [ND(0.0000017)] ND(0.0000011)
2,3,4,6,7,8-HxCDF ND(0.0000011) [ND(0.0000014)] ND(0.0000011)
HxCDFs (total) 0.0000018 J [ND(0.0000014)] 0.0000099 J
1,2,3,4,6,7,8-HpCDF 0.0000014 J [0.0000026 J] 0.0000034 J
1,2,3,4,7,8,9-HpCDF ND(0.0000013) [ND(0.0000012)] ND(0.0000014)
HpCDFs (total) 0.0000036 J [0.0000077 J] 0.000012
OCDF ND(0.0000033) [ND(0.0000025) X] 0.0000040 J
Dioxins
2,3,7,8-TCDD ND(0.0000012) [ND(0.0000011)] ND(0.0000018)
TCDDs (total) ND(0.0000012) [ND(0.0000011)] ND(0.0000018)
1,2,3,7,8-PeCDD ND(0.0000011) [ND(0.0000011)] ND(0.0000011)
PeCDDs (total) ND(0.0000011) [ND(0.0000011)] ND(0.0000011)
1,2,3,4,7,8-HxCDD ND(0.0000016) [ND(0.0000023)] ND(0.0000015)
1,2,3,6,7,8-HxCDD ND(0.0000015) [ND(0.0000021)] ND(0.0000014)
1,2,3,7,8,9-HxCDD ND(0.0000016) [ND(0.0000023)] ND(0.0000015)
HxCDDs (total) ND(0.0000016) [ND(0.0000023)] ND(0.0000015)
1,2,3,4,6,7,8-HpCDD 0.0000033 J [0.0000045 J] 0.0000082 J
HpCDDs (total) 0.0000057 J [0.0000086 J] 0.000014
OCDD 0.000046 [0.000082] 0.00014
Total TEQs (WHO TEFs) 0.0000023 [0.0000030] 0.0000035

Notes:
1.

2.
3.

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. 
for analysis of dioxin/furans.
Field duplicate sample results are presented in brackets.
Only those constituents detected in one or more samples are summarized.

Data Qualifiers:
 
    Organics (dioxin/furans)
        J - Indicates an estimated value less than the practical quantitation limit (PQL).
        Q - Indicates the presence of quantitative interferences.
        X - Estimated maximum possible concentration.
        Y - 2,3,7,8-TCDF results have been confirmed on a DB-225 column.  
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TABLE 3-4
AMBIENT AIR PCB DATA RECEIVED DURING APRIL 2006

BUILDINGS 1, 2, AND 3 DEMOLITION ACTIVITIES
EAST STREET AREA 2 - NORTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Event 
Period

Date Analytical 
Results 

Received by 
BEC, Inc.

Field Blank 
(µg/PUF)

M2 - South    
of Bldg. 5 
(µg/m3)

M2-CO South 
of Bldg. 5 
(µg/m3)

M4 - South    
of Bldg. 15 

(µg/m3)

M6 - Southwest 
of Bldg. 12 

(µg/m3)

BK3-Background -
East of Bldg. 9B 

(µg/m3)

4/13 - 4/14/06 4/20/06 ND (<0.10) 0.0108 0.0111 0.0050 0.0612 0.0007

4/24 - 4/25/06 4/27/06 ND (<0.10) 0.0067 0.0088 0.0059 0.0087 0.0020

0.05 0.05 0.05 0.05 0.05

Note:
ND - Non-Detect

Notification Level
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TABLE 3-5
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

BUILDINGS 1, 2, AND 3 DEMOLITION ACTIVITIES
EAST STREET AREA 2 - NORTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant Wind 
Direction

4/3/06 M2 - South of Bldg. 5 0.011* 0.011* 10:45 Variable
M4 - South of Bldg. 15 0.013* 10:45

M6 - Southwest of Bldg. 12 0.012* 10:45
4/4/06 M2 - South of Bldg. 5 0.006* 0.006* 11:00 WNW

M4 - South of Bldg. 15 0.016* 10:45
M6 - Southwest of Bldg. 12 0.034* 11:00

4/5/06 M2 - South of Bldg. 5 0.008* 0.006* 11:00 NNW
M4 - South of Bldg. 15 0.015* 10:45

M6 - Southwest of Bldg. 12 0.007* 11:00
4/6/06 M2 - South of Bldg. 5 0.014* 0.009* 11:00 WNW

M4 - South of Bldg. 15 0.017* 10:45
M6 - Southwest of Bldg. 12 0.013* 11:00

4/10/06 M2 - South of Bldg. 5 0.015* 0.010* 10:30 WNW
M4 - South of Bldg. 15 0.014* 10:30

M6 - Southwest of Bldg. 12 0.015* 10:30
4/11/06 M2 - South of Bldg. 5 0.018* 0.014* 11:00 Calm

M4 - South of Bldg. 15 0.017* 10:45
M6 - Southwest of Bldg. 12 0.018* 11:00

4/12/06 M2 - South of Bldg. 5 0.023* 0.021* 11:15 SSW
M4 - South of Bldg. 15 0.029* 11:00

M6 - Southwest of Bldg. 12 0.027* 11:15
4/13/06 M2 - South of Bldg. 5 0.013* 0.013* 11:15 WNW

M4 - South of Bldg. 15 0.025* 11:00
M6 - Southwest of Bldg. 12 0.030* 11:15

4/18/06 M2 - South of Bldg. 5 0.007* 0.003* 11:15 NNW
M4 - South of Bldg. 15 0.005* 11:00

M6 - Southwest of Bldg. 12 0.018* 11:00
4/19/06 M2 - South of Bldg. 5 0.009* 0.003* 11:15 NNW

M4 - South of Bldg. 15 0.007* 11:00
M6 - Southwest of Bldg. 12 0.024* 11:00

4/20/06 M2 - South of Bldg. 5 0.009* 0.005* 11:00 WNW, NNW
M4 - South of Bldg. 15 0.006* 10:45

M6 - Southwest of Bldg. 12 0.015* 10:45
4/21/06 M2 - South of Bldg. 5 0.009* 0.007* 11:30 Variable

M4 - South of Bldg. 15 0.006* 11:30
M6 - Southwest of Bldg. 12 0.018* 11:30

4/24/06 M2 - South of Bldg. 5 0.008* 0.007* 12:45 Calm
M4 - South of Bldg. 15 0.007* 12:45

M6 - Southwest of Bldg. 12 0.013** 12:45
4/25/06 M2 - South of Bldg. 5 0.028* 0.018* 12:15 WNW

M4 - South of Bldg. 15 0.020* 12:15
M6 - Southwest of Bldg. 12 0.060** 11:15
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TABLE 3-5
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

BUILDINGS 1, 2, AND 3 DEMOLITION ACTIVITIES
EAST STREET AREA 2 - NORTH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant Wind 
Direction

4/26/06 M2 - South of Bldg. 5 0.007* 0.005* 12:15 SSW
M4 - South of Bldg. 15 0.005* 12:15

M6 - Southwest of Bldg. 12 0.017** 11:30
4/27/06 M2 - South of Bldg. 5 0.020* 0.013* 11:45 WNW

M4 - South of Bldg. 15 0.013* 12:15
M6 - Southwest of Bldg. 12 0.036** 11:00

Notification Level 0.120

Notes:

** Measured with and EBAM.

2  The particulate monitors obtain real-time data.  The sampling data were obtained by BEC on the sampling date.

1  Monitoring was performed only on days when site activities occurred.

* Measured with a DR-2000 or DR-4000.

Background monitoring station is located east of Building 9B, between 9B and New York Avenue.

Predominant wind direction determined using hourly wind direction data from the Pittsfield Municipal Airport Weather Station.
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ITEM 5 

PLANT AREA 
HILL 78 & BUILDING 71 CONSOLIDATION AREAS 

(GECD210/220) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 

 
- Conducted air monitoring for particulates and PCBs, as identified in Table 5-1. 
 
- Initiated and completed consolidation of materials from EPA’s 1½-Mile Reach Removal Action 

into the OPCAs (April 24-26, 2006). 
  
- Continued transfer of leachate from Building 71 On-Plant Consolidation Area (OPCA) to 

Building 64G for treatment.  The total amount transferred in April 2006 was 104,000 gallons 
(see Table 5-4). 

 
b. Sampling/Test Results Received 
 

See attached tables. 
 
c. Work Plans/Reports/Documents Submitted 
 

Submitted final 2006 Addendum to OPCA Work Plan summarizing enhancements/modifications to 
OPCA operations, including proposed modifications of Hill 78 OPCA boundaries (April 13, 2006). 
 

d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Submit letter summarizing 2006 consolidation activities and final cover design/construction for 
portions of the Building 71 and Hill 78 OPCAs. 

 
- Initiate consolidation of certain building demolition materials and materials from Phase 4 

floodplain properties into the OPCAs. 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 
f. Proposed/Approved Work Plan Modifications 

 
Received EPA approval of the 2006 Addendum to the OPCA Work Plan (April 17, 2006). 
 
 



TABLE 5-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

HILL 78/BUILDING 71 ON PLANT CONSOLIDATION AREAS
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID Sample Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Ambient Air Particulate Matter Sampling North of OPCAs 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
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TABLE 5-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

HILL 78/BUILDING 71 ON PLANT CONSOLIDATION AREAS
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID Sample Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling North of OPCAs 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Pittsfield Generating Co. 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Southeast of OPCAs 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Northwest of OPCAs 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling West of OPCAs 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06

PCB Ambient Air Sampling Field Blank 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling Northwest of OPCAs 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling West of OPCAs 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling West of OPCAs colocated 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling North of OPCAs 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling Southeast of OPCAs 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling Pittsfield Generating (PGE) 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling Background East of Building 9B 4/6 - 4/7/06 Air Berkshire Environmental PCB 4/15/06
PCB Ambient Air Sampling Field Blank 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling Northwest of OPCAs 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling West of OPCAs 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling West of OPCAs colocated 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling North of OPCAs 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling Southeast of OPCAs 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling Pittsfield Generating (PGE) 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling Background East of Building 9B 4/18 - 4/19/06 Air Berkshire Environmental PCB 4/24/06
PCB Ambient Air Sampling Field Blank 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
PCB Ambient Air Sampling Northwest of OPCAs 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
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TABLE 5-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

HILL 78/BUILDING 71 ON PLANT CONSOLIDATION AREAS
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID Sample Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

PCB Ambient Air Sampling West of OPCAs 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
PCB Ambient Air Sampling West of OPCAs colocated 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
PCB Ambient Air Sampling North of OPCAs 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
PCB Ambient Air Sampling Southeast of OPCAs 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
PCB Ambient Air Sampling Pittsfield Generating (PGE) 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
PCB Ambient Air Sampling Background East of Building 9B 4/25 - 4/26/06 Air Berkshire Environmental PCB 5/3/06
PCB Ambient Air Sampling Field Blank 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
PCB Ambient Air Sampling Northwest of OPCAs 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
PCB Ambient Air Sampling West of OPCAs 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
PCB Ambient Air Sampling West of OPCAs colocated 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
PCB Ambient Air Sampling North of OPCAs 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
PCB Ambient Air Sampling Southeast of OPCAs 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
PCB Ambient Air Sampling Pittsfield Generating (PGE) 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
PCB Ambient Air Sampling Background East of Building 9B 4/27 - 4/28/06 Air Berkshire Environmental PCB 5/4/06
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TABLE 5-2

 AMBIENT AIR PCB CONCENTRATIONS
HILL 78/BUILDING 71 ON-PLANT CONSOLIDATION AREAS

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Event 
Period

Date Analytical 
Results 

Received by 
BEC, Inc.

Field Blank 
(µg/PUF)

Northwest   
of OPCAs 

(µg/m3)

West of 
OPCAs 
(µg/m3)

West of 
OPCAs 

colocated 
(µg/m3)

North of 
OPCAs 
(µg/m3)

Southeast   
of OPCAs 

(µg/m3)

Pittsfield 
Generating 

(PGE) (µg/m3)

Background 
East of Bldg. 

9B (µg/m3)

4/06 - 4/07/06 4/13/06 ND (<0.10) 0.0006 0.0004 0.0005 0.0005 0.0009 0.0014 0.0005

4/18 - 4/19/06 4/26/06 ND (<0.10) 0.0010 0.0011 0.0009 0.0040 0.0019 0.0148 0.0031

4/25 - 4/26/06 5/2/06 ND (<0.10) 0.0009 0.0010 0.0009 0.0007 0.0013 0.0019 0.0007

4/27 - 4/28/06 5/4/06 ND (<0.10) 0.0006 0.0006 0.0007 0.0004 0.0009 0.0020 0.0005

0.05 0.05 0.05 0.05 0.05 0.05 0.05

Note:
ND - Non-Detect

Action Level

AMBIENT AIR PCB DATA RECEIVED DURING APRIL 2006
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TABLE 5-3
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

PARTICULATE AMBIENT AIR CONCENTRATIONS
HILL 78/BUILDING 71 ON-PLANT CONSOLIDATION AREAS

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant Wind 
Direction

4/17/06 North of OPCAs 0.003* 0.004* 9:45 NNW
Pittsfield Generating Co. 0.005* 10:15

Southeast of OPCAs 0.004* 10:00
Northwest of OPCAs 0.002* 10:30

West of OPCAs 0.003* 10:30
4/18/06 North of OPCAs 0.003* 0.003* 9:153 NNW

Pittsfield Generating Co. 0.003* 10:45
Southeast of OPCAs 0.020* 10:45
Northwest of OPCAs 0.001* 10:30

West of OPCAs 0.003* 10:45
4/19/06 North of OPCAs 0.001* 0.003* 6:153 NNW

Pittsfield Generating Co. 0.004* 10:45
Southeast of OPCAs 0.005* 10:45
Northwest of OPCAs 0.001* 11:00

West of OPCAs 0.004* 11:00
4/20/06 North of OPCAs 0.004* 0.005* 11:30 WNW, NNW

Pittsfield Generating Co. 0.008* 12:00
Southeast of OPCAs 0.006* 11:30
Northwest of OPCAs 0.003* 11:30

West of OPCAs 0.006* 11:30
4/21/06 North of OPCAs 0.004* 0.007* 10:30 Variable

Pittsfield Generating Co. 0.010* 10:45
Southeast of OPCAs 0.008* 10:30
Northwest of OPCAs 0.004* 10:30

West of OPCAs 0.006* 10:30
4/24/06 North of OPCAs 0.006* 0.007* 10:45 Calm

Pittsfield Generating Co. 0.008* 10:45
Southeast of OPCAs 0.011* 10:45
Northwest of OPCAs 0.005* 10:45

West of OPCAs 0.007* 10:45
4/25/06 North of OPCAs 0.015* 0.018* 10:45 WNW

Pittsfield Generating Co. 0.025* 10:30
Southeast of OPCAs 0.022* 10:30
Northwest of OPCAs 0.013* 10:45

West of OPCAs 0.019* 10:45
4/26/06 North of OPCAs 0.003* 0.005* 11:00 SSW

Pittsfield Generating Co. 0.005* 10:45
Southeast of OPCAs 0.004* 10:45
Northwest of OPCAs 0.002* 11:00

West of OPCAs 0.004* 11:00
4/27/06 North of OPCAs 0.009* 0.013* 10:30 WNW

Pittsfield Generating Co. 0.014* 10:30
Southeast of OPCAs 0.014* 10:30
Northwest of OPCAs 0.007* 10:30

West of OPCAs 0.012* 10:45
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TABLE 5-3
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

PARTICULATE AMBIENT AIR CONCENTRATIONS
HILL 78/BUILDING 71 ON-PLANT CONSOLIDATION AREAS

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant Wind 
Direction

4/28/06 North of OPCAs 0.003* 0.005* 10:45 NNW
Pittsfield Generating Co. 0.006* 10:30

Southeast of OPCAs 0.006* 10:45
Northwest of OPCAs 0.003* 10:45

West of OPCAs 0.005* 10:45
Notification Level 0.120

Notes:

3  Sampling period was shortened due to instrument malfunction.

2  The particulate monitors obtain real-time data.  The sampling data were obtained by BEC on the sampling date.

1  Monitoring was performed only on days when site activities occurred.

Predominant wind direction determined using hourly wind direction data from the Pittsfield Municipal Airport Weather Station.

* Measured with DR-2000 or DR-4000. 

Background monitoring station is located east of Building 9B, between Building 9B and New York Avenue.

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\Analytical Data Tables\Tables\Tables.xls
5-3 Page 2 of 2 5/9/2006



TABLE 5-4
BUILDING 71 CONSOLIDATION AREA LEACHATE TRANSFER SUMMARY

PLANT AREA - HILL 78 & BUILDING 71 CONSOLIDATION AREAS

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Total Volume of
Leachate Transferred

Month / Year (Gallons)
April 2005 192,000

May 2005 89,500

June 2005 130,000

July 2005 127,500

August 2005 55,000

September 2005 55,000

October 2005 378,000

November 2005 162,500

December 2005 168,000

January 2006 185,000

February 2006 125,000

March 2006 70,000

April 2006 104,000

Leachate is transferred from the Building 71 On-Plant Consolidation 
Area to Building 64G for treatment.
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ITEM 6 

PLANT AREA 
HILL 78 AREA - REMAINDER 

(GECD160 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

Initiated preparation of proposal for supplemental pre-design investigations.* 
 
b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Submit supplemental pre-design investigation proposal (due by May 13, 2006).* 
 
- Conduct video inspection of the storm and sanitary sewer lines within the Hill 78 Area.*   

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
 

Received EPA approval of the September 2005 Pre-Design Investigation Report (April 13, 2006).* 
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ITEM 7 

PLANT AREA 
UNKAMET BROOK AREA 

(GECD170) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

Initiated detailed survey (including metes and bounds and topographic survey) of the Unkamet 
Brook Area (being performed by Hill Engineers, Architects & Planners, Inc.).* 

 
b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Following EPA approval of the Pre-Design Investigation Report (submitted on September 6, 
2005), initiate the additional soil sampling activities proposed therein and proposed in the EPA-
approved November 2005 Addendum (approval received in March 2006).* 

 
- Continue performing detailed survey of the Unkamet Brook Area.* 

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
 
In a letter dated August 15, 2005, GE proposed to remove Parcel L12-1-2 from the Unkamet Brook 
Area RAA.  That proposal is pending approval from EPA.* 
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ITEM 8 

FORMER OXBOW AREAS A & C 
(GECD410) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

None 
 
b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted  
 

- Submitted Release Notification Form to MDEP for soil PCB result meeting MCP definition of 
potential “imminent hazard” (April 7, 2006). 

 
- Submitted Second Addendum to Final RD/RA Work Plan to EPA (April 14, 2006).* 

 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Select a Remediation Contractor (by May 5, 2006).* 
 
- Submit Supplemental Information Package to EPA (within 30 days after selection of 

Remediation Contractor).* 
 

e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
  

None 
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ITEM 9 

LYMAN STREET AREA 
(GECD430) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 

None 
 
b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted 
 

Submitted Addendum to Final RD/RA Work Plan to EPA (April 4, 2006). 
 

d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Select Remediation Contractor for properties west of Lyman Street (by May 5, 2006). 
 
- Submit Supplemental Information Package to EPA (within 30 days after selection of 

Remediation Contractor). 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 
f. Proposed/Approved Work Plan Modifications 
 

Received EPA approval of Addendum to Final RD/RA Work Plan (April 13, 2006). 
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ITEM 10 

NEWELL STREET AREA I 
(GECD440) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 

None 
 
b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 

 
- Submit ERE and Notice of Completion for Parcel J9-23-24 to EPA for approval and MDEP for 

acceptance, and then register them in land court records. 
 
- Complete the remaining remediation activity at Parcels J9-23-19, -20, and -21, which involves 

limited excavation and subsequent installation of a concrete slab over a dirt floor in a building.  
 
- Conduct semi-annual inspection of engineered barriers and restored and revegetated areas. 

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues  
 
f. Proposed/Approved Work Plan Modifications 
 

None 
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ITEM 11 

NEWELL STREET AREA II 
(GECD450) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

- Conducted ambient air monitoring for particulates and PCBs, as identified in Table 11-1.* 
 
- Conducted wipe sampling of gondolas to be used to transport materials to the disposal facility, 

as identified in Table 11-1. 
 
- Conducted sampling of overpacked drums observed during removal actions, as identified in 

Table 11-1. 
 

- Continued shipment of soil excavated from Parcel J9-23-8 to the selected disposal facility 
located in Port Arthur, Texas. 

 
- Continued with previously planned soil remediation activities (i.e., soil replacement, 

installation of barriers). 
 
b. Sampling/Test Results Received 
 

See attached tables.   
 

c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Submit a proposal to modify the engineered barrier limits in portions of Parcels J9-23-8 and J9-
23-12 adjacent to or near off-site Parcels J9-23-9 and J9-23-10. 

 
- Based on sampling results for contents of intact drums previously removed from Parcel J9-23-

8, arrange for appropriate off-site disposal of those drums.  
 
- Continue shipments of soil excavated from Parcel J9-23-8 to the selected disposal facility 

located in Port Arthur, Texas. 
 
- Continue with remaining soil remediation activities – i.e., installation of engineered barriers.  

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
 
None 



TABLE 11-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

NEWELL STREET AREA II
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample        

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Excavation Drum Sampling D0552-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0556-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0557-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0558-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0559-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0762-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0764-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0765-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0767-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0768-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0781-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0782-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0783-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0785-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0788-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0789-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0790-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0791-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0792-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0793-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0794-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0795-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0796-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0797-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0798-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0799-SOLID 4/6/06 Solid SGS PCB, VOC, SVOC, TCLP
Excavation Drum Sampling D0800-SOLID 4/5/06 Solid SGS PCB, VOC, SVOC, TCLP

Gondola Wipe Sampling Program MHFX-5616-W1 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5616-W2 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5616-W3 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5616-W4 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5616-W5 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5663-W1 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5663-W2 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5663-W3 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5663-W4 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5663-W5 4/10/06 Wipe SGS PCB 4/12/06
Gondola Wipe Sampling Program MHFX-5669-W1 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5669-W2 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5669-W3 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5669-W4 4/3/06 Wipe SGS PCB 4/5/06
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TABLE 11-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

NEWELL STREET AREA II
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample        

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Gondola Wipe Sampling Program MHFX-5669-W5 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5670-W1 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5670-W2 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5670-W3 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5670-W4 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5670-W5 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5715-W1 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5715-W2 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5715-W3 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5715-W4 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5715-W5 4/3/06 Wipe SGS PCB 4/5/06
Gondola Wipe Sampling Program MHFX-5764-W1 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5764-W2 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5764-W3 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5764-W4 4/25/06 Wipe SGS PCB 4/28/06
Gondola Wipe Sampling Program MHFX-5764-W5 4/25/06 Wipe SGS PCB 4/28/06

Ambient Air Particulate Matter Sampling NN1 - Northwest 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/3/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/4/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/5/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/6/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling Background Location 4/7/06 Air Berkshire Environmental Particulate Matter 4/11/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
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TABLE 11-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

NEWELL STREET AREA II
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample        

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Ambient Air Particulate Matter Sampling NN2 - Southwest 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/10/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/11/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/12/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/13/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling Background Location 4/14/06 Air Berkshire Environmental Particulate Matter 4/18/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/17/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/18/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/19/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
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TABLE 11-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

NEWELL STREET AREA II
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample        

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Ambient Air Particulate Matter Sampling Background Location 4/20/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling Background Location 4/21/06 Air Berkshire Environmental Particulate Matter 4/24/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/24/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/25/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/26/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/27/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN1 - Northwest 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN2 - Southwest 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN3 - Southeast 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling NN4 - Northeast 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06
Ambient Air Particulate Matter Sampling Background Location 4/28/06 Air Berkshire Environmental Particulate Matter 5/3/06

PCB Ambient Air Sampling Field Blank 4/04 - 4/05/06 Air Berkshire Environmental PCB 4/7/06
PCB Ambient Air Sampling Northwest of NS Area II 4/04 - 4/05/06 Air Berkshire Environmental PCB 4/7/06
PCB Ambient Air Sampling Southwest of NS Area II 4/04 - 4/05/06 Air Berkshire Environmental PCB 4/7/06
PCB Ambient Air Sampling Southeast of NS Area II 4/04 - 4/05/06 Air Berkshire Environmental PCB 4/7/06
PCB Ambient Air Sampling Northeast of NS Area II 4/04 - 4/05/06 Air Berkshire Environmental PCB 4/7/06
PCB Ambient Air Sampling Northeast of NS Area II - colocated 4/04 - 4/05/06 Air Berkshire Environmental PCB 4/7/06
PCB Ambient Air Sampling Background - East of Building 9B 4/04 - 4/05/06 Air Berkshire Environmental PCB 4/7/06
PCB Ambient Air Sampling Field Blank 4/11 - 4/12/06 Air Berkshire Environmental PCB 4/14/06
PCB Ambient Air Sampling Northwest of NS Area II 4/11 - 4/12/06 Air Berkshire Environmental PCB 4/14/06
PCB Ambient Air Sampling Southwest of NS Area II 4/11 - 4/12/06 Air Berkshire Environmental PCB 4/14/06
PCB Ambient Air Sampling Southeast of NS Area II 4/11 - 4/12/06 Air Berkshire Environmental PCB 4/14/06
PCB Ambient Air Sampling Northeast of NS Area II 4/11 - 4/12/06 Air Berkshire Environmental PCB 4/14/06
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TABLE 11-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

NEWELL STREET AREA II
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample        

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

PCB Ambient Air Sampling Northeast of NS Area II - colocated 4/11 - 4/12/06 Air Berkshire Environmental PCB 4/14/06
PCB Ambient Air Sampling Background - East of Building 9B 4/11 - 4/12/06 Air Berkshire Environmental PCB 4/14/06
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TABLE 11-2
PCB DATA RECEIVED DURING APRIL 2006

GONDOLA WIPE SAMPLING
NEWELL STREET AREA II

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in μg/100cm2)

Date
Sample ID Collected Aroclor-1016 Aroclor-1221 Aroclor-1232 Aroclor-1242 Aroclor-1248 Aroclor-1254 Aroclor-1260 Total PCBs

MHFX-5616-W1 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5616-W2 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5616-W3 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5616-W4 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5616-W5 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5663-W1 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5663-W2 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5663-W3 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5663-W4 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5663-W5 4/10/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5669-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5669-W2 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5669-W3 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5669-W4 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5669-W5 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5670-W1 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5670-W2 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5670-W3 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5670-W4 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5670-W5 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5715-W1 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5715-W2 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5715-W3 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5715-W4 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5715-W5 4/3/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5764-W1 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5764-W2 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5764-W3 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5764-W4 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)
MHFX-5764-W5 4/25/06 ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0) ND(1.0)

Notes:
1.
2.

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. for analysis of PCBs.  
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
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TABLE 11-3

Sampling Event 
Period

Date Analytical 
Results 

Received by 
BEC, Inc.

Field Blank 
(µg/PUF)

Northwest of NS 
Area II (µg/m3)

Southwest of NS 
Area II (µg/m3)

Southeast of 
NS Area II 

(µg/m3)

Northeast of 
NS Area II 

(µg/m3)

Northeast of    
NS Area II - 
colocated 
(µg/m3)

Background -     
East of Bldg. 9B   

(µg/m3)

4/04 - 4/05/06 4/7/06 ND (<0.10) 0.0006 0.0008 0.0036 0.0016 0.0016 0.0010

4/11 - 4/12/06 4/14/06 ND (<0.10) 0.0048 ND (<0.0003) 0.0070 0.0030 0.0014 ND (<0.0003)

0.05 0.05 0.05 0.05 0.05 0.05 0.05

Note:
ND - Non-Detect 

AMBIENT AIR PCB DATA RECEIVED DURING APRIL 2006

Notification Level

AMBIENT AIR PCB CONCENTRATIONS
NEWELL STREET AREA II

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
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TABLE 11-4
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

PARTICULATE AMBIENT AIR CONCENTRATIONS
NEWELL STREET AREA II

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant 
Wind Direction

4/3/06 NN1 - Northwest 0.014* 0.011* 10:30 Variable
NN2 - Southwest 0.010* 10:30
NN3 - Southeast 0.012* 10:30
NN4 - Northeast 0.016* 10:30

4/4/06 NN1 - Northwest 0.021* 0.006* 11:00 WNW
NN2 - Southwest 0.004* 10:45
NN3 - Southeast 0.004* 11:00
NN4 - Northeast 0.009* 10:45

4/5/06 NN1 - Northwest 0.005* 0.006* 8:453 NNW
NN2 - Southwest 0.007* 10:45
NN3 - Southeast 0.011* 10:45
NN4 - Northeast 0.011* 10:45

4/6/06 NN1 - Northwest 0.018* 0.009* 11:30 WNW
NN2 - Southwest 0.010* 11:15
NN3 - Southeast 0.013* 11:30
NN4 - Northeast 0.018* 11:30

4/7/06 NN1 - Northwest 0.053* 0.029* 5:003 SSW
NN2 - Southwest 0.031* 11:30
NN3 - Southeast 0.033* 11:45
NN4 - Northeast 0.053* 11:30

4/10/06 NN1 - Northwest 0.019* 0.010* 10:30 WNW
NN2 - Southwest 0.010* 10:30
NN3 - Southeast 0.012* 10:45
NN4 - Northeast 0.018* 10:45

4/11/06 NN1 - Northwest 0.029* 0.014* 6:153 Calm
NN2 - Southwest 0.016* 11:30
NN3 - Southeast 0.019* 11:15
NN4 - Northeast 0.025* 11:30

4/12/06 NN1 - Northwest 0.029* 0.021* 11:00 SSW
NN2 - Southwest 0.021* 11:00
NN3 - Southeast 0.023* 11:00
NN4 - Northeast 0.033* 11:00

4/13/06 NN1 - Northwest 0.028* 0.013* 10:15 WNW
NN2 - Southwest 0.011* 10:30
NN3 - Southeast 0.018* 9:45
NN4 - Northeast 0.031* 10:30

4/14/06 NN1 - Northwest 0.018* 0.014* 10:30 SSW
NN2 - Southwest 0.011* 10:45
NN3 - Southeast 0.015* 10:45
NN4 - Northeast 0.024* 10:30

4/17/06 NN1 - Northwest 0.004* 0.004* 10:45 NNW
NN2 - Southwest 0.004* 11:00
NN3 - Southeast 0.005* 11:00
NN4 - Northeast 0.010* 11:00

4/18/06 NN1 - Northwest 0.009* 0.003* 10:15 NNW
NN2 - Southwest 0.013 9:45
NN3 - Southeast 0.009* 10:00
NN4 - Northeast 0.020* 10:00
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TABLE 11-4
AMBIENT AIR PARTICULATE MATTER DATA RECEIVED DURING APRIL 20061

PARTICULATE AMBIENT AIR CONCENTRATIONS
NEWELL STREET AREA II

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

Sampling Date2 Sampler Location
Average Site 

Concentration 
(mg/m3)

Background Site 
Concentration 

(mg/m3)

Average Period 
(Hours:Min)

Predominant 
Wind Direction

4/19/06 NN1 - Northwest 0.014* 0.003* 10:15 NNW
NN2 - Southwest 0.018 10:15
NN3 - Southeast 0.022* 10:00
NN4 - Northeast 0.019* 10:00

4/20/06 NN1 - Northwest 0.009* 0.005* 11:15 WNW, NNW
NN2 - Southwest 0.004 11:15
NN3 - Southeast 0.008* 11:00
NN4 - Northeast 0.019* 11:00

4/21/06 NN1 - Northwest 0.011* 0.007* 11:30 Variable
NN2 - Southwest 0.005 11:30
NN3 - Southeast 0.007* 9:453

NN4 - Northeast 0.011* 9:453

4/24/06 NN1 - Northwest 0.007* 0.007* 10:30 Calm
NN2 - Southwest 0.022* 10:30
NN3 - Southeast 0.009* 11:00
NN4 - Northeast 0.013* 10:45

4/25/06 NN1 - Northwest 0.031* 0.018* 11:15 WNW
NN2 - Southwest 0.051* 11:15
NN3 - Southeast 0.027* 11:15
NN4 - Northeast 0.045* 11:00

4/26/06 NN1 - Northwest 0.012* 0.005* 11:00 SSW
NN2 - Southwest 0.007* 11:00
NN3 - Southeast 0.005* 11:00
NN4 - Northeast 0.010* 10:45

4/27/06 NN1 - Northwest 0.022* 0.013* 11:15 WNW
NN2 - Southwest 0.024* 10:45
NN3 - Southeast 0.019* 11:00
NN4 - Northeast 0.028* 10:45

4/28/06 NN1 - Northwest 0.010* 0.005* 11:15 NNW
NN2 - Southwest 0.017* 11:00
NN3 - Southeast 0.010* 10:45
NN4 - Northeast 0.014* 11:00

Notification Level 0.120

Notes:

3  Sampling period was shortened due to instrument malfunction.

* Measured with DR-2000 or DR-4000.  All other measured with pDR-1000.

Background monitoring station is located east of Building 9B, between 9B and New York Avenue.

1  Monitoring was performed only on days when site activities occurred.

Predominant wind direction determined using hourly wind direction data from the Pittsfield Municipal Airport Weather Station.

2  The particulate monitors obtain real-time data.  The sampling data were obtained by BEC on the sampling date.
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ITEM 12 

FORMER OXBOW AREAS J & K 
(GECD420) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 

Performed additional supplemental sampling activities in accordance with GE’s March 27, 2006 
Additional Supplemental Sampling Proposal, as conditionally approved by EPA on April 4, 2006. 
 

b. Sampling/Test Results Received 
 

See attached tables. 
 
c. Work Plans/Reports/Documents Submitted 
 

Submitted Addendum to Final RD/RA Work Plan (April 26, 2006).  
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Select a Remediation Contractor (by May 5, 2006). 
  
- Submit Supplemental Information Package to EPA (within 30 days after selection of 

Remediation Contractor). 
  

e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 
f. Proposed/Approved Work Plan Modifications 
 

Received EPA conditional approval letter for GE’s March 27, 2006 Additional Supplemental 
Sampling Proposal (April 4, 2006). 
 
 
 

 
 
 

 



TABLE 12-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

FORMER OXBOW AREAS J AND K
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample 

Date
Depth      
(feet) Matrix Laboratory Analyses

Date Received 
by GE or BBL

Supplemental Sampling - Addendum to Final RD/RA Work Plan DUP-OXBOWJK-1 (K10-10-2-SB-2) 4/11/06 0-1 Soil SGS PCB 4/13/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-1 4/11/06 0-1 Soil SGS PCB 4/13/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-1 4/11/06 1-3 Soil SGS PCB 4/13/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-2 4/11/06 0-1 Soil SGS PCB 4/13/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-2 4/11/06 1-3 Soil SGS PCB 4/13/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-3 4/11/06 0-1 Soil SGS PCB Cancelled
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-3 4/11/06 1-3 Soil SGS PCB Cancelled
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-4 4/11/06 0-1 Soil SGS PCB Cancelled
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-2-SB-4 4/11/06 1-3 Soil SGS PCB Cancelled
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-3-ROW-1 4/11/06 0-1 Soil SGS PCB Cancelled
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-3-ROW-1 4/11/06 3-6 Soil SGS PCB Cancelled
Supplemental Sampling - Addendum to Final RD/RA Work Plan K10-10-3-ROW-1 4/11/06 6-10 Soil SGS PCB 4/17/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan RAA15-L8S 4/11/06 0-1 Soil SGS PCB 4/13/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan RAA15-L8S 4/11/06 3-6 Soil SGS PCB 4/13/06
Supplemental Sampling - Addendum to Final RD/RA Work Plan RAA15-L8S 4/11/06 6-8 Soil SGS PCB 4/13/06

Note:
1.  Field duplicate sample locations are presented in parenthesis.
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TABLE 12-2
PCB DATA RECEIVED DURING APRIL 2006

SUPPLEMENTAL SAMPLING - ADDENDUM TO FINAL RD/RA WORK PLAN
FORMER OXBOW AREAS J AND K

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in dry weight parts per million, ppm)

Date Aroclor-1016, -1221,
Sample ID Collected -1232, -1242, -1248 Aroclor-1254 Aroclor-1260 Total PCBs

K10-10-2-SB-1 0-1 4/11/06 ND(0.039) ND(0.039) 0.22 0.22
1-3 4/11/06 ND(0.042) ND(0.042) 0.49 0.49

K10-10-2-SB-2 0-1 4/11/06 ND(0.044) [ND(0.044)] ND(0.044) [ND(0.044)] 0.24 [0.24] 0.24 [0.24]
1-3 4/11/06 ND(0.040) ND(0.040) 0.11 0.11

K10-10-3-ROW-1 6-10 4/11/06 ND(0.036) 0.72 0.34 1.06
RAA15-L8S 0-1 4/11/06 ND(0.043) ND(0.043) 0.21 0.21

3-6 4/11/06 ND(0.041) 0.95 0.37 1.32
6-8 4/11/06 ND(0.47) 3.4 1.8 5.2

Notes:
1.
2.
3.

Depth    
(Feet)

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. for analysis of PCBs.    
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
Field duplicate sample results are presented in brackets.
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ITEM 13 

HOUSATONIC RIVER AREA 
UPPER ½ MILE REACH 

(GECD800) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 

 
None 
 

b. Sampling/Test Results Received 
 

See attached tables. 
  
c. Work Plans/Reports/Documents Submitted 
 

Submitted letter responding to Trustee comments on 2005 Annual Monitoring Report (April 21, 
2006). 

 
d. Upcoming Scheduled and Anticipated Activities (next six weeks)  

 
Install seepage meters in support of upcoming total organic carbon (TOC) report. 
 

e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 
Issues relating to TOC content in isolation layer remain unresolved.  EPA and GE have agreed that 
GE’s report on those issues will be deferred until after the seepage meter data are available.  The 
Final Completion Report for Upper ½ Mile Reach Removal Action will be submitted following 
resolution of those issues. 

 
f. Proposed/Approved Work Plan Modifications 
 

None 



TABLE 13-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

HOUSATONIC RIVER - UPPER 1/2 MILE REACH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample    

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Monthly Water Column Sampling/Upper 1/2 Mile Reach Low Flow Sampling Location-4 3/28/06 Water NEA PCB, PCB (f) TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling/Upper 1/2 Mile Reach Low Flow Sampling Location-2 3/28/06 Water NEA PCB, PCB (f) TSS, POC, Chlorophyll-A 4/7/06

Note:
1.  (f) - Indicates filtered analysis requested.
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TABLE 13-2
SAMPLE DATA RECEIVED DURING APRIL 2006

MONTHLY WATER COLUMN SAMPLING / 1/2 MILE REACH LOW FLOW SAMPLING
HOUSATONIC RIVER - UPPER 1/2 MILE REACH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Date Aroclor-1016, -1221,
Sample ID Location Collected -1232, -1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs POC TSS Chlorophyll (a)

LOCATION  2 Newell Street Bridge 3/28/06 ND(0.0000220) 0.0000250 PE ND(0.000022) 0.0000440 AG 0.0000690 0.369 2.30 0.0012
LOCATION  2 (FILTERED) 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) NA NA NA
LOCATION  4 Lyman Street Bridge 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.443 2.20 0.0012
LOCATION  4 (FILTERED) 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) NA NA NA

Notes:
1.

2.

3.
4.
5.

Samples were collected by Blasland, Bouck & Lee, Inc. and submitted to Northeast Analytical, Inc. for analysis of PCBs (filtered and unfiltered), total suspended solids (TSS), particulate organic carbon 
(POC), and chlorophyll (a). 
Sampling methods involved the collection of composite grab samples at each location, representative of three stations (25, 50, and 75 percent of the total river width at each location) at 50 percent of the 
total river depth at each station. 
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
NA - Not Analyzed.
POC and chlorophyll (a), in addition to Housatonic River - 1/2 Mile Reach low flow sampling parameters, have been analyzed as part of the Housatonic River Monthly Water Column Monitoring Program.

   Data Qualifiers:
    
    AG - Aroclor 1260 is being reported as the best Aroclor match.  The sample exhibits an altered PCB pattern.
    PE - Aroclor 1248 is being used to report an altered PCB pattern exhibited by the sample.  Actual Aroclor 1248 is not present in the sample, but is reported to more accurately quantify PCBs present
    in a sample that has undergone environmental alteration. 
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ITEM 14 

HOUSATONIC RIVER AREA 
1½ MILE REACH 

(GECD820) 
APRIL 2006 

 
 
(Note:  This item is limited to activities conducted by GE and does not include EPA’s work on the 
1½ Mile Reach Removal Action) 
 
a. Activities Undertaken/Completed 
 

On April 27, 2006, BBL (on GE’s behalf) performed a round of water column monitoring at nine 
locations along the Housatonic River between Coltsville, MA and Great Barrington, MA.  Two of 
these locations are situated in the 1½ Mile Reach: Lyman Street Bridge (Location 4) and Pomeroy 
Avenue Bridge (Location 6A).  A composite grab sample was collected at each location and 
submitted to Northeast Analytical for analysis of PCBs (total), TSS, POC, and chlorophyll-a, as 
identified in Table 14-1.  (The other seven locations are discussed under Item 15 below.) 

 
b. Sampling/Test Results Received 
 

See attached tables. 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

Continue Housatonic River monthly water column monitoring. 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 
f. Proposed/Approved Work Plan Modifications 
 

None 
 



TABLE 14-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

HOUSATONIC RIVER - 1 1/2 MILE REACH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample    

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Monthly Water Column Sampling Location-4 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-6A 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-6A 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06

Monthly Water Column Sampling/Upper 1/2 Mile Reach Low Flow Sampling Location-4 3/28/06 Water NEA PCB, PCB (f) TSS, POC, Chlorophyll-A 4/7/06

Note:
1.  (f) - Indicates filtered analysis requested.
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TABLE 14-2
SAMPLE DATA RECEIVED DURING APRIL 2006

MONTHLY WATER COLUMN SAMPLING 
HOUSATONIC RIVER - 1-1/2 MILE REACH

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Date Aroclor-1016, -1221,
Sample ID Location Collected -1232, -1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs POC TSS Chlorophyll (a)

LOCATION-4 Lyman Street Bridge 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.443 2.20 0.0012
LOCATION-4 (FILTERED) 5 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) NA NA NA
LOCATION-6A Pomeroy Avenue Bridge 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.271 2.43 0.0013

Notes:
1.

2.

3.
4.
5.

Samples were collected by Blasland, Bouck & Lee, Inc. and submitted to Northeast Analytical, Inc. for analysis of PCBs (filtered and unfiltered), total suspended solids (TSS), particulate organic carbon 
(POC), and chlorophyll (a). 
Sampling methods involved the collection of composite grab samples at each location, representative of three stations (25, 50, and 75 percent of the total river width at each location) at 50 percent of the 
total river depth at each station. 
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
NA - Not Analyzed.
Filtered PCBs in addition to Monthly Water Column monitoring parameters have been analyzed as part of the Housatonic River 1/2 Mile Reach low flow event at Location 4. 
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ITEM 15 

HOUSATONIC RIVER AREA 
REST OF THE RIVER 

(GECD850) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 

 
- On April 27, 2006, BBL (on GE’s behalf) performed a round of water column monitoring at 

nine locations along the Housatonic River between Coltsville and Great Barrington, MA.  Two 
locations are situated in the 1½ Mile Reach of the Housatonic River and were discussed in Item 
14.  Of the remaining seven locations, two are located upstream of the 1½ Mile Reach: 
Hubbard Avenue Bridge (Location 1) and Newell Street Bridge (Location 2). The five 
remaining locations are situated in the Rest of the River:  Holmes Road Bridge (Location 7); 
New Lenox Road Bridge (Location 9); Woods Pond Headwaters (Location 10); Schweitzer 
Bridge (Location 12); and Division Street Bridge (Location 13).  Sampling activities were 
performed at these locations on April 27, 2006 from downstream to upstream.  Composite grab 
samples were collected at each location sampled and submitted to Northeast Analytical for 
analysis of PCBs (total), TSS, POC, and chlorophyll-a, as identified in Table 15-1. 

 
- Completed review of EPA’s Model Validation Report titled Model Validation: Modeling Study 

of PCB Contamination in the Housatonic River.* 
 
- Evaluated existing gate at Rising Pond Dam to assess need for repair or replacement.*  
 
- Conducted drum sampling at Building 78 of soil from Fox River Paper Mill/Rising Pond Dam, 

as identified in Table 15-1. 
 

b. Sampling/Test Results 
 

See attached tables.   
 
c. Work Plans/Reports/Documents Submitted 

- Submitted to Connecticut Department of Environmental Protection (CDEP) a proposal for 2006 
fish and benthic invertebrate monitoring for the Connecticut portion of the river (April 4, 2006). 

- Submitted comments on EPA’s Model Validation Report (April 20, 2006).* 
 

d. Upcoming Scheduled and Anticipated Activities (next six weeks)  
 

- Continue Housatonic River monthly water column monitoring. 
 

- Submit report on structural integrity inspection of Woods Pond Dam.* 
 

- Complete evaluation of existing gate at Rising Pond Dam and, if appropriate, install 
replacement gate.* 

 
- Review and submit structural integrity report on Rising Pond Dam.*  
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ITEM 15 
(cont’d) 

HOUSATONIC RIVER AREA 
REST OF THE RIVER 

(GECD850) 
APRIL 2006 

 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues  
 
f. Proposed/Approved Work Plan Modifications 
 

Received approval, with comments, from CDEP for GE’s proposed 2006 fish and benthic 
invertebrate monitoring for the Connecticut portion of the river (April 20, 2006). 

 



TABLE 15-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

HOUSATONIC RIVER - REST OF RIVER
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample   

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Building 78 Drum Sampling Fox River Paper Mill A2395-1 4/25/06 Soil SGS PCB, TCLP
Monthly Water Column Sampling HR-D1 (Location-12) 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling HR-D1 (Location-12) 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-1 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-1 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling Location-10 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling Location-10 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-12 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling Location-12 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-13 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling Location-13 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-2 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-7 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling Location-7 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A
Monthly Water Column Sampling Location-9 3/28/06 Water NEA PCB, TSS, POC, Chlorophyll-A 4/7/06
Monthly Water Column Sampling Location-9 4/27/06 Water NEA PCB, TSS, POC, Chlorophyll-A

Monthly Water Column Sampling/Upper 1/2 Mile Reach Low Flow Sampling Location-2 3/28/06 Water NEA PCB, PCB (f) TSS, POC, Chlorophyll-A 4/7/06

Notes:
1.  Field duplicate sample locations are presented in parenthesis.
2.  (f) - Indicates filtered analysis requested.
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TABLE 15-2
SAMPLE DATA RECEIVED DURING APRIL 2006

MONTHLY WATER COLUMN SAMPLING
HOUSATONIC RIVER - REST OF RIVER

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Date Aroclor-1016, -1221,
Sample ID Location Collected -1232, -1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs POC TSS Chlorophyll (a)

LOCATION-1 Hubbard Avenue Bridge 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.290 3.29 0.00050
LOCATION-2 Newell Street Bridge 3/28/06 ND(0.0000220) 0.0000250 PE ND(0.000022) 0.0000440 AG 0.0000690 0.369 2.30 0.0012
LOCATION-2 (FILTERED)6 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) NA NA NA
LOCATION-7 Holmes Road Bridge 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.421 2.40 0.0011
LOCATION-9 New Lenox Road Bridge 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.486 2.60 0.0017
LOCATION-10 Headwaters of Woods Pond 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.237 1.70 0.0013
LOCATION-12 Schweitzer Bridge 3/28/06 ND(0.0000220) 0.0000220 PE ND(0.0000220) 0.0000310 AG 0.0000530 0.350 3.00 0.0027

3/28/06 [ND(0.0000220)] [ND(0.0000220)] [ND(0.0000220)] [ND(0.0000220)] [ND(0.0000220)] [0.350] [3.20] [0.0021]
LOCATION-13 Division Street Bridge 3/28/06 ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) ND(0.0000220) 0.438 4.00 0.0023

Notes:
1.

2.

3.
4.    Field duplicate sample results are presented in brackets.
5.    Field duplicate sample results are presented in brackets.
6.    Field duplicate sample results are presented in brackets.

Samples were collected by Blasland, Bouck & Lee, Inc. and submitted to Northeast Analytical, Inc. for analysis of PCBs (filtered and unfiltered), total suspended solids (TSS), particulate organic carbon (POC), and 
chlorophyll (a). 
Sampling methods involved the collection of composite grab samples at each location, representative of three stations (25, 50, and 75 percent of the total river width at each location) at 50 percent of the total river 
depth at each station. 
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
NA - Not Analyzed.
Field duplicate sample results are presented in brackets.
Filtered PCBs in addition to Monthly Water Column monitoring parameters have been analyzed as part of the Housatonic River 1/2 Mile Reach low flow event at Location 2. 
           
       Data Qualifiers:
    
     AG - Aroclor 1260 is being reported as the best Aroclor match.  The sample exhibits an altered PCB pattern.
     PE - Aroclor 1248 is being used to report an altered PCB pattern exhibited by the sample.  Actual Aroclor 1248 is not present in the sample, but is reported to more accurately quantify PCBs present in a 
     sample that has undergone environmental alteration. 
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ITEMS 16 & 17 

HOUSATONIC RIVER FLOODPLAIN 
RESIDENTIAL AND NON-RESIDENTIAL 

PROPERTIES ADJACENT TO 1½-MILE REACH 
(GECD710 AND GECD720) 

APRIL 2006 
 

 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 

- Continued restoration activities at certain Phase 3 floodplain properties. 
 
- Conducted topsoil sampling for use at floodplain properties, as identified in Table 16&17-1. 
 

b. Sampling/Test Results Received 
 

None 
  
c. Work Plans/Reports/Documents Submitted 
 

Submitted Supplemental Information Package for the Phase 4 Floodplain Properties (April 14, 
2006). 

 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 

 
- Conduct semi-annual inspection of backfilled/restored areas at Phase 3 floodplain properties. 
 
- Upon EPA approval of Supplemental Information Package for Phase 4 floodplain properties, 

initiate remediation at those properties. 
 
- Work on Final Completion Reports for Phase 1 and 2 and Phase 3 floodplain properties. 

 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
  

No issues 
 
f. Proposed/Approved Work Plan Modifications 
 

None 
 
 
 



TABLE 16 & 17-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

FLOODPLAIN RESIDENTIAL AND NON-RESIDENTIAL PROPERTIES ADJACENT TO 1 1/2 MILE REACH
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample   

Date Matrix Laboratory Analyses
Date Received by 

GE or BBL
Floodplain Topsoil Sampling Program RAYROBERT-TOPSOIL-1 4/17/06 Soil SGS PCB, VOC, SVOC, Metals
Floodplain Topsoil Sampling Program RAYROBERT-TOPSOIL-2 4/19/06 Soil SGS PCB, VOC, SVOC, Metals
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ITEM 18 

HOUSATONIC RIVER FLOODPLAIN 
CURRENT RESIDENTIAL PROPERTIES 

DOWNSTREAM OF CONFLUENCE 
(ACTUAL/POTENTIAL LAWNS) 

(GECD730) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

None 
 
b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

None 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

Awaiting EPA approval of GE’s Pre-Design Investigation Work Plan (submitted on February 26, 
2002).  (Based on discussions with EPA, this pre-design sampling will be deferred for some period 
of time.)* 

 
f. Proposed/Approved Work Plan Modifications 
 

None 
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ITEM 19 

ALLENDALE SCHOOL PROPERTY 
(GECD500) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed 
 

None 
 

b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 

 
Receive results from outdoor air monitoring conducted by EPA (dependent on OPCA activities), as 
well as, potentially, results from any additional indoor sampling conducted by the Massachusetts 
Department of Public Health (MDPH) at Allendale School. 
 

e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 
f. Proposed/Approved Work Plan Modifications 
 

None 



 

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\bieke_text.doc 

 

 
ITEM 20 

OTHER AREAS 
SILVER LAKE AREA 

(GECD600) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 

Performed water level monitoring at Silver Lake monitoring wells and staff gauge (see Item 21.a).   
 

b. Sampling/Test Results Received 
 

None 
 
c. Work Plans/Reports/Documents Submitted 

 
Submitted Addendum to Third Interim Pre-Design Investigation Report for Soils Adjacent to Silver 
Lake (April 5, 2006).   

 
d. Upcoming Scheduled Activities (next six weeks) 

 
- Submit Revised Bench-Scale Study Report for Silver Lake Sediments (due by June 1, 2006). 
 
- Submit Pilot Study Work Plan for Silver Lake Sediments (due by June 15, 2006). 
 
- Continue water level monitoring at well pairs surrounding the lake. 

 
- Participate in technical meeting with EPA regarding the objectives and outline for the 

forthcoming Pilot Study Work Plan for Silver Lake Sediments. 
 

e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
 

None 
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ITEM 21 

GROUNDWATER MANAGEMENT AREAS 
PLANT SITE 1 (GMA 1) 

(GECD310) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 
 General: 

 
- Conducted routine groundwater elevation and NAPL monitoring activities. 
 
- Conducted semi-annual NAPL and groundwater elevation monitoring round. 
 
- Performed spring 2006 interim groundwater sampling activities. 

 
East Street Area 1-North and South:   
 
- Continued automated groundwater and NAPL pumping at North Side and South Side Caissons.   

No LNAPL was recovered from the North Side Caisson in April.  Approximately 12 gallons of 
LNAPL were recovered from the South Side Caisson in April.   

 
- Continued routine well monitoring and manual NAPL removal activities. No LNAPL was 

removed from this area during April. 
 

East Street Area 2-South:    
 
- Continued automated groundwater and LNAPL removal activities.  A total of approximately 

3,926,309 gallons of groundwater was recovered from pumping systems 64R, 64S, 64V, 64X, 
RW-1(S), RW-1(X), and RW-2(X).  In addition, approximately 950 gallons of LNAPL were 
removed from pumping systems 64R, 64V, RW-1(S), RW-1(X), 64X, and 64S Caisson.   
 

- Continued automated DNAPL removal activities. Approximately 29 gallons of DNAPL were 
removed from pumping system RW-3(X) during April. 
 

- Continued routine well monitoring and manual NAPL removal activities.  Approximately 0.802 
liter (0.212 gallon) of LNAPL was removed from wells in this area during April. 

 
- Treated/discharged 5,086,460 gallons of water through 64G Groundwater Treatment Facility. 

 
 East Street Area 2-North: 
 

- Continued well monitoring and NAPL removal activities.  No LNAPL was recovered from this 
area during April. 
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ITEM 21 
(cont’d) 

GROUNDWATER MANAGEMENT AREAS 
PLANT SITE 1 (GMA 1) 

(GECD310) 
APRIL 2006 

 
 
a. Activities Undertaken/Completed   (cont’d)      
 

20s, 30s, and 40s Complexes:  
 
- Continued well monitoring and NAPL removal activities.  No LNAPL was recovered from this 

area during April. 
 

Lyman Street Area:  
 
- Continued automated groundwater and NAPL removal activities.  A total of approximately 

245,626 gallons of groundwater was recovered from pumping systems RW-1R, RW-2, and 
RW-3.  No LNAPL was removed from the automated recovery systems during April. 

 
- Continued routine well monitoring and NAPL removal activities.  Approximately 0.278 liter 

(0.073 gallon) of DNAPL was removed from wells in this area during April.  No LNAPL was 
removed from wells in this area during April. 

 
Newell Street Area II:  
 
- Continued routine well monitoring and NAPL removal activities.  No DNAPL or LNAPL was 

recovered from this area during April.   
 
- Removed sediment from recovery well N2SC-03I(R). 

 
Silver Lake Area: 
 
- Continued routine monitoring of monitoring well pairs around lake and staff gauge in lake. 

 
b. Sampling/Test Results Received 
 

- See attached tables.   
 

- Preliminary analytical results received in April 2006 from the spring 2006 GMA 1 interim 
groundwater quality monitoring activities are shown in Table 21-2.  These preliminary results 
have been compared to the applicable Method 1 GW-2 and GW-3 groundwater standards and 
UCLs for groundwater set forth in the MCP.  (Note that, under this interim monitoring 
program, samples are analyzed for PCBs and cyanide only in filtered form.)  These 
comparisons indicate the following:  
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ITEM 21 
(cont’d) 

GROUNDWATER MANAGEMENT AREAS 
PLANT SITE 1 (GMA 1) 

(GECD310) 
APRIL 2006 

 
 
b. Sampling/Test Results Received  (cont’d) 
 

 The MCP UCL for PCBs in groundwater (0.005 ppm) was exceeded in the filtered sample 
from monitoring well LSSC-18. Similar exceedances were previously observed in 
unfiltered samples collected from this well.  

  
 There were no other exceedances of UCLs in any of the groundwater sample results 

received in April 2006. 
 
 The MCP GW-2 standards were not exceeded in any of the GW-2 groundwater sample 

results received in April 2006. 
 
 The MCP GW-3 standard for PCBs (0.003 ppm) was exceeded in the filtered samples from 

monitoring wells E2SC-23, E2SC-24, ES1-5, HR-G3-MW-1, LS-29, LSSC-8S, and LSSC-
18.  Similar exceedances were previously observed in filtered samples collected from each 
of these wells.   

 
 No other MCP GW-3 standards were exceeded in any of the groundwater sample results 

received in April 2006. 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

- Continue routine monitoring activities. 
 
- Repair/replace wells that were damaged during Newell Street Area II Removal Action. 

 
- Remove hydraulic piston from Building 43 elevator shaft and, following EPA approval, grout 

casing (see also Item 1 above). 
 

- Following EPA approval of the following proposed activities contained in GE’s Spring 2005 
NAPL Monitoring Report (submitted on August 30, 2005), GE will: 

 
• Remove oil skimmer from well 40R and place it in well GMA1-17W. 
• Decommission 31 wells at the Lyman Street Area. 
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ITEM 21 
(cont’d) 

GROUNDWATER MANAGEMENT AREAS 
PLANT SITE 1 (GMA 1) 

(GECD310) 
APRIL 2006 

 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
  

- The automated DNAPL recovery systems for Newell Street Area II were shut down on July 25, 
2005 pursuant to EPA approval of GE’s June 7 and 23, 2005 proposals.  Each system has been 
disconnected from the associated recovery wells and the System 1 control shed has been 
removed. Pipelines scheduled for replacement have been drained and removed. Two 
replacement recovery wells (N2SC-1I(R) and N2SC-3I(R)) have been installed and developed.  
The upgraded recovery system will be completed and activated approximately 2 to 3 months 
after completion of the EPA-approved soil remediation activities in this area. 

 
- As discussed with EPA, GE plans to monitor all remaining wells associated with the Newell 

Street Area II DNAPL recovery systems on a weekly basis and remove DNAPL accumulations 
greater than 0.5 foot on a monthly basis until the upgraded recovery system is activated.   

 
f. Proposed/Approved Work Plan Modifications 
 

- Several program modifications were proposed in GE’s Spring 2005 NAPL Monitoring Report.  
Installation of wells GMA1-22, GMA1-23, and GMA1-24 (approved by EPA in an electronic 
transmittal on March 7, 2006) was completed during late March 2006.  EPA approval of the 
remaining proposed modifications is pending (see Item 21.d above). 

 
- In GE’s January 30, 2006 Groundwater Quality Monitoring Interim Report for Fall 2005, GE 

proposed that total cyanide analyses be eliminated from the interim groundwater monitoring 
program and replaced by analysis of physiologically available cyanide (PAC) at locations to be 
monitored for cyanide presence.  In addition, GE proposed that samples from two additional 
monitoring wells (E2SC-24 and ESA2S-64) be analyzed for PAC during the spring 2006 
sampling round.  These modifications were verbally approved by EPA on March 30, 2006 and 
were implemented during the April 2006 sampling event. 

 



TABLE 21-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

GROUNDWATER MANAGEMENT AREA 1
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample   

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Semi-Annual Groundwater Sampling 72R 4/4/06 Water SGS PCB (f), VOC, CN (f) 4/14/06
Semi-Annual Groundwater Sampling E2SC-23 4/4/06 Water SGS PCB (f) 4/14/06
Semi-Annual Groundwater Sampling E2SC-24 4/5/06 Water SGS PCB (f), PAC CN (f) 4/19/06
Semi-Annual Groundwater Sampling ES1-27R 4/3/06 Water SGS PCB (f) 4/14/06
Semi-Annual Groundwater Sampling ES1-5 4/3/06 Water SGS PCB (f) 4/14/06
Semi-Annual Groundwater Sampling ES2-02A 4/5/06 Water SGS PAC CN (f) 4/19/06
Semi-Annual Groundwater Sampling ESA1N-52 4/5/06 Water SGS PCB (f) 4/19/06
Semi-Annual Groundwater Sampling ESA2S-52 4/4/06 Water SGS CN (f) 4/14/06
Semi-Annual Groundwater Sampling ESA2S-64 4/4/06 Water SGS CN (f) 4/14/06
Semi-Annual Groundwater Sampling GMA-DUP-1 (72R) 4/4/06 Water SGS PCB (f), VOC, CN (f) 4/14/06
Semi-Annual Groundwater Sampling GMA1-13 4/3/06 Water SGS PCB (f) 4/14/06
Semi-Annual Groundwater Sampling GMA1-18 4/5/06 Water SGS PCB (f) 4/19/06
Semi-Annual Groundwater Sampling GMA1-6 4/4/06 Water SGS PCB (f), VOC 4/14/06
Semi-Annual Groundwater Sampling HR-G1-MW-3 4/6/06 Water SGS PAC CN (f) 4/14/06
Semi-Annual Groundwater Sampling HR-G3-MW-1 4/6/06 Water SGS PCB (f) 4/14/06
Semi-Annual Groundwater Sampling LS-29 4/5/06 Water SGS PCB (f) 4/19/06
Semi-Annual Groundwater Sampling LS-MW-4R 4/7/06 Water SGS PCB (f), VOC 4/14/06
Semi-Annual Groundwater Sampling LSSC-08S 4/5/06 Water SGS PCB (f) 4/19/06
Semi-Annual Groundwater Sampling LSSC-16S 4/6/06 Water SGS VOC 4/14/06
Semi-Annual Groundwater Sampling LSSC-18 4/7/06 Water SGS PCB (f) 4/14/06
Semi-Annual Groundwater Sampling MW-139R 4/14/06 Water SGS PCB (f) 4/26/06
Semi-Annual Groundwater Sampling N2SC-07S 4/7/06 Water SGS PCB (f), VOC 4/14/06
Semi-Annual Groundwater Sampling NS-17 4/7/06 Water SGS VOC 4/14/06
Semi-Annual Groundwater Sampling RF-02 4/6/06 Water SGS PCB (f) 4/14/06
Semi-Annual Groundwater Sampling RF-16 4/6/06 Water SGS PAC CN (f) 4/14/06

Notes:
1.  Field duplicate sample locations are presented in parenthesis.
2.  (f) - Indicates filtered analysis requested.
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TABLE 21-2
DATA RECEIVED DURING APRIL 2006

BASELINE SEMI-ANNUAL GROUNDWATER SAMPLING
GROUNDWATER MANAGEMENT AREA 1

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: 72R E2SC-23 E2SC-24 ES1-5 ES1-27R ES2-02A ESA1N-52 ESA2S-52
Parameter Date Collected: 4/4/06 4/4/06 4/5/06 4/3/06 4/3/06 4/5/06 4/5/06 4/4/06
Volatile Organics
1,1-Dichloroethene ND(0.0010) [ND(0.0010)] NA NA NA NA NA NA NA
Benzene ND(0.0050) [ND(0.0050)] NA NA NA NA NA NA NA
Chlorobenzene ND(0.0050) [ND(0.0050)] NA NA NA NA NA NA NA
Chloroform ND(0.0050) [ND(0.0050)] NA NA NA NA NA NA NA
Tetrachloroethene ND(0.0020) [ND(0.0020)] NA NA NA NA NA NA NA
Toluene ND(0.0050) [ND(0.0050)] NA NA NA NA NA NA NA
trans-1,2-Dichloroethene ND(0.0050) [ND(0.0050)] NA NA NA NA NA NA NA
Vinyl Chloride ND(0.0020) [ND(0.0020)] NA NA NA NA NA NA NA
Xylenes (total) ND(0.010) [ND(0.010)] NA NA NA NA NA NA NA
PCBs-Filtered
Aroclor-1248 ND(0.000065) [ND(0.000065)] ND(0.000065) ND(0.000065) ND(0.000065) ND(0.000065) NA ND(0.000065) NA
Aroclor-1254 0.00014 [0.00014] 0.0021 0.00053 0.00021 0.00028 NA 0.000087 NA
Aroclor-1260 ND(0.000065) [ND(0.000065)] 0.00059 ND(0.000065) 0.00011 ND(0.000065) NA ND(0.000065) NA
Total PCBs 0.00014 [0.00014] 0.00269 0.00053 0.00032 0.00028 NA 0.000087 NA
Semivolatile Organics
None Detected -- NA NA NA NA NA NA NA
Inorganics-Filtered
Cyanide-MADEP (PAC) ND(0.0100) [ND(0.0100)] NA ND(0.0100) NA NA 0.00540 B NA 0.00550 B
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TABLE 21-2
DATA RECEIVED DURING APRIL 2006

BASELINE SEMI-ANNUAL GROUNDWATER SAMPLING
GROUNDWATER MANAGEMENT AREA 1

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: ESA2S-64 GMA1-6 GMA1-13 GMA1-18 HR-G1-MW-3 HR-G3-MW-1 LS-29 LS-MW-4R
Parameter Date Collected: 4/4/06 4/4/06 4/3/06 4/5/06 4/6/06 4/6/06 4/5/06 4/7/06
Volatile Organics
1,1-Dichloroethene NA ND(0.0010) NA NA NA NA NA ND(0.0010)
Benzene NA ND(0.0050) NA NA NA NA NA 0.0072
Chlorobenzene NA ND(0.0050) NA NA NA NA NA ND(0.0050)
Chloroform NA ND(0.0050) NA NA NA NA NA ND(0.0050)
Tetrachloroethene NA ND(0.0020) NA NA NA NA NA ND(0.0020)
Toluene NA ND(0.0050) NA NA NA NA NA ND(0.0050)
trans-1,2-Dichloroethene NA ND(0.0050) NA NA NA NA NA ND(0.0050)
Vinyl Chloride NA ND(0.0020) NA NA NA NA NA ND(0.0020)
Xylenes (total) NA ND(0.010) NA NA NA NA NA 0.0082 J
PCBs-Filtered
Aroclor-1248 NA ND(0.000065) ND(0.000065) ND(0.000065) NA ND(0.000065) ND(0.000065) ND(0.000065)
Aroclor-1254 NA ND(0.000065) 0.00022 0.00011 NA 0.00046 0.0010 0.000064 J
Aroclor-1260 NA ND(0.000065) ND(0.000065) ND(0.000065) NA 0.00042 ND(0.000065) ND(0.000065)
Total PCBs NA ND(0.000065) 0.00022 0.00011 NA 0.00088 0.0010 0.000064 J
Semivolatile Organics
None Detected NA -- NA NA NA NA NA NA
Inorganics-Filtered
Cyanide-MADEP (PAC) 0.00370 B NA NA NA 0.00600 B NA NA NA
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TABLE 21-2
DATA RECEIVED DURING APRIL 2006

BASELINE SEMI-ANNUAL GROUNDWATER SAMPLING
GROUNDWATER MANAGEMENT AREA 1

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: LSSC-08S LSSC-16S LSSC-18 MW-139R N2SC-07S NS-17 RF-02 RF-16
Parameter Date Collected: 4/5/06 4/6/06 4/7/06 4/14/06 4/7/06 4/7/06 4/6/06 4/6/06
Volatile Organics
1,1-Dichloroethene NA ND(0.0010) NA NA 0.0035 ND(0.0010) NA NA
Benzene NA ND(0.0050) NA NA 0.012 0.0027 J NA NA
Chlorobenzene NA ND(0.0050) NA NA 0.058 0.019 NA NA
Chloroform NA 0.0027 J NA NA ND(0.0050) ND(0.0050) NA NA
Tetrachloroethene NA 0.0048 NA NA ND(0.0020) ND(0.0020) NA NA
Toluene NA ND(0.0050) NA NA 0.0016 J ND(0.0050) NA NA
trans-1,2-Dichloroethene NA ND(0.0050) NA NA 0.0037 J ND(0.0050) NA NA
Vinyl Chloride NA ND(0.0020) NA NA 0.49 0.030 NA NA
Xylenes (total) NA ND(0.010) NA NA ND(0.010) ND(0.010) NA NA
PCBs-Filtered
Aroclor-1248 0.0014 NA ND(0.00025) ND(0.000065) ND(0.000065) NA ND(0.000065) NA
Aroclor-1254 0.0018 NA 0.0048 0.00015 0.000084 NA 0.000089 NA
Aroclor-1260 ND(0.000065) NA 0.0014 ND(0.000065) ND(0.000065) NA ND(0.000065) NA
Total PCBs 0.0032 NA 0.0062 0.00015 0.000084 NA 0.000089 NA
Semivolatile Organics
None Detected NA -- NA NA NA NA NA NA
Inorganics-Filtered
Cyanide-MADEP (PAC) NA NA NA NA NA NA NA ND(0.0100)

Notes:
1.
2.
3.
4.
5.
6.

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. for analysis of PCBs, volatiles, select semivolatiles, and cyanide.
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
NA - Not Analyzed.
Only those constituents detected in one or more samples are summarized.
Field duplicate sample results are presented in brackets.
--  Indicates that all constituents for the parameter group were not detected.

Data Qualifiers:

    Organics (volatiles, PCBs, semivolatiles)
       
        J - Indicates an estimated value less than the practical quantitation limit (PQL).
        
    Inorganics 
        B - Indicates an estimated value between the instrument detection limit (IDL) and PQL.
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TABLE 21-3
AUTOMATED LNAPL & GROUNDWATER RECOVERY SYSTEMS MONTHLY SUMMARY

EAST STREET AREA 1 - NORTH & SOUTH
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Vol. LNAPL Vol. Water
Collected Recovered Percent

Caisson Month (gallon) (gallon) Downtime
Northside April 2005 0.0 37,100 1.72 - Power Outage

May 2005 20.0 16,300
June 2005 22.0 21,000 8.57 - Maintenance
July 2005 0.0 16,600

August 2005 1.0 16,000
September 2005 4.0 10,400 4.91

October 2005 24.0 8,900 26.34
November 2005 4.0 52,000
December 2005 12.0 33,900
January 2006 1.0 44,300
February 2006 1.0 27,700

March 2006 5.0 26,800 0.71
April 2006 0.0 17,500

Southside April 2005 0.0 99,900 1.72 - Power Outage
May 2005 0.0 86,600
June 2005 2.0 100,300
July 2005 0.0 45,800

August 2005 1.0 37,100
September 2005 9.0 56,300 4.91

October 2005 4.0 71,000 4.91
November 2005 2.0 96,600
December 2005 0.0 112,800
January 2006 15.0 98,400
February 2006 0.0 98,500

March 2006 3.0 121,500 0.71
April 2006 12.0 76,200
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TABLE 21-4
ROUTINE WELL MONITORING

EAST STREET AREA 1 - NORTH & SOUTH
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
GMA 1 - East Street Area 1 - North

25 1000.70 4/12/06 5.90 --- 0.00 --- 14.90 0.00 994.80
49 999.90 4/12/06 5.37 5.35 0.02 --- 20.60 0.00 994.55
52 999.26 4/5/06 4.45 --- 0.00 --- 12.65 0.00 994.81
52 999.26 4/12/06 4.90 --- 0.00 --- 12.80 0.00 994.36

60R 1004.03 4/10/06 10.66 --- 0.00 --- 19.36 0.00 993.37
105 1002.85 4/10/06 7.26 7.09 0.17 --- 17.65 0.00 995.75
106 1004.06 4/10/06 7.31 7.17 0.14 --- 12.77 0.00 996.88
107 1003.86 4/10/06 7.07 --- 0.00 --- 17.76 0.00 996.79

108A 1007.79 4/10/06 10.11 --- 0.00 --- 21.84 0.00 997.68
109A 1005.43 4/10/06 8.32 --- 0.00 --- 20.88 0.00 997.11
118 1001.50 4/10/06 4.47 --- 0.00 --- 7.09 0.00 997.03
120 1001.30 4/10/06 -- -- NA
128 1001.41 4/10/06 6.70 --- 0.00 --- 9.52 0.00 994.71
131 1001.18 4/12/06 4.46 4.43 0.03 --- 6.55 0.00 996.75
131 1001.18 4/12/06 4.46 4.43 0.03 --- 6.55 0.00 996.75
140 1000.30 4/12/06 7.20 --- 0.00 --- 15.30 0.00 993.10

ES1-08 1000.85 4/12/06 5.30 --- 0.00 --- 13.45 0.00 995.55
North Caisson 997.84 4/6/06 18.42 18.39 0.03 --- 19.80 0.00 979.45
North Caisson 997.84 4/12/06 18.26 18.24 0.02 --- 19.80 0.00 979.60
North Caisson 997.84 4/19/06 18.15 18.14 0.01 --- 19.80 0.00 979.70
North Caisson 997.84 4/26/06 18.28 18.27 0.01 --- 19.80 0.00 979.57

GMA 1 - East Street Area 1 - South
31R 1,000.23 4/10/06 9.39 --- 0.00 --- 14.86 0.00 990.84
33 999.50 4/10/06 6.15 --- 0.00 --- 21.03 0.00 993.35
34 999.90 4/10/06 5.71 5.70 0.01 --- 21.05 0.00 994.20
35 1000.15 4/10/06 5.77 --- 0.00 --- 9.45 0.00 994.38
45 1000.10 4/10/06 5.73 5.70 0.03 --- 20.74 0.00 994.40
46 999.80 4/10/06 5.91 --- 0.00 --- 17.06 0.00 993.89
72 1000.62 4/10/06 6.48 --- 0.00 --- 21.82 0.00 994.14

72R 1000.92 4/4/06 6.82 --- 0.00 --- 13.48 0.00 994.10
72R 1000.92 4/10/06 6.32 --- 0.00 --- 13.30 0.00 994.60
75 1000.65 4/10/06 6.39 --- 0.00 --- 20.46 0.00 994.26
76 1000.45 4/10/06 7.03 6.98 0.05 --- 18.68 0.00 993.47
78 997.61 4/12/06 3.26 --- 0.00 --- 21.93 0.00 994.35
80 989.98 4/12/06 4.80 --- 0.00 --- 24.75 0.00 985.18
90 987.65 4/12/06 5.45 --- 0.00 --- 12.20 0.00 982.20

139R 986.91 4/12/06 10.62 --- 0.00 --- 14.18 0.00 976.29
ES1-13 999.93 4/10/06 6.00 --- 0.00 --- 12.04 0.00 993.93

ES1-23R 989.94 4/10/06 2.58 --- 0.00 --- 15.94 0.00 987.36
GMA1-6 1000.44 4/4/06 7.86 --- 0.00 --- 15.08 0.00 992.58
GMA1-6 1000.44 4/10/06 7.91 --- 0.00 --- 14.90 0.00 992.53
GMA1-7 985.81 4/12/06 11.70 --- 0.00 --- 14.88 0.00 974.11

GMA1-18 998.29 4/5/06 7.02 --- 0.00 --- 13.72 0.00 991.27
GMA1-18 998.29 4/10/06 6.39 --- 0.00 --- 13.38 0.00 991.90

Casing destroyed, well unavailable for measuring
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TABLE 21-4
ROUTINE WELL MONITORING

EAST STREET AREA 1 - NORTH & SOUTH
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
South Caisson 1001.11 4/6/06 14.28 14.21 0.07 --- 15.00 0.00 986.90
South Caisson 1001.11 4/6/06 14.28 14.21 0.07 --- 15.00 0.00 986.90
South Caisson 1001.11 4/19/06 14.32 14.30 0.02 --- 15.00 0.00 986.81
South Caisson 1001.11 4/26/06 14.40 14.38 0.02 --- 15.00 0.00 986.73

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 

--- indicates LNAPL or DNAPL was not present in a measurable quantity.
NA indicates information not available.
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TABLE 21-5
AUTOMATED LNAPL/DNAPL & GROUNDWATER RECOVERY SYSTEMS

EAST STREET AREA 2 - SOUTH
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

April 2006

Recovery Oil Water
System Collected Recovered Percent

Location Month (gallon) (gallon) Downtime
40R April 2005 0 1.72 - Power Outage

May 2005 0 0.96 - Maintenance
June 2005 0 0.36 - Power Outage
July 2005 0

August 2005 0
September 2005 0

October 2005 0
November 2005 0
December 2005 0
January 2006 0
February 2006 0

March 2006 0
April 2006 0

64R April 2005 575 1,071,000 1.72 - Power Outage
May 2005 550 931,300 0.96 - Maintenance
June 2005 325 643,200 0.36 - Power Outage
July 2005 225 260,800

August 2005 250 73,300
September 2005 50 10,200 4.91

October 2005 75 492,200 10.71
November 2005 125 988,100
December 2005 400 1,062,900
January 2006 400 896,700
February 2006 375 899,800

March 2006 150 170,611 0.71
April 2006 75 375,609

64S System April 2005 499 1,039,179 1.72 - Power Outage
May 2005 300 660,761 0.96 - Maintenance
June 2005 275 527,949 0.36 - Power Outage
July 2005 10 330,937

August 2005 218 271,691 13.73 - Maintenance
September 2005 321 172,650 4.91

October 2005 82 541,419 10.71
November 2005 324 1,014,521
December 2005 170 927,871
January 2006 245 1,080,795
February 2006 673 1,304,005

March 2006 1,285 1,078,733 2.14
April 2006 558 696,282 5.36

64V 1 April 2005 785 1,221,000 1.72 - Power Outage
May 2005 254 996,400 0.96 - Maintenance
June 2005 515 1,177,700 0.36 - Power Outage
July 2005 465 922,700

August 2005 581 993,100
September 2005 349 714,700 4.91

October 2005 564 933,400 4.91
November 2005 515 1,304,100
December 2005 564 1,117,000
January 2006 697 1,208,800
February 2006 598 1,177,900

March 2006 315 1,251,800 0.71
April 2006 249 901,800
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TABLE 21-5
AUTOMATED LNAPL/DNAPL & GROUNDWATER RECOVERY SYSTEMS

EAST STREET AREA 2 - SOUTH
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

April 2006

Recovery Oil Water
System Collected Recovered Percent

Location Month (gallon) (gallon) Downtime

64X April 2005 0 417,600 1.72 - Power Outage
May 2005 0 374,400 0.96 - Maintenance
June 2005 5 504,000 3.21 - Maint. & Power Outage
July 2005 15 417,600 3.45 - Maintenance

August 2005 20 489,600
September 2005 25 403,200

October 2005 25 403,200 21.43
November 2005 0 489,600
December 2005 6 417,600
January 2006 1 417,600
February 2006 1 388,800

March 2006 1 504,000 0.71
April 2006 1 403,200

RW-2(X) April 2005 0 859,500 1.72 - Power Outage
May 2005 0 730,600 0.96 - Maintenance
June 2005 0 972,100 3.21 - Maint. & Power Outage
July 2005 0 747,100

August 2005 0 982,100
September 2005 0 721,200 4.91

October 2005 0 529,600
November 2005 0 573,600
December 2005 0 491,800
January 2006 0 710,700
February 2006 0 1,288,600

March 2006 0 1,081,726 0.71
April 2006 10 408,494

RW-1(S) 2 April 2005 1 864,198 22.41 - Maint. & Power Outage
May 2005 0 912,416 0.96 - Maintenance
June 2005 0 1,107,860 0.36 - Power Outage
July 2005 17 813,490

August 2005 32 780,217 1.96 - Maintenance
September 2005 4 527,699 4.91

October 2005 43 783,765
November 2005 42 1,103,548
December 2005 40 900,898
January 2006 30 270,228
February 2006 27 1,042,895

March 2006 40 1,049,702 0.71
April 2006 57 736,984

RW-1(X) April 2005 0 354,700 1.72 - Power Outage
May 2005 0 233,700 0.96 - Maintenance
June 2005 0 328,300 3.21 - Maint. & Power Outage
July 2005 0 109,800

August 2005 0 142,000
September 2005 0 80,000 4.91

October 2005 0 299,300
November 2005 0 390,700
December 2005 0 324,500
January 2006 0 417,500
February 2006 0 381,500

March 2006 0 119,720 0.71
April 2006 0 403,940

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\Monitoring Data\GMA 1-ESA2.xls21-5
Page 2 of 3 5/9/2006



TABLE 21-5
AUTOMATED LNAPL/DNAPL & GROUNDWATER RECOVERY SYSTEMS

EAST STREET AREA 2 - SOUTH
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

April 2006

Recovery Oil Water
System Collected Recovered Percent

Location Month (gallon) (gallon) Downtime

RW-3(X) April 2005 53 1.72 - Power Outage
May 2005 51 0.96 - Maintenance
June 2005 62 0.36 - Power Outage
July 2005 44

August 2005 51 11.76 - Maintenance
September 2005 40

October 2005 19 35.71
November 2005 51 5.88
December 2005 31
January 2006 27
February 2006 20

March 2006 36
April 2006 29

Summary of Total Automated Removal
Water: 3,926,309 Gallons

LNAPL: 950 Gallons
DNAPL: 29 Gallons

Notes:  
1. The flow meter at recovery well 64V was reset in December 2004.
2. The flow meter at recovery well RW-1(S) was reset in January 2006.
3. The flow meters at recovery wells RW-1(X), RW-2(X), 64X(W), and 64R were reset in March 

2006.
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TABLE 21-6
64G TREATMENT PLANT DISCHARGE DATA

GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Housatonic River Recharge Pond Total
Date Discharge Discharge Discharge

(gallons) (gallons) (gallons)

April 2005 5,759,380 172,867 5,932,247

May 2005 4,962,650 288,751 5,251,401

June 2005 4,057,780 318,355 4,376,135

July 2005 3,212,250 389,015 3,601,265

August 2005 2,778,090 356,961 3,135,051

September 2005 2,537,520 335,710 2,873,230

October 2005 5,156,510 177,795 5,334,305

November 2005 5,221,180 163,951 5,385,131

December 2005 5,678,290 104,185 5,782,475

January 2006 6,317,250 89,159 6,406,409

February 2006 8,371,400 114,659 8,486,059

March 2006 5,301,850 200,184 5,502,034

April 2006 4,830,590 255,870 5,086,460

After treatment, the majority of the water processed at GE's Building 64G groundwater 
treatment facility is discharged to the Housatonic River through NPDES permitted Outfall 
005.  However, as part of GE's overall efforts to contain NAPL within the site and to 
optimize NAPL recovery operations, a portion of the treated water discharged from the 
64G facility is routed to GE's on-site recharge pond located in East Street Area 2-South.
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TABLE 21-7
WELL MONITORING AND RECOVERY OF LNAPL

EAST STREET AREA 2 - NORTH & SOUTH / 20s, 30s, & 40s COMPLEXES
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006
Depth Depth to LNAPL LNAPL April 2006

Well Date to Water LNAPL Thickness Removed Removal
Name (ft BMP) (ft BMP) (feet) (liters) (liters)

4/5/06 11.37 10.80 0.57 0.352
4/18/06 11.58 11.15 0.43 0.265
4/25/06 11.00 10.70 0.30 0.185

0.802 liters
0.212 gallons

0.000 liters
0.000 gallons

0.000 liters
0.000 gallons

0.802 liters
0.212 gallons

Note:
1. ft BMP - feet Below Measuring Point.

Total LNAPL Removal for April 2006:

Total LNAPL Removal 20's, 30's & 40's Complexes for April 2006:

Total LNAPL Removal East Street Area 2 - North for April 2006:

0.802

Total LNAPL Removal East Street Area 2 - South for April 2006:

GMA1-19
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TABLE 21-8
ROUTINE WELL MONITORING

EAST STREET AREA 2 - NORTH & SOUTH / 20s, 30s, & 40s COMPLEXES
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
20's Complex

CC 998.84 4/10/06 18.55 18.54 0.01 --- 27.14 0.00 980.30
EE 1,004.27 4/10/06 23.91 23.90 0.01 --- 33.65 0.00 980.37
FF 1,005.70 4/10/06 14.90 --- 0.00 --- 32.75 0.00 990.80
GG 1,007.40 4/10/06 25.53 --- 0.00 --- 24.26 0.00 981.87
II 1,007.26 4/10/06 26.57 --- 0.00 --- 31.66 0.00 980.69
JJ 1,006.38 4/10/06 26.09 --- 0.00 --- 36.08 0.00 980.29

LL-R 1,010.39 4/10/06 28.94 --- 0.00 --- 35.39 0.00 981.45
O-R 1,000.42 4/10/06 15.70 --- 0.00 --- 21.48 0.00 984.72
P-R 1,005.01 4/10/06 25.11 --- 0.00 --- 28.19 0.00 979.90

QQ-R 998.32 4/10/06 18.22 --- 0.00 --- 28.12 0.00 980.10
U 998.89 4/10/06 19.44 --- 0.00 --- 26.55 0.00 979.45
Y 1,002.86 4/10/06 23.20 --- 0.00 --- 28.48 0.00 979.66

30's Complex
95-15 986.38 4/10/06 8.12 --- 0.00 --- 16.58 0.00 978.26
95-16 1,007.65 4/10/06 15.27 --- 0.00 --- 22.73 0.00 992.38

ES2-19 1,007.22 4/10/06 13.14 --- 0.00 --- 18.63 0.00 994.08
GMA1-10 984.86 4/10/06 7.55 --- 0.00 --- 19.82 0.00 977.31
GMA1-12 992.26 4/10/06 14.51 --- 0.00 --- 22.18 0.00 977.75

RF-02 982.43 4/6/06 5.48 --- 0.00 --- 18.44 0.00 976.95
RF-02 982.43 4/10/06 5.43 --- 0.00 --- 18.31 0.00 977.00
RF-03 985.40 4/10/06 8.85 --- 0.00 --- 18.49 0.00 976.55

RF-03D 985.31 4/10/06 7.56 --- 0.00 --- 36.00 0.00 977.75
RF-16 987.91 4/6/06 9.47 --- 0.00 --- 20.84 0.00 978.44
RF-16 987.91 4/10/06 9.43 --- 0.00 --- 20.58 0.00 978.48

40s Complex
95-17 1,007.67 4/12/06 -- -- -- -- NA
RF-4 1,011.99 4/11/06 15.19 --- 0.00 --- 24.15 0.00 996.80

East Street Area 2 - North
05-N 1,009.23 4/10/06 24.49 --- 0.00 --- 27.67 0.00 984.74
11-N 1,010.85 4/10/06 29.40 --- 0.00 --- 35.68 0.00 981.45
14-N 1,010.53 4/10/06 23.66 23.42 0.24 --- 30.35 0.00 987.09
16-N 1,010.65 4/12/06 29.81 --- 0.00 --- 37.30 0.00 980.84
17A 1,023.86 4/12/06 7.20 --- 0.00 --- 19.45 0.00 1,016.66
17-N 1,010.49 4/10/06 29.36 29.32 0.04 --- 38.79 0.00 981.17
19-N 1,010.68 4/10/06 29.07 --- 0.00 --- 36.10 0.00 981.61
20-N 1,010.66 4/10/06 28.52 --- 0.00 --- 36.75 0.00 982.14
23-N 1,011.13 4/10/06 29.75 29.46 0.29 --- 38.19 0.00 981.65
24-N 1,010.50 4/10/06 20.66 --- 0.00 --- 33.80 0.00 989.84
27-N 1,010.40 4/10/06 -- -- -- -- NA
95-12 1,010.20 4/10/06 16.44 --- 0.00 --- 28.43 0.00 993.76

ES1-05 1,023.33 4/5/06 39.58 --- 0.00 --- 44.12 0.00 983.75
ES1-05 1,023.33 4/10/06 39.67 --- 0.00 --- 44.14 0.00 983.66
ES1-18 1,049.71 4/10/06 6.67 --- 0.00 --- 14.08 0.00 1,043.04
ES1-20 1,001.56 4/10/06 14.19 --- 0.00 --- 19.41 0.00 987.37

ES1-27R 1,023.19 4/3/06 10.07 --- 0.00 --- 19.16 0.00 1,013.12
ES1-27R 1,023.19 4/10/06 8.80 --- 0.00 --- 19.03 0.00 1,014.39

East Street Area 2 - South
01R 992.72 4/10/06 12.31 --- 0.00 --- 24.61 0.00 980.41
02 995.64 4/12/06 17.40 --- 0.00 --- 23.38 0.00 978.24
05 996.10 4/10/06 14.20 14.16 0.04 --- 23.17 0.00 981.94
06 991.18 4/10/06 13.67 --- 0.00 --- 27.78 0.00 977.51

Buried Under Rock Pile 

Well Destroyed
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TABLE 21-8
ROUTINE WELL MONITORING

EAST STREET AREA 2 - NORTH & SOUTH / 20s, 30s, & 40s COMPLEXES
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
East Street Area 2 - South (cont'd)

09R 986.88 4/12/06 13.31 --- 0.00 --- 19.58 0.00 973.57
10 987.95 4/12/06 14.45 --- 0.00 --- 14.78 0.00 973.50
13 990.88 4/10/06 17.60 --- 0.00 --- 22.63 0.00 973.28
14 991.61 4/10/06 17.73 17.70 0.03 --- 25.66 0.00 973.91

16R 987.10 4/10/06 13.21 --- 0.00 --- 26.40 0.00 973.89
19 983.59 4/5/06 10.62 --- 0.00 --- 18.42 0.00 972.97
19 983.59 4/10/06 10.79 --- 0.00 --- 18.30 0.00 972.80
19 983.59 4/18/06 11.02 --- 0.00 --- 18.35 0.00 972.57
19 983.59 4/25/06 10.55 --- 0.00 --- 18.30 0.00 973.04

25R 998.31 4/10/06 24.92 21.50 3.42 --- 37.80 0.00 976.57
26RR 1,000.58 4/12/06 21.63 21.60 0.03 --- 28.50 0.00 978.98

28 991.86 4/11/06 15.40 --- 0.00 --- 21.78 0.00 976.46
29 991.59 4/11/06 18.76 18.18 0.58 --- 22.03 0.00 973.37
30 989.34 4/11/06 12.35 12.30 0.05 --- 22.46 0.00 977.04
31 990.60 4/11/06 13.59 --- 0.00 --- 22.87 0.00 977.01
32 990.81 4/11/06 12.69 --- 0.00 --- 16.65 0.00 978.12
34 982.54 4/10/06 8.11 --- 0.00 --- 10.71 0.00 974.43
35 982.81 4/10/06 8.96 --- 0.00 --- 12.12 0.00 973.85
36 983.02 4/10/06 8.60 --- 0.00 --- 13.38 0.00 974.42
37 980.37 4/10/06 5.91 --- 0.00 --- 12.17 0.00 974.46
38 980.77 4/10/06 4.72 --- 0.00 --- 13.70 0.00 976.05

40R 991.60 4/6/06 17.40 --- 0.00 --- NM 0.00 974.20
40R 991.60 4/12/06 16.03 --- 0.00 --- NM 0.00 975.57
40R 991.60 4/19/06 17.85 --- 0.00 --- NM 0.00 973.75
40R 991.60 4/26/06 16.05 --- 0.00 --- NM 0.00 975.55
42 988.33 4/11/06 12.62 12.61 0.01 --- 18.81 0.00 975.72
43 989.67 4/11/06 14.98 14.94 0.04 --- 22.83 0.00 974.73
44 988.33 4/11/06 12.40 --- 0.00 --- 18.96 0.00 975.93
47 991.09 4/11/06 18.87 17.68 1.19 --- 23.08 0.00 973.33
48 992.39 4/11/06 17.45 15.61 1.84 --- 22.68 0.00 976.65

49R 988.71 4/11/06 15.37 --- 0.00 --- 24.88 0.00 973.34
49RR 989.80 4/11/06 16.48 --- 0.00 --- 21.93 0.00 973.32

50 985.79 4/11/06 10.42 10.11 0.31 --- 23.45 0.00 975.66
51 985.38 4/11/06 11.72 --- 0.00 --- 23.95 0.00 973.66
52 985.18 4/4/06 12.00 --- 0.00 --- 23.85 0.00 973.18
52 985.18 4/11/06 11.88 --- 0.00 --- 23.91 0.00 973.30
53 986.90 4/11/06 13.95 --- 0.00 --- 25.57 0.00 972.95
54 985.78 4/11/06 13.30 --- 0.00 --- 25.60 0.00 972.48
55 989.45 4/11/06 17.16 16.47 0.69 --- 30.09 0.00 972.93
57 989.80 4/11/06 12.26 12.25 0.01 --- 17.10 0.00 977.55
58 985.79 4/11/06 13.73 13.71 0.02 --- 24.86 0.00 972.08
59 986.32 4/11/06 15.44 --- 0.00 --- 28.89 0.00 970.88
64 984.98 4/4/06 12.42 --- 0.00 --- 20.79 0.00 972.56
64 984.98 4/11/06 12.42 --- 0.00 --- 21.00 0.00 972.56

64R 993.37 4/6/06 16.61 16.60 0.01 --- 19.00 0.00 976.77
64R 993.37 4/12/06 16.73 16.71 0.02 --- 19.00 0.00 976.66
64R 993.37 4/19/06 17.12 17.11 0.01 --- 19.00 0.00 976.26
64R 993.37 4/26/06 16.48 P < 0.01 --- 19.00 0.00 976.89
64S 984.48 4/6/06 19.15 P < 0.01 --- 28.70 0.00 965.33
64S 984.48 4/12/06 19.18 P < 0.01 --- 28.70 0.00 965.30
64S 984.48 4/19/06 19.18 P < 0.01 --- 28.70 0.00 965.30
64S 984.48 4/26/06 19.20 P < 0.01 --- 28.70 0.00 965.28
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TABLE 21-8
ROUTINE WELL MONITORING

EAST STREET AREA 2 - NORTH & SOUTH / 20s, 30s, & 40s COMPLEXES
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
East Street Area 2 - South (cont'd)

64S-Caisson NA 4/6/06 11.08 11.03 0.05 --- 14.55 0.00 NA
64S-Caisson NA 4/12/06 11.25 11.20 0.05 --- 14.55 0.00 NA
64S-Caisson NA 4/19/06 11.30 11.20 0.10 --- 14.55 0.00 NA
64S-Caisson NA 4/26/06 10.60 10.58 0.02 --- 14.55 0.00 NA

64V 987.29 4/6/06 22.20 21.60 0.60 --- 29.60 0.00 965.65
64V 987.29 4/12/06 22.90 22.70 0.20 P 29.60 < 0.01 964.58
64V 987.29 4/19/06 22.00 21.70 0.30 --- 29.60 0.00 965.57
64V 987.29 4/26/06 21.80 21.60 0.20 P 29.60 < 0.01 965.68

64X(N) 984.83 4/6/06 11.90 11.89 0.01 --- 15.85 0.00 972.94
64X(N) 984.83 4/12/06 12.32 12.31 0.01 --- 15.85 0.00 972.52
64X(N) 984.83 4/19/06 12.50 P < 0.01 --- 15.85 0.00 972.33
64X(N) 984.83 4/26/06 12.00 11.99 0.01 --- 15.85 0.00 972.84
64X(S) 981.56 4/6/06 15.04 15.01 0.03 --- 23.82 0.00 966.55
64X(S) 981.56 4/12/06 15.50 15.47 0.03 --- 23.82 0.00 966.09
64X(S) 981.56 4/19/06 15.70 15.60 0.10 --- 23.82 0.00 965.95
64X(S) 981.56 4/26/06 15.10 15.09 0.01 --- 23.82 0.00 966.47
64X(W) 984.87 4/6/06 18.25 18.20 0.05 --- 24.35 0.00 966.67
64X(W) 984.87 4/12/06 18.80 18.76 0.04 --- 24.35 0.00 966.11
64X(W) 984.87 4/19/06 18.95 18.85 0.10 --- 24.35 0.00 966.01
64X(W) 984.87 4/26/06 18.30 18.26 0.04 --- 24.35 0.00 966.61
95-04 988.70 4/11/06 17.00 14.37 2.63 --- 21.68 0.00 974.15
95-05 989.45 4/11/06 16.04 15.75 0.29 --- 20.13 0.00 973.68
95-07 994.91 4/10/06 22.50 19.30 3.20 --- 29.31 0.00 975.39

3-6C-EB-14 984.20 4/10/06 --- -- 0.00 NA
3-6C-EB-22 986.94 4/10/06 13.73 --- 0.00 --- 20.00 0.00 973.21
3-6C-EB-25 986.31 4/10/06 13.30 --- 0.00 --- 25.80 0.00 973.01
3-6C-EB-28 985.79 4/10/06 12.79 --- 0.00 --- 24.60 0.00 973.00
E2SC-03I 982.12 4/10/06 9.73 --- 0.00 34.25 42.45 8.20 972.39
E2SC-17 985.38 4/10/06 11.55 --- 0.00 --- 45.75 0.00 973.83
E2SC-21 981.70 4/11/06 8.59 --- 0.00 --- 8.73 0.00 973.11
E2SC-23 992.07 4/4/06 16.42 --- 0.00 --- 20.94 0.00 975.65
E2SC-23 992.07 4/11/06 16.62 --- 0.00 --- 21.23 0.00 975.45
E2SC-24 987.90 4/5/06 14.71 --- 0.00 --- 21.62 0.00 973.19
E2SC-24 987.90 4/11/06 15.33 --- 0.00 --- 21.64 0.00 972.57
ES2-01 985.36 4/11/06 12.53 --- 0.00 --- 34.09 0.00 972.83

ES2-02A 979.63 4/5/06 5.21 --- 0.00 --- 17.40 0.00 974.42
ES2-02A 979.63 4/11/06 6.48 --- 0.00 --- 17.40 0.00 973.15
ES2-05 990.65 4/10/06 16.68 --- 0.00 --- 24.25 0.00 973.97
ES2-06 986.00 4/11/06 13.40 --- 0.00 42.34 NM NA 972.60
ES2-08 994.87 4/11/06 20.93 --- 0.00 --- 24.81 0.00 973.94
ES2-09 991.25 4/12/06 13.45 --- 0.00 --- 17.40 0.00 977.80
ES2-11 985.05 4/11/06 10.93 --- 0.00 --- 19.57 0.00 974.12
ES2-16 986.88 4/11/06 11.65 --- 0.00 --- 17.31 0.00 975.23
ES2-18 986.86 4/10/06 13.50 --- 0.00 --- 21.72 0.00 973.36

GMA1-13 991.41 4/3/06 18.34 --- 0.00 --- 27.32 0.00 973.07
GMA1-13 991.41 4/11/06 17.99 --- 0.00 --- 27.14 0.00 973.42
GMA1-14 997.43 4/10/06 19.00 18.91 0.09 --- 23.25 0.00 978.51
GMA1-15 988.59 4/10/06 15.68 15.14 0.54 --- 17.91 0.00 973.41
GMA1-16 986.82 4/10/06 13.67 13.05 0.62 --- 20.50 0.00 973.73

GMA1-17E 993.03 4/10/06 15.28 15.22 0.06 --- 17.35 0.00 977.81
GMA1-17W 992.63 4/10/06 16.85 15.28 1.57 --- 23.30 0.00 977.24

Well covered inside building 
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TABLE 21-8
ROUTINE WELL MONITORING

EAST STREET AREA 2 - NORTH & SOUTH / 20s, 30s, & 40s COMPLEXES
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
East Street Area 2 - South (cont'd)

GMA1-19 984.28 4/5/06 11.37 10.80 0.57 --- 17.14 0.00 973.44
GMA1-19 984.28 4/10/06 11.58 10.93 0.65 --- 17.19 0.00 973.30
GMA1-19 984.28 4/18/06 11.58 11.15 0.43 --- 17.15 0.00 973.10
GMA1-19 984.28 4/25/06 11.00 10.70 0.30 --- 17.13 0.00 973.56
GMA1-20 983.49 4/5/06 10.30 --- 0.00 --- 17.30 0.00 973.19
GMA1-20 983.49 4/10/06 10.40 --- 0.00 --- 17.70 0.00 973.09
GMA1-20 983.49 4/18/06 10.65 --- 0.00 --- 17.31 0.00 972.84
GMA1-20 983.49 4/25/06 10.15 --- 0.00 --- 17.30 0.00 973.34
GMA1-21 985.68 4/5/06 12.40 --- 0.00 --- 19.48 0.00 973.28
GMA1-21 985.68 4/10/06 13.53 --- 0.00 --- 19.41 0.00 972.15
GMA1-21 985.68 4/18/06 12.80 --- 0.00 --- 19.46 0.00 972.88
GMA1-21 985.68 4/25/06 13.35 --- 0.00 --- 19.48 0.00 972.33
GMA1-22 NA 4/10/06 14.84 --- 0.00 --- 19.26 0.00 NA
GMA1-23 NA 4/10/06 12.66 --- 0.00 --- 17.31 0.00 NA
GMA1-24 NA 4/10/06 10.74 --- 0.00 --- 16.14 0.00 NA

HR-C-RW-1 NA 4/10/06 8.31 --- 0.00 --- 23.80 0.00 NA
HR-G1-MW-1 982.42 4/11/06 10.11 --- 0.00 --- 28.30 0.00 972.31
HR-G1-MW-2 980.23 4/11/06 7.72 --- 0.00 --- 28.45 0.00 972.51
HR-G1-MW-3 980.21 4/6/06 7.81 --- 0.00 --- 17.85 0.00 972.40
HR-G1-MW-3 980.21 4/11/06 8.07 --- 0.00 --- 17.87 0.00 972.14
HR-G2-MW-1 982.60 4/11/06 10.46 --- 0.00 --- 18.22 0.00 972.14
HR-G2-MW-2 981.39 4/11/06 8.25 --- 0.00 --- 17.66 0.00 973.14
HR-G2-MW-3 987.14 4/11/06 14.05 --- 0.00 --- 22.00 0.00 973.09
HR-G2-RW-1 976.88 4/11/06 5.96 --- 0.00 --- 18.20 0.00 972.43
HR-G3-MW-1 982.45 4/6/06 14.35 --- 0.00 --- 17.71 0.00 968.10
HR-G3-MW-1 982.45 4/11/06 14.59 --- 0.00 --- 17.74 0.00 967.86
HR-G3-MW-2 987.88 4/11/06 15.23 --- 0.00 --- 17.72 0.00 972.65
HR-G3-RW-1 977.78 4/11/06 6.35 --- 0.00 --- 10.00 0.00 971.43
HR-J1-MW-1 985.95 4/10/06 13.37 --- 0.00 --- 25.84 0.00 972.58
HR-J1-MW-2 983.56 4/10/06 10.59 --- 0.00 --- 17.57 0.00 972.97
HR-J1-MW-3 987.68 4/10/06 14.97 --- 0.00 --- 26.33 0.00 972.71
HR-J1-RW-1 975.05 4/10/06 2.81 --- 0.00 --- 14.92 0.00 972.24

M-R 998.19 4/10/06 19.26 19.24 0.02 --- 29.29 0.00 978.95
P3 989.25 4/11/06 5.05 5.04 0.01 --- 13.12 0.00 984.21

PZ-1S 989.93 4/11/06 17.50 17.48 0.02 --- 20.34 0.00 972.45
PZ-6S 984.13 4/12/06 12.15 --- 0.00 --- 13.24 0.00 971.98

RW-1(S) 987.23 4/6/06 19.30 P < 0.01 --- 28.60 0.00 967.93
RW-1(S) 987.23 4/12/06 20.00 19.90 0.10 --- 28.60 0.00 967.32
RW-1(S) 987.23 4/19/06 19.25 19.15 0.10 --- 28.60 0.00 968.07
RW-1(S) 987.23 4/26/06 19.80 19.78 0.02 P 28.60 < 0.01 967.45
RW-1(X) 982.68 4/6/06 13.60 --- 0.00 --- 20.80 0.00 969.08
RW-1(X) 982.68 4/12/06 14.00 --- 0.00 --- 20.80 0.00 968.68
RW-1(X) 982.68 4/19/06 13.60 --- 0.00 --- 20.80 0.00 969.08
RW-1(X) 982.68 4/26/06 13.70 --- 0.00 --- 20.80 0.00 968.98
RW-2(X) 985.96 4/6/06 13.30 --- 0.00 --- 15.30 0.00 972.66
RW-2(X) 985.96 4/12/06 13.84 --- 0.00 --- 15.30 0.00 972.12
RW-2(X) 985.96 4/19/06 14.00 --- 0.00 --- 15.30 0.00 971.96
RW-2(X) 985.96 4/26/06 13.47 --- 0.00 --- 15.30 0.00 972.49
RW-3(X) 980.28 4/6/06 8.40 --- 0.00 43.10 44.40 1.30 971.88
RW-3(X) 980.28 4/12/06 8.90 --- 0.00 42.50 44.40 1.90 971.38
RW-3(X) 980.28 4/19/06 8.10 --- 0.00 42.70 44.40 1.70 972.18
RW-3(X) 980.28 4/26/06 8.70 --- 0.00 42.90 44.40 1.50 971.58
TMP-1 992.74 4/11/06 19.60 --- 0.00 --- 21.93 0.00 973.14
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TABLE 21-8
ROUTINE WELL MONITORING

EAST STREET AREA 2 - NORTH & SOUTH / 20s, 30s, & 40s COMPLEXES
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
Housatonic River

SG-HR-1 990.73 4/5/06 18.60 972.13
SG-HR-1 990.73 4/11/06 19.40 971.33
SG-HR-1 990.73 4/18/06 19.30 971.43
SG-HR-1 990.73 4/25/06 18.35 972.38

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 
4. 
5. 
6. 

7. 

8. 

--- indicates LNAPL or DNAPL was not present in a measurable quantity.
NA indicates information not available.
NM indicates information not measured.

See Note 7 regarding depth to water
See Note 7 regarding depth to water

See Note 7 regarding depth to water
See Note 7 regarding depth to water

A weighted bailer has been installed at this location to remove accumulations of DNAPL.  The DNAPL thickness reported 
is that measured within the bailer upon the initial retrieval.

A survey reference point (SG-HR-1) was established on the Newell Street Bridge.  The "Depth to Water" value(s) provided 
in the above table refer to the vertical distance from the surveyed reference point to the water surface.

P indicates that LNAPL is present at a thickness that is < 0.01 feet, the corresponding thickness is recorded as such.
Well HR-G2-RW-1 is constructed at an angle of 41.67 degrees from vertical.  Depth to water data reflect measurements 
collected along the angled well casing.  Groundwater elevations are corrected to account for the angle of the well casing.
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TABLE 21-9
 ACTIVE RECOVERY SYSTEMS MONTHLY SUMMARY

LYMAN STREET AREA
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Volume Water RW-1 DNAPL RW-1R LNAPL RW-3 LNAPL
Pumped Recovered Recovered Recovered

Month / Year (gallon) (gallon) (gallon) (gallon)
April 2004 344,707 -- -- 1

May 2004 307,361 -- -- --

June 2004 410,230 -- -- --

July 2004 328,363 -- -- --

August 2004 310,473 -- -- --

September 2004 499,209 -- 1 20

October 2004 426,078 -- -- --

November 2004 421,409 -- -- 12

December 2004 539,528 -- -- 10

January 2005 443,634 -- -- 10

February 2005 409,113 -- -- 5

March 2005 455,192 -- -- 5

April 2005 425,145 -- -- 5

May 2005 357,497 -- -- --

June 2005 422,006 -- -- 10

July 2005 310,647 -- 5 10

August 2005 302,572 -- -- --

September 2005 198,753 -- -- --

October 2005 314,247 -- -- --

November 2005 412,936 -- -- --

December 2005 332,721 -- -- --

January 2006 342,548 -- -- --

February 2006 336,595 -- -- --

March 2006 322,169 -- -- --

April 2006 245,626 -- -- --

Notes:
1. Volume of water pumped is total from Wells RW-1R, RW-2, and RW-3.
2. -- indicates LNAPL or DNAPL was not recovered by the system.
3. There was no downtime during April 2006.
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TABLE 21-10
MEASUREMENT AND REMOVAL OF RECOVERABLE DNAPL

LYMAN STREET AREA
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Depth Depth to DNAPL DNAPL April 2006
Well Date to Water DNAPL Thickness Removed Removal

Name (ft BMP) (ft BMP) (feet) (liters) (liters)
4/5/06 10.18 24.90 0.18 0.111
4/18/06 10.91 24.85 0.23 0.142

LSSC-08I 4/18/06 12.43 23.32 0.04 0.025 0.025

0.278 liters
0.073 gallons

Note:
1. ft BMP - feet Below Measuring Point.

Total Manual DNAPL Removal for April 2006:

LSSC-07 0.253
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TABLE 21-11
ROUTINE WELL MONITORING

LYMAN STREET AREA
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006
 

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
B-2 978.06 4/11/06 0.00 --- --- 0.00 NA

E-04 987.98 4/12/06 15.40 --- 0.00 --- 24.53 0.00 972.58
E-07 982.87 4/11/06 6.83 --- 0.00 --- 19.68 0.00 976.04

EPA-01 983.04 4/11/06 12.05 --- 0.00 --- 22.64 0.00 970.99
GMA1-5 979.50 4/11/06 8.37 --- 0.00 --- 13.67 0.00 971.13
LS-02 983.32 4/12/06 10.15 --- 0.00 --- 17.37 0.00 973.17
LS-04 984.51 4/11/06 11.70 --- 0.00 17.87 18.13 0.26 972.81
LS-12 985.49 4/11/06 13.23 --- 0.00 --- 26.50 0.00 972.26
LS-13 984.65 4/11/06 0.00 --- --- 0.00 NA
LS-20 985.64 4/12/06 4.58 --- 0.00 --- 17.26 0.00 981.06
LS-21 983.42 4/11/06 11.20 10.73 0.47 --- 12.40 0.00 972.66
LS-23 984.38 4/11/06 12.07 11.78 0.29 --- 15.30 0.00 972.58
LS-24 986.58 4/12/06 0.00 --- --- 0.00 NA
LS-29 988.25 4/5/06 14.00 --- 0.00 --- 34.64 0.00 974.25
LS-29 988.25 4/11/06 14.16 --- 0.00 --- 34.53 0.00 974.09
LS-30 986.440 4/11/06 13.90 --- 0.00 22.10 22.20 0.10 972.54
LS-31 987.090 4/11/06 13.95 --- 0.00 23.05 23.30 0.25 973.14
LS-32 985.75 4/11/06 13.75 --- 0.00 --- 22.61 0.00 972.00
LS-33 986.42 4/11/06 15.05 --- 0.00 --- 20.55 0.00 971.37
LS-34 985.79 4/11/06 13.66 --- 0.00 28.52 28.53 0.01 972.13
LS-35 986.80 4/11/06 14.65 14.21 0.44 --- 21.63 0.00 972.56
LS-38 986.95 4/11/06 15.48 --- 0.00 --- 25.05 0.00 971.47
LS-41 986.41 4/11/06 15.58 --- 0.00 --- 22.67 0.00 970.83
LS-43 981.17 4/11/06 0.00 --- 23.95 0.00 NA
LS-44 980.78 4/11/06 9.54 --- 0.00 --- 24.74 0.00 971.24

LSSC-06 984.91 4/11/06 11.60 11.59 0.01 --- 19.35 0.00 973.32
LSSC-07 982.48 4/5/06 10.18 --- 0.00 24.90 25.08 0.18 972.30
LSSC-07 982.48 4/11/06 12.20 --- 0.00 --- 23.35 0.00 970.28
LSSC-07 982.48 4/18/06 10.91 --- 0.00 24.85 25.08 0.23 971.57
LSSC-07 982.48 4/25/06 10.15 --- 0.00 24.85 25.08 0.23 972.33
LSSC-08I 983.13 4/5/06 11.40 --- 0.00 --- 23.36 0.00 971.73
LSSC-08I 983.13 4/11/06 10.71 --- 0.00 24.85 25.08 0.23 972.42
LSSC-08I 983.13 4/18/06 12.43 --- 0.00 23.32 23.36 0.04 970.70
LSSC-08I 983.13 4/25/06 11.50 --- 0.00 --- 23.39 0.00 971.63
LSSC-08S 983.11 4/5/06 11.48 --- 0.00 --- 14.73 0.00 971.63
LSSC-08S 983.11 4/11/06 12.24 --- 0.00 --- 14.66 0.00 970.87
LSSC-09 985.06 4/11/06 12.76 --- 0.00 --- 19.28 0.00 972.30
LSSC-16I 980.88 4/11/06 9.01 --- 0.00 --- 28.53 0.00 971.87
LSSC-16S 981.37 4/6/06 9.19 --- 0.00 --- 13.76 0.00 972.18
LSSC-16S 981.37 4/11/06 9.40 --- 0.00 --- 14.00 0.00 971.97
LSSC-18 987.32 4/7/06 14.45 --- 0.00 --- 19.15 0.00 972.87
LSSC-18 987.32 4/11/06 14.53 --- 0.00 --- 18.57 0.00 972.79
LSSC-32 980.68 4/11/06 9.18 --- 0.00 --- 35.21 0.00 971.50
LSSC-33 980.49 4/11/06 8.94 --- 0.00 --- 29.71 0.00 971.55
LSSC-34I 984.74 4/11/06 13.14 13.13 0.01 --- 28.47 0.00 971.61
LSSC-34S 985.01 4/11/06 13.45 --- 0.00 --- 17.03 0.00 971.56

Well Destroyed

Well Buried

Obstructed at 6.32 ft BMP

Covered by Pallet
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TABLE 21-11
ROUTINE WELL MONITORING

LYMAN STREET AREA
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006
 

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
MW-3R 983.54 4/11/06 10.33 --- 0.00 --- 14.92 0.00 973.21
MW-4R 980.82 4/7/06 9.16 --- 0.00 --- 13.76 0.00 971.66
MW-4R 980.82 4/12/06 9.40 --- 0.00 --- 14.05 0.00 971.42
MW-6R 985.14 4/11/06 11.07 --- 0.00 --- 13.91 0.00 974.07
RW-1 984.88 4/6/06 12.35 --- 0.00 P 21.00 < 0.01 972.53
RW-1 984.88 4/12/06 12.53 P < 0.01 P 21.00 < 0.01 972.35
RW-1 984.88 4/19/06 12.60 --- 0.00 P 21.00 < 0.01 972.28
RW-1 984.88 4/26/06 12.35 --- 0.00 P 21.00 < 0.01 972.53

RW-1 (R) 985.07 4/6/06 15.60 --- 0.00 P 20.42 < 0.01 969.47
RW-1 (R) 985.07 4/12/06 15.95 --- 0.00 P 20.42 < 0.01 969.12
RW-1 (R) 985.07 4/19/06 15.90 --- 0.00 20.22 20.42 0.20 969.17
RW-1 (R) 985.07 4/26/06 16.00 P < 0.01 P 20.42 < 0.01 969.07

RW-2 987.82 4/6/06 13.95 --- 0.00 --- 21.75 0.00 973.87
RW-2 987.82 4/12/06 14.28 --- 0.00 --- 21.75 0.00 973.54
RW-2 987.82 4/19/06 14.40 --- 0.00 --- 21.75 0.00 973.42
RW-2 987.82 4/26/06 13.90 --- 0.00 --- 21.75 0.00 973.92
RW-3 984.08 4/6/06 16.27 16.25 0.02 --- 21.57 0.00 967.83
RW-3 984.08 4/12/06 16.35 16.33 0.02 --- 21.57 0.00 967.75
RW-3 984.08 4/19/06 16.80 16.78 0.02 --- 21.57 0.00 967.30
RW-3 984.08 4/26/06 16.40 --- 0.00 --- 21.57 0.00 967.68

Housatonic River (Lyman Street Bridge)
BM-2A 986.32 4/5/06 15.05 971.27
BM-2A 986.32 4/11/06 16.12 970.20
BM-2A 986.32 4/18/06 16.32 970.00
BM-2A 986.32 4/25/06 15.15 971.17

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 
4. 
5. 

P indicates that LNAPL is present at a thickness that is < 0.01 feet, the corresponding thickness is recorded as 
A survey reference point (BM-2A) was established on the Lyman Street Bridge.  The "Depth to Water" value(s) 
provided in the above table refer to the vertical distance from the surveyed reference point to the water surface.

--- indicates LNAPL or DNAPL was not present in a measurable quantity.
NA indicates information not available.

See Note 5 regarding depth to water
See Note 5 regarding depth to water

See Note 5 regarding depth to water
See Note 5 regarding depth to water
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TABLE 21-12
ACTIVE DNAPL RECOVERY SYSTEMS MONTHLY SUMMARY

NEWELL STREET AREA II
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Recovery Date Total Gallons
System Recovered

System 1 (1) April 2005 24.2

May 2005 9.9

June 2005 18.7

July 2005 14.3

August 2005 --(4)

September 2005 --(4)

October 2005 --(4)

November 2005 --(4)

December 2005 --(4)

January 2006 --(4)

February 2006 --(4)

March 2006 --(4)

April 2006 --(4)

System 2 (2) April 2005 16.2

May 2005 145.8

June 2005 32.4

July 2005 48.6

August 2005 --(4)

September 2005 --(4)

October 2005 --(4)

November 2005 --(4)

December 2005 --(4)

January 2006 --(4)

February 2006 --(4)

March 2006 --(4)

April 2006 --(4)

0.0 Gallons

Notes:
1. System 1 wells are NS-15, NS-30, and NS-32.
2. System 2 wells are N2SC-01I, N2SC-03I, and N2SC-14.
3. In January 2005, System 2 malfunctioned during weeks 2 and 3 pumping mostly water.
    The volume reported for those two weeks is an estimated quantity that was included in
    the total volume removed.
4. The DNAPL recovery systems for the Newell Street Area II were shut down on 
    July 25, 2005.  The upgraded systems will be completed and activated approximately 
    2 to 3 months after completion of the EPA-approved soil remediation activities in this area.

Total Automated DNAPL Removal for April 2006:
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TABLE 21-13
ROUTINE WELL MONITORING

NEWELL STREET AREA II
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
GMA1-8 981.66 4/13/2006 9.47 --- 0.00 --- 16.25 0.00 972.19
GMA1-9 982.36 4/12/2006 9.61 --- 0.00 --- 14.34 0.00 972.75
MW-1D 987.20 4/13/2006 14.08 --- 0.00 --- 39.55 0.00 973.12
MW-1S 986.60 4/13/2006 11.41 --- 0.00 20.30 20.40 0.10 975.19

N2SC-01I 984.99 4/5/2006 12.65 --- 0.00 37.2 41.69 4.49 972.34
N2SC-01I 984.99 4/13/2006 13.15 --- 0.00 --- 38.80 0.00 971.84
N2SC-01I 984.99 4/18/2006 13.20 --- 0.00 37.5 41.70 4.20 971.79
N2SC-01I 984.99 4/25/2006 12.48 --- 37.6 --- 41.70 0.00 1,007.48

N2SC-01I(R) 985.98 4/5/06 12.85 --- 0.00 40.7 40.78 0.08 973.13
N2SC-01I(R) 985.98 4/12/06 13.21 --- 0.00 --- 40.52 0.00 972.77
N2SC-01I(R) 985.98 4/18/06 13.40 --- 0.00 40.3 40.70 0.40 972.58
N2SC-01I(R) 985.98 4/25/06 12.70 --- 0.00 40.3 40.6 0.30 973.28

N2SC-02 985.56 4/13/06 12.98 --- 0.00 --- 40.50 0.00 972.58
N2SC-03I 985.33 4/5/06 13.00 --- 0.00 38.3 40.85 2.55 972.33
N2SC-03I 985.33 4/13/06 13.50 --- 0.00 38.4 41.00 2.60 971.83
N2SC-03I 985.33 4/18/06 13.46 --- 0.00 38.25 40.84 2.59 971.87
N2SC-03I 985.33 4/25/06 12.80 --- 0.00 38.26 40.8 2.54 972.53

N2SC-03I(R) 986.08 4/3/06 13.28 --- 0.00 --- 37.83 0.00 972.80
N2SC-03I(R) 986.08 4/5/06 12.55 --- 0.00 --- 37.86 0.00 973.53
N2SC-03I(R) 986.08 4/12/06 12.70 --- 0.00 --- 37.87 0.00 973.38
N2SC-03I(R) 986.08 4/18/06 13.08 --- 0.00 --- 37.86 0.00 973.00
N2SC-03I(R) 986.08 4/25/06 12.40 --- 0.00 --- 37.9 0.00 973.68

N2SC-07 984.61 4/12/06 12.29 --- 0.00 37.98 38.14 0.16 972.32
N2SC-07S 982.93 4/7/06 10.34 --- 0.00 --- 18.91 0.00 972.59
N2SC-07S 982.93 4/12/06 10.52 --- 0.00 --- 18.90 0.00 972.41
N2SC-08 986.07 4/12/06 18.68 --- 0.00 40.65 42.55 1.90 967.39
N2SC-09I 987.77 4/12/06 11.08 --- 40.86 --- 18.30 0.00 1,014.69
N2SC-13I 984.75 4/12/06 11.12 --- 0.00 40.27 41.00 0.73 973.63
N2SC-14 985.06 4/5/06 13.60 --- 0.00 38.48 40.10 1.62 971.46
N2SC-14 985.06 4/12/06 14.07 --- 0.00 38.45 40.10 1.65 970.99
N2SC-14 985.06 4/18/06 14.40 --- 0.00 38.6 40.24 1.64 970.66
N2SC-14 985.06 4/25/06 13.65 --- 0.00 38.55 40.25 1.70 971.41
N2SC-16 985.62 4/13/06 15.52 --- 0.00 --- 41.40 0.00 970.10

NS-10 984.59 4/12/06 10.35 --- 0.00 --- 19.09 0.00 974.24
NS-15 982.76 4/5/06 Well is Gone --- 0.00 NA
NS-15 982.76 4/12/06 Well is Gone --- 0.00 NA
NS-15 982.76 4/18/06 Well is Gone --- 0.00 NA
NS-15 982.76 4/25/06 Well is Gone --- 0.00 NA
NS-16 984.46 4/13/06 10.20 --- 0.00 --- 19.75 0.00 974.26
NS-17 984.64 4/7/06 12.01 --- 0.00 --- 18.84 0.00 972.63
NS-20 985.29 4/13/06 6.27 --- 0.00 --- 15.03 0.00 979.02
NS-30 985.99 4/5/06 11.90 --- 0.00 36.92 37.15 0.23 974.09
NS-30 985.99 4/13/06 12.40 --- 0.00 37 37.25 0.25 973.59
NS-30 985.99 4/18/06 11.82 --- 0.00 36.2 36.55 0.35 974.17
NS-30 985.99 4/25/06 11.73 --- 0.00 36.9 37.15 0.25 974.26
NS-32 986.20 4/5/06 12.50 --- 0.00 --- 40.00 0.00 973.70
NS-32 986.20 4/11/06 12.80 --- 0.00 --- 39.92 0.00 973.40
NS-32 986.20 4/18/06 13.08 --- 0.00 39.75 39.90 0.15 973.12
NS-32 986.20 4/25/06 12.30 --- 0.00 39.75 39.94 0.19 973.90
NS-37 986.20 4/12/06 14.15 --- 0.00 --- 23.62 0.00 972.05

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 

--- indicates LNAPL or DNAPL was not present in a measurable quantity.
NA indicates information not available.
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TABLE 21-14
ROUTINE WELL MONITORING

NEWELL STREET AREA I
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006
 

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
FW-16R 986.51 4/17/06 8.21 --- 0.00 --- 20.34 0.00 978.30

IA-9R 984.14 4/17/06 11.20 --- 0.00 --- 16.90 0.00 972.94
MM-1 988.04 4/17/06 11.70 --- 0.00 --- 19.40 0.00 976.34
SZ-1 984.98 4/17/06 8.35 --- 0.00 --- 16.05 0.00 976.63

Notes:
1. ft BMP - feet Below Measuring Point.
2. --- indicates LNAPL or DNAPL was not present in a measurable quantity.
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TABLE 21-15
ROUTINE WELL MONITORING

SILVER LAKE AREA
GROUNDWATER MANAGEMENT AREA 1

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
Monitoring Wells Adjacent to Silver Lake

SLGW-01D 983.13 4/10/06 4.59 --- 0.00 --- 37.11 0.00 978.54
SLGW-01S 982.94 4/10/06 6.33 --- 0.00 --- 16.28 0.00 976.61
SLGW-02D 985.10 4/10/06 7.42 --- 0.00 --- 36.96 0.00 977.68
SLGW-02S 985.39 4/10/06 7.67 --- 0.00 --- 8.27 0.00 977.72
SLGW-03D 979.14 4/10/06 1.23 --- 0.00 --- 32.13 0.00 977.91
SLGW-03S 980.21 4/10/06 3.59 --- 0.00 --- 14.68 0.00 976.62
SLGW-04D 983.51 4/10/06 6.21 --- 0.00 --- 37.22 0.00 977.30
SLGW-04S 984.02 4/10/06 7.38 --- 0.00 --- 16.77 0.00 976.64
SLGW-05D 979.30 4/10/06 2.83 --- 0.00 --- 35.04 0.00 976.47
SLGW-05S 979.12 4/10/06 2.55 --- 0.00 --- 11.73 0.00 976.57
SLGW-06D 981.63 4/10/06 5.95 --- 0.00 --- 35.10 0.00 975.68
SLGW-06S 981.66 4/10/06 4.96 --- 0.00 --- 13.83 0.00 976.70

Staff Gauge within Silver Lake
Silver Lake 

Gauge 980.30 4/5/06 3.28 983.58

Silver Lake 
Gauge 980.30 4/10/06 3.75 984.05

Silver Lake 
Gauge 980.30 4/11/06 3.80 984.10

Silver Lake 
Gauge 980.30 4/18/06 3.78 984.08

Silver Lake 
Gauge 980.30 4/25/06 3.85 984.15

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 
4. 

5. 

See Note 4 regarding depth to water

See Note 4 regarding depth to water

See Note 4 regarding depth to water

See Note 4 regarding depth to water

See Note 4 regarding depth to water

A survey reference point was established on the Silver Lake staff gauge.  The "Depth to Water" value(s) provided 
in the above table refers to the vertical distance from the surveyed reference point to the water surface.
Additional groundwater elevation data was collected from wells near Silver Lake that are located in the 30s 
Complex and at the Lyman Street Area.  Those results are presented in the monitoring tables for those Removal 
Action Areas.

--- indicates LNAPL or DNAPL was not present in a measurable quantity.
NA indicates information not available.
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ITEM 22 

GROUNDWATER MANAGEMENT AREAS 
FORMER OXBOWS J & K (GMA 2) 

(GECD320) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 

- Conducted semi-annual groundwater and river elevation monitoring. 
 
- Performed spring 2006 interim groundwater sampling activities. 

 
b. Sampling/Test Results Received 

 
- See attached tables. 
 
- Preliminary analytical results received in April 2006 from the spring 2006 GMA 2 interim 

groundwater quality monitoring activities consist of the results for PCBs in a filtered sample 
from well GMA2-9, as shown in Table 22-2.  These preliminary results do not show an 
exceedance of the MCP UCL or GW-3 standard for PCBs. 

 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

Continue routine river elevation monitoring. 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts  
 

No issues 
 

f. Proposed/Approved Work Plan Modifications 
 

None 
 



TABLE 22-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

GROUNDWATER MANAGEMENT AREA 2
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample    

Date Matrix Laboratory Analyses
Date Received by 

GE or BBL
Semi-Annual Groundwater Sampling GMA-DUP-3 (GMA2-1) 4/17/06 Water SGS PCB (f)
Semi-Annual Groundwater Sampling GMA2-1 4/17/06 Water SGS PCB (f)
Semi-Annual Groundwater Sampling GMA2-4 4/11/06 Water SGS PCB (f) Cancelled
Semi-Annual Groundwater Sampling GMA2-4 4/19/06 Water SGS PCB (f)
Semi-Annual Groundwater Sampling GMA2-9 4/14/06 Water SGS PCB (f) 4/26/06

Notes:
1.  Field duplicate sample locations are presented in parenthesis.
2.  (f) - Indicates filtered analysis requested.
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TABLE 22-2
DATA RECEIVED DURING APRIL 2006

BASELINE SEMI-ANNUAL GROUNDWATER SAMPLING
GROUNDWATER MANAGEMENT AREA 2

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: GMA2-9
Parameter Date Collected: 4/14/06
PCBs-Filtered
Aroclor-1254 0.000076
Total PCBs 0.000076

Notes:
1.

2.

Sample was collected by Blasland, Bouck & Lee, Inc., and submitted to SGS 
Environmental Services, Inc. for analysis of PCBs (filtered).
Only detected constituents are summarized.
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TABLE 22-3
ROUTINE WELL MONITORING

GROUNDWATER MANAGEMENT AREA 2

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
Former Oxbow Area J

GMA 2-1 991.36 4/13/2006 15.33 --- 0.00 --- 26.95 0.00 976.03
GMA 2-2 991.19 4/13/2006 17.28 --- 0.00 --- 24.92 0.00 973.91
GMA 2-3 991.48 4/13/2006 14.51 --- 0.00 --- 18.24 0.00 976.97
GMA 2-6 989.73 4/13/2006 14.94 --- 0.00 --- 23.22 0.00 974.79
GMA 2-7 989.64 4/13/2006 14.65 --- 0.00 --- 18.25 0.00 974.99

J-1R 988.25 4/17/06 14.78 --- 0.00 --- 21.18 0.00 973.47
MW-1 994.47 4/13/06 11.70 --- 0.00 --- 19.19 0.00 982.77
MW-2 991.64 4/17/06 14.10 --- 0.00 --- 16.80 0.00 977.54

Former Oxbow Area K
GMA 2-4 983.41 4/11/06 8.83 --- 0.00 --- 18.12 0.00 974.58
GMA 2-4 983.41 4/19/06 8.97 --- 0.00 --- 17.86 0.00 974.44
GMA 2-5 985.85 4/17/06 9.65 --- 0.00 --- 16.00 0.00 976.20
GMA 2-8 982.30 4/17/06 8.30 --- 0.00 --- 17.35 0.00 974.00
GMA 2-9 981.29 4/14/06 7.54 --- 0.00 --- 17.50 0.00 973.75

Housatonic River (Foot Bridge)
GMA2-SG-1 989.82 4/17/06 16.84 972.98

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 

See Note 3 regarding depth to water

A survey reference point was established on the Oxbow J & K foot bridge.  The "Depth to Water" value(s) provided 
in the above table refer to the vertical distance from the surveyed reference point to the water surface.

--- indicates LNAPL or DNAPL was not present in a measurable quantity.

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\Monitoring Data\GMA 2.xlsGMA 2.xls
Page 1 of 1 5/9/2006



 

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\bieke_text.doc 

 

 
ITEM 23 

GROUNDWATER MANAGEMENT AREAS 
PLANT SITE 2 (GMA 3) 

(GECD330) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed   
 

- Conducted routine groundwater elevation and NAPL monitoring, including semi-annual 
monitoring round. Approximately 13.632 liters (3.60 gallons) of LNAPL were removed by the 
automatic skimmer located in well 51-21 and an additional 1.297 liters (0.34 gallon) of LNAPL 
were manually removed from the wells in this area (see Table 23-2). 

 
- Performed spring 2006 baseline and interim groundwater sampling activities (see Item 23.f 

below). 
 
b. Sampling/Test Results Received 
 

See attached tables. 
 
c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 

 
- Continue ongoing groundwater and NAPL monitoring and recovery activities. 

 
- Submit revised proposal to evaluate the potential volatilization of constituents observed in well 

51-8 into the indoor air of Building 51 (see Item 23.e).    
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

In its Spring 2005 and Fall 2005 Baseline Groundwater Quality and NAPL Monitoring Interim 
Reports (submitted on August 30, 2005, and February 27, 2006, respectively), GE proposed to 
collect a groundwater sample from well 51-8 and, if necessary, a NAPL-saturated soil sample, and 
to perform desktop modeling of the potential volatilization of constituents observed in well 51-8 to 
the indoor air of Building 51.  EPA has expressed its disagreement with that proposal and directed 
GE to submit a revised proposal that includes an alternate approach. 
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ITEM 23 
(cont’d) 

GROUNDWATER MANAGEMENT AREAS 
PLANT SITE 2 (GMA 3) 

(GECD330) 
APRIL 2006 

 
 
f. Proposed/Approved Work Plan Modifications 
 

Several program modifications, including the extension and modification of the baseline 
groundwater and NAPL monitoring programs, were proposed in the Fall 2005 Baseline 
Groundwater Quality and NAPL Monitoring Interim Report.  The sampling-related proposals were 
verbally approved by EPA on April 20, 2006, and implemented during the April 2006 sampling 
event. 
 
 



TABLE 23-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

GROUNDWATER MANAGEMENT AREA 3
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample   

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Semi-Annual Groundwater Sampling 111A-R 4/24/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 111B-R 4/25/06 Water SGS PCB, PCB (f), VOC, SVOC, Metals, Metals (f), EPA CN, EPA CN (f), Sulfide, PCDD/PCDF. 
Natural Attenuation

Semi-Annual Groundwater Sampling 114B-R 4/20/06 Water SGS PCB, PCB (f), VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 16B-R 4/20/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 16C-R 4/26/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 2A 4/19/06 Water SGS VOC, SVOC (Limited), Natural Attenuation

Semi-Annual Groundwater Sampling 39B-R 4/20/06 Water SGS VOC, SVOC (Limited), Natural Attenuation

Semi-Annual Groundwater Sampling 39D-R 4/20/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 39E 4/20/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 43A 4/19/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 43B 4/19/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 54B-R 4/26/06 Water SGS PCB, PCB (f), SVOC, CN, CN (f), PCDD/PCDF, Sulfide

Semi-Annual Groundwater Sampling 54B-R 4/28/06 Water SGS VOC, Metals, Metals (f), Pest, Herb

Semi-Annual Groundwater Sampling 6B-R 4/19/06 Water SGS VOC

Semi-Annual Groundwater Sampling 82B-R 4/26/06 Water SGS PCB, PCB (f), VOC, SVOC, Metals, Metals (f), CN, CN (f), Sulfide, PCDD/PCDF, Pest, Herb

Semi-Annual Groundwater Sampling 90A 4/25/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 90B 4/25/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling 95B-R 4/26/06 Water SGS PCB, PCB (f), VOC, VOC (Expanded List), Metals, Metals (f), CN, CN (f), Sulfide, PCDD/PCDF, 
Pest, Herb, Natural Attenuation

Semi-Annual Groundwater Sampling GMA-DUP-5 (111A-R) 4/24/06 Water SGS VOC, Natural Attenuation

Semi-Annual Groundwater Sampling GMA-DUP-6 (95B-R) 4/26/06 Water SGS PCB, PCB (f), VOC, VOC (Expanded List), Metals, Metals (f), CN, CN (f), Sulfide, PCDD/PCDF, 
Pest, Herb, Natural Attenuation

Notes:
1.  Field duplicate sample locations are presented in parenthesis.
2.  (f) - Indicates filtered analysis requested.
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TABLE 23-2
MEASUREMENT AND REMOVAL OF RECOVERABLE LNAPL

GROUNDWATER MANAGEMENT AREA 3

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Depth Depth to LNAPL LNAPL April 2006
Well Date to Water LNAPL Thickness Removed Removal

Name (ft BMP) (ft BMP) (feet) (liters) (liters)
4/6/06 15.20 P < 0.01 2.274
4/12/06 15.00 P < 0.01 4.54
4/19/06 15.05 P < 0.01 2.27
4/26/06 14.98 P < 0.01 4.55

GMA3-12 4/5/06 11.62 11.25 0.37 0.989 0.989
4/5/06 11.30 11.10 0.20 0.123
4/18/06 11.25 11.10 0.15 0.093
4/26/06 11.20 11.05 0.15 0.093

13.632 liters
3.60 Gallons

1.297 liters
0.34 Gallons

14.929 liters
3.94 Gallons

Notes:
1. ft BMP - feet Below Measuring Point.
2. P indicates that LNAPL or DNAPL is present at a thickness that is < 0.01 feet.

The corresponding thickness is recorded as such.

0.308

13.632

Total LNAPL Removed for April 2006:

Total Manual LNAPL Removal at Well 51-21 for April 2006:

Total Manual LNAPL Removal at All Other Wells for April 2006:

51-21

GMA3-13
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TABLE 23-3
ROUTINE WELL MONITORING

GROUNDWATER MANAGEMENT AREA 3

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
002A 994.16 4/11/06 7.69 --- 0.00 --- 54.83 0.00 986.47
002A 994.16 4/19/06 8.03 --- 0.00 --- 55.21 0.00 986.13

006B-R 993.62 4/11/06 6.35 --- 0.00 --- 14.53 0.00 987.27
006B-R 993.62 4/19/06 6.80 --- 0.00 --- 14.50 0.00 986.82
016A 991.77 4/12/06 6.41 --- 0.00 --- 51.02 0.00 985.36
016A 991.77 4/20/06 6.96 --- 0.00 --- 50.98 0.00 984.81

016B-R 994.87 4/11/06 8.86 --- 0.00 --- 16.43 0.00 986.01
016B-R 994.87 4/20/06 9.13 --- 0.00 --- 16.51 0.00 985.74
016C-R 993.23 4/11/06 7.58 --- 0.00 --- 103.53 0.00 985.65
016C-R 993.23 4/26/06 7.44 --- 0.00 --- 102.21 0.00 985.79
039B-R 991.97 4/11/06 5.89 --- 0.00 --- 13.58 0.00 986.08
039B-R 991.97 4/20/06 6.14 --- 0.00 --- 13.58 0.00 985.83
039D-R NA 4/11/06 8.38 --- 0.00 --- 63.95 0.00 NA
039D-R NA 4/20/06 8.55 --- 0.00 --- 63.14 0.00 NA
039E 992.21 4/11/06 5.11 --- 0.00 --- > than 201 0.00 987.10
039E 992.21 4/20/06 5.36 --- 0.00 --- > than 208 0.00 986.85
043A 993.79 4/11/06 5.30 --- 0.00 --- 51.16 0.00 988.49
043A 993.79 4/19/06 9.49 --- 0.00 --- 51.37 0.00 984.30
043B 993.61 4/11/06 5.66 --- 0.00 --- 21.15 0.00 987.95
043B 993.61 4/19/06 5.85 --- 0.00 --- 21.35 0.00 987.76
050B 991.76 4/12/06 2.77 --- 0.00 --- 14.80 0.00 988.99
51-05 996.44 4/11/06 9.99 9.93 0.06 --- 11.75 0.00 986.51
51-06 997.36 4/11/06 10.37 --- 0.00 --- 14.63 0.00 986.99
51-07 997.08 4/11/06 10.41 --- 0.00 --- 11.50 0.00 986.67
51-08 997.08 4/5/06 10.68 10.65 0.03 --- 14.70 0.00 986.43
51-08 997.08 4/11/06 10.63 10.59 0.04 --- 14.66 0.00 986.49
51-08 997.08 4/18/06 10.67 10.65 0.02 --- 14.68 0.00 986.43
51-08 997.08 4/26/06 10.60 10.57 0.03 --- 14.68 0.00 986.51
51-09 997.70 4/11/06 10.45 --- 0.00 --- 11.62 0.00 987.25
51-11 994.37 4/11/06 7.71 --- 0.00 --- 13.28 0.00 986.66
51-12 996.55 4/11/06 7.40 --- 0.00 --- 13.33 0.00 989.15
51-13 997.42 4/11/06 0.00 --- 10.02 0.00 987.40
51-14 996.77 4/11/06 10.36 --- 0.00 --- 14.92 0.00 986.41
51-15 996.43 4/11/06 9.96 9.94 0.02 --- 14.36 0.00 986.49

51-16R 996.39 4/11/06 9.92 9.85 0.07 --- 14.54 0.00 986.54
51-17 996.43 4/11/06 10.37 9.70 0.67 --- 14.49 0.00 986.68
51-18 997.12 4/13/06 10.54 --- 0.00 --- 12.63 0.00 986.58
51-19 996.43 4/11/06 10.29 10.02 0.27 --- 14.05 0.00 986.39
51-21 1001.49 4/6/06 15.20 P < 0.01 --- NM 0.00 986.29
51-21 1001.49 4/12/06 15.00 P < 0.01 --- NM 0.00 986.49
51-21 1001.49 4/19/06 15.05 P < 0.01 --- NM 0.00 986.44
51-21 1001.49 4/26/06 14.98 P < 0.01 --- NM 0.00 986.51

054B-R 991.49 4/12/06 4.19 --- 0.00 --- 15.25 0.00 987.30
054B-R 991.49 4/26/06 4.20 --- 0.00 --- 15.50 0.00 987.29

DRY
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TABLE 23-3
ROUTINE WELL MONITORING

GROUNDWATER MANAGEMENT AREA 3

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
59-01 997.52 4/11/06 10.95 --- 0.00 --- 11.39 0.00 986.57

59-03R 997.64 4/11/06 11.94 11.02 0.92 --- 17.04 0.00 986.56
59-07 997.96 4/11/06 11.30 11.28 0.02 --- 23.51 0.00 986.68

078B-R 988.83 4/11/06 1.13 --- 0.00 --- 11.49 0.00 987.70
082B-R 989.90 4/11/06 3.67 --- 0.00 --- 11.84 0.00 986.23
082B-R 989.90 4/26/06 3.47 --- 0.00 --- 12.22 0.00 986.43
089A 985.76 4/13/06 2.44 --- 0.00 --- 47.27 0.00 983.32
089B 986.03 4/13/06 2.75 --- 0.00 --- 8.89 0.00 983.28

089D-R 987.11 4/13/06 3.65 --- 0.00 --- 79.93 0.00 983.46
090A 988.07 4/12/06 4.85 --- 0.00 --- 51.89 0.00 983.22
090A 988.07 4/25/06 4.39 --- 0.00 --- 51.39 0.00 983.68
090B 989.10 4/12/06 5.99 --- 0.00 --- 12.88 0.00 983.11
090B 989.10 4/25/06 5.45 --- 0.00 --- 12.62 0.00 983.65
095A 987.18 4/12/06 6.23 --- 0.00 --- 50.99 0.00 980.95

095B-R 986.24 4/12/06 5.43 --- 0.00 --- 13.58 0.00 980.81
095B-R 986.24 4/26/06 5.30 --- 0.00 --- 13.30 0.00 980.94
111A-R 997.35 4/11/06 13.28 --- 0.00 --- 52.17 0.00 984.07
111A-R 997.35 4/24/06 14.30 --- 0.00 --- 52.06 0.00 983.05
111B-R 997.48 4/11/06 13.78 --- 0.00 --- 19.79 0.00 983.70
111B-R 997.48 4/25/06 13.66 --- 0.00 --- 19.73 0.00 983.82
114A 986.16 4/12/06 7.43 --- 0.00 --- 52.21 0.00 978.73

114B-R 985.54 4/12/06 5.80 --- 0.00 --- 15.35 0.00 979.74
114B-R 985.54 4/20/06 6.03 --- 0.00 --- 15.46 0.00 979.51
115A 988.53 4/12/06 7.91 --- 0.00 --- 42.77 0.00 980.62
115B 990.90 4/12/06 11.08 --- 0.00 --- 15.74 0.00 979.82

GMA3-2 991.94 4/12/06 6.78 --- 0.00 --- 14.95 0.00 985.16
GMA3-3 990.45 4/11/06 0.74 --- 0.00 --- 11.98 0.00 989.71
GMA3-4 994.60 4/11/06 6.28 --- 0.00 --- 12.96 0.00 988.32
GMA3-5 993.67 4/12/06 7.67 --- 0.00 --- 15.48 0.00 986.00
GMA3-6 997.49 4/11/06 16.23 --- 0.00 --- 23.32 0.00 981.26
GMA3-7 1000.17 4/12/06 13.26 --- 0.00 --- 19.65 0.00 986.91
GMA3-8 996.24 4/11/06 10.09 --- 0.00 --- 15.72 0.00 986.15
GMA3-9 992.39 4/11/06 3.91 --- 0.00 --- 12.40 0.00 988.48

GMA3-10 997.54 4/5/06 11.06 10.92 0.14 --- 17.95 0.00 986.61
GMA3-10 997.54 4/13/06 11.24 10.82 0.42 --- 17.91 0.00 986.69
GMA3-10 997.54 4/18/06 11.08 10.90 0.18 --- 17.95 0.00 986.63
GMA3-10 997.54 4/26/06 11.05 10.89 0.16 --- 17.94 0.00 986.64
GMA3-11 997.25 4/13/06 10.12 --- 0.00 --- 18.38 0.00 987.13
GMA3-12 997.84 4/5/06 11.62 11.25 0.37 --- 21.22 0.00 986.56
GMA3-12 997.84 4/13/06 11.53 11.18 0.35 --- 21.20 0.00 986.64
GMA3-12 997.84 4/18/06 11.39 11.24 0.15 --- 21.23 0.00 986.59
GMA3-12 997.84 4/26/06 11.40 11.20 0.20 --- 21.23 0.00 986.63
GMA3-13 997.73 4/5/06 11.30 11.10 0.20 --- 17.71 0.00 986.62
GMA3-13 997.73 4/11/06 11.14 11.02 0.12 --- 17.74 0.00 986.70
GMA3-13 997.73 4/18/06 11.25 11.10 0.15 --- 17.74 0.00 986.62
GMA3-13 997.73 4/26/06 11.20 11.05 0.15 --- 17.73 0.00 986.67
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TABLE 23-3
ROUTINE WELL MONITORING

GROUNDWATER MANAGEMENT AREA 3

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
GMA3-14 997.42 4/13/06 10.62 --- 0.00 --- 17.03 0.00 986.80
GMA3-15 NA 4/11/06 10.86 --- 0.00 --- 17.05 0.00 NA

OBG-2 992.20 4/12/06 4.68 --- 0.00 --- 14.92 0.00 987.52
UB-MW-10 995.99 4/13/06 9.23 --- 0.00 --- 14.98 0.00 986.76
UB-PZ-3 998.15 4/13/06 11.90 11.65 0.25 --- 13.41 0.00 986.48

Unkamet Brook Staff Gauges

GMA3-SG-1 988.90 1/18/06 NM NA

GMA3-SG-2 981.61 4/12/06 1.38 982.99
GMA3-SG-3 989.42 4/12/06 1.72 991.14
GMA3-SG-4 989.71 4/12/06 0.56 990.27

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 
4. 
5. 

6. 

NA indicates information not available.
--- indicates LNAPL or DNAPL was not present in a measurable quantity.

NM indicates information not measured.

Chiseled square in concrete headwall at Outfall 009C - 
DESTROYED

Survey reference points were established on the GMA 3 staff gauges.  The "Depth to Water" value(s) provided in the 
above table refers to the vertical distance from the surveyed reference point to the water surface.

See Note 6 regarding depth to water
See Note 6 regarding depth to water
See Note 6 regarding depth to water

P indicates that LNAPL is present at a thickness that is < 0.01 feet, the corresponding thickness is recorded as such.
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ITEM 24 

GROUNDWATER MANAGEMENT AREAS 
PLANT SITE 3 (GMA 4) 

(GECD340) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 

 
- Conducted semi-annual groundwater elevation monitoring (see Item 24.f below). 
 
- Performed spring 2006 interim groundwater sampling activities (see Item 24.f below). 
 

b. Sampling/Test Results Received 
 

See attached tables. 
 

c. Work Plans/Reports/Documents Submitted 
 

None 
 
d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 

Continue routine monitoring at well GMA4-3.  
 

e. General Progress/Unresolved Issues/Potential Schedule Impacts 
 

GE and EPA are currently discussing a number of issues relating to the GMA 4 monitoring 
program and data. 

 
f. Proposed/Approved Work Plan Modifications 
 

- In GE’s Spring 2005 Groundwater Quality Monitoring Interim Report (submitted on August 
30, 2005), GE proposed that wells GMA4-5 and H78B-13R no longer be sampled under the 
interim groundwater monitoring program. 

 
- In GE’s Groundwater Quality Monitoring Interim Report for Fall 2005 (submitted on February 

27, 2006), GE proposed that total cyanide analyses be eliminated from the interim groundwater 
monitoring program and replaced by analysis of physiologically available cyanide (PAC) at 
locations to be monitored for cyanide presence.  This proposed modification was verbally 
approved by EPA on March 30, 2006 and implemented during the April 2006 sampling round. 
In addition, GE proposed modifications to the groundwater elevation monitoring network 
(including installation of new well GMA4-6) and also proposed to replace well OPCA-MW-1 
with well GMA4-4 if the former well is removed as part of an expansion of the Hill 78 OPCA.  
Installation of GMA4-6 was approved by EPA in an electronic transmittal on March 7, 2006.  
EPA approval of the remaining proposed modifications is pending. 



TABLE 24-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

GROUNDWATER MANAGEMENT AREA 4
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample   

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Semi-Annual Groundwater Sampling 16A 4/20/06 Water SGS VOC, SVOC (Limited), Natural Attenuation
Semi-Annual Groundwater Sampling 78-1 4/19/06 Water SGS PCB (f), VOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling 78-6 4/19/06 Water SGS PCB (f), VOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling GMA-DUP-4 (OPCA-MW-1) 4/18/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling H78B-15 4/19/06 Water SGS PCB (f), VOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling H78B-16 4/17/06 Water SGS VOC
Semi-Annual Groundwater Sampling H78B-17R 4/17/06 Water SGS VOC
Semi-Annual Groundwater Sampling OPCA-MW-1 4/18/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling OPCA-MW-2 4/18/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling OPCA-MW-3 4/18/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling OPCA-MW-4 4/18/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling OPCA-MW-5R 4/18/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling OPCA-MW-6 4/17/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling OPCA-MW-7 4/18/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling OPCA-MW-8 4/17/06 Water SGS PCB (f), VOC, SVOC, Metals (f), PAC CN (f), PCDD/PCDF, Sulfide
Semi-Annual Groundwater Sampling UB-MW-5 4/18/06 Water SGS PCB, PCB (f), SVOC, Sulfide, PCDD/PCDF
Semi-Annual Groundwater Sampling UB-MW-5 4/17/06 Water SGS VOC, Metals, Metals (f), PAC CN, PAC CN (f)

Notes:
1.  Field duplicate sample locations are presented in parenthesis.
2.  (f) - Indicates filtered analysis requested.
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TABLE 24-2
ROUTINE WELL MONITORING

GROUNDWATER MANAGEMENT AREA 4

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
060A 1,001.71 4/13/06 14.58 --- 0.00 --- 20.78 0.00 987.13

060B-R 1,002.79 4/13/06 14.58 --- 0.00 --- 20.78 0.00 988.21
78-1 1,026.32 4/13/06 7.73 --- 0.00 --- 22.35 0.00 1,018.59
78-1 1,026.32 4/19/06 10.29 --- 0.00 --- 22.51 0.00 1,016.03
78-2 1,033.96 4/13/06 6.21 --- 0.00 --- 20.56 0.00 1,027.75
78-3 1,007.13 4/13/06 16.72 --- 0.00 --- 24.84 0.00 990.41
78-4 998.55 4/13/06 12.50 --- 0.00 --- 21.35 0.00 986.05

78-5R 997.36 4/13/06 4.81 --- 0.00 --- 18.36 0.00 992.55
78-6 1,012.00 4/13/06 6.26 --- 0.00 --- 17.49 0.00 1,005.74
78-6 1,012.00 4/19/06 7.08 --- 0.00 --- 17.54 0.00 1,004.92

GMA4-1 1,012.35 4/13/06 22.89 --- 0.00 --- 28.14 0.00 989.46
GMA4-2 1,006.22 4/13/06 12.73 --- 0.00 --- 19.76 0.00 993.49
GMA4-3 1,003.95 4/13/06 17.26 --- 0.00 --- 26.27 0.00 986.69
GMA4-4 999.64 4/12/06 12.38 --- 0.00 --- 23.21 0.00 987.26
GMA4-6 NA 4/13/06 7.94 --- 0.00 --- 12.61 0.00 NA

H78B-13R 992.93 4/12/06 10.41 --- 0.00 --- 20.05 0.00 982.52
H78B-15 1,012.68 4/13/06 15.14 --- 0.00 --- 18.17 0.00 997.54
H78B-15 1,012.68 4/19/06 15.82 --- 0.00 --- 18.16 0.00 996.86
H78B-16 999.33 4/13/06 12.22 --- 0.00 --- 16.91 0.00 987.11
H78B-17 1,002.54 4/13/06 16.60 --- 0.00 --- 18.94 0.00 985.94

H78B-17R 1,000.31 4/13/06 13.43 --- 0.00 --- 24.96 0.00 986.88
NY-3 1,005.49 4/13/06 15.21 --- 0.00 --- 24.74 0.00 990.28
NY-4 1,024.24 4/13/06 8.40 --- 0.00 --- 31.30 0.00 1,015.84

OPCA-MW-1 1,019.60 4/12/06 8.73 --- 0.00 --- 32.76 0.00 1,010.87
OPCA-MW-1 1,019.60 4/18/06 8.99 --- 0.00 --- 32.54 0.00 1,010.61
OPCA-MW-2 1,019.58 4/12/06 17.80 --- 0.00 --- 25.45 0.00 1,001.78
OPCA-MW-2 1,019.58 4/18/06 17.70 --- 0.00 --- 25.09 0.00 1,001.88
OPCA-MW-3 1,014.83 4/13/06 19.67 --- 0.00 --- 27.42 0.00 995.16
OPCA-MW-3 1,014.83 4/18/06 18.28 --- 0.00 --- 27.45 0.00 996.55
OPCA-MW-4 1,018.67 4/13/06 12.57 --- 0.00 --- 21.48 0.00 1,006.10
OPCA-MW-4 1,018.67 4/18/06 12.67 --- 0.00 --- 21.60 0.00 1,006.00

OPCA-MW-5R 1,016.34 4/13/06 11.15 --- 0.00 --- 21.60 0.00 1,005.19
OPCA-MW-5R 1,016.34 4/18/06 11.20 --- 0.00 --- 21.73 0.00 1,005.14
OPCA-MW-6 1,022.31 4/13/06 17.64 --- 0.00 --- 23.86 0.00 1,004.67
OPCA-MW-7 1,026.57 4/13/06 17.75 --- 0.00 --- 23.59 0.00 1,008.82
OPCA-MW-7 1,026.57 4/18/06 17.67 --- 0.00 --- 23.79 0.00 1,008.90
OPCA-MW-8 1,027.40 4/13/06 9.25 --- 0.00 --- 21.79 0.00 1,018.15

RF-14 1,001.59 4/13/06 8.68 --- 0.00 --- 22.63 0.00 992.91
RF-15 1,011.80 4/13/06 14.44 --- 0.00 --- 22.55 0.00 997.36
SCH-4 1,014.05 4/13/06 7.11 --- 0.00 --- 16.28 0.00 1,006.94

UB-MW-5 1,006.06 4/13/06 12.81 --- 0.00 --- 15.40 0.00 993.25
UB-MW-6 1,019.79 4/13/06 20.79 --- 0.00 --- 34.99 0.00 999.00

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 

--- indicates LNAPL or DNAPL was not present in a measurable quantity.
NA indicates information not available.
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ITEM 25 

GROUNDWATER MANAGEMENT AREAS 
FORMER OXBOWS A & C (GMA 5) 

(GECD350) 
APRIL 2006 

 
 
* All activities described below for this item were conducted pursuant to the Consent Decree. 
 
a. Activities Undertaken/Completed 
 

- Conducted semi-annual groundwater elevation monitoring activities.  
 
- Conducted spring 2006 interim groundwater sampling activities (see Item 25.e below). 

 
b. Sampling/Test Results Received 
 

- See attached tables. 
 

- Preliminary analytical results received in April 2006 from the spring 2004 GMA 5 interim 
groundwater quality monitoring activities are shown in Table 25-2.  These preliminary results, 
which consist of data for volatile organic compounds and select semi-volatile organic 
compounds from two wells, have been compared to the applicable Method 1 GW-2 and GW-3 
groundwater standards and UCLs for groundwater set forth in the MCP.  These comparisons 
indicate the following: 
 
 There were no exceedances of UCLs in any of the groundwater sample results received in 

April 2006. 
 
 The MCP GW-2 standard for tetrachloroethene (0.05 ppm) was exceeded in the sample 

from well GMA5-7.  This is the first time an exceedance of this standard has been observed 
in this well.  

 
 No other MCP GW-2 standards were exceeded in any of the GW-2 groundwater sample 

results received in April 2006. 
 

 The MCP GW-3 standards were not exceeded in any of the GW-3 groundwater sample 
results received in April 2006. 

 
c. Work Plans/Reports/Documents Submitted 
 

None 
 

d. Upcoming Scheduled and Anticipated Activities (next six weeks) 
 
None 
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ITEM 25 
(cont’d) 

GROUNDWATER MANAGEMENT AREAS 
FORMER OXBOWS A & C (GMA 5) 

(GECD350) 
APRIL 2006 

 
 
e. General Progress/Unresolved Issues/Potential Schedule Impacts  
 

In a November 10, 2004 letter to GE, EPA directed GE to postpone interim groundwater quality 
sampling activities until groundwater elevation monitoring data demonstrate that groundwater flow 
is not being artificially influenced by the temporary dam that was then being maintained as part of 
the remediation of the 1½ Mile Reach of the Housatonic River.  In a January 30, 2006 letter to 
EPA, GE proposed to resume annual interim groundwater sampling, provided that the temporary 
dam has been removed and groundwater flow is no longer influenced by the dam.  The dam has 
been removed and GE has conducted a supplemental groundwater elevation monitoring round.  GE 
discussed the results with EPA during an April 10, 2006 technical call and received EPA approval 
to resume interim groundwater sampling in spring 2006. 

 
f. Proposed/Approved Work Plan Modifications 
 

See item 25.e above. 
 

 



TABLE 25-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

GROUNDWATER MANAGEMENT AREA 5
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID Sample    Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

Semi-Annual Groundwater Sampling GMA-DUP-2 (GMA5-3) 4/12/06 Water SGS VOC 4/19/06
Semi-Annual Groundwater Sampling GMA5-3 4/12/06 Water SGS VOC 4/19/06
Semi-Annual Groundwater Sampling GMA5-7 4/12/06 Water SGS VOC 4/19/06

Note:
1.  Field duplicate sample locations are presented in parenthesis.
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TABLE 25-2
DATA RECEIVED DURING APRIL 2006

BASELINE SEMI-ANNUAL GROUNDWATER SAMPLING
GROUNDWATER MANAGEMENT AREA 5

GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS
(Results are presented in parts per million, ppm)

Sample ID: GMA5-3 GMA5-7
Parameter Date Collected: 4/12/06 4/12/06
Volatile Organics
Tetrachloroethene ND(0.0020) [ND(0.0020)] 0.062
Trichloroethene ND(0.0050) [ND(0.0050)] 0.0023 J
Semivolatile Organics
None Detected -- --

Notes:
1.

2.
3.
4.
5.

Samples were collected by Blasland, Bouck & Lee, Inc., and submitted to SGS Environmental Services, Inc. 
for analysis of volatiles and select semivolatiles.
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
Only those constituents detected in one or more samples are summarized.
Field duplicate sample results are presented in brackets.
--  Indicates that all constituents for the parameter group were not detected.

Data Qualifiers:

    Organics (volatiles, semivolatiles)
       
        J - Indicates an estimated value less than the practical quantitation limit (PQL).
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TABLE 25-3
ROUTINE WELL MONITORING

GROUNDWATER MANAGEMENT AREA 5

CONSENT DECREE MONTHLY STATUS REPORT
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

April 2006
 

Measuring Depth Depth to LNAPL Depth to Total DNAPL Corrected
Well Point Elev. Date to Water LNAPL Thickness DNAPL Depth Thickness Water Elev.

Name (feet) (ft BMP) (ft BMP) (feet) (ft BMP) (ft BMP) (feet) (feet)
GMA 5 - Former Oxbow Area A

GES-7 992.10 4/12/06 14.25 --- 0.00 --- 16.76 0.00 977.85
GES-8 990.15 4/12/06 11.77 --- 0.00 --- 16.69 0.00 978.38
GES-9 990.72 4/12/06 15.62 --- 0.00 --- 16.69 0.00 975.10

GMA 5-1 984.59 4/12/06 9.05 --- 0.00 --- 15.79 0.00 975.54
GMA 5-3 989.14 4/12/06 17.00 --- 0.00 --- 25.21 0.00 972.14
GMA 5-4 979.10 4/12/06 8.46 --- 0.00 --- 18.19 0.00 970.64
GMA 5-7 986.75 4/12/06 14.98 --- 0.00 --- 28.08 0.00 971.77
GMA 5-8 984.69 4/12/06 12.23 --- 0.00 --- 17.83 0.00 972.46

GT-7 989.76 4/12/06 17.09 --- 0.00 --- 24.12 0.00 972.67
GT-101 NA 4/12/06 17.60 --- 0.00 --- 24.40 0.00 NA
GT-102 NA 4/12/06 17.36 --- 0.00 --- 24.52 0.00 NA
RW-2 NA 4/12/06 17.98 --- 0.00 --- 20.32 0.00 NA

GMA 5 - Former Oxbow Area C
C-1 987.82 4/12/06 16.39 --- 0.00 --- 22.84 0.00 971.43
C-2 979.25 4/12/06 7.45 --- 0.00 --- 18.58 0.00 971.80

GMA 5-2 982.66 4/12/06 10.01 --- 0.00 --- 20.67 0.00 972.65
GMA 5-5 982.64 4/12/06 11.48 --- 0.00 --- 18.65 0.00 971.16
GMA 5-6 979.23 4/12/06 8.33 --- 0.00 --- 15.40 0.00 970.90

Notes:
1. ft BMP - feet Below Measuring Point.
2. 
3. 

--- indicates LNAPL or DNAPL was not present in a measurable quantity.
NA indicates information not available.
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NPDES Sampling Records and Results 
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TABLE A-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

NPDES PERMIT MONITORING
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample     

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

NPDES Sampling 001-A7175 3/7/06 Water Columbia TSS 4/3/06
NPDES Sampling 001-A7225 4/3/06 Water Columbia Oil & Grease Cancelled
NPDES Sampling 001-A7227 4/3/06 Water SGS PCB 4/12/06
NPDES Sampling 001-A7235 4/4/06 Water Columbia TSS 4/12/06
NPDES Sampling 001-A7248 4/6/06 Water Columbia Oil & Grease 4/14/06
NPDES Sampling 001-A7256 4/11/06 Water Columbia TSS 4/19/06
NPDES Sampling 001-A7260 4/12/06 Water Columbia TSS 4/14/06
NPDES Sampling 001-A7261 4/14/06 Water Columbia TSS 4/20/06
NPDES Sampling 005-A7176/A7177 3/7/06 Water Columbia TSS,  BOD 4/3/06
NPDES Sampling 005-A7213/A7214 3/28/06 Water SGS PCB 4/3/06
NPDES Sampling 005-A7236/A7237 4/4/06 Water Columbia TSS,  BOD 4/14/06
NPDES Sampling 005-A7236/A7237 4/4/06 Water SGS PCB 4/14/06
NPDES Sampling 005-A7257/A7258 4/11/06 Water SGS PCB 4/14/06
NPDES Sampling 005-A7269/A7270 4/18/06 Water SGS PCB 4/28/06
NPDES Sampling 005-A7279/A7280 4/25/06 Water SGS PCB
NPDES Sampling 006-A7222 4/1/06 Water Columbia Oil & Grease 4/12/06
NPDES Sampling 006-A7224 4/1/06 Water SGS PCB 4/12/06
NPDES Sampling 01A-A7242 4/3/06 Water Columbia Oil & Grease 4/12/06
NPDES Sampling 01A-A7244 4/3/06 Water SGS PCB 4/12/06
NPDES Sampling 05A-A7218 4/1/06 Water Columbia Oil & Grease 4/12/06
NPDES Sampling 05A-A7221 4/1/06 Water SGS PCB 4/12/06
NPDES Sampling 09B-A7178 3/7/06 Water Columbia TSS,  BOD 4/3/06
NPDES Sampling 09B-A7215 3/28/06 Water Columbia TSS,  BOD 4/6/06
NPDES Sampling 09B-A7232 4/3/06 Water Columbia TSS,  BOD 4/12/06
NPDES Sampling 09B-A7259 4/11/06 Water Columbia TSS,  BOD 4/18/06
NPDES Sampling 09B-A7271 4/18/06 Water Columbia TSS 4/26/06
NPDES Sampling 09B-A7281 4/25/06 Water Columbia TSS,  BOD
NPDES Sampling 09C-A7173 3/6/06 Water Columbia Oil & Grease 4/3/06
NPDES Sampling 09C-A7210 3/27/06 Water Columbia Oil & Grease 4/6/06
NPDES Sampling 09C-A7239 4/3/06 Water Columbia Oil & Grease 4/14/06
NPDES Sampling 09C-A7241 4/3/06 Water SGS PCB 4/12/06
NPDES Sampling 09C-A7254 4/10/06 Water Columbia Oil & Grease 4/18/06
NPDES Sampling 09C-A7266 4/17/06 Water Columbia Oil & Grease 4/26/06
NPDES Sampling 09C-A7272 4/23/06 Water Columbia Oil & Grease
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TABLE A-1
DATA RECEIVED AND/OR SAMPLES COLLECTED DURING APRIL 2006

NPDES PERMIT MONITORING
GENERAL ELECTRIC COMPANY - PITTSFIELD MASSACHUSETTS

Project Name Field Sample ID
Sample     

Date Matrix Laboratory Analyses
Date Received 
by GE or BBL

NPDES Sampling 64G-A7171 3/6/06 Water Columbia Oil & Grease 4/3/06
NPDES Sampling 64G-A7208 3/27/06 Water Columbia Oil & Grease 4/6/06
NPDES Sampling 64G-A7230 4/3/06 Water Columbia Oil & Grease 4/12/06
NPDES Sampling 64G-A7233 4/3/06 Water Columbia VOC 4/12/06
NPDES Sampling 64G-A7234 4/3/06 Water Columbia SVOC 4/12/06
NPDES Sampling 64G-A7252 4/10/06 Water Columbia Oil & Grease 4/18/06
NPDES Sampling 64G-A7264 4/17/06 Water Columbia Oil & Grease 4/26/06
NPDES Sampling 64G-A7276 4/24/06 Water Columbia Oil & Grease
NPDES Sampling 64T-A7169 3/6/06 Water Columbia Oil & Grease 4/3/06
NPDES Sampling 64T-A7206 3/27/06 Water Columbia Oil & Grease 4/6/06
NPDES Sampling 64T-A7228 4/3/06 Water Columbia Oil & Grease 4/12/06
NPDES Sampling 64T-A7250 4/10/06 Water Columbia Oil & Grease 4/18/06
NPDES Sampling 64T-A7262 4/17/06 Water Columbia Oil & Grease 4/26/06
NPDES Sampling 64T-A7274 4/24/06 Water Columbia Oil & Grease
NPDES Sampling A7216R 4/4/06 Water Aquatec Acute Toxicity Test 4/24/06
NPDES Sampling A7216RCN 4/4/06 Water Columbia CN 4/12/06
NPDES Sampling A7216RTM 4/4/06 Water Columbia Metals (10) 4/12/06
NPDES Sampling A7217C 4/4/06 Water Aquatec Acute Toxicity Test 4/24/06
NPDES Sampling A7217CCN 4/4/06 Water Columbia CN 4/12/06
NPDES Sampling A7217CDM 4/4/06 Water Columbia Filtered Metals (8) 4/12/06
NPDES Sampling A7217CTM 4/4/06 Water Columbia Metals (10) 4/12/06
NPDES Sampling APR06WK1 3/28/06 Water Columbia Cu,  Pb,  Zn 4/6/06
NPDES Sampling APR06WK3 4/11/06 Water Columbia Cu,  Pb,  Zn 4/18/06
NPDES Sampling APR06WK4 4/18/06 Water Columbia Cu,  Pb,  Zn 4/26/06
NPDES Sampling APR06WK5 4/25/06 Water Columbia Cu,  Pb,  Zn
NPDES Sampling MAR06WK2 3/7/06 Water Columbia Cu,  Pb,  Zn 4/3/06

V:\GE_Pittsfield_General\Reports and Presentations\Monthly Reports\2006\4-06 CD Monthly\Tracking Logs\Tracking.xls
TABLE A-1 2 of 2 5/9/2006



TABLE A-2
DATA RECEIVED DURING APRIL 2006

NPDES PERMIT MONITORING SAMPLING
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

(Results are presented in parts per million, ppm)

Sample ID: 001-A7175 001-A7227 001-A7235 001-A7248 001-A7256 001-A7260 001-A7261 01A-A7242 01A-A7244
Parameter Date Collected: 3/7/06 4/3/06 4/4/06 4/6/06 4/11/06 4/12/06 4/14/06 4/3/06 4/3/06
Volatile Organics
None Detected NA NA NA NA NA NA NA NA NA
PCBs-Unfiltered
Aroclor-1254 NA 0.00017 NA NA NA NA NA NA 0.00020
Aroclor-1260 NA ND(0.000065) NA NA NA NA NA NA 0.00010
Total PCBs NA 0.00017 NA NA NA NA NA NA 0.00030
Semivolatile Organics
None Detected NA NA NA NA NA NA NA NA NA
Inorganics-Unfiltered
Aluminum NA NA NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA NA NA
Calcium NA NA NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA NA NA
Cyanide NA NA NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA NA NA
Magnesium NA NA NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA NA NA
Inorganics-Filtered
Aluminum NA NA NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA NA NA
Conventionals
Biological Oxygen Demand (5-day) NA NA NA NA NA NA NA NA NA
Total Suspended Solids 1.41 NA 60.0 NA 2.83 11.2 6.60 NA NA
Oil & Grease NA NA NA ND(5.1) NA NA NA ND(5.2) NA
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TABLE A-2
DATA RECEIVED DURING APRIL 2006

NPDES PERMIT MONITORING SAMPLING
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

(Results are presented in parts per million, ppm)

Sample ID: 005-A7176/A7177 005-A7213/A7214 005-A7236/A7237 005-A7257/A7258 005-A7269/A7270 05A-A7218 05A-A7221
Parameter Date Collected: 3/7/06 3/28/06 4/4/06 4/11/06 4/18/06 4/1/06 4/1/06
Volatile Organics
None Detected NA NA NA NA NA NA NA
PCBs-Unfiltered
Aroclor-1254 NA ND(0.000065) 0.000079 ND(0.000065) 0.000042 J NA 0.00030
Aroclor-1260 NA ND(0.000065) ND(0.000065) ND(0.000065) ND(0.000065) NA 0.00040
Total PCBs NA ND(0.000065) 0.000079 ND(0.000065) 0.000042 J NA 0.00070
Semivolatile Organics
None Detected NA NA NA NA NA NA NA
Inorganics-Unfiltered
Aluminum NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA
Calcium NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA
Cyanide NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA
Magnesium NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA
Inorganics-Filtered
Aluminum NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA
Conventionals
Biological Oxygen Demand (5-day) ND(2.0) NA ND(2.0) NA NA NA NA
Total Suspended Solids ND(1.00) NA ND(1.00) NA NA NA NA
Oil & Grease NA NA NA NA NA ND(5.2) NA
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TABLE A-2
DATA RECEIVED DURING APRIL 2006

NPDES PERMIT MONITORING SAMPLING
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

(Results are presented in parts per million, ppm)

Sample ID: 006-A7222 006-A7224 09B-A7178 09B-A7215 09B-A7232 09B-A7259 09B-A7271 09C-A7173 09C-A7210
Parameter Date Collected: 4/1/06 4/1/06 3/7/06 3/28/06 4/3/06 4/11/06 4/18/06 3/6/06 3/27/06
Volatile Organics
None Detected NA NA NA NA NA NA NA NA NA
PCBs-Unfiltered
Aroclor-1254 NA 0.000049 J NA NA NA NA NA NA NA
Aroclor-1260 NA 0.000062 J NA NA NA NA NA NA NA
Total PCBs NA 0.000111 J NA NA NA NA NA NA NA
Semivolatile Organics
None Detected NA NA NA NA NA NA NA NA NA
Inorganics-Unfiltered
Aluminum NA NA NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA NA NA
Calcium NA NA NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA NA NA
Cyanide NA NA NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA NA NA
Magnesium NA NA NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA NA NA
Inorganics-Filtered
Aluminum NA NA NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA NA NA
Conventionals
Biological Oxygen Demand (5-day) NA NA ND(2.0) ND(2.0) 2.4 ND(2.0) NA NA NA
Total Suspended Solids NA NA 2.97 11.1 30.5 9.55 5.70 NA NA
Oil & Grease ND(5.2) NA NA NA NA NA NA ND(5.0) ND(5.0)
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TABLE A-2
DATA RECEIVED DURING APRIL 2006

NPDES PERMIT MONITORING SAMPLING
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

(Results are presented in parts per million, ppm)

Sample ID: 09C-A7239 09C-A7241 09C-A7254 09C-A7266 64G-A7171 64G-A7208 64G-A7230 64G-A7233 64G-A7234
Parameter Date Collected: 4/3/06 4/3/06 4/10/06 4/17/06 3/6/06 3/27/06 4/3/06 4/3/06 4/3/06
Volatile Organics
None Detected NA NA NA NA NA NA NA -- NA
PCBs-Unfiltered
Aroclor-1254 NA ND(0.000065) NA NA NA NA NA NA NA
Aroclor-1260 NA 0.000039 J NA NA NA NA NA NA NA
Total PCBs NA 0.000039 J NA NA NA NA NA NA NA
Semivolatile Organics
None Detected NA NA NA NA NA NA NA NA --
Inorganics-Unfiltered
Aluminum NA NA NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA NA NA
Calcium NA NA NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA NA NA
Cyanide NA NA NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA NA NA
Magnesium NA NA NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA NA NA
Inorganics-Filtered
Aluminum NA NA NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA NA NA
Conventionals
Biological Oxygen Demand (5-day) NA NA NA NA NA NA NA NA NA
Total Suspended Solids NA NA NA NA NA NA NA NA NA
Oil & Grease ND(5.3) NA ND(5.0) ND(5.2) ND(5.0) ND(5.0) ND(5.2) NA NA
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TABLE A-2
DATA RECEIVED DURING APRIL 2006

NPDES PERMIT MONITORING SAMPLING
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

(Results are presented in parts per million, ppm)

Sample ID: 64G-A7252 64G-A7264 64T-A7169 64T-A7206 64T-A7228 64T-A7250 64T-A7262 A7216RCN A7216RTM
Parameter Date Collected: 4/10/06 4/17/06 3/6/06 3/27/06 4/3/06 4/10/06 4/17/06 4/4/06 4/4/06
Volatile Organics
None Detected NA NA NA NA NA NA NA NA NA
PCBs-Unfiltered
Aroclor-1254 NA NA NA NA NA NA NA NA NA
Aroclor-1260 NA NA NA NA NA NA NA NA NA
Total PCBs NA NA NA NA NA NA NA NA NA
Semivolatile Organics
None Detected NA NA NA NA NA NA NA NA NA
Inorganics-Unfiltered
Aluminum NA NA NA NA NA NA NA NA 0.868
Cadmium NA NA NA NA NA NA NA NA ND(0.00500)
Calcium NA NA NA NA NA NA NA NA 13.6
Chromium NA NA NA NA NA NA NA NA ND(0.0100)
Copper NA NA NA NA NA NA NA NA ND(0.0200)
Cyanide NA NA NA NA NA NA NA ND(0.0100) NA
Lead NA NA NA NA NA NA NA NA ND(0.00500)
Magnesium NA NA NA NA NA NA NA NA 5.20
Nickel NA NA NA NA NA NA NA NA ND(0.0400)
Silver NA NA NA NA NA NA NA NA ND(0.0100)
Zinc NA NA NA NA NA NA NA NA ND(0.0200)
Inorganics-Filtered
Aluminum NA NA NA NA NA NA NA NA NA
Cadmium NA NA NA NA NA NA NA NA NA
Chromium NA NA NA NA NA NA NA NA NA
Copper NA NA NA NA NA NA NA NA NA
Lead NA NA NA NA NA NA NA NA NA
Nickel NA NA NA NA NA NA NA NA NA
Silver NA NA NA NA NA NA NA NA NA
Zinc NA NA NA NA NA NA NA NA NA
Conventionals
Biological Oxygen Demand (5-day) NA NA NA NA NA NA NA NA NA
Total Suspended Solids NA NA NA NA NA NA NA NA NA
Oil & Grease ND(5.0) ND(5.2) ND(5.0) ND(5.0) ND(5.2) ND(5.0) ND(5.2) NA NA
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TABLE A-2
DATA RECEIVED DURING APRIL 2006

NPDES PERMIT MONITORING SAMPLING
GENERAL ELECTRIC COMPANY - PITTSFIELD, MASSACHUSETTS

(Results are presented in parts per million, ppm)

Sample ID: A7217CCN A7217CDM A7217CTM APR06WK1 APR06WK3 APR06WK4 MAR06WK2
Parameter Date Collected: 4/4/06 4/4/06 4/4/06 3/28/06 4/11/06 4/18/06 3/7/06
Volatile Organics
None Detected NA NA NA NA NA NA NA
PCBs-Unfiltered
Aroclor-1254 NA NA NA NA NA NA NA
Aroclor-1260 NA NA NA NA NA NA NA
Total PCBs NA NA NA NA NA NA NA
Semivolatile Organics
None Detected NA NA NA NA NA NA NA
Inorganics-Unfiltered
Aluminum NA NA 1.29 NA NA NA NA
Cadmium NA NA ND(0.00500) NA NA NA NA
Calcium NA NA 39.2 NA NA NA NA
Chromium NA NA ND(0.0100) NA NA NA NA
Copper NA NA 0.0227 ND(0.0200) ND(0.0200) ND(0.0200) ND(0.0200)
Cyanide 0.0183 NA NA NA NA NA NA
Lead NA NA 0.0134 ND(0.00500) ND(0.00500) ND(0.00500) ND(0.00500)
Magnesium NA NA 16.4 NA NA NA NA
Nickel NA NA ND(0.0400) NA NA NA NA
Silver NA NA ND(0.0100) NA NA NA NA
Zinc NA NA 0.0830 ND(0.0200) ND(0.0200) ND(0.0200) ND(0.0200)
Inorganics-Filtered
Aluminum NA ND(0.100) NA NA NA NA NA
Cadmium NA ND(0.00500) NA NA NA NA NA
Chromium NA ND(0.0100) NA NA NA NA NA
Copper NA ND(0.0200) NA NA NA NA NA
Lead NA ND(0.00500) NA NA NA NA NA
Nickel NA ND(0.0400) NA NA NA NA NA
Silver NA ND(0.0100) NA NA NA NA NA
Zinc NA 0.0481 NA NA NA NA NA
Conventionals
Biological Oxygen Demand (5-day) NA NA NA NA NA NA NA
Total Suspended Solids NA NA NA NA NA NA NA
Oil & Grease NA NA NA NA NA NA NA

Notes:
1.

2.
3.
4.
5.

Samples were collected by General Electric Company and submitted to Columbia Analytical Services, Inc. and SGS Environmental Services, Inc. for analysis of volatiles, PCBs, 
semivolatiles, cyanide, TSS, BOD, oil & grease, and metals (filtered and unfiltered).
NA - Not Analyzed.
ND - Analyte was not detected.  The number in parenthesis is the associated detection limit.
With the exception of inorganics and conventional parameters, only those constituents detected in one or more samples are summarized.
--  Indicates that all constituents for the parameter group were not detected.

Data Qualifiers:
    Organics 
       J - Indicates an estimated value less than the practical quantitation limit (PQL).
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