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DATE:     MAR 11, 1980

SUBJECT:  Phased Permits for PSD

FROM:     James B. Weigold, Chief
          New Source Review Office, SIB, CPDD

To:       File

     Dave Ullrich and Louise Gross of Region V called regarding a phased
permit for the Patriot power plant.  One question concerned how you apply
the 18 month criteria -- if a source starts construction of the first phase
within 18 months of receiving the permit, must it start the second phase 18
months later, the third 36 months later, etc.  I advised that the first
phase must start within 18 months (with some reasonable flexibility) and the
later phases within 18 months of the date agreed to in the permit.  Further,
there could not be greater than 18 months between the completion of one
phase and the start of the next.  BACT gets reevaluated prior to each phase.

     A second question concerned revising the start dates in the permit. 
Illinois Power is indicating to the Region that, because of revised
projections of demand growth, construction may slip by a year or more on
some or possibly all phases.  The Region wanted to know what policy applies
for reviewing such a request for permit revision.  I said that it was always
possible to review and modify a permit if the changes requested were
reasonable; each case must be dealt with individually.  However, a major
departure (more than a few months) from the original permit requirements
could provide grounds for reprocessing the entire application, including the
imposition of a new application date (and the need to compete for available
increment).
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