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Abstract 
The Philadelphia Water Department (PWD) developed a comprehensive contamination warning system (CWS) for 
its drinking water system under a Water Security (WS) initiative grant from the U.S. Environmental Protection 
Agency (EPA). Sampling procedures associated with site characterization were developed and modified under the 
Sampling and Analysis (S&A) component. To facilitate operational implementation of site characterization and 
sampling procedures, a series of exercises were conducted. The exercises provided valuable opportunities for 
PWD staff to implement procedures and allowed collection of lessons learned to improve procedures and 
response preparedness. This paper summarizes consequence management and the incident command system, 
site characterization, the general process for exercise development, and lessons learned from the S&A exercises. 

Project Background 
The PWD developed a comprehensive CWS for its drinking water system under a WS initiative grant. The WS 
initiative is a program developed by the EPA in partnership with drinking water utilities and other key 
stakeholders in response to Homeland Security Presidential Directive 9. The WSI involves designing, deploying, 
and evaluating a model CWS for drinking water security. A CWS is a systematic approach to the collection of 
information from various sources, including monitoring and surveillance programs, to detect contamination 
events in drinking water early enough to reduce public health and economic consequences. The WS initiative goal 
is to develop water security CWS guidance that can be applied to drinking water utilities nationwide. 

The project has six major components:  

1. Online water quality monitoring

2. Sampling and analysis

3. Enhanced security monitoring

4. Consumer complaint surveillance

5. Public health surveillance

6. Consequence management (CM)

An integral part of the S&A component is response preparedness for sampling associated with site characterization. 
Site characterization is the process of collecting information from an investigation site for use in supporting the 
evaluation of a drinking water contamination threat. Site characterization activities include site evaluation, field 
safety screening, rapid field testing of the water, and sample collection. Site characterization results are critically 
important to the threat evaluation process. Exercises are designed to establish a learning environment for the utility 
and provide an opportunity to implement and evaluate response concepts, plans, and capabilities in response to a 
simulated contamination incident within the distribution system. The site characterization and sampling exercises 
capture lessons learned for use in improving response preparedness plans and capabilities. 

CH2M HILL served as the project contractor and supported PWD in development of its CWS. CH2M HILL supported 
PWD in the design, implementation and evaluation of the S&A and CM components, including the planning and 
completion of the site characterization training and exercises.   

Description of PWD and Routine Water Quality Monitoring 
PWD is a municipal utility providing integrated water, wastewater, and stormwater services to the greater 
Philadelphia region. PWD delivers reliable and safe drinking water to more than 1.6 million people in Philadelphia 
and its suburbs. Source water is obtained from the Delaware and Schuylkill rivers.  

PWD maintains 84 drinking water sampling stations for routine water quality monitoring and regulatory 
compliance purposes. The monitoring sites include PWD facilities and various other sites (such as police and fire 
stations) spread throughout the distribution system. PWD also conducts optimized corrosion sampling at 
13 locations throughout the distribution system and at the entry points to the distribution system to comply with 
Pennsylvania Department of Environmental Protection permit requirements under EPA’s Lead and Copper Rule. 
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The 13 locations throughout the distribution system are monitored quarterly. Entry points to distribution are 
sampled weekly. 

Samples are collected as frequently as daily. Each parameter has a designated monitoring schedule that may 
require analysis at the Bureau of Laboratory Services daily, weekly, monthly, quarterly, or annually. PWD routinely 
analyzes for general water quality, metals, and biologicals. Analysis for volatile and semivolatile organic 
compounds occurs quarterly. 

Consequence Management and Incident Command System 
As part of the CWS, a Consequence Management Plan (CMP) was developed by PWD to support response to 
indicators of potential water contamination relative to each of the other five CWS components. CWS components 
function as part of PWD’s routine operations while the CMP provides procedures to support the possible, 
credible, and confirmed contamination phases, as well as remediation and recovery (Figure 1).  

FIGURE 1 
PWD’s CWS Systematic Overview 

 

The CMP includes provisions for implementation of the Incident Command System (ICS). A PWD‐specific ICS 
structure was developed within the CMP for implementation during a possible contamination incident. 
Procedures for site characterization and sampling support both initial investigation as well as response once the 
CMP is activated. 

Site Characterization Background 
Site characterization is the process of collecting information regarding an investigation site in order to support the 
evaluation of a drinking water contamination threat. Characterization activities include site evaluation, field safety 
screening, rapid field testing of the water, and sample collection. Additional investigation sites may be identified 
due to the potential spread of a suspected contaminant. Site characterization results are critically important to 
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the threat evaluation process and also serve to identify safety procedures, protocols, and resources to be used to 
protect the health and safety of field responders. 

Two broad phases of site characterization include planning and implementation. Within PWD, prior to CMP 
activation, the CWS Advisory Team is responsible for the planning phase, and the site characterization team is 
responsible for implementing the site characterization plan. Six steps are required to respond to a potential water 
contamination incident: 

1. Develop a site characterization plan.

2. Prepare to approach the site.

3. Characterize actual site conditions.

4. Collect samples.

5. Prepare samples for transport.

6. Decontaminate equipment and personnel and exit the site.

Forms within the Site Characterization and Sampling Plan developed to support the process include the Water 
Quality Incident Site Characterization Plan, Water Quality Incident Site Characterization Report, and Incident 
Report (includes position assignments). 

Training and Exercises 
The Homeland Security Exercise and Evaluation Program (HSEEP) was used to develop and conduct a series of 
exercises to support operational implementation of site characterization and sampling procedures. The purpose 
of the HSEEP is to provide common exercise policy and program guidance that constitutes a national standard for 
homeland security exercises. HSEEP includes consistent terminology that can be used by all exercise planners, 
regardless of the nature and composition of their sponsoring agency or organization. 

HSEEP reflects lessons learned and best practices of existing exercise programs and can be adapted to various 
scenarios and incidents (e.g., natural disasters, terrorism, and technological disasters). HSEEP synthesizes 
concepts from the National Response Framework, the National Incident Management System, the National 
Preparedness Goal, the Universal Task List, and the Target Capabilities List to facilitate a national framework for 
planning and conducting exercises. 

The HSEEP continuum for training and exercises proved valuable in supporting implementation of site 
characterization and sampling procedures by ensuring that training and exercises are conducted in a logical, step‐
wise manner. Sixteen HSEEP exercises were conducted over 2 years, six of which included site characterization 
and sampling functions.  

Exercise Lessons Learned 
Through the conduct of six site characterization and sampling exercises, lessons learned were compiled. They fall 
into two general categories described below: (1) Designing, Deploying, and Evaluating the S&A Component; and 
(2) Site Characterization and Sampling.

Designing, Deploying, and Evaluating the S&A Component 
With respect to the S&A Component, lessons learned are provided below: 

 Not all instruments/methods proved practical for PWD use:

 PWD evaluated methods and instruments to make investment decisions.

 Hapsite ER and Ludlum were selected for use.

 M272, ECLOX, and Microtox were not selected for use.

 Additional conversations and exercises with HazMat to define collaborative response procedures are
necessary to support the CWS.
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 Hazard awareness and safety training was not previously available for laboratory staff and field samplers. 
PWD developed its own training to meet this need. 

 Site Characterization provides useful and functional tools to support field safety: 

 Safety procedures and precautions 

 Safety screening instruments 

 Systematic forms (Site Characterization Plan and Report) 

 Communication and organization protocols 

 Tools (including the CWS Dashboard) to support expedited response. 

 Regular training is required. Training must be performed, evaluated, and continuously improved to prepare 
staff properly. Refresher training must occur to develop and maintain competency. 

 Clear triggers for Site Characterization, moving from routine operations to consequence management, and 
characterization of the contamination phases (possible, credible, confirmed) are difficult to develop. 
Additional training is needed to support these decision‐making processes. 

 General control limits and triggers are identified in procedures; some managerial discretion should be built 
into the decision‐making process. 

 Succession planning is critical. Attrition forces the use of an ongoing training program. 

Site Characterization and Sampling 
The following specific lessons were learned regarding site characterization and sampling: 

 Certain investigation procedures and resources require further training: 

 Training of field personnel regarding contact with customer complaints is necessary to support 
appropriate risk communication without causing panic. 

 Management must be trained to provide briefings to incoming personnel to allow them an appropriate 
level of situational awareness to support effective response. 

 Training regarding use the CWS Dashboard is important to allow users to take full advantage of the 
information provided by the five CWS monitoring components. 

 General site characterization and sampling protocols require initial and ongoing training: 

 Team member roles and responsibilities during sampling. 

 Zone designation to support safe conduct of site characterization and sampling team members. 

 Site security procedures to support safe conduct of site characterization and sampling team members and 
the general public. 

 Decontamination procedures to support safe exit of site characterization and sampling team members 
from the site. 

 Procedures to maintain credibility of criminal evidence to support law enforcement investigation. 

 Investigation to facilitate planning for site characterization and sampling activities should involve detailed 
consideration of various data sources, such as Customer Complaint and Online Water Quality Monitoring 
information, to identify safety concerns and to provide insight into sampling strategies. Assimilating data from 
each of the five monitoring components provides valuable information to support informed planning. 

 When the ICS is activated, it is vital that the identity of the incident commander be communicated to all 
activated responders. Briefings to provide situational awareness must also be conducted. 

 Preparing and using ready‐to‐go Water Quality Response Kits with supplies and equipment reduce 
mobilization and response times. Staff should be trained on the use and maintenance of these kits.  
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 Ongoing training is necessary to support operational use of field safety screening and rapid field testing 
equipment. Equipment competency supports effective, valid, and timely onsite investigation. Operational 
understanding of testing equipment ensures instrument readiness. 

 Responders must know the capabilities of the Mutual Support Laboratories and contract laboratories, 
notification procedures, and sample delivery procedures. Relationships with the regional state and federal 
laboratories should be created and maintained to understand their sample processing, transport and shipping 
procedures. PWD held two workshops with agency support laboratories to discuss each laboratory's capability 
and capacity, notification procedures, inter‐laboratory QA/QC procedures, sample delivery, data analysis, and 
management processes. 

 Responders must understand the importance of site characterization, when it is necessary or unsafe to 
perform site characterization, the steps to perform site characterization, and communication required to 
support the ICS. For example, it is important to define the water utility’s limitations in response, for example, 
when to call HazMat and relinquish control.  

 Development and maintenance of decontamination procedures is vital to ensure field and laboratory staff 
safety. Working with HazMat teams can improve decontamination procedures.  

 Clear guidelines are necessary as to when technical experts are to be notified and their role in supporting any 
response operation. PWD developed an awareness DVD on site characterization, sampling, and laboratory 
work following a contamination event and provided it to the police and fire departments and other external 
agencies. 

 As an incident escalates, incoming response personnel should be briefed on the current situation to facilitate 
improved incident risk evaluation, site response planning, and deployment time. 

Recommendations and Conclusions 
The CWS provides critical early warning capabilities to support identification of a contamination incident; the CMP 
provides validated procedures to support incident response. As a vital component of the CWS, site 
characterization and sampling procedures are critical to support investigation of a possible water contamination 
incident and to perform tasks safely for the benefit of field responders and the general public. During 
development and implementation of site characterization and sampling procedures, training and exercises should 
be designed and conducted to evaluate the ability to activate the site characterization teams and perform the 
sampling. The HSEEP continuum for training and exercises proved valuable in supporting implementation of site 
characterization and sampling procedures by ensuring that training and exercises are conducted in a logical, 
stepwise manner. The exercises proved valuable in supporting an improved response posture and in providing a 
proper understanding of response procedures and capabilities among assigned utility responders and external 
response partners. 
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Abbreviations and Acronyms 
CM  Consequence Management 
CMP  Consequence Management Plan 
CWS  Contamination Warning System  
EPA  United States Environmental Protection Agency 
HSEEP  Homeland Security Exercise and Evaluation Program 
ICS  Incident Command System 
PWD  Philadelphia Water Department 
S&A  Sampling and Analysis 
WS  Water Security 
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DISCLAIMER  

This white paper was prepared under an EPA Water Security initiative grant awarded to Philadelphia Water Department. 
Neither Philadelphia Water Department nor CH2M HILL makes any warranty, expressed or implied, or assumes any legal 
liability or responsibility for any third party’s use, or the results of such use, or any information, apparatus, product, or 
process disclosed in this publication, or represents that its use by such third party would not infringe privately owned rights. 




