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IN THE UNITED STATES DISTRICT COURT
 
FOR THE SOUTHERN DISTRICT OF OHIO
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UNITED STATES OF AMERICA, ) 
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and ) 
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THE STATE OF OHIO, ) 

) 

Plaintiffs, ) 

) 

v. ) 

) Civil Action No. 18-cv-90 

THE CITY OF MIDDLETOWN, OHIO, ) 

) 

Defendant. ) 

) 

) 
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CONSENT DECREE 

WHEREAS, Plaintiff United States of America (“United States”), on behalf of the United 

States Environmental Protection Agency (“U.S. EPA”), and Plaintiff the State of Ohio (“State”), 

on behalf of the Ohio Environmental Protection Agency (“Ohio EPA”), have filed a complaint in 

this action (“Complaint”) concurrently with this Consent Decree alleging that the Defendant, the 

City of Middletown, Ohio, (“Middletown”) violated Section 301(a) of the Clean Water Act 

(“CWA”), 33 U.S.C. § 1251 et seq., and regulations promulgated thereunder; Chapter 6111 of 

the Ohio Revised Code and rules promulgated thereunder; and certain terms and conditions of 

the National Pollutant Discharge Elimination System (“NPDES”) permits issued to Middletown 

pursuant to the CWA relating to the municipal wastewater treatment plant (“WWTP”) and Sewer 

System owned and operated by Middletown; 

WHEREAS, in their Complaint, the United States and the State allege that: (1) various 

discharges from Middletown’s wastewater treatment plant have violated the CWA by exceeding 

the effluent limitations in Middletown’s NPDES permits for chlorine, ammonia as nitrogen, fecal 

coliform, total suspended solids, and pH; (2) Middletown’s wet weather combined sewer 

overflow (“CSO”) discharges violate the CWA and conditions in Middletown’s NPDES permits 

because the discharges impair downstream uses; (3) Middletown has discharged untreated 

sewage from its CSO outfalls during dry weather in violation of the CWA; and (4) Middletown 

has violated the CWA and conditions of its NPDES permits by failing to monitor and/or report 

the results for its CSO outfalls in the manner required by the permits; 

WHEREAS, Middletown does not admit these allegations nor any liability to the United 

States or the State arising out of the transactions or occurrences alleged in the Complaint; 

WHEREAS, the United States and the State have not alleged violations related to sanitary 

sewer overflows, however, this Consent Decree, nonetheless, includes requirements that 

Middletown replace or rehabilitate substantial portions of its Sewer System pipes during the life 

of this Consent Decree; 

WHEREAS, the pipe rehabilitation and replacement measures are being implemented by 

Middletown in a proactive effort to prevent problems from arising in the future; 

WHEREAS, Middletown represents that the Middletown Sewer System currently serves 

an area of approximately 19,325 acres and approximately 18,000 households; 

WHEREAS, Middletown represents that it has undertaken numerous Sewer System and 

WWTP replacement and rehabilitation projects intended to reduce CSO discharges; and 

WHEREAS, the United States, the State, and Middletown (the “Parties”) recognize, and 

the Court by entering this Consent Decree finds, that this Consent Decree has been negotiated by 

the Parties in good faith and will avoid protracted and expensive litigation among the Parties and 

that this Consent Decree is fair, reasonable, and in the public interest; 
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NOW, THEREFORE, before the taking of any testimony, without the adjudication or 

admission of any issue of fact or law except as provided in Section I (Jurisdiction and Venue), 

and with the consent of the Parties, IT IS HEREBY ADJUDGED, ORDERED, AND DECREED 

as follows: 

I. JURISDICTION AND VENUE 

This Court has jurisdiction over the subject matter of this action, pursuant to 

28 U.S.C. §§ 1331, 1345, 1355, and 1367, and Section 309(b) of the CWA, 33 U.S.C. § 1319(b), 

and over the Parties.  Venue lies in this District pursuant to Section 309(b) of the CWA, 33 

U.S.C. § 1319(b), and 28 U.S.C. § 1391(b), because Middletown is located in this judicial 

district and the alleged violations occurred in this District. Authority for Ohio to bring its action 

is vested in the Ohio Attorney General pursuant to Ohio Revised Code (“O.R.C.”) § 6111.07. 

This Court has supplemental jurisdiction over the state law claims asserted by Ohio pursuant to 

28 U.S.C. § 1367. 

For purposes of this Consent Decree or any action to enforce this Consent Decree, 

the Parties consent to the Court’s jurisdiction over this Consent Decree, over any action to 

enforce this Consent Decree, and over the Parties. The Parties also consent to venue in this 

judicial district. 

II. APPLICABILITY 

The obligations of this Consent Decree apply to and are binding upon the United 

States, the State of Ohio, and upon Middletown, its successors and assigns, its officers, directors, 

employees, and agents in their capacities as such, and all other persons and entities as provided 

for in Fed. R. Civ. P. 65(d). 

No transfer of ownership or operation of the WWTP, the Sewer System, or any 

portion of the WWTP or Sewer System shall relieve Middletown of its obligation to ensure that 

the terms of the Decree are implemented, unless (1) the transferee agrees to undertake the 

obligations required by Section IV (Compliance Requirements) of this Decree and to be 

substituted for Middletown as a Party under the Decree and thus be bound by the terms thereof, 

(2) the United States consents to relieve Middletown of its obligations, and (3) the Court agrees 

to the substitution.  The United States’ discretion to refuse to approve the substitution of the 

transferee for Middletown is not subject to judicial review. At least 30 days prior to such 

transfer, Middletown shall provide a copy of this Consent Decree to the proposed transferee and 

shall simultaneously provide written notice of the prospective transfer, together with a copy of 

the proposed written agreement, to U.S. EPA, the United States Attorney for the Southern 

District of Ohio, and the United States Department of Justice, in accordance with Section XV 

(Notices).  Any attempt to transfer ownership or operation of the WWTP, the Sewer System, or 

any portion of the WWTP or Sewer System without complying with this Paragraph constitutes a 

violation of this Decree. 
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Middletown shall provide a copy of this Consent Decree to all officers, 

employees, and agents whose duties might reasonably include compliance with any provision of 

this Consent Decree, as well as to any contractor retained to perform work required under this 

Consent Decree.  Such copy may be provided in paper form, electronic form, or by on-line 

access.  Middletown shall condition any such contract upon performance of the work in 

conformity with the terms of this Consent Decree. 

In any action to enforce this Consent Decree, Middletown will not raise as a 

defense to liability the failure of its officers, directors, agents, servants, contractors, or employees 

to take any actions necessary to comply with the provisions hereof. 

III. DEFINITIONS 

Terms used in this Consent Decree that are defined in the CWA, 33 U.S.C. § 

1251, et seq., or in federal regulations promulgated pursuant to the CWA at 40 C.F.R. Part 122 

shall have the meanings assigned to them in the CWA or such regulations, unless otherwise 

provided in this Consent Decree.  Terms used in this Consent Decree that are not defined in the 

CWA or in federal regulations promulgated pursuant to the CWA at 40 C.F.R. Part 122 but that 

are defined in Chapter 6111 of the Ohio Revised Code or in state regulations promulgated 

pursuant to Chapter 6111 of the Ohio Revised Code shall have the meanings assigned to them in 

Chapter 6111 of the Ohio Revised Code or such regulations, unless otherwise provided in this 

Consent Decree.  Whenever the terms set forth below are used in this Consent Decree, the 

following definitions shall apply: 

a. “Combined Sewer Overflow” or “CSO” shall mean any discharge from 

Middletown’s Combined Sewer System at a CSO Outfall designated in the NPDES Permit. 

b. “Combined Sewer Overflow Policy” or “CSO Policy” shall mean the 

policy issued by U.S. EPA regarding combined sewer overflows, entitled “Combined Sewer 

Overflow Control (CSO) Policy,” 59 Fed. Reg. 18,688 (April 19, 1994). 

c. “Combined Sewer System” shall mean the portion of Middletown’s Sewer 

System designed to convey municipal sewage (domestic, commercial, and industrial wastewaters) 

and stormwater to Middletown’s WWTP or to a CSO Outfall. 

d. 

State in this action. 

“Complaint” shall mean the complaint filed by the United States and the 

e. 

appendices hereto. 

“Consent Decree” or “Decree” shall mean this Consent Decree and all 

f. “Construction Schedule” shall mean the schedule agreed to by the Parties, 

which is attached to this Consent Decree as Appendix C. 
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g. “CSO Event” shall mean one or more CSOs from the City’s collection 

system as the result of a precipitation event following a period of at least 24 hours during which 

no CSO has discharged.  A single precipitation event that causes multiple CSO discharges shall 

constitute one CSO Event. 

h. “CSO Outfall” shall mean an outfall in the Combined Sewer System from 

which CSOs are permitted to be discharged.  Middletown’s CSO Outfalls in its NPDES Permit 

are labeled as follows: 

i. Lafayette CSO (Outfall 003) 

ii. 15th Avenue CSO (Outfall 004) 

iii. 14th Avenue CSO (Outfall 005) 

iv. Verity Parkway CSO (Outfall 006) 

v. 9th Avenue CSO (Outfall 007) 

vi. 2nd Avenue CSO (Outfall 008) 

vii. Lakeside CSO (Outfall 009) 

viii. Bulls Run CSO (Outfall 010) 

i. “Date of Lodging of this Consent Decree” or “Date of Lodging” shall 

mean the date that this Consent Decree, in proposed form, is filed for lodging, pending 

solicitation of public comment and entry by the Court, with the Clerk of the Court for the United 

States District Court for the Southern District of Ohio. 

j. “Day” shall mean a calendar day unless expressly stated to be a business 

day.  In computing any period of time under this Consent Decree, where the last day would fall on 

a Saturday, Sunday, federal holiday, or legal holiday for Middletown, the period shall run until 

the close of business of the next business day. 

k. “Descriptions and Design Criteria” shall mean numeric and/or narrative 

specifications included in the Long Term Control Plan that must be met in designing and 

constructing CSO control measures required by this Consent Decree. 

l. “Dry Weather Flow” means the combination of domestic sewage, 

groundwater infiltration, commercial and industrial wastewaters, and any other non-precipitation 

related flows. 

m. “Dry Weather Overflow” shall mean any CSO that consists only of Dry 

Weather Flow. 
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n. “Effective Date” shall have the definition provided in Section XVI 

(Effective Date). 

o. “Long Term Control Plan” or “LTCP” shall mean the plan attached to this 

Consent Decree as Appendix A. 

p. “MGD” or “mgd” shall mean million gallons per day. 

q. “Middletown” shall mean the Defendant City of Middletown, Ohio. 

r. “NPDES Permit” shall mean NPDES Permit No. 1PE00003*OD 

(OH0026522) issued to Middletown by Ohio EPA, effective on May 1, 2016, and all revisions, 

modifications, renewals, and successors to this NPDES Permit. 

s. “Ohio EPA” shall mean the Ohio Environmental Protection Agency and 

any successor departments or agencies of the State of Ohio. 

t. “Paragraph” shall mean a portion of this Consent Decree identified by an 

Arabic numeral. 

u. “Parties” shall mean the United States, the State, and Middletown. 

v. “Performance Criteria” shall mean no more than six CSO Events 

Systemwide during the Typical Year of 1970, based on rainfall data from the Covington 

(Northern Kentucky) Airport Station. 

w. “Plaintiffs” shall mean the United States and the State of Ohio. 

x. “Section” shall mean a portion of this Consent Decree that has a heading 

identified by an upper case Roman numeral. 

y. “SEP” shall mean the Supplemental Environmental Project described in 

Appendix D of this Consent Decree. 

z. “Sewer System” shall mean the wastewater collection and transmission 

system owned or operated by Middletown designed to collect and convey municipal sewage 

(domestic, commercial, and industrial) to Middletown’s WWTP or to a CSO Outfall. 

aa. “State” shall mean the State of Ohio, acting on the referral of Ohio EPA. 

State and Ohio are interchangeable for the purposes of this Consent Decree. 

bb. “Unauthorized Release” shall mean any overflow, spill, diversion, or 

release of wastewater from the Sewer System at a location other than a CSO Outfall. This term 

shall include any release of wastewater from the Sewer System to public or private property, 

including basement backups. 
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cc. “United States” shall mean the United States of America, acting on behalf 

of U.S. EPA. 

dd. “Unpermitted Discharge” shall mean any discharge from any portion of 

the Sewer System that is not a permitted discharge under the CWA or Middletown’s NPDES 

Permit. 

ee. “U.S. EPA” shall mean the United States Environmental Protection 

Agency and any successor departments or agencies of the United States. 

ff. “Wastewater Treatment Plant” or “WWTP” shall mean the wastewater 

treatment plant owned and operated by Middletown and located at 300 Oxford State Road, 

Middletown, Ohio, 45044, and any future wastewater treatment facilities connected to the Sewer 

System. 

IV. COMPLIANCE REQUIREMENTS 

Injunction. Middletown shall comply with the effluent limitations in its NPDES 

Permit pertaining to discharges from the outfall identified as “Outfall 001” in the NPDES Permit 

issued to Middletown by Ohio EPA, effective on May 1, 2016, and with the compliance 

measures and the schedules set forth below. This includes complying with effluent limitations 

for that outfall (or for any outfall from the WWTP) in any subsequent NPDES permit. 

No Dry Weather Overflows. Middletown is prohibited from any and all Dry 

Weather Overflows. 

No Unpermitted Discharges. Middletown is prohibited from any and all 

Unpermitted Discharges. 

Compliance with Operation and Maintenance Requirements. Middletown shall 

comply with all operation and maintenance requirements of the NPDES Permit in Parts II.G, II.I 

and III.3 of the NPDES Permit issued to Middletown by Ohio EPA, effective on May 1, 2016, as 

well as all comparable operation and maintenance requirements in any revisions, modifications, 

renewals and successors to that NPDES Permit. 

CSO Control Measures Implementation. Middletown shall perform the activities 

and construct the CSO control measures in accordance with the Descriptions and Design Criteria 

specified in the LTCP attached as Appendix A and the Construction Schedule attached as 

Appendix C. The State concurs that the CSO control measures in Appendix A are adequate and 

appropriate. 

Achievement of Performance Criteria. By January 1, 2043, Middletown shall: 

a. achieve full operation of all CSO control measures, as set forth in the 

LTCP; 
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b. achieve the Performance Criteria; and 

c. comply with any numeric and/or narrative effluent limitations of 

Middletown’s NPDES Permit applicable to Middletown’s CSOs. 

Post-Construction Monitoring Program. By January 1, 2041, Middletown shall 

submit a Post-Construction Monitoring Program to U.S. EPA for review and approval in 

accordance with Paragraph 18. The Post-Construction Monitoring Program shall be developed 

in accordance with the terms and schedule specified in Appendix B. Upon approval by U.S. 

EPA, Middletown shall implement the Post-Construction Monitoring Program in accordance 

with the terms and schedule specified in the approved Program. 

No Unpermitted Discharges from Outfall 002. Beginning January 1, 2018, all 

discharges from the outfall identified as “Outfall 002” in the NPDES Permit issued to 

Middletown by Ohio EPA, effective on May 1, 2016, are prohibited, except as permitted by the 

Clean Water Act or the NPDES Permit. 

Monitoring of CSOs. Middletown shall comply with all CSO monitoring 

requirements of the NPDES Permit, including the requirements in Part I.A. 

Sewer Pipe Rehabilitation and Replacement. 

a. Middletown shall replace (including complete pipe removal and 

replacement, pipe bursting, or similar replacement activities) and/or rehabilitate (using slip 

lining, cured-in-place repairs, or similar rehabilitation activities) 40 miles of sewer pipe in the 

Sewer System in accordance with the following schedule: 

Dates for Achievement of Cumulative 

Length in Miles Replaced/Rehabilitated 

Cumulative Length in Miles of Sewers 

Replaced/Rehabilitated 

January 1, 2023 
Completion of Sewer System Condition 

Assessment 

January 1, 2028 8 miles 

July 1, 2034 16 miles 

January 1, 2043 40 miles 

b. At least 12 miles of the total sewer pipe replaced and/or rehabilitated 

pursuant to Paragraph 17.a shall be 36 inch diameter or larger.  At least 4 miles of the total sewer 

pipe replaced and/or rehabilitated pursuant to Paragraph 17.a shall be 72 inch diameter or larger. 

c. Middletown shall prioritize replacement and rehabilitation of sewer pipe 

based upon the severity of defects identified, likelihood of pipe failure and consequence of pipe 
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failure, contribution of inflow and infiltration, maintenance history, and any history of discharges 

or releases from the sanitary portion of Middletown’s Sewer System. 

d. Pipe Rehabilitation and Replacement Report. By no later than five years 

following the Date of Entry of the Consent Decree, and every five years thereafter, Middletown 

shall submit a Pipe Rehabilitation and Replacement Report to U.S. EPA for U.S. EPA review.  

Each Report shall include: 

i.	 Identification of the pipes that Middletown plans to replace and/or 

rehabilitate within the five years following the date of the Report; 

ii.	 The basis for Middletown’s selection of the specific pipes that 

Middletown plans to replace and/or rehabilitate over the next five 

years, including an explanation as to how Middletown prioritized 

replacement and rehabilitation of sewer pipe based upon the severity 

of defects identified, likelihood of pipe failure and consequence of 

pipe failure, contribution of inflow and infiltration, maintenance 

history, and/or any history of discharges or releases from the sanitary 

portion of Middletown’s Sewer System; and 

iii.	 For all subsequent Reports following the initial Report: 

1.	 The locations and number of miles of sewer pipes that were 

replaced or rehabilitated each year during the prior five years; 

2.	 An estimate of the amount of money spent by Middletown on 

replacing and rehabilitating sewer pipes (including costs 

related to planning, design, and any necessary utility 

relocation) during the prior five years; 

3.	 The cumulative amount of sewer pipes that have been replaced 

or rehabilitated since the Date of Entry of the Consent Decree 

and whether Middletown achieved the cumulative mileage of 

sewer pipe replacement/rehabilitation by the dates specified in 

Paragraph 17.a; and 

4.	 If Middletown has not achieved the required cumulative 

mileage of sewer pipe replacement/rehabilitation by the 

dates specified in Paragraph 17.a, a discussion of the reasons 

why the mileage requirement was not achieved. 

U.S. EPA Review and Approval. 

a. After review of any plan, report, schedule, or other item that is required to 

be submitted for U.S. EPA review and approval, U.S. EPA, after consultation with the State, 
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shall in writing: (i) approve the submission; (ii) approve part of the submission and disapprove 

the remainder; or (iii) disapprove the submission. 

b. If the submission is approved pursuant to Paragraph 18.a, Middletown 

shall take all actions required by the plan, report, or other document, in accordance with the 

schedules and requirements of the plan, report, or other document, as approved.  If the 

submission is approved only in part pursuant to Paragraph 18.a.ii, Middletown shall, upon 

written direction from U.S. EPA, after consultation with the State, take all actions required by 

the approved plan, report, or other item that U.S. EPA, after consultation with the State, 

determines are technically severable from any disapproved portions, subject to Middletown’s 

right to dispute only the specified conditions or the disapproved portions, under Section 

XI(Dispute Resolution). 

c. If the submission is disapproved in whole or in part pursuant to Paragraph 

18.a.ii or 18.a.iii, Middletown shall, within 60 days or such other time as the Parties agree to in 

writing, correct all deficiencies and resubmit the plan, report, or other item, or disapproved 

portion thereof, for approval, in accordance with this Paragraph.  If the resubmission is approved 

in whole or in part, Middletown shall proceed in accordance with Paragraph 18.b. 

d. If a resubmitted plan, report, or other item, or portion thereof, is 

disapproved in whole or in part, U.S. EPA, after consultation with the State, may again require 

Middletown to correct any deficiencies, subject to Middletown’s right to invoke Dispute 

Resolution and the right of U.S. EPA to seek stipulated penalties. 

Middletown shall provide Ohio EPA with a copy of each plan, report, schedule, or 

other document submitted by Middletown for U.S. EPA approval. 

Permits. Where any compliance obligation under this Section requires 

Middletown to obtain a federal, state, or local permit or approval, Middletown shall submit 

timely and complete applications to obtain all such permits or approvals.  The inability of 

Middletown to obtain a permit in adequate time to allow compliance with the deadlines stated in 

this Consent Decree shall be considered a Force Majeure event if Middletown demonstrates that 

it exercised best efforts to timely fulfill its permitting obligations. 

V. CIVIL PENALTY 

By no later than 30 days after the Effective Date of this Consent Decree, 

Middletown shall pay to the United States a civil penalty in the amount of $27,500, together with 

interest accruing from the Effective Date, at the rate specified in 28 U.S.C. § 1961 as of the 

Effective Date. Middletown shall pay the civil penalty by FedWire Electronic Funds Transfer 

(“EFT”) to the U.S. Department of Justice in accordance with written instructions to be provided 

to Middletown, following the entry of the Decree, by the Financial Litigation Unit (“FLU”) of 

the U.S. Attorney’s Office for the Southern District of Ohio.  The costs of such EFT shall be 

Middletown’s responsibility.  The payment instructions provided by the FLU will include a 

Consolidated Debt Collection System (“CDCS”) number, which Middletown shall use to identify 
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all payments required to be made in accordance with this Consent Decree.  The FLU will provide 

the payment instructions to: 

Vincent Atriano 

Squire Patton Boggs LLP 

2000 Huntington Center 

41 South High Street 

Columbus, Ohio 43215 

on behalf of Middletown.  Middletown may change the individual to receive payment 

instructions on its behalf by providing written notice of such change to the United States and 

U.S. EPA in accordance with Section XV (Notices).  At the time of payment, Middletown shall 

send a copy of the EFT authorization form, the EFT transaction record, and a transmittal letter: 

(i) to U.S. EPA via email at cinwd_acctsreceivable@epa.gov or via regular mail at EPA 

Cincinnati Finance Office, 26 W. Martin Luther King Drive, Cincinnati, Ohio 45268 and (ii) to 

the United States via email or regular mail in accordance with Section XV (Notices).  The 

transmittal letter shall state that the payment is for the civil penalty owed pursuant to the Consent 

Decree in United States, et al. v. City of Middletown, Ohio, and shall reference the civil action 

number, CDCS number, and DOJ case number 90-5-1-1-08978. 

By no later than 30 days after the Effective Date of this Consent Decree, 

Middletown shall pay a civil penalty to the State in the amount of $27,500.  Payment to the State 

of Ohio shall be made by certified check or checks payable to “Treasurer, State of Ohio,” and 

shall be delivered to Martha Sexton, Paralegal, or her successor, at the Ohio Attorney General's 

Office, Environmental Enforcement Section, Public Protection Division, 30 East Broad Street, 

25th Floor, Columbus, Ohio 43215.  Payment may also be made by electronic funds transfer to 

the designated accounts pursuant to instructions sent by Ohio upon request by Middletown.  At 

the time of payment, Middletown shall simultaneously send written notice of payment and a 

copy of any transmittal documentation (which should reference the above-captioned case name 

and civil action number) to Plaintiffs in accordance with Section XV (Notices) of this Consent 

Decree. 

VI. SUPPLEMENTAL ENVIRONMENTAL PROJECT 

Middletown shall implement a Supplemental Environmental Project (“SEP”) 

providing for capping of a specified area of sediments within the Hydraulic Canal. 

The SEP shall be completed in accordance with the schedule and requirements set 

forth in Appendix D. 

Middletown is responsible for the satisfactory completion of the SEP in 

accordance with the requirements of this Decree.  Middletown may use contractors or 

consultants in planning and implementing the SEP. 
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With regard to the SEP, Middletown certifies the truth and accuracy of each of the 

following: 

a.	 that all cost information provided to U.S. EPA in connection with U.S. 

EPA’s approval of the SEP is complete and accurate and that Middletown in good faith estimates 

that the cost to implement the SEP is $200,000.00; 

b. that, as of the date of executing this Decree, Middletown is not required to 

perform or develop the SEP by any federal, state, or local law or regulation and is not required to 

perform or develop the SEP by agreement, grant, or as injunctive relief awarded in any other 

action in any forum; 

c. that the SEP is not a project that Middletown was planning or intending to 

construct, perform, or implement other than in settlement of the claims resolved in this Decree; 

d. that Middletown has not received and will not receive credit for the SEP in 

any other enforcement action; 

e. that Middletown will not receive any reimbursement for any portion of the 

SEP from any other person; and 

f. that Middletown is not a party to any open federal financial assistance 

transaction that is funding or could fund the same activity as the SEP described in this Section. 

SEP Completion Report 

a. Within 30 days after the date set for completion of the SEP as specified in 

Appendix D, Middletown shall submit a SEP Completion Report to the United States and Ohio, 

in accordance with Section XV of this Consent Decree (Notices). The SEP Completion Report 

shall contain the following information: 

(1)	 a detailed description of the SEP as implemented; 

(2)	 a description of any problems encountered in completing the SEP 

and the solutions thereto; 

(3)	 an itemized list of all SEP costs expended; and 

(4)	 certification that the SEP has been fully implemented pursuant to 

the provisions of this Decree. 

Within 30 days after receiving the SEP Completion Report, U.S. EPA shall notify 

Middletown whether or not Middletown has satisfactorily completed the SEP.  If Middletown 

fails to satisfactorily complete the SEP in accordance with Appendix D, Middletown shall pay 

stipulated penalties as provided in Paragraph 45 below. 

13
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Disputes concerning the satisfactory performance of the SEP shall be resolved 

under Section XI (Dispute Resolution) of this Decree. 

Each submission by Middletown required under this Section shall be signed by an 

official and shall bear the certification language set forth in Paragraph 36 below. 

VII. REPORTING REQUIREMENTS 

Progress Reports. On July 31 after the Effective Date and continuing on July 31 

of each year until termination of this Consent Decree, Middletown shall submit to U.S. EPA and 

the State a progress report regarding the implementation of the requirements of this Decree in the 

preceding 12 months (“Progress Report”). The Progress Report shall include: 

a. A statement setting forth the deadlines and other terms that Middletown is 

or was required to meet by the Consent Decree since the date of the last Progress Report, 

whether and to what extent Middletown has met these requirements, and the reasons for any 

failure to meet such requirements; 

b. A general description of the projects and activities conducted during the 

reporting period pursuant to this Consent Decree, and a projection of work to be performed 

pursuant to this Consent Decree during the next reporting period.  Notification to U.S. EPA and 

Ohio EPA of any anticipated delay shall not, by itself, excuse the delay; 

c. A summary of all material problems or potential problems encountered 

during the reporting period, and the actions taken to rectify the problems; 

d. A statement of any exceedance of NPDES Permit limitations within the 

reporting period; 

e. A summary of all known CSOs, Dry Weather Overflows, Discharges from 

Outfall 002, and Unpermitted Discharges occurring within the reporting period, including the 

actual or estimated frequency, location, duration, and volume of each known CSO, Dry Weather 

Discharge, Discharge from Outfall 002 and Unpermitted Discharge; and 

f. A summary of all known Unauthorized Releases occurring within the 

reporting period and any corrective action taken to address such Unauthorized Releases. 

Public Notification. 

a. Middletown shall have a discoverable website dedicated to posting 

Progress Reports submitted pursuant to Section VII (Reporting Requirements) of this Consent 

Decree upon submission of the Progress Reports to EPA. The posted Progress Reports shall be 

readily accessible, searchable, clearly labeled, and clearly presented to the public. Each 

submission of the Progress Reports shall remain available on the online website for two years. 

The website shall describe the purpose of the Progress Reports and shall include the following 

language: “The Progress Reports have been posted in accordance with the Consent Decree in 
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United States v. City of Middletown. The Progress Reports have not been reviewed or verified 

by EPA prior to posting. If you have any questions about the information in the Progress 

Reports, how it was collected, or what it means, please contact [MIDDLETOWN’S POINT OF 

CONTACT] at [email address and/or telephone number].” 

b. Middletown shall also post on the website an electronic copy of the 

entered Consent Decree, which shall be readily accessible, searchable, clearly labeled, and 

clearly presented to the public. 

c. Middletown shall also implement a program designed to 

provide electronic notification to members of the general public who wish to receive notice of 

known CSOs, Dry Weather Overflows, and Unauthorized Releases that expose the general 

public to contact with raw sewage. Electronic notification shall be provided by either text 

messaging, email, or by posting a notice on Middletown’s public access website. Middletown 

shall announce the availability of such electronic notification service by a press release and shall 

maintain availability of the electronic notification service on Middletown’s public access 

website: http://www.cityofmiddletown.org/. 

In addition to the reports required pursuant to this Section, if Middletown fails to 

comply with any provision of this Consent Decree or its NPDES Permit, Middletown shall notify 

U.S. EPA and the State of such failure in writing within 10 working days after Middletown knew 

of the failure.  Middletown shall explain the likely cause of the failure and the remedial steps 

taken, and/or to be taken, to prevent or minimize such failure. If the cause of a failure cannot be 

fully explained at the time the report is due, Middletown shall so state in the report.  Middletown 

shall investigate the cause of the failure and shall then submit an amendment to the report, 

including a full explanation of the cause of the failure, within 30 days of the day Middletown 

becomes aware of the cause of the failure.  Nothing in this Paragraph or the following Paragraph 

relieves Middletown of its obligation to provide the notice required by Section IX (Force 

Majeure). Such notification shall not relieve Plaintiffs of any applicable burden of proof or 

waive any defenses available to Middletown under this Consent Decree or applicable law. 

Whenever any failure to comply with this Consent Decree or any other event 

affecting Middletown’s performance under this Decree may pose an immediate threat to the 

public health or welfare or the environment, Middletown shall notify U.S. EPA by email sent to 

r5weca@epa.gov and the State orally or by electronic or facsimile transmission as soon as 

possible following its knowledge of such potential threat, but no later than 24 hours after 

Middletown first knew of the potential threat.  This procedure is in addition to the requirements 

set forth in the preceding Paragraph.  Such notification shall not relieve Plaintiffs of any 

applicable burden of proof or waive any defenses available to Middletown under this Consent 

Decree or applicable law. 

All reports shall be submitted to the persons designated in Section XV (Notices) 

with a courtesy copy to each email addressee. 
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Each report submitted by Middletown under this Section shall be signed by a 

Middletown official and include the following certification: 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted.  

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information 

submitted is, to the best of my knowledge and belief, true, accurate, and complete.  

I have no personal knowledge that the information submitted is other than true, 

accurate, and complete. I am aware that there are significant penalties for 

submitting false information, including the possibility of fine and imprisonment for 

knowing violations. 

This certification requirement does not apply to emergency or similar notifications where 

compliance would be impractical. 

The reporting requirements of this Consent Decree do not relieve Middletown of 

any reporting obligations required by its NPDES Permit, the CWA and the rules promulgated 

thereunder, Ohio Revised Code Chapter 6111 and the rules promulgated thereunder, and any 

other federal, state, or local law, regulation, permit, or other requirement. 

Any information provided pursuant to this Consent Decree may be used by the 

United States in any proceeding to enforce the provisions of this Consent Decree and as 

otherwise permitted by law. 

VIII. STIPULATED PENALTIES 

Middletown shall be liable for stipulated penalties to the United States and the 

State for violations of this Consent Decree as specified below, unless excused under Section IX 

(Force Majeure).  A violation includes failing to perform any obligation required by the terms of 

this Decree, including any work plan or schedule approved under this Decree, according to all 

applicable requirements of this Decree and within the specified time schedules established by or 

approved under this Decree. 

Late Payment of Civil Penalty. If Middletown fails to pay the civil penalty 

required to be paid under Section V of this Decree (Civil Penalty) when due, Middletown shall 

pay a stipulated penalty of $2,000 per Day for each Day that the payment is late. 

Reporting Requirements. For each failure to submit a timely and adequate plan, 

report, schedule, written notice, or other deliverable required by this Decree, Middletown shall 

pay the following stipulated penalties to Plaintiffs: 

Period of Noncompliance Penalty per Day per Violation 
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Days 1-30 $750 

Days 31-60 $1000 

Days 61 and over $1,500 

Compliance Milestones. For each failure to comply with a requirement or meet a 

deadline specified in Paragraphs 12, 13, 14, or 17, Middletown shall pay the following stipulated 

penalties to Plaintiffs: 

Period of Noncompliance Penalty per Day per Violation 

Days 1-30 $750 

Days 31-60 $1,250 

Days 61 and over $2,500 

General Compliance. 

a. For each discharge in violation of Paragraph 9 (Dry Weather Overflows) 

and for each discharge from Outfall 002 in violation of Paragraph 15 (Unpermitted Discharges 

from Outfall 002), Middletown shall pay the following stipulated penalties to Plaintiffs: 

Period of Noncompliance Penalty per Day per Violation 

1st to 3rd day of discharge $750 per day per discharge 

4th to 10th day of discharge $1,250 per day per discharge 

After 10 days of discharge $2,500 per day per discharge 

b. For each failure to comply with the effluent limitations in Paragraph 8, 

Middletown shall pay the following stipulated penalties to Plaintiffs: 

Period of Noncompliance Penalty 

Violation of daily effluent limitation $750 per daily effluent limit violation 

Violation of 7-day or weekly effluent 

limitation 

$1000 per 7-day or weekly effluent limit 

violation 

Violation of 30-day or monthly effluent 

limitation 

$1,500 per monthly or 30-day average 

violation 

c. For each failure to comply with Middletown’s NPDES permit that is not 

otherwise addressed by any other stipulated penalty provision in this Consent Decree, including 

the requirements of Paragraph 11 (Compliance with Operation and Maintenance Requirements) 

and Paragraph 16 (Monitoring of CSOs), Middletown shall pay stipulated penalties of $250 per 

day per violation. 
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Access Requirements. For each failure to allow access to the WWTP and Sewer 

System in accordance with Section XII (Right of Entry), below, Middletown shall pay stipulated 

penalties of $1,000 to Plaintiffs per day. 

SEP Compliance. If Middletown fails to satisfactorily complete the SEP by the 

deadline set forth in Appendix D, Middletown shall pay stipulated penalties for each day for 

which it fails to satisfactorily complete the SEP, as follows: 

Period of Noncompliance Penalty per Day per Violation 

Days 1-30 $750 

Days 31-60 $1,250 

Days 61 and over $2,500 

Stipulated penalties under this Section shall begin to accrue on the Day after 

performance is due or on the Day a violation occurs, whichever is applicable, and shall continue 

to accrue until performance is satisfactorily completed or until the violation ceases.  Stipulated 

penalties shall accrue simultaneously for separate violations of this Consent Decree. 

Middletown shall pay stipulated penalties to the United States and the State within 

60 Days after receipt of a written demand by either Plaintiff.  Middletown shall pay 50 percent of 

the total stipulated penalty amount due to the United States and 50 percent to the State.  The 

Plaintiff making a demand for payment of a stipulated penalty shall simultaneously send a copy 

of the demand to the other Plaintiff. 

Either Plaintiff may in the unreviewable exercise of its discretion, reduce or waive 

stipulated penalties otherwise due it under this Consent Decree. 

Stipulated penalties shall continue to accrue as provided in Paragraph 46, during 

any Dispute Resolution, but need not be paid until the following: 

a. If the dispute is resolved by agreement or by a decision of U.S. EPA or the 

State that is not appealed to the Court, Middletown shall pay accrued penalties determined to be 

owing, together with interest, to the United States or the State within 60 Days of the effective 

date of the agreement or the receipt of EPA’s or the State’s decision or order. 

b. If the dispute is appealed to the Court and the United States or the State 

prevails in whole or in part, Middletown shall pay all accrued penalties determined by the Court 

to be owing, together with interest, within 60 Days of receiving the Court’s decision or order, 

except as provided in subparagraph c, below. 

c. If any Party appeals the District Court’s decision, Middletown shall pay all 

accrued penalties determined to be owing, together with interest, within 30 Days of receiving the 

final appellate court decision. 
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Middletown shall pay stipulated penalties owing to the United States and/or the 

State in the manner set forth and with the confirmation notices required by Paragraphs 21 and 22, 

except that the transmittal letter shall state that the payment is for stipulated penalties and shall 

state for which violation(s) the penalties are being paid. 

If Middletown fails to pay stipulated penalties when due according to the terms of 

this Consent Decree, Middletown shall be liable for interest on such penalties, as provided for in 

28 U.S.C. § 1961, accruing as of the date payment became due.  Nothing in this Paragraph shall 

be construed to limit the United States or the State from seeking any remedy otherwise provided 

by law for Middletown’s failure to pay any stipulated penalties. 

Subject to the provisions of Section XIII (Effect of Settlement/Reservation of 

Rights), the stipulated penalties provided for in this Consent Decree shall be in addition to any 

other rights, remedies, or sanctions available to the United States (including, but not limited to, 

statutory penalties, additional injunctive relief, mitigation or offset measures, and/or contempt) 

for Middletown’s violation of this Consent Decree or applicable law; provided, however, that 

with respect to monetary relief, the United States and Ohio must elect between filing a new 

action for such monetary relief or seeking stipulated penalties under this Consent Decree, if 

stipulated penalties are also available for the alleged violation(s). 

IX. FORCE MAJEURE 

“Force majeure,” for purposes of this Consent Decree, is defined as any event 

arising from causes beyond the control of Middletown, of any entity controlled by Middletown, 

or of Middletown’s contractors, that delays or prevents the performance of any obligation under 

this Consent Decree despite Middletown’s best efforts to fulfill the obligation.  The requirement 

that Middletown exercise “best efforts to fulfill the obligation” includes using best efforts to 

anticipate any potential force majeure event and best efforts to address the effects of any 

potential force majeure event (a) as it is occurring and (b) following the potential force majeure, 

such that the delay and any adverse effects of the delay are minimized.  “Force Majeure” does 

not include Middletown’s financial inability to perform any obligation under this Consent 

Decree, although Middletown’s financial capability may be grounds for a modification under 

Section XVIII. 

If any event occurs or has occurred that may delay the performance of any 

obligation under this Consent Decree, whether or not caused by a force majeure event, 

Middletown shall notify U.S. EPA in writing within 7 days after Middletown first knew, or in the 

exercise of reasonable diligence under the circumstances should have known, of such event.  

Middletown shall include in such notice: (a) an explanation and description of the reasons for the 

delay; (b) the anticipated duration of the delay; (c) all actions taken or to be taken to prevent or 

minimize the delay; (d) a schedule for implementation of any measures to be taken to prevent or 

mitigate the delay or the effect of the delay; (e) Middletown’s rationale for attributing such delay 

to a force majeure event if it intends to assert such a claim; and (f) a statement as to whether, in 

the opinion of Middletown, such event may cause or contribute to an endangerment to public 

health, welfare, or the environment.  Middletown shall include with any notice all available 
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documentation supporting the claim that the delay was attributable to a force majeure.  Failure to 

comply with the above requirements shall be grounds for denial of any claim of force majeure 

for that event for the period of time of such failure to comply, and for any additional delay 

caused by such failure. 

If U.S. EPA, after a reasonable opportunity for review and comment by the State, 

agrees that the delay or anticipated delay is attributable to a force majeure event, the time for 

performance of the obligations under this Consent Decree that are affected by the force majeure 

event will be extended by U.S. EPA for such time as is necessary to complete those obligations.  

An extension of the time for performance of the obligations affected by the force majeure event 

shall not, of itself, extend the time for performance of any other obligation.  U.S. EPA will notify 

Middletown in writing of the length of the extension, if any, for performance of the obligations 

affected by the force majeure event.  

If U.S. EPA, after a reasonable opportunity for review and comment by the State, 

does not agree that the delay or anticipated delay has been or will be caused by a force majeure 

event, U.S. EPA will notify Middletown in writing of its decision. 

If Middletown elects to invoke the dispute resolution procedures set forth in 

Section XI (Dispute Resolution), it shall do so no later than 15 days after receipt of U.S. EPA’s 

notice.  In any such proceeding, Middletown shall have the burden of demonstrating by a 

preponderance of the evidence that the delay or anticipated delay has been or will be caused by a 

force majeure event, that the duration of the delay or the extension sought was or will be 

warranted under the circumstances, that best efforts were exercised to avoid and mitigate the 

effects of the delay, and that Middletown complied with the requirements of Paragraphs 53 and 

54.  If Middletown carries this burden, the delay at issue shall be deemed not to be a violation by 

Middletown of the affected obligation of this Consent Decree identified to U.S. EPA and the 

Court. 

X. POTENTIAL FORCE MAJEURE BETWEEN OHIO AND MIDDLETOWN 

If any event occurs that causes or may cause Middletown to violate any 

requirement of this Consent Decree, whether or not due to a force majeure event, Middletown 

will so notify Ohio EPA, in writing, within 14 days after Middletown knew, or in the exercise of 

due diligence should have known of the event.  The notice will describe in detail the bases for 

Middletown’s contention that it experienced a force majeure event, the precise cause or causes of 

the event, the measures taken or to be taken to prevent or minimize the noncompliance or event, 

and the timetable by which those measures will be implemented.  Middletown shall adopt all 

reasonable measures to avoid or minimize any such violation. 

In any action by Ohio to enforce any of the provisions of this Consent Decree, 

Middletown may raise at that time the question of whether it is entitled to a defense that its 

conduct was caused by circumstances beyond its control such as, by way of example and not 

limitation, acts of God, strikes, acts of war, or civil disturbances.  While Ohio does not agree that 

such a defense exists, it is, however, hereby agreed by Middletown and the State that it is 
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premature at this time to raise and adjudicate the existence of such a defense and that the 

appropriate point at which to adjudicate the existence of such a defense is at the time, if ever, that 

a proceeding to enforce this Consent Decree or collect stipulated penalties is commenced by the 

State.  At that time, Middletown will bear the burden of proving that any delay was or will be 

caused by circumstances beyond the control of Middletown.  Failure by Middletown to timely 

comply with the notice requirements of the preceding Paragraph may constitute, at Ohio EPA’s 

discretion, a waiver by Middletown of any right it may have to raise such a defense.  Changed 

financial circumstances or increased costs associated with the implementation of any action 

required by this Consent Decree will not in any event constitute circumstances beyond the 

control of Middletown.  An extension of one date based on a particular incident does not mean 

that Defendant qualifies for an extension of a subsequent date or dates.  Defendant must make an 

individual showing of proof regarding each incremental step or other requirement for which an 

extension is sought. 

XI. DISPUTE RESOLUTION 

Unless otherwise expressly provided for in this Consent Decree, the dispute 

resolution procedures of this Section shall be the exclusive mechanism to resolve disputes arising 

under or with respect to this Consent Decree. 

Informal Dispute Resolution. Any dispute subject to Dispute Resolution under 

this Consent Decree shall first be the subject of informal negotiations.  The dispute shall be 

considered to have arisen when Middletown sends the United States and the State a written 

Notice of Dispute.  Such Notice of Dispute shall state clearly the matter in dispute.  The period 

of informal negotiations shall not exceed 30 days from the date the dispute arises, unless the 

Parties otherwise agree in writing.  If the Parties cannot resolve a dispute by informal 

negotiations, then the position advanced by the United States shall be considered binding unless, 

within 30 days after the conclusion of the informal negotiation period, Middletown invokes 

formal dispute resolution procedures as set forth below. 

Formal Dispute Resolution. 

a. Middletown shall invoke formal dispute resolution procedures, within the 

time period provided in the preceding Paragraph, by serving on the United States and the State a 

written Statement of Position regarding the matter in dispute.  The Statement of Position shall 

include, but need not be limited to, any factual data, analysis, or opinion supporting 

Middletown’s position and any supporting documentation relied upon by Middletown. 

b. The United States shall serve its Statement of Position within 45 days of 

receipt of Middletown’s Statement of Position.  The United States’ Statement of Position shall 

include, but need not be limited to, any then-available factual data, analysis, or opinion 

supporting that position and any supporting documentation relied upon by the United States.  

The United States’ Statement of Position shall be binding on Middletown, unless Middletown 

files a motion for judicial review of the dispute in accordance with the following Paragraph. 
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Middletown may seek judicial review of the dispute by filing with the Court and 

serving on the United States and the State, in accordance with Section XV (Notices), a motion 

requesting judicial resolution of the dispute.  The motion must be filed within 30 days of receipt 

of the United States’ Statement of Position pursuant to the preceding Paragraph.  The motion 

shall contain a written statement of Middletown’s position on the matter in dispute, including 

any then-available supporting factual data, analysis, opinion, or documentation, and shall set 

forth the relief requested and any schedule within which the dispute must be resolved for orderly 

implementation of the Consent Decree. 

The United States shall respond to Middletown’s motion within the time period 

allowed by the Local Rules of this Court.  Middletown may file a reply memorandum, to the 

extent permitted by the Local Rules or the Court. 

The issuance, renewal, modification, denial, or revocation of a permit, 

certification, or other authorization, and the issuance of orders or other action of the Director of 

Environmental Protection (Ohio EPA) are not subject to dispute resolution under this Decree but, 

rather, shall be subject to challenge under Ohio Revised Code Chapter 3745.  The term “actions 

of the Director of Environmental Protection” shall consist of those actions by the Director or 

Ohio EPA over which the Environmental Review Appeals Commission determines it has 

jurisdiction. 

Standard of Review. Except as otherwise provided in this Consent Decree, in any 

dispute brought under this Section, Middletown shall bear the burden of demonstrating that its 

position complies with this Consent Decree and the CWA, and that Middletown is entitled to 

relief under applicable principles of law. 

The invocation of dispute resolution procedures under this Section shall not, by 

itself, extend, postpone, or affect in any way any obligation of Middletown under this Consent 

Decree, unless and until final resolution of the dispute so provides.  Stipulated penalties with 

respect to the disputed matter shall continue to accrue from the first day of noncompliance, but 

payment shall not be due until resolution of the dispute as provided in this Section XI. If 

Middletown does not prevail on the disputed issue, stipulated penalties shall be assessed and paid 

as provided in Section VIII (Stipulated Penalties). 

XII. RIGHT OF ENTRY AND INFORMATION COLLECTION AND RETENTION 

The United States, the State, and their representatives, including attorneys, 

contractors, and consultants, shall have the right of entry into and upon Middletown’s WWTP 

and Sewer System, at all reasonable times, upon presentation of credentials, to: 

a. monitor the progress of activities required under this Consent Decree; 

b. verify any data or information submitted to the United States or the State 

in accordance with the terms of this Consent Decree; 
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c. obtain samples and, upon request, splits of any samples taken by 

Middletown or its representatives, contractors, or consultants; 

d. obtain documentary evidence, including photographs and similar data; and 

e. assess Middletown’s compliance with this Consent Decree. 

Upon request, Middletown shall provide U.S. EPA and the State or their 

authorized representatives splits of any samples taken by Middletown.  Upon request, U.S. EPA 

and the State shall provide Middletown splits of any samples taken by U.S. EPA or the State. 

Until five years after the termination of this Consent Decree, Middletown shall 

retain, and shall instruct its contractors and agents to preserve, all non-identical copies of all 

documents, records, or other information (including documents, records, or other information in 

electronic form) in its or its contractors’ or agents’ possession or control, or that come into its or 

its contractors’ or agents’ possession or control, and that relate in any manner to Middletown’s 

performance of its obligations under this Consent Decree.  This information-retention 

requirement shall apply regardless of any contrary corporate or institutional policies or 

procedures.  At any time during this information-retention period, upon request by the United 

States or the State, and except for any documents, records, or other information subject to the 

attorney-client privilege, the work-product doctrine or any other privilege recognized by federal 

or state law, Middletown shall provide copies of any documents, records, or other information 

required to be maintained under this Paragraph. 

If Middletown asserts the attorney-client privilege or any other privilege 

recognized by federal law, it shall provide the following:  (a) the title of the document, record, or 

information; (b) the date of the document, record, or information; (c) the name and title of each 

author of the document, record, or information; (d) the name and title of each addressee and 

recipient; (e) a description of the subject of the document, record, or information; and (f) the 

privilege asserted by Middletown.  However, no documents, records, or other information 

created or generated pursuant to the requirements of this Consent Decree shall be withheld on 

grounds of privilege. 

Middletown may also assert that information required to be provided under this 

Section is protected as Confidential Business Information (“CBI”) under 40 C.F.R. Part 2.  As to 

any information that Middletown seeks to protect as CBI, Middletown shall follow the 

procedures set forth in 40 C.F.R. Part 2. 

This Consent Decree in no way limits or affects any right of entry and inspection, 

or any right to obtain information, held by the United States or the State pursuant to applicable 

federal or state laws, regulations, or permits, nor does it limit or affect any duty or obligation of 

Middletown to maintain documents, records, or other information imposed by applicable federal 

or state laws, regulations, or permits. 
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XIII. EFFECT OF SETTLEMENT/RESERVATION OF RIGHTS 

This Consent Decree resolves the civil claims of the United States and the State 

for the violations alleged in the Complaint filed in this action through the Date of Lodging. 

The United States and the State reserve all legal and equitable remedies available 

to enforce the provisions of this Consent Decree.  This Consent Decree shall not be construed to 

limit the rights of the United States or the State to obtain penalties or injunctive relief under the 

CWA and the rules promulgated thereunder, Ohio Revised Code Chapter 6111 and the rules 

promulgated thereunder, or under other federal or state laws, regulations, or permit conditions, 

except as expressly stated in Paragraph 74.  The United States and the State further reserve all 

legal and equitable remedies to address any imminent and substantial endangerment to the public 

health or welfare or the environment arising at, or posed by, Middletown’s WWTP and Sewer 

System, whether related to the violations addressed in this Consent Decree or otherwise. 

In any subsequent administrative or judicial proceeding initiated by the United 

States or the State for injunctive relief, civil penalties, other appropriate relief relating to 

Middletown’s WWTP or Sewer System, Middletown shall not assert, and may not maintain, any 

defense or claim based upon the principles of waiver, res judicata, collateral estoppel, issue 

preclusion, claim preclusion, claim-splitting, or other defenses based upon any contention that 

the claims raised by the United States or the State in the subsequent proceeding were or should 

have been brought in the instant case, except with respect to claims that have been specifically 

resolved pursuant to Paragraph 74. 

This Consent Decree is not a permit, or a modification of any permit, under any 

federal, state, or local laws or regulations.  Middletown is responsible for achieving and 

maintaining complete compliance with all applicable federal, state, and local laws, regulations, 

and permits.  Middletown’s compliance with this Consent Decree shall be no defense to any 

action commenced pursuant to any such laws, regulations, or permits, except as set forth herein.  

The United States and the State do not, by their consent to the entry of this Consent Decree, 

warrant or aver in any manner that Middletown’s compliance with any aspect of this Consent 

Decree will result in compliance with provisions of Middletown’s NPDES Permit, the CWA and 

the rules promulgated thereunder, Ohio Revised Code Chapter 6111 and the rules promulgated 

thereunder, or any other federal, state, or local law, regulation, permit, or other requirement. 

Ohio will have no financial liability under this Consent Decree, except as required 

by Section 309(e) of the CWA in the event that the laws of Ohio prevent Middletown from 

raising revenues needed to comply with this Consent Decree.  The Attorney General of the State 

of Ohio hereby certifies that the present laws of Ohio do not prevent Middletown from raising 

revenues needed to comply with this Consent Decree. 

This Consent Decree does not limit or affect the rights of Middletown or of the 

United States or the State against any third parties, not party to this Consent Decree, nor does it 

limit the rights of third parties, not party to this Consent Decree, against Middletown, except as 

otherwise provided by law. 
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This Consent Decree shall not be construed to create rights in, or grant any cause 

of action to, any third party not party to this Consent Decree. 

XIV. COSTS 

The Parties shall bear their own costs of this action, including attorneys’ fees, 

except that the United States and the State shall be entitled to collect the costs (including 

attorneys’ fees) against Middletown incurred in any action necessary to enforce this Consent 

Decree or to collect any portion of the civil penalty or any stipulated penalties due but not paid 

by Middletown. 

XV. NOTICES 

Unless otherwise specified in this Consent Decree, whenever notifications, 

submissions, or communications are required by this Decree, they shall be made in writing in 

both hard copy (for mailing to those that are to receive mail copies as specified below) and in 

text searchable electronic format (for those who are to receive email copies as specified below) 

and addressed as follows.  Any notification, submission, or communication required to be made 

to the United States shall be made to both the United States Department of Justice and the U.S. 

EPA.  Any notification, submission, or communication required to be made to U.S. EPA shall be 

made to U.S. EPA. 

As to the United States 

Department of Justice by email: eescdcopy.enrd@usdoj.gov 

Re: DJ # 90-5-1-1-08978 

As to the United States 

Department of Justice by mail: EES Case Management Unit 

Environment and Natural Resources Division 

U.S. Department of Justice 

P.O. Box 7611 

Ben Franklin Station 

Washington, D.C.  20044-7611 

Re: DJ # 90-5-1-1-08978 
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As to U.S. EPA by email only: r5weca@epa.gov 

As to the State of Ohio: L. Scott Helkowski 

Environmental Enforcement Section 

30 E. Broad Street, 25th Floor 

Columbus, OH 43215-3400 

lawrence.helkowski@ohioattorneygeneral.gov 

As to Ohio EPA: Erin Sherer 

Manager, NPDES and Pretreatment 

Ohio EPA - DSW 

Lazarus Government Center 

50 W. Town St., Suite 700 

P.O. Box 1049 

Columbus, Ohio 43216-1049 

As to Middletown: Law Director 

City of Middletown 

1 Donham Plaza 

Middletown, OH 45042-1932 

with a copy to: 

Vincent Atriano 

Squire Patton Boggs LLP 

2000 Huntington Center 

41 S. High Street 

Columbus, OH 43215 

Any Party may, by written notice to the other Parties, change its designated notice 

recipient or notice address provided above. 

Notices submitted pursuant to this Section shall be deemed submitted on the date 

that they are submitted electronically or upon mailing, as applicable, unless otherwise provided 

in this Consent Decree or by mutual agreement of the Parties in writing. 

XVI. EFFECTIVE DATE 

The Effective Date of this Consent Decree shall be the date upon which this 

Consent Decree is entered by the Court or a motion to enter the Consent Decree is granted, 

whichever occurs first, as recorded on the Court’s docket. 
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XVII. RETENTION OF JURISDICTION
 

The Court shall retain jurisdiction over this case until termination of this Consent 

Decree, for the purpose of resolving disputes arising under this Decree, entering orders 

modifying this Decree, or effectuating or enforcing compliance with the terms of this Decree. 

XVIII. MODIFICATION 

The terms of this Consent Decree may be modified only by a subsequent written 

agreement signed by all the Parties or by an order of the Court. Defendant’s request for 

modification may be based, among other things, on: (a) integrated planning elements developed 

in accordance with U.S. EPA’s Integrated Municipal Stormwater and Wastewater Planning 

Approach Framework, issued on June 5, 2012; or (b) a current Financial Capability Assessment, 

which may include additional financial information (per U.S. EPA’s Financial Capability 

Assessment Framework, issued on November 24, 2014).  If either the Integrated Municipal 

Stormwater and Wastewater Planning Approach Framework or the Financial Capability 

Assessment Framework is modified after the Effective Date, the Defendant’s request for 

modification shall be based on the version of the Framework(s) that is in effect on the day that 

the request for modification is submitted to the Plaintiffs. 

Any modification of this Consent Decree or any documents that are developed 

pursuant to the requirements of this Decree and that become a part of the Decree, that effect a 

material change to the terms of the Decree or materially affects the ability to meet the objectives 

of the Decree shall become effective upon a subsequent written agreement signed by all parties 

and approved by the Court as a modification to this Decree.  Any schedule that is included in this 

Decree or in any document developed pursuant to the Decree may be extended, modified, or 

revised upon written agreement of the Parties, without Court approval, unless any such 

modification effects a material change to the terms of this Decree or materially affects the ability 

to meet the objectives of this Decree. 

Any disputes concerning modification of this Decree shall be resolved pursuant to 

Section XI (Dispute Resolution), provided, however, that, instead of the burden of proof 

provided by Paragraph 66, the Party seeking the modification bears the burden of demonstrating 

that it is entitled to the requested modification in accordance with Federal Rule of Civil 

Procedure 60(b). 

XIX. TERMINATION 

One year after Middletown has completed all construction and post-construction 

monitoring required by its LTCP and the requirements of Section IV (Compliance 

Requirements), Middletown may submit to the United States for review and approval in 

accordance with Paragraph 18 a Request for Termination of this Consent Decree. Such Request 

for Termination shall be approved if: (a) Middletown is and has been in compliance with the 

requirements of Section IV (Compliance Requirements) for at least the prior 12 months; (b) all 
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civil penalties due and all stipulated penalties due under this Decree (and any interest thereon) 

have been paid; and (c) Middletown has complied with all other requirements of this Decree. 

Following receipt by the United States of Middletown’s Request for Termination, 

the Parties shall confer informally concerning the Request and any disagreement that the Parties 

may have as to whether Middletown satisfactorily has complied with the requirements for 

termination.  If the United States, after consultation with the State, agrees that the Decree may be 

terminated and approves the Request, the Parties shall submit, for the Court’s approval, a joint 

motion seeking termination of the Decree. If the United States fails to respond in writing to the 

Request in accordance with Paragraph 18 within 90 days after receipt of Middletown’s Request 

for Termination, Middletown may deem the Request to have been denied, and Middletown may 

proceed to invoke the dispute resolution procedures set forth in Section XI (Dispute Resolution). 

If the United States, after consultation with the State, does not agree that the 

Decree may be terminated, Middletown may invoke dispute resolution under Section XI of this 

Decree (Dispute Resolution).  However, Middletown shall not invoke dispute resolution of any 

dispute regarding termination until 90 days after service of its Request for Termination. 

XX. PUBLIC PARTICIPATION 

This Consent Decree shall be lodged with the Court for a period of not less than 

30 days for public notice and comment in accordance with 28 C.F.R. § 50.7.  The United States 

reserves the right to withdraw or withhold its consent if the comments regarding the Consent 

Decree disclose facts or considerations indicating that the Consent Decree is inappropriate, 

improper, or inadequate. Middletown consents to entry of this Consent Decree without further 

notice and agrees not to withdraw from or oppose entry of this Consent Decree by the Court or to 

challenge any provision of this Decree, unless the United States has notified Middletown in 

writing that it no longer supports entry of this Decree. 

XXI. SIGNATORIES/SERVICE 

Each undersigned representative of the State, the United States Department of 

Justice, and Middletown certifies that he or she is fully authorized to enter into the terms and 

conditions of this Consent Decree and to execute and legally bind the Party he or she represents 

to this document. 

This Consent Decree may be signed in counterparts, and its validity shall not be 

challenged on that basis.  Middletown agrees to accept service of process by mail with respect to 

all matters arising under or relating to this Consent Decree and to waive the formal service 

requirements set forth in Rules 4 and 5 of the Federal Rules of Civil Procedure and any 

applicable Local Rules of this Court including, but not limited to, service of a summons. 
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XXII. INTEGRATION 

This Consent Decree and its appendices constitute the final, complete, and 

exclusive agreement and understanding among the Parties with respect to the settlement 

embodied in the Decree and supersede all prior agreements and understandings, whether oral or 

written, concerning the settlement embodied herein.  Other than deliverables that are 

subsequently submitted and approved pursuant to this Decree, the Parties acknowledge that there 

are no representations, agreements, or understandings relating to the settlement other than those 

expressly contained in this Consent Decree and its appendices. 

XXIII. FINAL JUDGMENT 

Upon approval and entry of this Consent Decree by the Court, this Consent 

Decree shall constitute a final judgment of the Court as to the United States, the State, and 

Middletown.  The Court finds that there is no just reason for delay and therefore enters this 

judgment as a final judgment under Fed. R. Civ. P. 54 and 58. 

SO ORDERED this __________ day of _______________, 2018. 

United States District Judge 
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APPENDIX A:  Long Term Control Plan 

City of Middletown 

Control Measures, Design Criteria, Performance Criterion and Critical Milestones 

ROW # CONTROL 

MEASURE 

LOCATION 

DESCRIPTION DESIGN CRITERIA1 PERFORMANCE 

CRITERION2 

(TYPICAL YEAR) 

CRITICAL MILESTONES 

CSO Control Measures 

Storage Basins 

1 Downtown Storage 

Facility 

Storage Basin Minimum storage volume of 5,100,000 

gallons 

6 CSO Events Systemwide 
See Appendix C 

2 
Barnitz Field Storage 

Facility 

Storage Basin Minimum storage volume of 6,600,000 

gallons 

6 CSO Events Systemwide 
See Appendix C 

1 The criteria for storage volumes are effective storage volumes and as such shall account for hydraulic and/or operational limitations and any other factors of consideration that are 

necessary to ensure that the basin(s) will be able to store the specified volume identified in this column during the largest typical year storm event 

2 The Performance Criterion of “6 CSOs Events Systemwide” is a systemwide criterion, with the number of overflows based on a 24-hour inter-event period. Achievement of 

Performance Criterion shall be assessed in accordance with Section 1.4 of Appendix B to the Consent Decree, based on rainfall data from the Covington (Northern Kentucky) 

Airport Station for 1970, which is the “Typical Year” that Middletown used in developing its LTCP. The Performance Criterion shall be achieved if, using the rainfall data from 

the Covington (Northern Kentucky) Airport Station for 1970, the model projects that there would have been no more than 6 occasions (using a 24-hour inter-event period to 

differentiate between occasions) that a discharge would have occurred from any CSO outfall in Middletown’s sewer system. 
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Collection System Measures and Green Infrastructure 

3 Lakeside Redirection Redirection of 

approximately 291 

acres of sewershed to 

the Hydraulic Canal 

At least 15 CFS storm water pump station, 

3,900 feet of 18” force main, and 3,000 feet 

of 36” gravity sewer 

6 CSO Events Systemwide See Appendix C 

4 
Bulls Run to Sunset 

Park Green 

Infrastructure Project 

Storage Basin(s) At least 1,860 feet of 18” sewer and 1-acre 

green infrastructure basin 

6 CSO Events Systemwide See Appendix C 

ROW # CONTROL 

MEASURE 

LOCATION 

DESCRIPTION EQUIPMENT3 PERFORMANCE 

CRITERIA 

CRITICAL MILESTONES 

WWTP Major Rehabilitation and Replacement 

5 WWTP, Headworks Headworks (Pump 

Station, Screens, and 
Grit) 

New influent structure, screen channel, wet 

well, influent pumps and grit system. 

N/A See Appendix C 

6 WWTP, Secondary Secondary Settling, 

Sludge Pumping, 

Disinfection, and 

Effluent Pumping 

New secondary clarifier center well 

mechanisms, New RAS pumps, New WAS 

pumps, New Sodium Hypochlorite Tanks, 

New Effluent Pumps, New Instrumentation 

Equipment. Secondary building renovation 
and structural repair. 

N/A See Appendix C 

3 A Design Criterion for all of the WWTP Rehabilitation and Replacement Measures is that they shall be designed so that the WWTP has equipment reliability 

and firm capacity to treat a peak flow of 45 MGD. 
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7 WWTP Plant Main Electrical 

Feed and Generator 

Replacement of 4.16 kV plant switchgear, 

69 kV switchyard and primary service 

transformer, replacement of 4 480V motor 

control centers and addition of a standby 
generator. 

N/A See Appendix C 

8 WWTP Plant SCADA Installation of a Plant-Wide SCADA N/A See Appendix C 

9 WWTP, Secondary Aeration 

Improvement 

New Blowers, New Diffusers, New 

automatic control valves. Renovation and 

structural repairs to the Blower Building. 

N/A See Appendix C 

10 WWTP, Primary Primary Clarification 

System 

New settling tank mechanisms, troughs and 

weirs. Structural rehabilitation, New 

sludge pumps, new scum pump. 

Renovation and structural repairs to the 
Primary Sludge Pump Building. 

N/A 

See Appendix C 

11 WWTP, Solids Residual Dewatering 

and Disposal 

New Gravity Belt Thickeners, New 

Centrifuges, New ATAD Equipment 

N/A See Appendix C 
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Appendix B 

Post-Construction Monitoring Program Parameters 

and Schedule 
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1.0 POST-CONSTRUCTION MONITORING PROGRAM 

1.1 Purpose and Deadline for Completion 

The purpose of the Middletown Post-Construction Monitoring Program (PCMP) is 
to determine whether the projects constructed as part of Middletown’s Long Term 
Control Plan (LTCP) meet the “6 CSO Events Systemwide” Performance Criteria 
as defined in the Consent Decree and assess the effect of discharges from 
Middletown’s sewer system on River water quality. The PCMP shall include 
provisions consistent with this Appendix B, including the requirement in Section 
1.6 to submit to the United States and Ohio a Final Post-Construction Monitoring 
Report on or before December 31, 2047. 

1.2 Post Construction Monitoring 

After fully constructing and implementing the CSO Control Measures described in 
Appendix A, the City of Middletown shall carry out post-construction rainfall, flow, 
and CSO activation monitoring for a 12-month post-construction monitoring 
period. If, following at least six months of monitoring, Middletown has collected 
sufficient rainfall, flow, and CSO activation data to allow the successful 
completion of the model validation and recalibration activities described below, 
Middletown may cease additional monitoring if Middletown submits and EPA 
approves a written request from Middletown to cease additional monitoring. 
Middletown shall use such data to validate or if necessary recalibrate its model of 
the combined sewer system. The rainfall and CSO activation monitoring plan is 
described below: 

The City will monitor rainfall at the four locations utilized in its 2005 model 
calibration monitoring program, using automatic rain gauges, consistent with 
then-current industry practice. 

The City shall monitor water surface elevation and flow using area/velocity 
flowmeters at sufficient locations to allow validation and if necessary recalibration 
of its collection system model, consistent with the guidelines described in 
Paragraph 1.3, below. At a minimum, the City shall monitor at 12 of the 25 
monitoring locations used in Middletown’s 2005 model calibration monitoring 
program. The City shall monitor the time, duration, and volume of discharge from 
each permitted CSO point that remains active following implementation of the 
LTCP. Flow meters utilized for this monitoring shall be consistent with then-
current industry practices. 

Middletown shall carry out the above monitoring in accordance with then-current 
industry practices, including industry practice meter maintenance and data 
review/QA procedures. 
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1.3 CSO Collection System Model Calibration and Validation 

The City’s collection system model will be used, together with best engineering 
judgment, to determine whether the City has achieved the Performance Criteria 
as defined in the Consent Decree that Middletown reduce CSO discharges down 
to no more than 6 CSO Events Systemwide during the Typical Year of 1970, 
based on rainfall data from the Covington (Northern Kentucky) Airport Station. A 
“CSO Event” is one or more overflows from the City’s collection system that are 
the result of a precipitation event following a period of at least 24 hours during 
which no CSO has discharged. A single precipitation event that causes multiple 
CSO discharges shall constitute one CSO Event.  In order to ensure that the 
model is an appropriate tool for making this determination, a validation and, if 
necessary, recalibration will be undertaken. Upon completion of the CSO control 
measures listed in Appendix A, the following steps will be taken to validate and, if 
necessary, recalibrate the collection system model: 

o	 Flow, rainfall, and CSO discharge data will be collected for a Post-
Construction Monitoring Period as described in Section 1.2 above. 

o	 The data collected shall initially be used to validate the then-current 
version of the model that includes representations of all the CSO 
control measures. The model shall be considered validated based 
upon application of the Chartered Institution of Water and 
Environmental Management (CIWEM) Urban Drainage Group’s 
Wastewater Planning User Group Code of Practice for the 
Hydraulic Modelling of Sewer Systems, as amended December 
2002. In addition to application of the criteria in Section 6.5 of the 
Code of Practice, Middletown shall specifically consider as a 
primary validation criterion the degree to which the number of CSO 
events and number of individual discharges by each CSO 
simulated for the monitoring period match those detected during 
that same period by Middletown’s monitoring methods. If the 
number of CSO events and number of individual discharges by 
each CSO simulated for the monitoring period fail to adequately 
correlate with those detected during that same period by 
Middletown’s monitoring methods, the model shall be deemed to 
not be validated. 

o	 A report shall be provided to EPA describing in detail this initial 
validation effort and its results before Middletown undertakes 
recalibration as described below. 

	 If the model is not successfully validated as described above, the City 
shall select two or more appropriate wet weather events to recalibrate the 
model, such that the model can be determined to be validated as 
described above. 

	 Upon achieving an acceptable model validation, a report will be submitted 
to EPA documenting the recalibration effort. 
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1.4 COMBINED SEWER SYSTEM PERFORMANCE CRITERIA ANALYSIS 

A measure of successful completion of all CSO Control Measures will be 
controlling the number of annual CSO Events in a Typical Year to meet the 
Performance Criteria as defined in the Consent Decree.  Once the model 
recalibration effort and corresponding report have been accepted by EPA, the 
validated or recalibrated hydraulic model’s results from a continuous simulation 
of the Typical Year of 1970, using rainfall data for that year from the Covington 
(Northern Kentucky) Airport Station, will be used to assess whether the 
Performance Criterion of 6 or fewer CSO Events system-wide for the Typical 
Year is met. The Performance Criteria of “6 CSO Events Systemwide” is a 
systemwide criterion, with the number of CSO Events based on a 24-hour inter-
event period. The “6 CSO Events Systemwide” Performance Criteria shall be 
achieved if, using the rainfall data from the Covington (Northern Kentucky) 
Airport Station for 1970, the model projects that there would have been no more 
than 6 CSO Events (using a 24-hour inter-event period to differentiate between 
Events) that a discharge would have occurred from any CSO outfall in 
Middletown’s Sewer System. 

If the validated/recalibrated model simulates more than 6 CSO Events for the 
Typical Year of 1970, using rainfall data for that year from the Covington 
(Northern Kentucky) Airport Station, the City will first evaluate operating practices 
before considering further infrastructure improvements.  Alternate operating 
procedures and any additional facilities needed to achieve the “6 CSO Events 
Systemwide” Performance Criteria will be documented in the Final Post 
Construction Compliance Monitoring Report.  This report will include details on 
any needed additional operational improvements as well as a proposed 
implementation schedule. 

1.5 WATER QUALITY MONITORING 

An additional component of the PCMP will be a Water Quality Monitoring Plan 
(WQMP) that will be consistent with the following: 

Two years before the final operation of all CSO control measures listed in 
Appendix A, is expected to be achieved (June 1, 2042), Middletown will submit a 
draft WQMP that Middletown believes would meet the requirements and 
schedule set forth below. EPA will provide comment on the draft WQMP within 
sixty days of receiving the draft plan. 

Middletown shall include in the PCMP that it submits to EPA for formal review in 
accordance with Paragraph 18 of the Consent Decree a WQMP that will be 
consistent with the following: 

The WQMP will include quality assurance project plans (QAPPs), field sampling 
plans, and standard operating procedures (SOPs). The WQMP shall be designed 
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to provide information on decreases in the density of E. coli (or other appropriate 
parameter that is in effect for the State of Ohio’s recreational water quality 
standards and criteria that replaces E. coli) in the Great Miami River resulting 
from the CSO controls and to provide data to compare to Table 7-13 of OAC 
3745-1-07 (or other portions of the State of Ohio’s water quality standards that 
replace this Table). 

The WQMP will include collection of samples at three locations in the Great 
Miami River under different conditions during the recreation season (currently 
defined as May 1 to October 31): 

a) SR 122 Bridge, at a mid-stream point. 

b) SR 73 Bridge, at a mid-stream point. 

c) Boat Sampling:  Middletown shall collect one sample at a center point 
in the Great Miami River that is downstream of all CSO discharges and 
upstream of Elk Creek. 

The WQMP will incorporate the safety protocols and procedures for River 
sampling established in U.S. EPA’s May 7, 2015 Amended Section 308(a) 
Request to the City, Docket No. V-W-15-308-18. 

Middletown shall take sufficient samples from the above locations under varying 
conditions to provide sufficient data to allow an assessment of decreases in the 
counts of E. coli in the Great Miami River resulting from the CSO controls and to 
provide data to compare to Table 7-13 of OAC 3745-1-07. At a minimum, 
Middletown’s sampling at the above locations will include samples taken: (1) 
during dry weather, when E coli levels in the Great Miami River likely have been 
minimally impacted, if at all, by E. coli from CSOs and other wet weather sources 
(to enable an assessment of E. coli levels that are not the result of wet weather 
events); (2) during wet weather events that occur on days when Middletown’s 
CSOs are not discharging; and (3) during wet weather events that occur on days 
when Middletown’s CSOs are discharging, in which case samples from the SR 
73 Bridge and Boat Sampling will be taken at a time when discharge from any of 
Middletown’s CSOs upstream of the sampling location would be expected to 
have reached the downstream sample location, and sampling from the SR 122 
Bridge will be done at a correspondingly appropriate time relative to the other 
sampling events to enable for an assessment of how E. coli levels in the Great 
Miami River are impacted by Middletown’s CSOs. If the State of Ohio’s water 
quality standards have been revised to replace E. coli with another parameter as 
a recreational use criterion, then Middletown shall sample for such additional 
parameter, in lieu of sampling for E. coli. 
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1.6 FINAL POST CONSTRUCTION MONITORING REPORT 

On or before December 31, 2047, Middletown shall submit to the United States 
and Ohio a final Post-Construction Monitoring Report, which shall: 

a)	 demonstrate that Middletown completed all of the requirements of the 
PCMP; 

b)	 evaluate whether the CSO Control Measures implemented pursuant to 
Appendix A collectively meet the Performance Criteria of no more than 6 
CSO Events Systemwide as defined in the Consent Decree; 

c)	 evaluate how well Middletown’s system is performing as a whole, following 
completion of all CSO Control Measures, and shall include an assessment 
of whether the CSO Control Measures implemented pursuant to Appendix 
A, as constructed, operated, or otherwise implemented, have achieved the 
“6 CSO Events Systemwide” Performance Criteria; 

d)	 summarize the data collected during the entirety of the post-construction 
monitoring period and include any new data relevant to the evaluation that 
Middletown did not previously submit to EPA or OEPA; 

e)	 if model or monitoring results show that Middletown’s CSO Control 
Measures did not meet the “6 CSO Events Systemwide” Performance 
Criteria, Middletown shall identify and describe in detail deficiencies or 
performance-limiting factors in system design, process, operations, and 
maintenance that may have limited the ability of the CSO Control 
Measures to achieve their intended performance. Thereafter, Middletown 
shall identify and describe in detail all necessary and feasible corrective 
measures, alternative operating strategies and additional facilities and 
processes necessary to meet the “6 CSO Events Systemwide” 
Performance Criteria. 
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Appendix C - LTCP Implementation Schedule 
Project Duration Start End 

Lakeside Redirect 48 months 1/1/18 1/1/22 

Planning/Design 24 months 1/1/18 1/1/20 

Construction 24 months 1/1/20 1/1/22 

Bulls Run to Sunset Park 18 months 1/1/18 7/1/19 

Planning/Design 6 months 1/1/18 7/1/18 

Construction 12 months 7/1/18 7/1/19 

Downtown Storage Facility 48 months 1/1/22 1/1/26 

Planning/Design 18 months 1/1/22 7/1/23 

Construction 30 months 7/1/23 1/1/26 

Barnitz Storage Facility 48 months 1/1/39 1/1/43 

Planning/Design 18 months 1/1/39 7/1/40 

Construction 30 months 7/1/40 1/1/43 

Headworks 45 months 1/1/29 10/1/32 

Planning/Design 15 months 1/1/29 4/1/30 

Construction 30 months 4/1/30 10/1/32 

Plant Main Electrical Feed and Generator 30 months 1/1/26 7/1/28 

Planning/Design 12 months 1/1/26 1/1/27 

Construction 18 months 1/1/27 7/1/28 

Aeration Improvement 42 months 1/1/28 7/1/31 

Planning/Design 18 months 1/1/28 7/1/29 

Construction 24 months 7/1/29 7/1/31 

Plant SCADA 36 months 1/1/25 1/1/28 

Planning/Design 18 months 1/1/25 7/1/26 

Construction 18 months 7/1/26 1/1/28 

Disinfection 24 months 1/1/26 1/1/28 

Planning/Design 9 months 1/1/26 10/1/26 

Construction 15 months 10/1/26 1/1/28 

Effluent Pumping 16 months 1/1/32 5/1/33 

Planing/Design 4 months 1/1/32 5/1/32 

Construction 12 months 5/1/32 5/1/33 

Secondary Settling, Sludge Pumping 25 months 1/1/39 2/1/41 

Planning/Design 7 months 1/1/39 8/1/39 

Construction 18 months 8/1/39 2/1/41 

Primary Settling 21 months 1/1/34 10/1/35 

Planning/Design 6 months 1/1/34 7/1/34 

Construction 15 months 7/1/34 10/1/35 

Biosolids Improvements 48 months 1/1/37 1/1/41 

Planning/Design 18 months 1/1/37 7/1/38 

Construction 30 months 7/1/38 1/1/41 

Collection System 300 months 1/1/18 1/1/43 

Condition Assessment 60 months 1/1/18 1/1/23 

Rehab and Replacement 300 months 1/1/23 1/1/43 
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APPENDIX D
 

SUPPLEMENTAL ENVIRONMENTAL PROJECT
 

1.	 Middletown shall perform a Supplemental Environmental Project (SEP) consisting of 

capping of a designated portion of the sediment bed in the Hydraulic Canal adjacent to 

the former STM Property (the “Property”) located at 810 Front Street, Middletown, Ohio. 

2.	 The Hydraulic Canal is a man-made structure created in the 1800’s to serve the paper mill 

industry in Middletown. The Great Miami River was dammed at the head of the Hydraulic 

Canal (approximately two miles upstream from the Property) in order to divert water into 

the canal, but the dam failed approximately 20 years ago. Although some water is present 

in the Hydraulic Canal year-round, flow in the canal is minimal. 

3.	 Middletown elected to performed a “voluntary action” remediation of the Property under 

Ohio’s Voluntary Action Program (VAP) statute, O.R.C. Ch. 3746, financed by a Clean 

Ohio Revitalization Fund grant. The on-site voluntary action remedial work was 

completed and a “No Further Action” letter was submitted to the Ohio Environmental 

Protection Agency (Ohio EPA) by the City’s VAP Certified Professional in January, 

2016. 

4.	 In connection with this voluntary action, Middletown conducted sampling of sediments 

in the Hydraulic Canal adjacent to the Property. Based upon this sampling, Ohio EPA 

determined that sediments in a designated section of the sediment bed exhibit impacts 

from historic industrial use of the Hydraulic Canal. This impacted area of sediment is 

approximately 250 feet long by 50 feet wide (see attached figures), comprising an area of 

approximately 12,500 square feet. 
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5.	 Middletown will engage a contractor to cap this designated area with a material known as 

AquaBlok®. AquaBlok is a patented, composite-aggregate technology resembling small 

stones comprised of a dense aggregate core, clay or clay-sized materials and polymers. 

For typical freshwater product formulations, AquaBlok’s clay (sealant) component 

consists largely of bentonite. The particles congeal upon hydration to form a low 

permeability barrier.  AquaBlok hardens and sets immediately upon application. 

6.	 The AquaBlok will be placed over the designated area to a thickness of approximately 6 

inches using a trackhoe, and will be dispersed over the designated area sequentially using 

a telebelt and/or slinger unit. The total volume of AquaBlok to be applied will be 

approximately 250 cubic yards.  

7.	 Before placing the material, Middletown’s contractor will perform limited clearing of the 

adjacent bank of the Hydraulic Canal in order to allow access to the sediment bed. The 

thickness and proper placement of AquaBlok will be field-verified upon initial placement.  

The initial field work is expected to require 14 days to complete. 

8.	 Within 30-60 days after initial placement, the AquaBlok cap will be re-inspected to verify 

that it has properly set and remains intact. 

9.	 Prior to the start of the project, Middletown must obtain authorization from the U.S. Army 

Corps of Engineers. Middletown will seek authorization of the Project under Nationwide 

Permit (NWP) 38. In addition, Middletown understands that a Qualitative Habitat 

Evaluation Index (QHEI) will need to be prepared and submitted to Ohio EPA. The 

project schedule below assumes that the Corps will concur that the project may be 

authorized under NWP 38, and that all required permits and approvals will be obtained 

by the date set forth in the project schedule below. 

10.	 The general tasks and schedule are summarized below: 
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Task Description 

Anticipated 

Completion Date 

1. Submittal of Pre-Construction 

Notification to Corps 

Required to obtain 

authorization under 

NWP 38 

February 1, 2018 

2. Preparation and submittal of QHEI 

to Ohio EPA 

Required for project 

approval 

February 1, 2018 

3. Confirmation of NWP 38 

authorization by Corps and receipt of 

all other necessary approvals from 

Ohio EPA 

Required for project 

start 

June 1, 2018 

4. Finalization of all necessary 

contract and purchase orders with 

contractors and suppliers 

Required for project 

authorization 

July 1, 2018 

5. Initial Field Work (on-site 

mobilization and bank clearing through 

completion of initial field work) 

Conduct of capping 

and associated initial 

field work 

September 1, 2018 

6. Re-inspection of AquaBlok cap to 

verify proper setting and placement 

Post-implementation 

confirmation 

November 1, 2018 

7. Middletown submittal of SEP 

Completion Report 

Required under 

Consent Decree 

December 15, 2018 

11. Any agreed modification of this Appendix D shall be considered a minor modification of 

the Consent Decree that does not require Court approval. 
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SOURCE: USGS 7.5 Minute Series Topographic Map of Middletown, Ohio Quadrangle, 1959, photorevised 1981. 
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PROPERTY VICINITY MAP 
VAP No Further Action Letter 

Former STM, Inc. Property 
810 First Avenue 
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11121 Canal Road 
Cincinnati, Ohio 45241 
(513) 771-2112 Proposed Hydraulic Canal 

Remedial Area 
Former STM Property 

810 First Avenue 
Middletown, Ohio Project No: Z072000145 Date: February 2017 
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