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Sutter Decarbonization Project
March 13, 2024

Sutter CCUS, LLC submitted a Safe Drinking Water Act, Underground Injection Control (UIC) Class VI
permit application to EPA Region 9 for the Sutter Decarbonization Project on June 2, 2023. Region 9 has
determined that this application is complete and will proceed with processing the application. In doing
so, Region 9 has developed a tentative project decision schedule for this application, provided below.
The tentative project decision schedule is not legally binding. Factors that will impact schedules but may
be difficult for EPA to anticipate include the quality and quantity of site-specific data submitted by the
applicant, when site-specific data is submitted by the applicant from the planned stratigraphic test well,
the amount of time the applicant takes to respond to requests for additional information from EPA, the
amount and content of confidential business information claimed, and the number and complexity of
public comments received on the draft permit.

EPA has an agency-wide goal of making Class VI permit decisions within 24 months after determining
that the permit application is administratively complete. If applicants do not provide the information
necessary for a permit decision and/or are not responsive to requests for additional information, this
timeframe will be extended. Sutter CCUS, LLC will be kept apprised of the status of EPA’s review of your
permit application and any changes to the anticipated schedule including the timeframe for draft permit
decisions, responses to comments, and final permit decisions. EPA has also developed a Class VI Permit
Tracker (https://www.epa.gov/uic/current-class-vi-projects-under-review-epa) which will include the
tentative project decision schedule for the Sutter Decarbonization Project.

Class VI Tentative Project Decision Schedule for the Sutter Decarbonization Project

Permitting Milestone Anticipated Date
Technical review completed August 2025
Draft permit decision; start of public comment September 2025
period

Public hearing (if applicable) October 2025
Public comment period closes November 2025
Final permit decision, including responses to March 2026
public comments received

If EPA’s final permit decision results in permit issuance, EPA anticipates that the final Class VI
permit to construct will become effective 30 days after the final permit is issued. Per 40 CFR
124.15(b), a final permit decision “shall become effective 30 days after the service of notice of

the decision unless: (1) A later effective date is specified in the decision; or (2) Review is

requested on the permit under § 124.19. (3) No comments requested a change in the draft permit,
in which case the permit shall become effective immediately upon issuance.”

Please note that injection of carbon dioxide is prohibited until EPA issues an authorization to
inject for the Class VI well. (See 40 CFR § 146.82(c))


https://www.epa.gov/uic/current-class-vi-projects-under-review-epa

